

CORRIGENDUM

(Contractors have to upload scanned copy of Corrigendum duly signed and stamped along with annexure 4A)

TENDER ID: MUM20230803

TENDER FOR DESIGN, SUPPLY, INSTALLATION TESTING AND COMMISSIONING OF 2 NOS OF (10 & 13 PASSENGER) LIFTS (G + 15 F) AT STATE BANK OF INDIA OFFICER'S QUARTERS, TOWER- 4, HARI OM NAGAR, MULUND (EAST), MUMBAI-400081

It has been decided to extend the captioned tender as under:

	Description	As per Tender terms &	Read as
S	Description	Conditions	Neau as
1	Time allowed for completion		43 Weeks as per schedule of completion of work is enclosed
2	(1)	31.08.2023 to 14.09.2023 Available at M/s e-Procurement Technologies Ltd., our Service Provider's portal https://etender.sbi/	
	those bidders who qualify in Technical Bid.) (Page No.)	Available at M/s e-Procurement Technologies Ltd., our Service Provider's portal https://etender.sbi/	
	submission of Online		21.09.2023 by 03:00 PM at Service Provider's portal https://etender.sbi/SBI/
100	Date and Time of opening of Online Technical Bid	14.09.2023 by 03:30 PM	21.09.2023 by 03:30 PM
5	submission of Online	03:00 pm at service provider's portal https://etender.sbi/SBI/	From 22.09.2023 to 25.09.2023 till 11:00 am at service provider's portal https://etender.sbi/SBI/
6		16.10.2023 by 03:30 pm	25.09.2023 by 11:30 am
7	Car Size (WxDxH)	Minimum Clear Car height below false ceiling to be 2200 mm.	Minimum Clear Car height below false ceiling to be 2300 mm.

8	Car Operating Panel	Stainless Steel Hairline finish Car Operating Panel inside car with floor destination buttons along with door open / close, emergency alarm, press and speak type intercom & attendant switch to be provided along with 16 segment LED / Dot Matrix Dynamic Car Direction display & Digital position Indicators.	16 segment LED only
9	Door type	700 (w) x 2000(h),	800 (w) x 2000(h)

SCHEDULE OF COMPLETION OF WORK

Sr. No	Activity	Tentative Time in weeks	Remarks
(a)	Date of Commencement	1st	Date of receipt of work order. This shall be maximum 7 days from the date of issue of work order letter considering fair and reasonable time by post.
(b)	Submission of layout drawing for all elevators	2nd	Weeks from date of commencement.
(c)	Approval of layout drawings by Architect / SBI	3rd	Week from date of commencement.
(d)	Delivery of materials at site for 1 st Lift	8th	Week from date of commencement
	Delivery of materials at site for 2 nd Lift	18th	Week from date of commencement
(e)	Installation, testing & commissioning and handing over with operating license		
i)	1 st passenger lift	25th	Weeks from date of commencement.
ii)	2 nd passenger lift	43 rd	Weeks from date of commencement.
,.	Total Completion Period in weeks	43	Weeks from date of commencement.

All other terms and conditions of the tender will remain unchanged.

Assistant General Manger (P&E) LHO Mumbai Metro Circle