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Notice Inviting Tender

State Bank of India invites online Tenders on item rate basis from the Bank’s Empanelled
Contractors / vendors / firms of Delhi Circle for Interior Furnishing Works- Category IF- 50
Lakh for Interior Furnishing Work for RBO-1, New Premises at Greater Noida, UP.
Details of tenders are as under:

1. Name of Work Interior Furnishing Work for RBO-1,
New Premises at Greater Noida, UP
2. Estimated cost Rs.41,89,000/- (Rupees Forty One Lakh
Eighty Nine Thousand only)
3. Time allowed for completion 75 Days from date of handing over of the
site.
4. Earnest Money Deposit Rs.41,900/- (Rupees Forty One
Thousand Nine Hundred only) by crossed
Bank Draft / Banker’s Cheque drawn in
favour of State Bank of India payable at
Noida (to be enclosed in sealed envelope
as a part of Technical Bid).
5. Initial Security Deposit 2% of the total value of the contract
including Earnest Money.
6. Pre- Bid Meeting N/a.
7. Last date and time of receipt 19/08/2025 upto 3.00 p.m.
of Tenders
8. Address at which the Tenders Technical Bid: State Bank of India, RBO-
are to be submitted 1, A-35, Hausary Complex Sector 84
Noida , UP
Price Bid: Online.
9. Date and time of opening of 19/08/2025 at 3.30 p.m.
Tenders Technical Bid: In hard copy.
Price Bid: Online which will be opened
after scrutiny of Technical Bid.
10. Place of opening Tenders State Bank of India, RBO-1, A-35,
Hausary Complex Sector 84 Noida , UP
11. Defects Liability Period 12 months from the date of handing over of
the project to the satisfaction of Bank.
12. Validity of Offer 90 days from the date of opening the
Tenders.
13. Liquidated Damages At the rate of 0.5% of the Contract Value per

week which subject to a maximum of 5% of
the accepted Contract Value.

No tenders will be issued in the delay period.

Vastu Sadan Pvt. Ltd.
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14 Additional Performance ASD/ APG shall be deposited by the bidder
Deposit (ASD) / Additional whose bid is accepted only if their bid
Performance Guarantee (APG) amount is 7.5% or more below to the
estimated cost put to tender. The Amount of
such ASD / ASG shall be the difference
amount between 92.50% of the estimated
cost and the accepted price / bid FDR (in the
name of contractor & SBI) or Bank
Guarantee drawn on any other nationalized
Bank (except SBI) may also be accepted as
ASD / APG. ASD/APG should be
deposited/submitted within 15 days of date
of issue of letter of Acceptance / work order.
ASD shall be returned only after completion
of the work to the satisfaction of the Bank.

15 Important Note The Bidders need to enclose list of ongoing
works in SBI Delhi Circle with scheduled
completion date as per NIT / work order. In
case more than 2 works (under SBI Delhi
Circle) are delayed beyond scheduled date of
completion, such bidders themselves should
refrain from participating in bidding process
till their works are completed and renovated
/ completed works are handed over to the
Bank. Such bidders may not qualify for the
participation in bidding process and their
price bid may not be opened at the sole
discretion of the Bank.

Mode of Submission of Tender: The tender shall be submitted in both physical and
online in two cover system in accordance with the procedure detailed herein below.
Specified documents shall be sealed in envelopes of appropriate size each of which shall
be sealed.
1) First Envelope marked Cover 1 shall contain Earnest Money Deposit along with
Covering Letter and Processing Fee.
2) Second Envelope marked Cover 2 shall contain only the duly signed and
stamped priced Bill of Quantities.
3) Envelope marked Cover 3 shall be of adequate size and shall contain envelopes
marked Covers 1 & 2 and shall be properly sealed. This envelope shall be
endorsed on the outside face as under:

“Interior Furnishing Work for RBO-1, New Premises at Greater Noida, UP"”

The envelope marked Cover 3 containing the tender documents as per instructions
mentioned above shall be submitted in the office of Regional Manager, State Bank of
India, RBO-1, A-35, Hausary Complex Sector 84 Noida , UP on Or Before 3.00
p-m.on 19/08/2025.

Envelope marked Cover 1 containing Earnest Money Deposit along with Covering Letter
and Cost of Tender Document, will be opened if the Earnest Money Deposit or Processing
Fee is not found as prescribed, the tender shall be rejected.

In case the date of opening of tenders is declared as a holiday, the tenders will be opened
on the next working day at the same time.

Any corrigendum / addendum in the matter will be published only in e-tendering service
provider’s portal.
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For e-Tender related queries: Service Provider, M/s Antares Systems Limited,
Registered Office at: - #24, Sudha Complex, 3rd Stage, 4th Block, Bangalore - 560079.
Ph: - 080-49352000 / 40482000 Fax: - 080-49352034

Help Desk: 080-40482100 / 1800-3096630 / 9073677150/ 151 / 152 / 9674758506 /
9674758723 / 26 / 033 4604 6611 Contact Person: Mr. Abhay, Mob: 9708966660/Mr.
Pravesh Mo: 9044314492 (On working days-9 am to 6 pm)

E-mail: praveshmani.t@antaressystems.com / abhaykumar@antaressystems.com

For any other queries, the vendors may contact, Mr. Shakil Ahmad, Manager (Civil)-
9650926440, Premises & Estate Department, 5th Floor, Local Head Office, State Bank of
India, 11 - Sansad Marg, New Delhi - 110 001 and /or Mr Pritam Singh Project Architect,
- 9811208711, M/s. Vastu Sadan Pvt. Ltd.

State Bank of India has the right to accept / reject any or all tenders without assigning
any reasons.

Vastu Sadan Pvt. Ltd.
(For and behalf of State Bank of India)

SIGNATURE OF THE TENDERER
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INSTRUCTIONS TO THE TENDERERS

Scope of Work

Sealed tenders are invited by State Bank of India for the Interior Furnishing
Work for RBO-1, New Premises at Greater Noida, UP

Site and its Location
The proposed work is to be carried out at SBI RBO-1, Greater Noida (U.P.).

Tender Documents
The work has to be carried out strictly according to the conditions stipulated in the
tender consisting of the following documents and the most workmen like manner.

Instructions to Tenderers
General Conditions of Contract
Special Conditions of Contract
Additional Specifications
Drawings

Price Bid

The above documents shall be taken as complementary and mutually explanatory
of one another but in case of ambiguities or discrepancies, shall take precedence in
the order given below:

a) Price Bid
b) Additional Specifications

c) Technical Specifications

d) Drawings

e) Special Conditions of Contract
f) General Condition of Contract
g) Instruction to Tenderers

Complete set of tender documents including relative drawings can be downloaded
from e-tendering portal of the e-tendering service provider engaged by SBI.

The tender documents are not transferable.

Site Visit

The tenderer must obtain himself on his own responsibility and his own expenses
all information and data which may be required for the purpose of filling this tender
document and enter into a contract for the satisfactory performance of the work.
The tenderer is requested satisfy himself regarding the availability of water, power,
transport and communication facilities, the character quality and quantity of the
materials, labour, the law-and-order situation, climatic conditions, liaison
requirements with local authorities/ authorities maintaining the campus, security
guarding the campus, traffic regulations in and around the site etc;

The tenderer will be fully responsible for considering the financial effect of any or
all the factors while submitting his tender.
Earnest Money

The tenderers are requested to submit the Earnest Money of Rs.41,900/-
(Rupees Forty One Thousand Nine Hundred only) in the form of Demand
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Draft or Bankers’ Cheque in favour of State Bank of India payable at Noida drawn
on any Bank in India.

EMD in any other form other than as specified above will not be accepted. Tender
not accompanied by the EMD in accordance with clause 4.1 above shall be
rejected.

No interest will be paid on the EMD.

EMD of unsuccessful tenderers will be refunded/ returned within 30 days of award
of Contract.

EMD of successful tenderer will be retained as a part of security deposit.

Initial Security Deposit

The successful tenderer will have to submit a sum equivalent to 2% of contract
value less EMD, by means of Demand Draft drawn in favour of State Bank of India
payable at Noida within a period of 7 days of acceptance of tender.

Security Deposit

Total security deposit shall be 5% of contract value. Out of this 2% of contract
value is in the form of initial security deposit, which includes the EMD. Balance 3%
shall be deducted from the running account bill of the work at the rate of 10% of
the respective running account bills i.e., deduction from each running bill account
will be 10% till total 3% of contract value is reached. 50% of the total security
shall be paid to the contractors on the basis of ARCHITECT's certifying the virtual
completion. The balance 50% would be paid to the contractors after the defects
liability period as specified in the contract provided he has carried out all the work
and attended to all the defects in accordance with the condition of the contract and
clearance, if any, of the observations of the CTE of CVC.

No interest shall be paid to the amount retained by the Bank as Security Deposit.
Signing of Contract Documents

The successful tenderer shall be bound to implement the contract by signing an
agreement and conditions of contract attached herewith within 7 days from the
receipt of intimation of acceptance of his tender by the Bank. However, the written
acceptance of the tender by the Bank will constitute a binding agreement between
the Bank and successful tenderer whether such formal agreement is subsequently
entered into or not.

Completion Period

Time is essence of the contract. The work should be completed in all respects in
accordance with the terms of contract within a period of 75 Days from the date of
handing over of the site.

Validity of Tender

Tenders shall remain valid and open for acceptance for a period of ninety days
from the date of opening price bid. If the tenderer withdraws his/her offer during
the validity period or makes modifications in his/her original offer which are not
acceptable to the Bank without prejudice to any other right or remedy the Bank
shall be at liberty to forfeit the EMD.

Liquidated Damages

The liquidated damages shall be 0.5% per week subject to a maximum of 5% of
the accepted Contract Value.

Rate and Prices:

The tenderers shall quote their rates for individual items both in words and figures.
In case of discrepancy between the rate quoted in words and figures the unit rate

Vastu Sadan Pvt. Ltd. 7 Contractor’s Signature & Stamp



quoted in words will prevail. If no rate is quoted for a particular item the
contractor shall not be paid for that item when it is executed.

The amount of each item shall be calculated and the requisite total is given. In
case of discrepancy between the unit rate and the total amount calculated from
multiplication of unit rate and the quantity the unit rate quoted will govern and the
total amount will be corrected.

11.2.1 The tenderers need not quote their rates for which no quantities have been given.
In case the tenderers quote their rates for such items those rates will be ignored
and will not be considered during execution.

11.2.2 The tenderers should not change the units as specified in the tender. If any unitis
changed the tenders would be evaluated as per the original unit and the contractor
would be paid accordingly.

11.3 The tenderer should not change or modify or delete the description of the item. If
any discrepancy is observed he should immediately bring to the knowledge of the
Bank.

11.4 Each page of the BOQ shall be signed by the authorized person and cutting or over
writing shall be duly attested by him.

11.5 Each page shall be totaled and the grand total shall be given.

11.5.1 The rate quoted shall be firm and shall include all costs, allowances, taxes, levies
etc. and deduction at source for Income Tax; Work Contract Tax etc. will be made
as per statutory rules.

11.5.2 The contractor shall be required to conduct necessary tests of the water brought
from tube well or any other outside source, from approved laboratory.

11.5.3 The contractor is required to comply with all act of the Government relating to
labour and the rules and regulations made there under from time to time and to
submit at the proper times all particulars and statements required to be furnished
to the appropriate authorities.

12.0 E-TENDERING INSTRUCTIONS TO TENDERERS
General

State bank of India hereby publishes the TENDER on e-tendering Portal in Electronic mode
hereinafter referred as “e-tendering” and TENDER will be hereunder called as “e-Tender”.
The e-tender published online through portal (website) consisting of standard tender
conditions, specifications, schedule of quantities, drawings (if any) for above referred
work. Please note that copy of the above e-tender can be downloaded from portal
(website) and should be mandatorily submitted in Online Electronic Mode hereinafter
referred as “Online Offer”. The submission of Online offer duly Encrypted & Digitally
signed on above portal should be in prescribed Electronic Forms (Online) available on
portal for respective tender in Online Envelope (s) on or before the key dates mentioned
in the Tender Notice in this document and online portal for above tender.
Instructions:
Tender Bidding Methodology:
Electronically Sealed Bid System
Broad outline of activities from Contractor’s perspective:

1. Procure a Digital Signing Certificate (DSC).

2. Register on the e-Procurement portal.

3. Create Users and assign roles on the above portal.
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4. View Notice Inviting Tender (NIT) on the above portal.
Download Official Copy of Tender Documents from the above portal.

6. The contractor has to agree to the terms & conditions mentioned in the tender
document online before proceeding further with filling in the data in the bidding
schedules.

7. The contractor can fill in the data online & the same will be automatically
redirected to the Technical or the BOQ envelope as the case may be.

8. The contractor can also upload any supporting document which he wants to or has
been asked by the / Bank official against any particular bidding schedule.

9. All the bidding schedules which have been identified as mandatory by the Bank
have to be filled in compulsorily. The system will not allow a contractor to make his
final submission till all the mandatory bidding schedules are filled-in by the
contractor.

10.The final submission of the response to the tender by the contractor will have to be
done on or before the last date & time of the submission. Once the final submission
is made by the contractor, it is equivalent to dropping the response in the
electronic tender box. The contractor cannot make any change once the same is
completed, unless with the permission of the /Bank official, on which he can
withdraw his bid. The withdrawal of the bid can only be done before the last date &
submission of the tender.

11.The contractor gets an online receipt (Date, Time & IP Address) on which he has
made the final submission. This receipt will always be available on his respective
login-id against the particular tender submission of the tender.

12.Attend Public Online Tender Opening Event (TOE) on the above portal- Opening of
Technical-Part

13.Post-TOE Clarification on the above portal (Optional) — Respond to SBI's Post-TOE
queries.

14.Attend Public Online Tender Opening Event (TOE) on the above portal - Opening of
Financial-Part Only for Technical Responsive Contractor).

For participating in this tender online, the following instructions are to be read carefully.
These instructions are supplemented with more detailed guidelines on the relevant
screens of the above portal.

Digital Certificates

For integrity of data and authenticity/ non-repudiation of electronic records, and to be
complaint with IT Act 2000, it is necessary for each user to have a Digital Certificate (DC)
(as per the latest technical requirements) also referred to as Digital Signature Certificate
(DSC).

Registration

To use the Electronic Tender portal, bidders need to register on the portal. Registration of
each organization is to be done by one of its senior persons vis-a-vis Authorized Signatory
who will be the main person coordinating for the e-tendering activities.

Bidding related Information for this Tender (Sealed Bid)

The entire bid-submission would be online on the portal. Broad outline of submissions are
as follows:

- Submission of Bid Security/ Earnest Money Deposit (EMD)

- Submission of digitally signed copy of Tender Documents / Addendum

- Power of Attorney

- Two Envelopes

- Technical-Part

- Financial-Part

v

NOTE: Please note that above e-Tendering system is an automatically time locked system
which will be locked immediately as soon as due date and time is over and will not accept
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any offer after that. So, the tenderers are strictly advised to do their process well before
the due date and time to avoid any such instances.

Tender Opening Event (TOE)

The e-Procurement portal offers facility for ‘Public Online Tender Opening Event (TOE)".
Tender Opening Officers as well as authorized representatives of contractor can attend the
Public Online Tender Opening Event (TOE) from their offices. For this purpose,
representatives of contractor duly authorized are to carry a Laptop and Connectivity to
Internet. Legal requirements for a transparent and secure ‘Public Online Tender Opening
Event (TOE)’ has been implemented on the portal. The portal has a facility of ‘Online
Comparison Chart’ which is dynamically updated as each online bid is opened. The format
of the chart is based on inputs provided by the Bank for each Tender. The information in
the Comparison Chart is based on the data submitted by the Contractor. A detailed
Technical and/ or Financial Comparison Chart is provided. The tender details and
comparison statement / chart shall be downloaded by the tender opening authority and
signed by SBI representative and contractor’s representative if present and the hard copy
in duplicate shall be supplied to the tender evaluating authority. The portal has facility of a
detailed report titled ‘Minutes of Online Tender opening Event (TOE)’ covering all
important activities of ‘Online Tender Opening Event (TOE)'.

IMPORTANT NOTE: In case of internet related problem at a contractor’s end, especially
during critical events’ such as - a short period before bid-submission deadline, during
online public tender opening event, during e- reverse auction etc., it is the contractor’s
responsibility to have backup internet connections.

Minimum Requirements at Contractor’s end

In order to operate on the electronic tender management system, the user’s machine is
required to be set up. The machine must have running required version of Windows. Also
contractors need to install prescribed web browser and latest Version of Java. For details
regarding exact system hardware configurations’ and software’s and any other technical
information in regard to the e- tendering portal, contractors may contact our e- tendering
service provider, M/s Antares Systems Ltd.
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ANNEXURE-A
FORM OF TENDER
To

Regional Manager
State Bank of India,
Regional Office -1,
A-35, Hausary Complex,
Sector 84, Noida (U.P.).

Dear Sir,

Reg.: Interior Furnishing Work for RBO-1, New Premises at Greater Noida,
upP

1. I / We refer to the tender notice issued by you for Interior & Furnishing works and
allied works in connection with the above.

2. I / We hereby offer to perform, provide, execute, complete and maintain the works
in conformity with the drawings, designs, conditions of contracts, specifications,
schedule of quantities relating to the works for the sum of

RS et at the respective rates quoted in the schedule of
quantities.
3. I / We have satisfied myself / ourselves as to the site conditions, examined the

drawings and all aspects of the tender conditions, subject to above, I / We do
hereby agree, should this tender be accepted in whole or in part, to:

a. Abide by and fullfill all the terms and provisions of the said conditions annexed
here to,
b. Complete the works within 75 Days as per the work programme enclosed with the

tender in two or three shifts if considered necessary by the Employer at no extra
cost to the Employer.

4, I / We have deposited an earnest money of earnest money of Rs. 41,900/~ (
Rupees Forty One Thousand Nine Hundred Only) in the form of Demand
Draft / Banker’'s Cheque drawn in favour of State Bank of India payable at Noida
respectively which, I / We note, will not bear any interest and is liable for

forfeiture.
I. If our offer is withdrawn within the validity period of acceptance by the
Employer.
Or
II1. If the contract agreement is not executed by us within 7 days from the date
of receipt of the letter of acceptance.
Or
I1I. If we fail to pay the initial security deposit as stipulated.
Or
V. If the work is not commenced within 3 days after issue of work order.
5. I / We understand that you are not bound to accept the lowest or any tender you
receive.
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The names of DIRECTORS of our Firm are:

3.

4.

Yours faithfully,
Sighature .....cccccvviiiiiiii

Designation ........cccoecvviiiiiinninens

Name of Partner / Director of the Firm, authorized
to sign or name of person having power of attorney
to sign the contract. (Certified true copy of power
of attorney should be attached)

Signature and address of witnesses: a. Signature ..o,

b. Signature.. ...,
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AGREEMENT

This agreement made on the day of Two Thousand

BETWEEN State Bank of India a corporation constructed under the State Bank of India
Act, 1955 and having its Regional Business Office -1, A-35, Hausary Complex
Sector 84 Noida , UP and many other places, (hereinafter called “the Employer”) of
the one part and M/s through its
having its registered office at
(hereinafter called “the Contractor”) of the other part.

WHEREAS the Employer is desirous of executing Certain Works to be carried out i.e.
Interior Furnishing Work for RBO-1, New Premises at Greater Noida, UP as per
Schedule-I, to this agreement and has caused Drawings, Bills of Quantities and
Specification describing the work to be done, prepared by M/s Vastu Sadan Pvt. Ltd.,
122A/12, G/F, Gautam Nagar, New Delhi- 110049 (hereinafter referred as
“Architects”).

AND WHEREAS the said Drawings, the Bills of Quantities marked pages to
(inclusive) and the Specifications as stated have been signed by or on behalf of the parties
hereto:

AND WHEREAS the Contractor has agreed to execute the work upon the Conditions of
Tender and the Conditions of Contract and further subject to the Special Conditions set
forth in Schedule-II hereto attached (hereinafter collectively referred to as “the said
Conditions”) as per the said Drawings and as described in the said Specification and
included in the said Bills of Quantities for the sum of Rupees

NOW IT IS HEREBY AGREED AS FOLLOWS:

1. In consideration of the sum of Rupees
to be paid at the time and in the
manner set forth in the said Conditions, the Contractor shall upon and subject to
the said Drawings and described in the said Specification and Bills of Quantities.

2. The Employer shall pay to the Contractor the said sum of
Rs.

or such other sum as shall become payable hereunder at the
times and in the manner specified hereinafter.

3. The term “Architects” in the said conditions shall mean M/s Vastu Sadan Pvt.
Ltd., 122A/12, G/F, Gautam Nagar, New Delhi- 110049 or in the event of
their ceasing to be Architects for the purposes of this Contract, such other persons
as shall be nominated for that purpose by the Employer, not being a person to
whom the contractor shall object for reasons considered to be sufficient by the
Employer mentioned in the said Conditions. Provided always that no persons
subsequently appointed to be Architect under this Contract shall be entitled to
disregard or overrule any decision or approval or direction given or expressed by
the SBI for the time being.

4. The said Conditions, Specifications and Priced Bills of Quantities shall be read and
construed as forming part of this agreement, and the parties hereto shall
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respectively abide by and submit themselves to the conditions and stipulations and
perform the agreement on their parts respectively in such Conditions,
Specifications and Priced Bills of Quantities contained.

5. This agreement is subject to jurisdiction of courts in Noida only.

6. The Regional Manager, Regional Business Office -1, A-35, Hausary
Complex Sector 84 Noida , UP shall exercise powers on behalf of the said
Employer for the purpose of the Contract Agreement.

7. Whereas both the parties agree to sign the following annexure Annexed to this
Agreement in token of their acceptance.
(M Agreement
(i) General Conditions of contract.
(iii) Special Condition of Contract.
(iv) Safety Codes.
(v) Specifications.
(vi) Material Testing & Their Frequency.
(vii) List of Approved Makes/ Brands
(viii) Priced Bill of Quantities.
(ix) Drawings.
8. The Bank shall pay the contractor such sum as shall become payable hereunder at

the times and in the manner specified in the said Conditions mentioned in the
General Conditions of Contract.

9. Whereas the Contractor hereby undertakes and agrees to carry out and complete
the works within 75 Days from the date of handing over site or 15 days from the
date of issue of letter of acceptances, whichever is later. The Contractor agrees
and has deposited the sum of Rs. by way of Initial Security Deposit for
due fulfillment of this Contract for the Works. It is agreed that the Security Deposit
shall be deducted from each running bills and refunded to the contractor as per
clause 2 of the General Conditions of the Contract Annexed herewith.

10. Whereas it is agreed that the earnest money amounting to Rs. 41,900/- (
Rupees Forty One Thousand Nine Hundred Only) deposited by the Contractor
in the form of Demand Draft along with the tender shall be forfeited in full in case
the Contractor does not remit the Initial Security Deposit within the stipulated
period of the start of the works by the stipulated date mentioned in the award
letter.

11. Whereas Shri is the accredited representative(s) of the
Contractor who would be responsible for taking instructions from the Employer in
relation to the Works. The Contractor agrees to pay Sales Tax or any other Tax on
material or finished works like Works Contract Tax, Turnover Tax etc. including
Income Tax in respect of this Contract of the Works and the Employer will not
entertain any claim whatsoever in this report nor the Employer shall be responsible
to pay any Tax as mentioned above. If due to non - payment of any of the
aforesaid Tax or other Taxes connected with the Works, the Contractor suffers any
loss or damages occurred to the Contractor and the Employer will be entitled to
claim damages from the contractor for non completion of the Work within 12
calendar months stipulated in Para 9, above.
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12.

13.

14.

15.

16.

Whereas the Contractor hereby declares the list of all the relative working with the
Employer which is annexed herewith.

OR

Whereas the Contractor declares that none of his relative is working with the
Employer.

OR

Whereas the Contractor declares that he has associated himself with the agencies
of the appropriate classes of person for Sanitary and Water Supply Installation etc.
or any other specialized job to complete the works.

The Plans, Drawings, Specifications, Contract Documents and the Documents
above mentioned shall form basis of this Contract and the decision of
Regional Manager, Regional Business Office -1, A-35, Hausary Complex
Sector 84 Noida , UP for the time being as mentioned in the Conditions of
Contract in reference to all matters of dispute as to material, workmanship or
account and as to the intended interpretation of the clauses of the Agreement or
any of the document attached hereto shall be final and binding on both parties and
may be made rule of the court.

The work comprises of the Interior Furnishing Work for RBO-1, New
Premises at Greater Noida, UP as mentioned above and all subsidiary and other
works connected therewith on the same site as may be ordered to be done from
time to time by Regional Manager, Regional Business Office -1, A-35,
Hausary Complex Sector 84 Noida , UP for the time being even though such
works may not have been shown on the, Plans or described in the said
Specifications or Schedule of Quantities of various classes of Work to be done.

The Employer through the Regional Manager, Regional Business Office -1, A-
35, Hausary Complex Sector 84 Noida , UP reserves himself the right of
altering the Plans, Drawings and nature of Work of adding to or omitting any items
of work or having portions of the same carried out departmentally or otherwise and
such alterations or variations shall be carried out without prejudice to this
Contract.

All disputes arising out of or in any way connected with this agreement shall be
deemed to have arisen in Noida and only the courts of Noida shall have
jurisdiction to determine the same.

The several parts of this Contract have been read to us and fully understood by us.

In Witness whereof the parties above named have executed these presents today
and year first hereinabove written.

Signed, Sealed and Delivered by:

Authorised Representative of Employer Authorised Representative

of Contractor
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SCHEDULE 1

Interior Furnishing Work for RBO-1, New Premises at Greater Noida, UP all as
described in Tender and Drawings inclusive hereto as Specifications.

SCHEDULE II

The following Letters/ Correspondence form a part of Agreement:

As witness our hands the day and year first written above,

In presence of

Signature: Signature by the said Employer
Name: Name:

Occupation: Designation:

Address: Address:

In presence of

Signature: Signature by the said Contractor
Name: Name:

Occupation: Designation:

Address: Address:

Vastu Sadan Pvt. Ltd. 16 Contractor’s Signature & Stamp



1.0

1.1

1.1.1

1.1.2

1.1.3
1.1.4

1.1.5

1.1.6
1.1.7

2.0

a)

GENERAL CONDITIONS OF CONTRACT

Definitions:

“Contract means the documents forming the tender and the acceptance thereof
and the formal agreement executed between State Bank of India (client) and the
contractor, together with the documents referred therein including these
conditions, the specifications, designs, drawings and instructions issued from time
to time by the Bank and all these documents taken together shall be deemed to
form one contract and shall be complementary to one another.

In the contract the following expressions shall, unless the context otherwise
requires, have the meaning hereby respectively assigned to them.

‘SBI/ Bank’ shall mean State Bank of India (client) having its Corporate Centre at
State Bank Bhavan, Madame Cama Road, Mumbai-400 021 and includes the
client’s representatives, successors and assigns.

‘Architects/Consultants’ shall mean M/s Vastu Sadan Pvt. Ltd., 122A/12, G/F,
Gautam Nagar, New Delhi- 110049. 'Site Engineer’ shall mean an Engineer
appointed by SBI as their representative to give instructions to the contractors.

‘The Contractor’ shall mean the individual or firm or company whether incorporated
or not, undertaking the works and shall include legal personal representative of
such individual or the composing the firm or company and the permitted assignees
of such individual or firms of company.

The expression ‘works’ or ‘work’ shall mean the permanent or temporary work
described in the “Scope of work” and / or to be executed in accordance with the
contract and includes materials, apparatus, equipment, temporary supports,
fittings and things of all kinds to be provided, the obligations of the contractor
hereunder and work to be done by the contractor under the contract.

‘Engineer’ shall mean the representative of the SBI.

‘Drawings’ shall mean the drawings prepared by the Architect and issued by the
Architect and referred to in the specifications and any modifications of such
drawings as may be issued by the Architect from time to time. ‘Contract Value’
shall mean the value of the entire work as stipulated in the letter of acceptance of
tender subject to such additions thereto or deductions there from as may be under
the deductions there from as may be made under the provision herein after
contained.

‘Specifications’ shall mean the specifications referred to in the tender and any
modifications thereof as may time to time be furnished or approved by the
Architect. "Month” means calendar month.

“"Week” means seven consecutive days.

“Day” means a calendar day beginning and ending at 00 Hrs. and 24 Hrs.
respectively.

Total Security Deposit

Total Security Deposit comprise of
Earnest Money Deposit

Initial Security Deposit

Retention Money

Earnest Money Deposit:

The tenderer shall furnish EMD of Rs. 41,900/- ( Rupees Forty One Thousand
Nine Hundred Only) in the form of Demand Draft drawn in favour of State Bank
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b)

d)

3.0

i)
iii)
a)

b)

4.0

of India payable at Noida on any Scheduled Bank. No tender shall be considered
unless the EMD is so deposited in the required form. No interest shall be paid on
this EMD. The EMD of the unsuccessful tenderer shall be refunded after the
decision to award the contract is taken without interest. The EMD shall stand
absolutely forfeited if the tenderer revokes his tender at any time the period when
he is required to keep his tender open acceptance by the SBI or after it is accepted
by the SBI the contractor fails to enter into a formal agreement or fails to pay the
initial security deposit as stipulated or fails to commence the work within the
stipulated time.

Initial Security Deposit (ISD)

The amount of ISD shall be 2% of accepted value of tender including the EMD in
the form of D/D drawn on any scheduled Bank and shall be deposited within 7 days
from the date of acceptance of tender.

Retention Money:

Besides the ISD as deposited by the contractor in the above said manner the
retention money shall be deducted from the running account bill at the rate of 10%
of the gross value of work done by the contractor and claimed in each bill provided
the total security deposit i.e. the ISD plus Retention Money shall both together not
exceed 5% of the contract value. 50% of the total security deposit shall be
refunded to the contractor without any interest on issue of Virtual Completion
certificate by the SBI. The balance 50% of the total security deposit shall be
refunded to the contractors without interest within fifteen days after the end of
defects liability period provided the contractor has satisfactorily attended to all
defects in accordance with the conditions of contract including site clearance.

Language
The language in which the contract documents shall be drawn shall be in English.
Errors, Omissions and Discrepancies

In case of errors, omissions and / or disagreement between written and scaled
dimensions on the drawings or between the drawings and specifications etc., the
following order shall apply.

Between scaled and written dimension (or description) on a drawing, the latter
shall be adopted.

Between the written or shown description or dimensions in the drawings and the
correspondence one in the specification the former shall be taken as correct.
Between written description of the item in the specifications and descriptions in
bills of quantities of the same item, the former shall be adopted.

In case of difference between rates written in figures and words, the rate in words
shall prevail.

Between the duplicate / subsequent copies of the tender, the original tender shall
be taken as correct.

Scope of Work:

The contractor shall carryout complete and maintain the said work in every respect
in strictly accordance with this contract and with the directions of and to the
satisfaction of the Bank to be communicated through the Architect. The Architect
at the directions of the Bank from time to time issue further drawings and / or
written instructions, details directions and explanations which are hereafter
collectively referred to as SBI's instructions in regard to the variation or
modification of the design, quality or quantity of work or the addition or omission
or substitution of any work. Any discrepancy in the drawings or between the BOQ
and / or specifications. The removal from the site of any material brought thereon
by the contractor and any substitution of any other materials therefore the removal
and / or re-execution of any work executed by him. The dismissal from the work
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5.0

6.0

7.0

8.0

9.0

10.0

11.0

of any person employed / engaged thereupon.
i) Letter of Acceptance:

Within the validity period of the tender, the Bank shall issue a letter of acceptance
either directly or through the Architect by registered post or otherwise depositing
at the address of the contractor as given in the tender to enter into a Contract for
the execution of the work as per the terms of the tender. The letter of acceptance
shall constitute a binding contract between the SBI and the contractor.

i) Contract Agreement:

On receipt of intimation of the acceptance of tender from the SBI / Architect the
successful tenderer shall be bound to implement the contract and within seven
days thereof he shall sign an agreement in a non-judicial stamp paper of
appropriate value.

Ownership of Drawings:

All drawings, specifications and copies thereof furnished by the SBI through
Architect are the properties of the SBI. They are not to be used on other work.

Detailed Drawings and Instructions:

The SBI through Architect shall furnish with reasonable promptness additional
instructions by means of drawings or otherwise necessary for the proper execution
of work. All such drawings and instructions shall be consistent with the contract
documents, true developments thereof and reasonably inferable there from.

The work shall be executed in conformity therewith and the contractor prepare a
detailed programme schedule indicating therein the date of start and completion of
various activities on receipt of the wok order and submit the same to the SBI
through the Architect.

Copies of Agreement

Two copies of agreement duly signed by both the parties with the drawings shall be
handed over to the contractors.

Liquidated Damages:

If the contractor fails to maintain the required progress in terms of clause 30 of
GCC or to complete the work and clear the site including vacating their office on or
before the contracted or extended date or completion without justification in
support of the cause of delay, he may be called upon without prejudice to any
other right of remedy available under the law to the SBI on account of such breach
to pay a liquidated damages at the rate of 0.5% of the contract value per week
which is subject to a maximum of 5% of the contract value.

Materials, Appliances and Employees

Unless or otherwise specified the contractor shall provide and pay for all materials,
labour, water, power, tools, equipment transportation and any other facilities that
are required for the satisfactory execution and completion of the work. Unless or
otherwise specified all materials shall be new and both workmanship and materials
shall be of best quality. The contractor shall at all times enforce strict discipline
and good order among his employees and shall not employ on the work any unfit
person or anyone not skilled in the work assigned to him. Workman whose work
or behavior is found to be unsatisfactory by the SBI / Architect he shall be
removed from the site immediately.

Permits, Laws and Regulations:

Permits and licenses required for the execution of the work shall be obtained by
the contractor at his own expenses. The contractor shall give notices and comply
with regulations, laws, and ordinances rules, applicable to the contract. If the
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12.0

13.0

14.0

15.0

16.0

contractor observes any discrepancy between the drawings and specifications, he
shall promptly notify the Architect in writing under intimation of the SBI. If the
contractor performs any act which is against the law, rules and regulations he shall
meet all the costs arising there from and shall indemnify the SBI any legal actions
arising there from.

Setting out Work:

The contractor shall set out the work and shall be responsible for the true and
perfect setting out of the same and for the correctness of the positions, levels,
dimensions, and alignment of all parts thereof and get it approved by the Architect
before proceeding with the work. If at any time any error in this respect shall
appear during the progress of the works, irrespective of the fact that the layout
had been approved by the Architect the contractor shall be responsible for the
same and shall at his own expenses rectify such error, if so, required to
satisfaction of the SBI/ Architect.

Protection of Works and Property:

The contractor shall continuously maintain adequate protection of all his work from
damage and shall protect the SBI's properties from injury or loss arising in
connection with contract. He shall make good any such damage, injury, loss,
except due to causes beyond his control and due to his fault or negligence.

He shall take adequate care and steps for protection of the adjacent properties.
The contractor shall take all precautions for safety and protections of his
employees on the works and shall comply with all applicable provisions of Govt.
and local bodies safety laws and building codes to prevent accidents, or injuries to
persons or property on, about or adjacent to his place of work. The contractor
shall take insurance covers as per clause 26.0 at his own cost. The policy may
take in joint names of the contractor and the SBI and the original policy may be
lodged with the SBI.

Inspection of Work:

The SBI/ Architect or their representatives shall at all reasonable times have free
access to the work site and/ or to the workshop, factories, or other places where
materials are lying or from where they are obtained and the contractor shall give
every facility to the SBI/ Architect and their representatives necessary for
inspection and examination and test of the materials and workmanship. No person
unless authorised by the SBI except the representative of Public authorities shall
be allowed on the work at any time. The proposed work either during its
construction stage or its completion can also be inspected by the Chief Technical
Examiner’s organisation a wing of Central Vigilance Commission.

Assignment and Subletting

The whole of work included in the contact shall be executed the contractor and he
shall not directly entrust and engage or indirectly transfer, assign or underlet the
contract or any part or share thereof or interest therein without the written consent
of the SBI through the Architect and no undertaking shall relieve the contractor
from the responsibility of the contractor from active superintendence of the work
during its progress.

Quality of Materials, Workmanship & Test

All materials and workmanship shall be best of the respective kinds described in
the contract and in accordance with Architect instructions and shall be subject from
time to time to such tests as the Architect may direct at the place of manufacture
or fabrication or on the site or an approved testing laboratory. The contractor shall
provide such assistance, instruments, machinery, labour, and materials as are
normally required or examining measuring sampling and testing any material or
part of work before incorporation in the work before incorporation in the work or
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i)

iii)

17.0

18.0

19.0

20.0

testing as may be selected and required by the Architect.
Samples

All samples of adequate numbers, size, shades and pattern as per specifications
shall be supplied by the contractor without any extra charges. If certain items
proposed to be used are of such nature that samples cannot be presented or
prepared at the site detailed literature / test certificate of the same shall be
provided to the satisfaction of the Architect. Before submitting the sample /
literature the contractor shall satisfy himself that the material / equipment for
which he is submitting the sample / literature meet with the requirement of tender
specification. Only when the samples are approved in writing by the Architect the
contractor shall proceed with the procurement and installation of the particular
material / equipment. The approved samples shall be signed by the Architect for
identification and shall be kept on record at site office until the completion of the
work for inspection / comparison at any time. The Architect shall take reasonable
time to approve the sample. Any delay that might occur in approving the samples
for reasons of its not meeting the specifications or other discrepancies inadequacy
in furnishing samples of best qualities from various manufacturers and such other
aspects causing delay on the approval of the materials / equipment etc. shall be to
the account of the contractor.

Cost of Tests

The cost / expenditure required for the tests shall be borne by the contractor if
such test is intended by or provided for in the specification or BOQ.

Costs of Tests not provided for
If any test is ordered by the Architect which is either

If so intended by or provided for or (in the cases above mentioned) is not so
particularized, or though so intended or provided for but ordered by the Architect
to be carried out by an independent person at any place other than the site or the
place of manufacture or fabrication of the materials tested or any Government /
approved laboratory, then the cost of such test shall be borne by the contractor.

Obtaining Information Related to Execution of Work

No claim by the contractor for additional payment shall be entertained which is
consequent upon failure on his part to obtain correct information as to any matter
affecting the execution of the work nor any misunderstanding or the obtaining
incorrect information or the failure to obtain correct information relieve him form
nay risks or from the entire responsibility for the fulfillment of contract.

Contractor’s Superintendence

The contractor shall give necessary personal superintendence during the execution
of the works and as long, thereafter, as the SBI/ Architect may consider necessary
until the expiry of the defects liability period stated hereto.

Quantities

The Bill of Quantities (BOQ) unless or otherwise stated shall be deemed to have
been prepared in accordance with the Indian Standard Method of Measurements
and quantities. The rate quoted shall remain valid for variation of quantity against
individual item to any extent subject to maximum variation of the contract value
by 25%. The entire amount paid under Clause 20, 21 hereof as well as amounts
of prime cost and provisional sums, if any, shall be excluded.

Variation exceeding 25%: The items of work executed in relation to variation
exceeding 25% shall be paid on the basis of provisions of clause 22 (e) hereof.

Works to be measured
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21.0

22.0

a)

b)

d)

The Architect may from time to time intimate to the contractor that he required the
work to be measured and the contractor shall forthwith attend or send a qualified
representative to assist the Architect in taking such measurements and calculations
and to furnish all particulars or to give all assistance required by any of them. Such
measurements shall be taken in accordance with the Mode of measurements
detailed in the specifications. The representative of the Architect shall take joint
measurements with the contractor’s representative and the measurements shall be
entered in the measurement book. The contractor or his authorized representative
shall sign all the pages of the measurement book in which the measurements have
been recorded in token of his acceptance. All the corrections shall be duly attested
by both representatives. No over writings shall be made in the M book should the
contractor not attend or neglect or omit to depute his representative to take
measurements then the measurements recorded by the representative of the
Architect shall be final. All authorized extra work, omissions and all variations
made shall be included in such measurement.

Variations

No alteration, omission or variation ordered in writing by the SBI/ Architect shall
vitiate the contract. In case the SBI / Architect thinks proper at any time during
the progress of works to make any alteration in, or additions to or omissions from
the works or any alteration in the kind or quality of the materials to be used
therein, the SBI/ Architect shall give notice thereof in writing to the contractor or
shall confirm in writing within seven days of giving such oral instructions the
contractor shall alter to, add to, or omit from as the case may be in accordance
with such notice, but the contractor shall not do any work extra to or make any
alterations or additions to or omissions from the works or any deviation from any
of the provisions of the contract, stipulations, specifications or contract drawings
without previous consent in writing of the SBI/ Architect and the value of such
extras, alterations, additions or omissions shall in all cases be determined by the
SBI/ Architect and the same shall be added to or deducted from the contract value,
as the case may be.

Valuation of Variations

No claim for an extra shall be allowed unless it shall have been executed under the
authority of the Architect with the concurrence of the SBI as herein mentioned.
Any such extra is herein referred to as authorised extra and shall be made in
accordance with the following provisions.
i) The net rates or prices in the contract shall determine the valuation of he
extra work where such extra work is of similar character and executed under
similar conditions as the work priced herein.
i) Rates for all items, wherever possible should be derived out of the rates
given in the priced BOQ.
The net prices of the original tender shall determine the value of the items omitted,
provided if omissions do not vary the conditions under which any remaining items
of works are carried out, otherwise the prices for the same shall be valued under
sub-clause (c) hereunder.
Where the extra works are not of similar character and /or executed under similar
conditions as aforesaid or where the omissions vary the conditions under which any
remaining items or works are carried out, then the contractor shall within 7 days of
he receipt of the letter of acceptance inform the Architect of the rate which he
intends to charge for such items of work, duly supported by analysis of the rate or
rates claimed and the Architect shall fix such rate or prices as in the circumstances
in his opinion reasonable and proper, based on the market, rate.
Where extra work cannot be properly measured or valued the contractor shall be
allowed day work prices at the net rates stated in the tender of the BOQ or, if not,
so stated then in accordance with the local day work rates and wages for the
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24.0

a)

b)

)

d)

e)
f)

25.0

district; provided that in either case, vouchers specifying the daily time (and if
required by the SBI/ Architect) the workman’s name and materials employed be
delivered for verifications to the SBI/ Architect at or before the end of the week
following that in which the work has been executed.

It is further clarified that for all such authorised extra items where rates cannot be
derived from the tender, the Contractor shall submit rates duly supported by rate
analysis worked on the market rate basis” for material, labour, hire / running
charges of equipment and wastage etc. plus 15% towards establishment charges,
contractor’s overheads and profit. Such items shall not be eligible for escalation.

Final Measurement

The final measurement, valuation and payment in respect of the contract shall be
completed within six months of the virtual completion of the work.

Virtual Completion Certificate (VCC)

On successful completion of entire woks covered by the contract to the full
satisfaction of the SBI/ Architect, the contractor shall ensure that the following
works have been completed to the satisfaction of the SBI/ Architect.

Clear the site of all scaffolding, wiring, pipes, surplus materials, contractor’s labour,
equipment and machinery.

Demolish, dismantle and remove the contractor’s site office, temporary works,
structures including labour sheds/camps and constructions and other items and
things whatsoever brought upon or erected at the site or any land allotted to the
contractor by the SBI and not incorporated in the permanent works.

Remove all rubbish, debris etc. from the site and the land allotted to the contractor
by the SBI/ Architect and shall clear, level and dress, compact the site as required
by the SBI/ Architect.

Shall put the SBI in undisputed custody and possession of the site and all land
allotted by the SBI.

Shall hand over the work in a peaceful manner to the SBI.

All defects / imperfections have been attended and rectified as pointed out by the
SBI/ Architect to the full satisfaction of SBI/ Architect.

Upon the satisfactory fulfillment by the contractor as stated above, the contractor
shall be entitled to apply to the Architect is satisfied of the completion of the work.
Relative to which the completion certificate has been sought, the Architect shall
within fourteen (14) days of the receipt of the application for virtual completion
certificate, issue a VCC in respect of the work for which the VCC has been applied.

This issuance of a VCC shall be without prejudice to the SBI’s rights and
contractor’s liabilities under the contract including the contractor’s liability for
defects liability period nor shall the issuance of VCC in respect of the works or work
at any site be construed as a waiver of any right or claim of the SBI against the
contractor in respect of works or work at the site and in respect of which the VCC
has been issued.

Work by other Agencies

The SBI reserves the rights to use premises and any portion of the site for
execution of any work not included in the scope of this contract which it may desire
to have carried out by other persons simultaneously and the contractor shall not
only allow but also extend reasonable facilities for the execution of such work, the
contractor, however, shall not be required to provided any plant or material for the
execution of such work except by special arrangement with the SBI. Such work
shall be carried out in such manner as not to impede the progress of the works
included in the contract.
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26.1

26.2

a)
b)

)

d)

26.3

26.4

Insurance of Works

Without limiting his obligations and responsibilities under the contract, the
contractor shall insure in the joint names of the SBI and the contractor against all
loss of damages from whatever cause arising other than the excepted risks, for
which he is responsible under the terms of contract and in such a manner that the
SBI and contractor are covered for the period stipulated in clause 28 of GCC and
are also covered during the period of maintenance for loss or damage arising from
a cause, occurring prior to the period of maintenance for loss or damage arising
from a cause, occurring prior to the commencement of the period of maintenance
and for any loss or damage occasioned by the contractor in the course of any
operations carried out by him for the purpose of complying with his obligations
under clause.

The works for the time being executed to the estimated current Contract value
thereof, or such additional sum as may be specified together with the materials for
incorporation in the works at their replacement value.

The constructional plant and other things brought on to the site by the contractor
to the replacement value of such constructional plant and other things.

Such insurance shall be effected with an insurer and in terms approved by the SBI
which approval shall not be unreasonably withheld and the contractor shall
whenever required produce to the SBI/ Architect the policy if insurance and the
receipts for payment of the current premiums.

Damage to Persons and Property

The contractor shall, except if and so far as the contract provides otherwise
indemnify the SBI against all losses and claims in respect of injuries or damages to
any person or material or physical damage to any property whatsoever which may
arise out of or in consequence of the execution and maintenance of he works and
against all claims proceedings, damages, costs, charges and expenses whatsoever
in respect of or in relation thereto except any compensation of damages for or with
respect to:

The permanent use or occupation of land by or any part thereof.

The right of SBI to execute the works or any part thereof on, over, under, in or
through any lands.

Injuries or damages to persons or properties which are unavoidable result of the
execution or maintenance of the works in accordance with the contract.

Injuries or damage to persons or property resulting from any act or neglect of the
contractor, their agents, employees or other contractors not being employed by the
contractor or for or in respect of any claims, proceedings, damages, costs, charges
and expenses in respect thereof or in relation thereto or where the injury or
damage was contributed to by the contractor, his servants or agents such part of
the compensation as may be just and equitable having regard to the extent of the
responsibility of the SBI/ Architect, their employees, or agents or other employees,
or agents or other contractors for the damage or injury.

Contractor to Indemnify SBI
The contractor shall indemnify the SBI against all claims, proceedings, damages,

costs, charges and expenses in respect of the matters referred to in the matters
referred to in the provision sub-clause 26.2 of this clause.

Contractor’s Superintendence

The contractor shall fully indemnify and keep indemnified the SBI against any
action, claim, or proceeding relating to infringement or use of any patent or design
or any alleged patent or design rights and shall pay any royalties which may be
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26.5

payable in respect of any article or part thereof included in the contract. In the
event of any claim made under or action brought against SBI in respect of such
matters as aforesaid the contractor shall be immediately notified thereof and the
contractor shall be at liberty, at his own expenses to settle any dispute or to
conduct any litigation that may arise there from, provided that the contractor shall
not be liable to indemnify the SBI if the infringement of the patent or design or any
alleged patent or design right is the direct result of an order passed by the
Architect in this behalf.

Third Party Insurance

26.5.1Before commencing the execution of the work the contractor but without limiting

his obligations and responsibilities under clause 26.0 of GCC shall insure against
his liability for any material or physical damage, loss or injury which may occur to
any property including that of SBI, or to any person, including any employee of the
SBI/ Architect, by or arising out of the execution of the works or in the carrying out
of the contract, otherwise than due to the mattes referred to in the provision to
clause 26.0 thereof.

26.5.2Minimum amount of Third Party Insurance

Such insurance shall be effected with an insurer and in terms approved by the SBI
which approval shall not be reasonably withheld and for at least the amount stated
below. The contractor shall, whenever required produce to the SBI/ Architect the
policy or policies of insurance cover and receipts for payment of the current
premiums.

26.5.3The minimum insurance cover for physical property, injury, and death is Rs. 5 lacs

26.6

per occurrence with the number of occurrences limited to four. After each
occurrence contractor will pay additional premium necessary to make insurance
valid for four occurrences always.

Accident or Injury to Workman

The SBI shall not be liable for or in respect of any damages or compensation
payable at law in respect or in consequence of any accident or injury to any
workmen or other person in the employment of the contractor or any sub-
contractor, save and except an accident or injury resulting from any act or default
of the SBI or their agents, or employees. The contractor shall indemnify and keep
indemnified SBI against all such damages and compensation, save and except as
aforesaid, and against all claims, proceedings, costs, charges and expenses
whatsoever in respect thereof or in relation thereto.

26.6.1Insurance against Accidents etc. to Workmen

The contractor shall insure against such liability with an insurer approved by the
SBI during the whole of the time that any persons are employed by him on the
works and shall, when required, produce to the Architect such policy of insurance
and receipt for payment of the current premium. Provided always a that, in respect
of any persons employed by any sub-contractor the contractor’s obligation to
insure as aforesaid under this sub-clause shall be satisfied if the sub contractor
shall be insured against the liability in respect of such persons in such manner that
SBI in indemnified under the policy but the contractor shall require such sub-
contractor to produce to the Architect when such policy of insurance and the
receipt for the payment of the current premium.

26.6.2Remedy on Contractor’s failure to Insure:

If the contractor fails to effect and keep in force the insurance referred to above or
any other insurance which he may be required to effect under the terms of
contract, then and in any such case the SBI may effect and keep in force any such
insurance and pay such premium or premiums as may be necessary for that
purpose and from time to time deduct the amount so paid by the SBI as aforesaid
from any amount due or which may become due to the contractor, or recover the
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28.0

29.0

30.0

31.0

same as debt from the contractor.

Without prejudice to the others rights of the SBI against contractors. In respect of
such default, the employer shall be entitled to deduct from any sums payable to
the contractor the amount of any damages costs, charges, and other expenses
paid by the SBI and which are payable by the contractors under this clause. The
contractor shall upon settlement by the insurer of any claim made against the
insurer pursuant to a policy taken under this clause, proceed with due diligence to
rebuild or repair the works destroyed or damaged. In this event all the monies
received from the insurer in respect of such damage shall be paid to the contractor
and the contractor shall not be entitled to any further payment in respect of the
expenditure incurred for rebuilding or repairing of the materials or goods destroyed
or damaged.

Commencement of Works:

The date of commencement of the work will be reckoned as the date of handing
over site or three days from the date of issue of letter of acceptance of the tender
by the SBI whichever is later.

Time for Completion

Time is essence of the contract and shall be strictly observed by the contractor.
The entire work shall be completed within a period of 75 Days from the date of
commencement. If required in the contract or as directed by the SBI/ Architect,
the contractor shall complete certain portions of work before completion of the
entire work. However the completion date shall be reckoned as the date by which
the whole work is completed as per the terms of the contract.

Extension of Time

If, in the opinion of the Architect, the work be delayed for reasons beyond the
control of the contractor, the Architect may submit a recommendation to the SBI to
grant a fair and reasonable extension of time for completion of work as per the
terms of contract. If the contractor needs an extension of time for the completion
of work or if the completion of work is likely to be delayed for any reasons beyond
the due date of completion as stipulated in the contract, the contractor shall apply
to the SBI through the Architect in writing in detail and his justification if any, for
the delays. The Architect shall submit their recommendations to the SBI in the
prescribed format for granting extension of time. While granting extension of time
the contractor shall be informed the period-extended time which will qualify for
levy of liquidated damages. For the balance period in excess of original stipulated
period and duly sanctioned extension of time by the SBI the provision of liquidated
damages as stated under clause 10.0 of Instructions to the Tenderers shall become
applicable. Further the contract shall remain in force even for the period beyond
the due date of completion irrespective whether the extension is granted or not.

Rate of Progress

Whole of the materials, plant and labour to be provided by the contractor and the
mode, manner and speed of execution and maintenance of the works are to be of a
kind and conducted in a manner to the satisfaction of the Architect, should the rate
of progress of the work or any part thereof be at any time be in the opinion of the
Architect too slow to ensure the completion of the whole of the work by the
contractor in prescribed time or extended time for completion the to expedite
progress so as to complete the works by the prescribed time or extended time.
Such communications from the Architect neither shall relieve the contractor from
fulfilling obligations under the contract nor will he be entitled to raise any claims
arising out of such directions.

Work during Nights and Holidays

Subject to any provision to the contrary contained in the contract no permanent
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work shall save as herein provided be carried on during the night or on holidays
without the permission in writing of the Architect, save when the work is
unavoidable or absolutely necessary for the saving of life or property or for the
safety of the work in which case the contractor shall immediately advise the
Architect. However the provisions of the clause shall not be applicable in the case
of any work which becomes essential to carry by rotary or double shifts in order to
achieve the progress and quality of the part of the works being technically required
/ continued with the prior approval of the Architect at no extra cost to the SBI.

All work at night after obtaining approval from competent authorities shall be
carried out without unreasonable noise and disturbance.

No Compensation or Restriction of Work.

If at any time after acceptance of the SBI/ Architect shall decide to abandon or
reduce the scope of work for any reason whatsoever and hence not required the
whole or any part of the work to be carried out. The Architect shall give notice in
writing to that effect to the contractor and the contractor shall act accordingly. In
the matter. The contractor shall have no claim to any payment of compensation or
otherwise whatsoever, on account of any profit or advantage which he might have
derived from the execution of the work fully but which he did not derive in
consequence of the foreclosure of the whole or part of the work.

Provided that the contractor shall be paid the charges on the cartage only of
materials actually and bonafide brought to the site of the work by the contractor
and rendered surplus

as a result of the abandonment, curtailment of the work or any portion thereof and
then taken back by the contractor, provided however that the Architect shall have
in such cases the option of taking over all or any such materials at their purchase
price or a local current rate whichever is less.

“In case of such stores having been issued for SBI stores and returned by the
contractor to stores, credit shall be given to him at the rates not exceeding those
at which were originally issued to the contractor after taking into consideration and
deduction for claims on account of any deterioration or damage while in the
custody of the contractor and in this respect the decision of Architect shall be final.

Suspension of Work

The contractor shall, on receipt of the order in writing of the Architect (whose
decision shall be final and binding on the contractor) suspend the progress of
works or any part thereof for such time and in such manner as Architect may
consider necessary so as not to cause any damage or injury to the work already
done or endanger the safety thereof for any of following reasons.

One account any default on the part of the contractor, or

for proper execution of the works or part thereof for reasons other then the default
of the contractor, or for safety of the works or part thereof.

The contractor shall, during such suspension, properly protect and secure the
works to the extent necessary and carry out the instructions given in that behalf by
the SBI/ Architect.

If the suspension is ordered for reasons (b) and (c) sub-para (i) above: the
contractor shall be entitled to an extension of time equal to the period of every
such suspension. No compensation whatsoever shall be paid on this account.

Action when the whole Security Deposit is forfeited

In any case in which under any clause or clauses of this contract, the Contractor
shall have rendered himself liable to pay compensation amounting to the whole of
his security deposit the SBI shall have the power to adopt any of the following
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course as they may deem best suited to the interest of the SBI.

To rescind the contract (of which rescission notice in writing to the contractor by
the Architect shall be conclusive evidence) and in which case the security deposit
of the contractor shall be forfeited and be absolutely at the disposal of SBI.

To employ labour paid by the SBI and to supply materials to carry out the work, or
any part of the work, debiting the contractor with the cost of the labour and
materials (the cost of such labour and materials as worked out by the Architect
shall be final and conclusive against the contractor) and crediting him with the
value of the work done, in all respects in the same manner and at the same
manner and at the same rates as if it had been carried out by the contractor under
the terms of this contract the certificate of Architect as to the value of work done
shall be final and conclusive against the contractor.

To measure up the work of the contractor, and to take such part thereof as shall be
unexecuted, out of his hands, to give it to another contractor to complete in which
case any expenses which may be incurred in excess of the sum which would have
been paid to the original contractor, if the whole work had been executed by him
(of the amount of which excess the certificates in writing of the Architect shall be
final and conclusive) shall be borne by original contractor and may be deducted
from any money due to him by SBI under the contract or otherwise, or from his
security deposit or the proceeds of safe thereof, or sufficient part thereof. In the
event of any of above courses being adopted by the SBI the contractor shall have
no claim to compensation for any loss sustained by him by reasons of his having
purchased or procured any material or entered into any engagements or make any
advances on account of, or with a view to the execution of the work or the
performance of the contract and in case the contract shall be rescind under the
provision aforesaid, the contractor shall not be entitled to recover or to be paid any
sum or any work thereto for actually performed under this contract, unless, and
until the Architect will have certified in writing the performance of such work and
the value payable in respect thereof, and he shall only be entitled to be paid the
value so certified.

Owner’s Right to Terminate the Contract

If the contractor being an individual or a firm commit any ‘Act of Insolvency’ or
shall be adjusted an insolvent or being an incorporated company shall have an
order for compulsory winding up voluntarily or subject to the supervision of Govt.
and of the Official Assignhee of the liquidator in such acts of insolvency or winding
up shall be unable within seven days after notice to him to do so, to show to the
reasonable satisfaction of the SBI that he is able to carry out and fulfill the
contract, and to give security therefore if so required by the SBI.

Or if the contractor (whether an individual firm or incorporated Company) shall
suffer execution to be issued or shall suffer any payment under this contract to be
attached by or on behalf of any of the creditors of the contractor.

Or shall assign or sublet this contract without the consent in writing of the SBI
through the Architect or shall charge or encumber this contract or any payment
due to which may become due to the contractor thereunder:

Has abandoned the contract; or

Has failed to commence the works, or has without any lawful excuse under these
conditions suspended the progress of the works for days after receiving from the
SBI through the Architect written notice to proceed, or

Has failed to proceed with the works with such diligence and failed to make such
due progress as would enable the works to be completed with in the time agreed
upon, or has failed to remove the materials from the site or to pull down and
replace work within seven days after written notice from the SBI through the
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Architect that the said materials were condemned and rejected by the Architect
under these conditions; or has neglected or failed persistently to observe and
perform all or any the acts, matters or things by this contract to be observed and
performed by the contractor for seven days after written notice shall have been
given to the contractor to observe or perform the same or has to he determent of
good workmanship or in defiance of the SBI's or Architect’s instructions to the
contrary subject any part of the contract. Then and in any of said cases the SBI
and or the Architect, may not withstanding any previous waiver, after giving seven
days notice in writing to the contractor, determine the contract, but without
thereby affecting the powers of the SBI or the Architect or the obligation and
liabilities of the contractor the whole of which shall continue in force as fully as if
the contract had not been so determined and as if the works subsequently had
been executed by or on behalf of the contractor. And further the SBI through the
Architect their agents or employees may enter upon and take possession of the
work and all plants, tools, scaffoldings, materials, sheds, machineries lying upon
the premises or on the adjoining lands or roads use the same by means of their
own employees or workmen in carrying on and completing the work or by engaging
any other contractors or persons to complete the work and the contractor shall not
in any was interrupt or do any act, matter or thing to prevent or hinder such other
contractor or other persons employed for completing and finishing or using the
materials and plant for the works.

When the works shall be completed or as soon thereafter as convenient, the SBI or
the Architect shall give a notice in writing to the contractor to remove his surplus
materials and plants and should the contractor fail to do so within 14 days after
receipt thereof by him the SBI sell the same by public auction after due
publication, and shall adjust the amount realised by such auction. The contractor
shall have no right to question any of the act of the SBI incidental to the sale of the
materials etc.

36.0 Certificate of Payment

The contractor shall be entitle under the certificates to be issued by the Architect
to the contractor within 14 working days from the date of certificate to the
payment from SBI from time to time. The SBI shall recover the statutory
recoveries towards Income tax, Work contract tax as per the prevailing bye laws
and other dues including the retention amount from the certificate of payment.

Provided always that the issue of any certificate by the Architect during he
progress of works or completion shall not have effect as certificate of satisfaction
or relieve the contractor from his liability under clause.

The Architect shall have power to with hold the certificate if the work or any part
thereof is not carried out to their satisfaction.

The Architect may by any certificate make any corrections required in previous
certificate.

The SBI shall modify the certificate of payment as issued by the Architect from
time to time while making the payment.

The contractor shall submit interim bills only after taking actual measurements and
property recorded in the measurement books

The contractor shall not submit interim bills when the approximate value of work
done by him is less than Rs.15 lacs and the minimum interval between two such
bills/ final bill shall be 30 days.

The final bill may be submitted by contractor within a period of one month from
the date of virtual completion and Architect shall issue the certificate of payment
within a period of two months. The SBI shall pay the amount within a period of
three months from the date of issue of certificate provided there is no dispute in
respect of rates and quantities.
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iii)

iv)

The contractor shall submit the interim bills in the prescribed format with all
details.

Settlement of Disputes and Arbitration

Except where otherwise provided in the contract all questions and disputes relating
to the meaning of the specifications, design, drawings and instructions herein
before mentioned and as to the quality of workmanship or materials used on the
work or as to any other question, claim, right, matter or thing whatsoever in any
way arising out of or relating to the contract, designs, drawings, specifications,
estimates, instructions, orders or those conditions or otherwise concerning the
work or the execution or failure to execute the same whether arising during the
progress of the work or after the cancellation, termination, completion or
abandonment thereof shall be dealt with as mentioned hereinafter.

If the contractor considers that he is entitled to any extra payment or
compensation in respect of the works over and above the amounts admitted as
payable by the Architect or in case the contractor wants to dispute the validity of
any deductions or recoveries made or proposed to be made from the contract or
raise any dispute, the contractor shall forthwith give notice in writing of his claim,
or dispute to the Regional Manager, Regional Business Office -1, A-35,
Hausary Complex Sector 84 Noida , UP and endorse a copy of the same to
the ARCHITECT, within 30 days from the date of disallowance thereof or the date
of deduction or recovery. The said notice shall give full particulars of the claim,
grounds on which it is based and detailed calculations of the amount claimed and
the contractor shall not be entitled to raise any claim nor shall the Bank be in any
way liable in respect of any claim by the contractor unless notice of such claim
shall have been given by the contractor to the Regional Manager, Regional
Business Office -1, A-35, Hausary Complex Sector 84 Noida , UP in the
manner and within the time as aforesaid. The contractor shall be deemed to have
waived and extinguished all his rights in respect of any claim not notified to the
Regional Manager, Regional Business Office -1, A-35, Hausary Complex
Sector 84 Noida , UP in writing in the manner and within the time aforesaid.

Regional Manager, Regional Business Office -1, A-35, Hausary Complex
Sector 84 Noida , UP shall give his decision in writing on the claims notified by
the contractor. The contractor may within 30 days of the receipt of the decision of
the Regional Manager, Regional Business Office -1, A-35, Hausary
Complex Sector 84 Noida , UP submit his claims to the conciliating authority
namely the Circle Development Officer, SBI, New Delhi for conciliation along
with all details and copies of correspondence exchanged between him and the
Regional Manager.

If the conciliation proceedings are terminated without settlement of the disputes,
the contractor shall, within a period of 30 days of termination thereof shall give a
notice to the concerned Chief General Manager of the Bank for appointment of
an arbitrator to adjudicate the notified claims failing which the claims of the
contractor shall be deemed to have been considered absolutely barred and
walved.

Except where the decision has become final, binding and conclusive in terms of
the contract, all disputes or differences arising out of the notified claims of the
differences arising out of the notified claims of the contractor as aforesaid and all
claims of the Bank shall be referred for adjudication through arbitration by the
Sole Arbitrator appointed by the Chief General Manager of the Bank, It will
also be the objection to any such appointment that the Arbitrator so appointed is
a Bank Officer and that he had to deal with the matters to which the Contract
relates in the course of his duties as Bank Officer. If the arbitrator so appointed is
unable or unwilling to act or resigns his appointment or vacates his office due to
any reason whatsoever another sole arbitrator shall be appointed in the manner
aforesaid by the Chief General Manager of the Bank, Such person shall be
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entitled to proceed with the reference from the stage at which it was left by his
predecessor.

It is a term of this contract that the party invoking arbitration shall give a list of
disputes with amounts claimed in respect of each dispute along with the notice for
appointment of arbitrator.

It is also a term of this contract that no person other than a person appointed by
Chief General Manager of the Bank, as aforesaid should act as arbitrator.

The conciliation and arbitration shall be conducted in accordance with the
provisions of the Arbitration & Conciliation Act 1996 or any statutory modification
or re-enactment thereof and the rules made there under.

It is also a term of the contract that if any fees are payable to the arbitrator these
shall be paid equally by both the parties. However, no fees will be payable to the
arbitrator if he is a Bank Officer.

It is also a term of the contract that the arbitrator shall be deemed to have
entered on the reference on the date he issues notice to both the parties calling
them to submit their statement of claims and counter statement of claims. The
venue of the arbitration shall be such place as may be fixed by the arbitrator in
his sole discretion. The fees, if any, of the arbitrator shall, if required to be paid
before the award is made and published, be paid half and half by each of the
parties. The cost of the reference and of the award (including the fees, if any of
the arbitrator) shall be in the discretion of the arbitrator who may direct to any by
whom and in what manner, such costs or any part thereof, shall be paid and fix or
settle the amount of costs to be so paid.

Water Supply

The contractor shall make his own arrangements for water required for the work
and nothing extra will be paid for the same. This will be subject to the following
conditions.

That the water used by the contractor shall be fit for construction purposes to the
satisfaction of the Architect.

The contractor shall make alternative arrangements for the supply of water if the
arrangement made by the contractor for procurement of water in the opinion of the
Architect is unsatisfactory.

The contractor shall construct temporary well / tube well in SBI land for taking
water for construction purposes only after obtaining permission in writing from the
SBI. The contractor has to make his own arrangement for drawing and distributing
the water at his own cost. He has to make necessary arrangements. To avoid any
accidents or damages caused due to construction and subsequent maintenance of
the wells. He has to obtain necessary approvals from local authorities, if required,
at his own cost. He shall restore the ground to its original conditions after wells are
dismantled on completion of work or hand over the well to the SBI without any
compensation as directed by the Architect.

Power Supply

The contractor shall make his own arrangements for power and supply /
distribution system for driving plant or machinery for the work and for lighting
purpose at his own cost. The cost of running and maintenance of the plants are to
included in his tender prices. He shall pay all fees and charges required for the
power supply and include the same in his tendered rates and hold the owner free
from all such costs. He has to obtain necessary approval from the appropriate
authorities, if required.

Treasure Trove etc.
Any treasure trove, coin or object antique which may be found on the site shall be
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43.3
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the property of SBI and shall be handed over to Bank immediately.
Method of Measurement

Unless otherwise mentioned in the schedule of quantities or in mode of
measurement, the measurement will be on the net quantities or work produced in
accordance with up to date. Rules laid down by the Bureau of Indian Standards. In
the event any dispute / disagreement the decision of the Architect shall be final
and binding on the contractor.

Maintenance of Registers

The contractor shall maintain the following registers as per the enclosed Performa
at site of work and should produce the same for inspection of SBI/ ARCHITECT
whenever desired by them. The contractor shall also maintain the records /
registers as required by the local authorities / Govt. form time to time.

Register for Cement / Paint / Lead / Specific Materials

Register for Steel

Register for Secured Advance

Register for Bulkage of Sand

Register for Silt Test

Register for Sieve Analysis for Fine Aggregate
Register for Sieve Analysis for Course Aggregate
Register for Slump Test.

Register for Concrete Cube Test.

Register for Hindrance to Work.

Register for Consumption of Cement

Register for Running Account Bill

Register for Labour

Force Majeure

Neither contractor nor SBI shall be considered in default in performance of their
obligations if such performance is prevented or delayed by event such as but not to
war, hostilities revolution, riots, civil commotion, strikes, lockout, conflagrations,
epidemics, accidents, fire, storms, floods, droughts, earthquakes or ordinances or
any act of god or for any other cause beyond the reasonable control of the party
affected or prevented or delayed. However a notice is required to be given within
30 days from the happening of the even with complete details, to the other party
to the contract, if it is not possible to serve a notice, within the shortest possible
period without delay.

As soon as the cause of force majeure has been removed the party whose ability to
perform its obligations has been affected, shall notify the other such cessation and
the actual delay incurred in such affected activity adducing necessary evidence in
support thereof.

From the date of occurrence of a case of force majeure obligations of the party
affected shall be suspended during the continuance of any inability so caused. With
the cause itself and inability resulting there from having been removed, the agreed
time of completion of the respective obligations under this agreement shall stand
extended by a period equal to the period of delay occasioned by such events.

Should one or both parties be prevented from fulfilling the contractual obligations

by a state of force majeure lasting to a period of 6 months or more the two parties
shall each other to decide regarding the future execution of this Agreement.

44.0

Local Laws, Acts, Regulations:

The contractor shall strictly adhere to all prevailing labour laws inclusive of contract
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labour (regulation and abolition act of 1970) and other safety regulations. the
contractor shall comply with the provision of all labour legislation including the
latest requirements of all the Acts, laws, any other regulations that are applicable
to the execution of the project.

i) Minimum wages Act 1948 (Amended)

i) Payment of wages Act 1936 (Amended)

iii) Workmen’s compensation Act 1923 (Amended)

iv) Contact labour regulation and abolition act 1970 and central rules 1971
(Amended)

V) Apprentice act 1961 (Amended)

vi) Industrial employed (standing order) Act 1946 (Amended)

Vii) Personal injuries (Compensation insurance) act 1963 and any other
modifications

viii) Employees’ provided fund and miscellaneous provisions Act 1952 and
amendment thereof.

ix) Shop and establishment act

X) Any other act or enactment relating thereto and rules framed there under
from time to time.

Accidents

The contractor shall immediately on occurrence of any accident at or about the site
or in connection with the execution of the work report such accident to the
Architect. The contractor shall also such report immediately to the competent
authority whenever such report is required to be lodged by the law and take
appropriate actions thereof.

Signature of Contractor & Seal
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SPECIAL CONDITIONS OF CONTRACT

Scope of Work

The scope of work is to carry out Interior Furnishing Work for RBO-1, New
Premises at Greater Noida, UP
Address of Site

The site is located at SBI RBO-1, Greater Noida (UP)

Dimension and Levels

All dimensions and levels shown on the drawing shall be verified by the contractor
on the site and he will be held responsible for the accuracy and maintenance of the
entire dimension and the levels. Figured dimensions are in all cases to be accepted
and no dimension shall be scaled. Large-scale details shall take precedence over
small - scale drawing. In case of discrepancy the contractor shall ask for
clarification from the ARCHITECT before proceeding with the work.

Notice of Operation

The contractor shall not carryout any important operation without the consent in
writing from the Architect.

Construction Records

The contractor shall keep and provide to the Architect. full and accurate records of
the dimension and positions of all new work and any other information necessary
to prepare complete drawings recording details of the work as constructed.

Safety of adjacent Structures and Trees

The contractor shall provide and erect to the approval of the Architect. such
supports as may be required to protect effectively all structures and protective
guards to trees which may be endangered by the execution of the works or
otherwise take such permanent measures as may be required by the Architect. to
protect the trees and structures.

Temporary Works

Before any temporary works are commenced, the contractor shall submit at least 7
days in advance to the Architect. for approval complete drawings of all temporary
works he may require for the execution of the works. The contractor shall carry
out the modifications relating to strength, if required by the Architect. may require
in accordance with the conditions of contract at his own cost. The contractor shall
be solely responsible for the stability and safety of all temporary works an
unfinished works and for the quality of the permanent works resulting from the
arrangement eventually adopted for their execution.

Temporary Roads

The contractor shall provide access roads to the site from the nearest main road at
no extra cost and as directed by the Architect. The contractor shall also
responsible for proper maintenance of this access road and would take all care to
see that existing services, if any, are maintained in working order at his own cost.
The laying and maintaining the temporary roads within the site area shall be the
contractor’s responsibility and the contractor shall take such measures that are
necessary and as directed by the Architect.

Water, Power and Other Facilities

a) The rate quoted by the contractor shall include all expenses that are required
for providing all the water required for the work and the contractor shall make his
own arrangements for the supply of good quality water suitable for the construction
and good quality drinking water for their workers. If necessary, the contractor has
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to sink a tube well / open well and bring water by means of tankers at his own cost
for the purpose. The SBI will not be liable to pay any charges in connection with
the above.

The rate quoted in the tender shall include the expenses for obtaining and
maintaining power connections and shall pay for the consumption charges.

The contractors for other trades directly appointed by the SBI shall be entitled to
take power and water connections from the temporary water and power supply
obtained by the contractor. However, the concerned contractor shall make their
own arrangements to draw the supply and pay directly the actual consumption
charges at mutually agreed rates between them. All municipal charges for drainage
and water connection for construction purposes shall be borne by the contractor and
charges payable for permanent connections, if any, shall be initially paid by the
contractor and the SBI will reimburse the amount on production of receipts.

b) The SBI as well as the Architect shall give all possible assistance to the
contractors to obtain the requisite.

c) Permission from the various authorities, but the responsibility for obtaining
the same in time shall be of the contractor.

Office Accommodation

The contractor shall provide and maintain all necessary offices, workshops, stores,
shelters, sanitary facilities, canteens and other temporary structures for
themselves in connection with the work at the site own cost after getting the
approval from the Architect.

All temporary buildings and facilities as mentioned above shall be removed on
completion of the work or at any other earlier date as directed by the Architect.

All the expenses for obtaining statutory approvals and maintenance of the above
facilities as well as running expense shall be borne by the contractor at no extra
cost. It is also the responsibility of the contractor to obtain statuary approvals for
providing the above facilities.

Facilities for Contractors’ Employees

The contractor shall make his own arrangement for the housing and welfare of his
staff and workmen including adequate drinking water facilities. The contractor shall
also make his arrangements at his own cost for transport where necessary for his
staff and workmen to and from site of work at his own cost.

Lighting of Works

The contractor shall at all times provide adequate and approved lighting as
required for the proper execution and supervision and inspection of works.

Fire Fighting Arrangements

The contractor shall at all times provide suitable arrangements for the fighting at
his own cost. For this purpose he shall provide requisite number of fire
extinguishers and adequate number of buckets, some of which are of be always
kept filed with sand and some with water. These equipments shall be provided at
suitable prominent and easily accessible places and shall be properly maintained.

Any deficiency in the fire safety or unsafe conditions shall be corrected by the
contractor at his own cost and to the approval of the relevant authorities. The
contractor shall make the following arrangements at his own cost but not limited to
the following :

a) Proper handling, storage and disposal of combustible materials and waste.
b) Worked operations which can create fire hazards.
c) Access for the fire fighting equipments.
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d) Types, number and location of containers for the removal of surplus
materials and rubbish.

e) Type size, number and location of fire extinguishers or other fire fighting
equipment.
f) General housekeeping.

Site Order Book.

A site order book shall be maintained at site for the purpose of quick
communication between the Architect. Any communication relating to the works
may be conveyed through Records in the site order book. Such a communication
from one party to the other shall be deemed to have been adequately served in
terms of contract. Each site order book shall have machine numbered pages in
triplicate and shall carefully maintain and preserved by the contractor and shall be
made available to the Architect as and when demanded. Any instruction which the
Architect may like to issue to the contractor or the contractor may like to bring the
Architect may like to issue to the Contractor or the Contractor may like to bring to
the Architect two copies of such instructions shall be taken from the site order
book and one copy will be handed over to the party against proper
acknowledgment and the second copy will be retained for their record.

Site Meetings

Site meetings will be held to review the progress and quality evaluation. The
contractors shall depute a senior representative alongwith the site representative
staff of approved sub-contractors and suppliers as required to the site meetings
and ensure all follow up actions. Any additional review meetings shall be held if
required by the Architect.

Disposal of Refuse

The contractor shall cart away all debris, refuse etc. arising from the work from the
site and deposit the same as directed by the SBI/ Architect at his own cost. It is
the responsibility of the contractor to obtain from the locate authorities concerned
to the effect that all rubbish arising out of contractor’s activities at the construction
site or any other off-site activities borrow pits has been properly disposed off.

Contractor to Verify Site Measurement

The contractor shall check and verify all site measurements whenever requested by
other specialist contractors of other sub contractors to enable them to prepare
their own shop drawings and pass on the information with sufficient promptness as
will not in any way delay the works.

Displaying the Name of the Work

The contractor shall put up a name board of suitable size as directed by the
Architect indicating therein the name of the project and other details as given by
the Architect at his own cost remove the same on completion of work.

Bar Bending Schedule

The contractor shall prepare a detailed bar bending schedule for all reinforced
concrete works and got them approved by the Architect well in advance.

As Built Drawings

For the drawing issued to the contractor by the Architect. The Architect will issue
two sets of drawings to the contractor for the item for which some changes have
been made. From the approved drawings as instructed by the SBI. The Contractor
will make the changes made on these copies and return these copies to the
Architect for their approval. In case any revision is required or the corrections are
not properly marked the Architect will point out the discrepancies to the contractor.
The contractor will have to incorporate these corrections and /or attend to
discrepancies either on the copies as directed by the Architect and resubmit to him
for approval. The Architect will return one copy duly approved by him.
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For the drawings prepared by the Contractor, the Contractor will modify the
drawing prepared by him wherever the changes are made by the SBI. And submit
two copies of such modified drawings to the Architect for approval. The Architect
will return one copy of the approved drawing to the Contractor.

Approved Make

The Contractor shall provide all materials form the list of approved makes at his
own cost. The Architect may approve any make / agency within the approved list
as given in the tender after inspection of the sample / mock up.

Procurement of Materials

The Contractor shall make his own arrangements to procure all the required
materials for the work. All wastage’s and losses in weight shall be to the
contractors account.

Excise Duty, Taxes, Levies etc.

The contractors shall pay and be responsible for payment of all taxes except GST,
duties, levies, royalties, fees cess, or charges in respect of the works including but
not limited to sales tax, tax on works contract excise duty, and octroi, payable in
respect of materials, equipments plant and other things required for the contact.
All of the aforesaid taxes except GST, duties, levies, fees and charges shall be to
the contractors account and the SBI shall not be required to pay any additional or
extra amount on this account. Variation of taxes, duty fees, levies etc if any, till
completion of work shall be deemed to be included in the quoted in the quoted
rates and no extra amount on this account. Variation of taxes, duties, fees, levies,
etc if any till completion of work shall be deemed to be included in the quoted rates
and no extra claim on this account will in any case be entertained. If a new tax or
duty or levy or cess or royalty or octroi is imposed under as statue or law during
the currency of contract the same shall be borne by the contractor.

Acceptance of Tender

The SBI shall have the right to reject any or all tenders without assigning any
reason. They are not to bound to accept the lowest or any tender and the tenderer
shall have no right to question the acts of the SBI. However, the adequate
transparency would be maintained by the SBI.

Signature of Contractor & Seal
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1. Moisture Content and Specific Gravity Test
preparation and procedure:

a)

Measurement and weight: Prior to each test,

SBI, New Delhi

TIMBER
As per IS 1708-1969
Frequency Acceptance Criteria
2 3
For every Ten cum or part thereof. The loss in weight expressed as a percentage

b)

the dimensions of each test specimen shall be
measured correct to 0.01 cm and the specimen
shall be weighed correct to 0.001 gm.

Control of moisture content: Before the
preparation of the test specimens for testing in
the seasoned condition, the material shall be
brought practically to constant weight by
storage under controlled conditions at 27° C +
2° C temperature and 65 + 5% relative
humidity. This is expected to bring the
moisture content at 12% but if it is not exactly
12% it is permitted to test in the
neighbourhood of 12% and results shall be
adjusted to 12% moisture content. The test
shall be made under such conditions that large
changes in moisture content do not occur.

c) Control of temperature: To avoid significant

changes in strength properties all test
specimen shall be tested within the
temperature range of 27° 4+ 2° C. The
temperature at the time of test shall be
recorded.

Vastu Sadan Pvt. Ltd.

of the oven dry weight shall be taken as the
moisture content of the specimen. The
formula for calculation shall be as given

below:

Percentage

moisture = WI - WO X 100
content = e

WI = Weight of sample at test in gms.
WO = Oven dry wt. of sample in gms.

Moisture content shall not exceed following

values

i) Timber for frames = 14%

i) Timber for planking shutters etc. =
12%
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d) Rate of loading: The rate of loading of the

rest machine used shall not vary by more than + The drying shall be considered to be
20% from the specified speed for a given test. complete when the variation between last
The load shall be applied continuously without two weighing shall

interruption at the required speed throughout

the test. The approximate percentage of

sapwood if any, by volume, is estimated for all

the test specimens and recorded. The number of

the growth rings for 3 cm length shall be

counted in the radial direction on each of the

cross-section of such piece and the average shall

be recorded as number of rings/cms for each

specimen tested.

Immediately after each mechanical test, disc
approx. 2.5 cm in length and of full section as
the test piece, shall be taken normally at the
place of failure, failing which, at the central
portion of the test specimen. In the case of
shear test, the detached portion of the section
approximately 5x5 cm shall be taken for
determination of moisture content.

The sample shall be weighed and then dried in
an oven at a temperature of 103 + 20 °C.

The weight shall be recorded at regular
intervals.



WOODEN PANEL DOOR SHUTTERS

Conforming to IS 2202 (Part I) 1983

1. Physical Test
Physical Verification-
i) Name of the manufacturer or trade mark.
ii) Thickness of door shutter.
iii) Whether ISI Certification Mark exists.
2. Glue Adhesion Test -

Procedure- Two square sections, 150 mm X
150 mm shall be cut from the corners of the
door. These corner sections as out from the
door, shall be immersed in boiling water at 100°
C for four hours, then dried at a temperature of
270° + 20° C and relative humidity of 65 + 5%
for 24 hours. At the end of the drying period the
samples shall be examined for de-lamination.
Glue lines in all the four exposed edges of the
plywood on both faces of a specimen and the
glue lines between the plywood faces and the
stile and rail shall be examined for de-
lamination.

One from each lot.

A specimen shall be considered to have
passed the test if no de-lamination has
occurred in the glue lines in the plywood
and if no single de-lamination. More then
50 mm in length and more than 3 mm in
depth has occurred in the assembly glue
lines between the plywood faces and the
stile and rail.



READY MIXED PAINTS

1. Drive Time

Procedure: The material shall be brushed or
sprayed as required on a 150 x 150 mm mild
steel panel prepared and allowed to air dry or
stored under specified drying conditions. On test each lot,
(All containers of same size and same
The material shall be examined after specified batch of manufacture constitute a lot)
intervals, for the following conditions:
i) Surface dry
ii) Hard dry
iii) Tack free: The procedure of test on the
dried film of the panel after specified period as
follows:

Place the panel in one pan of a suitable balance

and counterpoise it with weights. Place a further

weight of 2.25 kg and press on the dried film

surface of the panel with the thumb till the two

pans are balanced. Hold for one minute and then

slowly release. No sign of stickiness to the No sign of stickiness to the thumb shall be
thumb shall be apparent and the thumb apparent.

impression, if produced, shall be such as can be

wiped away with dry cotton wool.



2. Consistency-

Procedure: Insert a clean metal rod or palette
knife into the original container and examine the
nature of the setting.

3. Finish-

Procedure: The material, when applied on an
mild steel panel by brushing or spraying, which
ever is specified to give a dry film weight
commensurate with the weight per 10 litres of
the material and allowed to dry in a vertical
position under specified conditions, shall dry to
hard, firmly adherent, flexible and smooth film,
free from sagging and wrinkling with a matt,
semi-glossy or glossy surface in accordance with
the requirement of the material specification.

4. Residue on Sieve-

Outline: The material is mixed with a suitable
solvent and passed through a 63 micron IS
sieve. Not less than 20 gms. of the material
taken from under the top skin shall be tested.

Procedure: Accurately weigh the required
quantity of the material and transfer to a 250 ml
beaker

using either 20 ml of petroleum
hydrocarbon solvent 145/205 (100
aromatic).

The material shall not be cake hard inside
the container and shall be in such a
condition that stirring easily produces a
smooth uniform paint suitable for
application.

The film produced shall be of normal
capacity and in no way inferior to a film
prepared in the same manner and at the
same time from the approved sample,
when examined not earlier than 48 hours
and not later than 100 hours after
application. In case of failure, the test shall
be repeated by keeping the painted panel
under standard atmospheric condition.



(Conforming to IS: 1745-1961) or 20 ml of a
mixture containing equal parts by volume of
petroleum hydrocarbon solvent and benzene.
Wet a 63 micron IS sieve on both sides with the
solvent. Mix the material and the solvent in the
beaker thoroughly, breaking up all lumps
without grinding action, with the flattened end of
a stirring rod. Transfer the contents of the
beaker to the sieve using awash bottle
containing the solvent. Remove with the camel-
hair brush any small particles of pigment that
may be retained on the stirring rod or the walls
of the beaker. Wash the residue left on the sieve
with the solvent and gently brush with a camel-
hair brush unit the solvent passing through the
sieve is clear and free from solid particles. When
the washing is complete, dry the sieve for one
hour at 100 + 2° C. Cool and transfer the
residue with the help of the camel-hair brush to
a weighed watch glass and determine the weight
of residue.

5. Water Content

Outline of the method: The material is heated
under reflex with an organic solvent which is
immiscible with water. The carrier liquid distils
into a graduated receiver carrying with it water
which then separates to from the lower layer,



the excess carrier liquid overflowing from the
trap and returning to the still.

Procedure: Weigh 100 g. of the material in the
flask, add 100 ml of dry petroleum hydrocarbon
solvent (boiling point 75 to 85° C) and IMI of dry
ethyacetate (conforming to 1S5:229-1964) or
acetate (conforming to 1S:231-1957) and
thoroughly mix the contents of the flask. Pour
petroleum hydrocarbon solvent into the receiver
upto the level of the side tube. Attach the flask
to Dean and stark condensing and collecting
system and heat the flask at such a rate that the
condensate falls from the end of the condenser
at a rate of two to five drops per second.
Continue the distillation unit condensed water is
no longer visible in any part of the apparatus
except at the bottom of the graduated tube and
until the volume of water collected remains
constant. Remove the persistent ring of
condensed water in the rate of distillation by a
few drops per second.

6. Weight per Litre

Outline of the method: The calibrated cylinder
or CNP is filled with the material and weighed.



Procedure: Weight the cylinder or cup when
empty and then fill to the brim with the material
Assuming that the volume of the contents is 50
ml or 100 ml, calculate and express as kg per 10
litres.

7. Lead Restriction

Outline of the method: Determination of lead
in lead restricted paints is carried out by
precipitating the lead as sulphide from the
separated pigment, which is finally oxidized to
lead monoxide.

Procedure: Shake about one gram of the
ground pigment obtained, accurately weighed,
continuously for one hour at room temperature
with 1000 times its weight of an aqueous
solution of hydrochloric acid containing 0.25
percent by weight of hydrogen chloride.

Allow the mixture to stand for one hour and then
filter. Precipitate the lead salt contained in the
clear filtrate as lead sulphide, filter, that the lead
sulphide in air to convert it into lead sulphate,
weigh calculate as lead monoxide (PbO) and
express the result as percentage on the dry
weight of the material taken for test.



PARTICLE BOARDS

Identification (Physical Verification)

Each particle board shall be legibly marked near
any of its edge with the following.

1. Name of the manufacturer or trade mark.
2. Designation of particle board.

3. Thickness and date of manufacture.

4. Whether 1.S.1. Certification marks exists.
5. Dimensional Tolerace

a) Length £ 8 mm

b) Width + 8 mm

¢) Thickness

i) Boards upto and including 25mm thick +
5.0%]

ii) Boards above 25mm thick + 2.5%.

Edges of the board shall be straight with a
tolerance of 3 mm. the persistent ring of
condensed water in the rate of distillation by a
few drops per second.

One from each lot

Density - The density of each sample
shall not vary from the mean density by
more than + 10%.

Moisture content : The average value of
the moisture content shall be between 7 to
16%.

Water absorption : The value of water
absorption shall not exceed 25% for two
hrs, soaking and 50% for 20 hrs. soaking.

Exterior grade (I) These particle
boards shall not delaminate after 3 hrs.
boiling in water at 100'C.

Interior Grade (Gr.II) : These particle
boards shall not disintegrate and / or shall
not detaminate after 24 hrs. immersion in
water at 27% + 2'C.

Swelling water : Swelling in thickness in
% of original thickness for 2 hrs.
immersion shall be determined and the
same shall not be more than 5%.

The Swelling in thickness due to surface
absorption in two hours shall not be more
than 5%.



SPECIFICATIONS OF INTERIOR & FURNISHING WORKS
1. General:

1.1 Without forgoing the requirements of the Conditions of Tender and the Conditions of Contract the
works in general shall confirm to the “Latest Specifications” published by CPWD, New Delhi and
the “Specifications for Works” stated in this tender. In case of items not covered by the General
Specifications referred above, reference shall be made to the appropriate 1.S. Code. If there is
any difference in the particular specifications of individual item of work and the description of
item as given in the Schedule of Quantity, the latter shall prevail. In case of any work for which
there is no specification in I.S. Specifications or in the specifications forming part of tender
documents or in case there is any variation, such work shall be carried out in all respects in
accordance with the instructions to be issued by the ARCHITECTs. The term Department shall
mean the Employer. Any reference to ISI shall also mean reference to its successor Bureau of
Indian Standards. All corrections to “Latest Specifications” or revisions of I. S. shall be deemed
to apply to this contract.

1.2 Materials bearing ISI certification mark shall be given highest preference for use in the works.

1.3 Where the Contractor is required to do, perform, execute (etc.) any work or service or the like, it
shall be deemed to be at his own cost. Absence of terms providing supplying, installing, fixing,
etc. shall not even remotely entitle the Contractor to any additional payment thereof.

1.4 The rates accepted in the Schedule of Quantities apply to all floors, heights, depths,
leads, lifts, spans, sizes, shapes, locations, etc. unless a distinction has been included in the very
Schedule.

1.5 The Specifications and the Schedules may have been divided into various sub-heads
for convenience only. This does not limit applicability of one to the other nor it absolves the
Contractor of his responsibility to complete any trade/item of work as reasonably inferred from
one or more of such sub-heads.

1.6 The Schedule of Quantities is not necessarily based on “Schedule of Rates” later/earlier
versions. Hence the Schedule of Quantities shall be read and construed according to explanations
given herein and intentions gathered therefrom. A mere parallel drawn from the said Schedule of
Rates shall therefore not form a basis for a variation and, or additional payment.

1.7 All work under this contract is deemed to be performed above subsoil water level.
However, removal of water collected from rains and the like shall be treated as part of contractual
risk/obligation.

1.8 Screws, bolts, nuts, washers, hold fasts, lugs, anchors, clamps, plugs, suspenders,

brackets, straps and fasteners of the like are deemed to be included in the rates of various items
unless the Schedule of Quantities expressed a different intention.

1.9 Resetting any displacements, making good holes/chases and such other incidental jobs
are included in rates of respective items for which these are required.
2.0 Concrete Work (Plain or Reinforced):

2.1 Centering, shuttering, staging, form work, strutting, propping (their provision and removal) shall
not be paid for separately unless exclusion thereof is specifically described in the item.

2.2The rates of concrete work do not include rendering or plastering but hacking and preparing
surface for receiving the finishes shall be done as early as possible.

2.3 Any chamfers, grooves, drips, etc. which are generally and customarily required shall be provided
in the concrete work integrally or otherwise without extra charges as directed by the Architect.

3.0 Steel Work:

3.1The measurement of railing shall be the length of top wood/steel section as per situation along
the centre line.

3.2 Painting in relation to steel work shall be two or more coats of approved synthetic enamel plus a
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coat or primer including preparation of surfaces, fillers etc. The priming coat shall be
measured & paid separately in the relevant item.

3.3 Cir cular work, bends, stepping are not payable extra.

3.4 The steel work in single sections of R.S. Joists, flats, Tees Angles fixed independently with or
without connecting plate, is described in these clauses.

(a) Fabrication
The steel section as specified shall be straightened and cut square to correct lengths and
measured with a steel tape. The cut ends exposed to view shall be finished smooth. No two
pieces shall be welded or otherwise jointed to make up the required length of a member.

All straightening and shaping to form, shall be done by pressure. Bending or cutting shall be
carried out in such a manner as not to impair the strength of the metal.

(b) Painting
All surfaces which are to be painted, oiled or otherwise treated shall be dry and thoroughly
cleaned to remove all loose rust. Surfaces not in contact but inaccessible after shop
assembly, shall receive the full specified protective treatment before assembly. This does not
apply to the interior of sealed hollow sections. Part to be encased in concrete shall not be
painted or oiled. A priming coat of approved steel primer i.e. Red Oxide Zinc chrome primer
conforming to IS: 2074 shall be applied before any member of steel structure are placed in
position or taken out of workshop.

(c) Welding
Welding shall generally be done by electric arc process as per IS: 816 and IS: 823. The
electric arc method is usually adopted and is economical. Where electricity for public is not
available generators shall be arranged by the contractor at his own cost unless otherwise
specified. Gas welding shall only be resorted to using oxyacetylene flame with specifiic
approval of the Architect. Gas welding shall not be permitted for structural steel work. Gas
welding requires heating of the members to be welded along with the welding rod and is likely
to create temperature stresses in the welded members. Precautions shall therefore be taken
to avoid distortion of the members due to these temperatures stresses.

The work shall be done as shown in the shop drawings which should clearly indicate various
details of the joints to be welded, type of welds, shop and site welds as well as the types of
electrodes to be used. Symbol for welding on plane and shops drawings shall be according to
IS: 813.

As far as possible every efforts shall be made to limit the welding that must be done after the
structure is erected so as to avoid the improper welding that is likely to be done due to
heights and difficult positions on scaffolding etc. apart from the aspect of economy. The
maximum dia of electrodes for welding any work shall be as per IS: 814 and appendix B' of
IS: 823. Joint surfaces which are to be welded together shall be free from loose mill scale,
rust, paint, grease or other foreign matter, which adversely affect the quality of weld and
workmanship.

4.0Flooring:

4.1 The rates of cement concrete flooring and marble chips flooring are exclusive of dividing strips
for formation of panels.

4.2 Borders, margins, bands, nosings, etc. are not payable extra. Treads shall be measured as
floors, risers as skirtings. However, areas of returns (finished thickness), nosing shall be
added respective items.

4.3 No extra shall be paid for cutting of glazed tiles or for wastage thereof.

4.4 Marble/Kota stone slabs shall be of selected quality, hard & sound and shall be approved by
the Architect. The thickness of the slabs shall be as specified in the description of the item.
Tolerance of 2mm shall be allowed for the thickness. In respect of length & breadth of slabs
(Where flooring to be laid) a tolerance of 5mm shall be allowed. Every slab shall be cut to the
required size and shape, top waviness shall be removed, the sides (edges) shall be removed,
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4.5
4.6

4.7

4.8

the sides (edges) shall be table rubbed with coarse sand or machine rubbed before paving. All
angles of the tiles shall be true equal and free from chipping and the surface shall be true and
plane.

Marble slab/kota slab shall be cleaned, wetted and mopped before laying.

Polishing shall be done by machine in four different courses. Ist course shall be of rubbing
with carborundum stone No. 60, the second with No. 120, and the third with No. 320 to get
even and smooth surface without pinholes. Where ever use of machine is not feasible to work,
polishing shall be done by hand with No. 60, No. 80 and with No. 120 carborundum stone
respectively. Lastly oxalic acid shall be dusted over the surface @ 33 gm per square meter
sprinkled with water and rubbed hard with namdah block (pad of wooden rags).

Marble chips, kota stone, marble (all floors, skirting, risers, dado, counter tops, treads) shall
finally be polished with approved floor wax polish as directed at no extra cost.

Marble (counter tops) shall be of full width and in single piece upto length of 1.5m. Granite
for name-plate shall be in one single piece.

5.0Finishing:

5.3

5.1 Items of plastering apply to all locations including rough sides of walls, curved surfaces, all
heights, etc. without limiting generally of para 1.4.

5.2 Preparation of surfaces including raking out joints, hacking, brushing, watering, etc. is
included.

Drip mouldings shall not be payable extra.

5.4 Grooves shall be provided in plaster as directed by Architect at corners of ceiling slabs
around the columns & beams at no extra cost.

5.5 Strips of G.I. chicken mesh 250mm wide shall be provided in plaster at all junctions
(which are flush) between masonary/columns, masonary/beams.

6.0Wood Work:

6.1

6.2

6.3

The areas of doors & windows shutters shall be measured to the nearest cm in closed position
covering the rebates of the frame but excluding the gap between the shutter and the frame.
Over lap of two shutters shall not be measured. All work shall be measured for finished
dimensions. No allowance shall be made for dimensions supplied beyond those specified.
Length of each piece shall be measured overall nearest to 1 cm, so as to include projections
for tenons, scraves or mitres, width and thickness shall be measured to the nearest mm.

Where painting, polishing has been included in the item the same shall be executed as per
Architect’s directions. Painting shall be two or more coats of approved synthetic enamel plus
a coat of fire resistant primer to wood work as approved by Architect and shall conform to BS-
476 part 7 for class I surface spread of flame. Preparations of surfaces, fillars, etc. are
included. This primer shall also be applied before polishing (i.e. French Spirit Polish). The fire
resistant primer shall be measured & paid separately in the relevant item.

All flush door shutters shall have teak lipping on all edges as directed with extra thickness of
lipping of meeting edges of double shutter doors.

Glasses 5.5mm thick or 4mm thick shall respectively weigh not less than 13.75 Kg/sqm. Or
10 Kg/sgm.
Bends, stepping and cir cular shapes in railings are integral part of the rate.

The widths of various rails & styles shall be as described in the items or shown in the drawing.
All aluminum section & fittings used shall be ISI marked. All screws for fixing of
fittings/fixtures shall be of matching finish.

In case of composite units (M.S. frame + teak wood shutter) the hold fasts shall be added or
fixed with counter sunk machine screws. Also the M.S. frames shall have necessary holes and

Vastu Sadan Pvt. Ltd. 49 Contractor’s Signature & Stamp




other arrangement for receiving/fixing of fittings

7.0Plaster of Paris Punning (P. O. P.)

If the plaster surface is to be finished with plaster of paris punning, the surface shall be
combed slightly with the wire brushes or nails before it is completely set to form key for
plaster of Paris punning. The surface shall be thoroughly cleaned of dust then only damped
but not soaked before the application of plaster of paris punning. The Gypsum for preparing
punning shall be approved quality. It shall be dry and free from lumps and shall be suitably
packed in watertight bags or containers. Paste shall be prepared by adding required quantum
of water and it shall be used before it sets. No dropping paste shall be used in the work.
Punning shall be applied to the prepared surface with steel trowel to a thickness required to
make the surface produce perfectly smooth and even surface working from top to bottom. It
shall then be sand papered to give a smooth and even surface. Any unevenness shall be
made good by applying putty, made of plaster of paris mixed with water, then sand papering
the same after it is dry. Pilling in plaster shall be made good with plaster of paris mixed with
colour to be used. The surface shall then be rubbed down again with a fine grade sand paper
and made smooth. The surface shall be allowed to dry thoroughly before the regular coat of
paint is applied. The measurement shall be in square metre.

8.0Plastic Emulsion Paint:

9.0

Plastic emulsion paint shall be of approved manufacturer and shall generally confirm to IS-
5411 (Part-1)-1969.

The colour and shade of the emulsion shall be got approved by the Architect. Double
scaffolding shall be used, ladden if used shall be tied with old gunny bags at top to prevent
damage or scratches to the walls. The instructions of the manufacturer shall be followed, in
application of priming and finishing coats. Turpentine or any other solvent shall not be used
for thinning the paint.

Minimum 3 coats of paint shall be applied inclusive of primer coat. If a proper and even
surface is not obtained to the satisfaction of the ARCHITECTs in 3 coats, Contract shall carry
out additional coats of painting to approval at his expenses. Care shall be taken that dust or
other foreign material does not settle or disfigure the various coats. The measurement shall
be in square metre.

Miscellaneous:

The work of cupboard/cabinets shall be done as per drawings. The depth of cupboards shall
be as shown in drawings. The work includes holdfasts and other accessories usually required
for complete installation. All inner surfaces shall be painted & outer face polished as per
Architect’s approval.

All exposed cut ends of boards shall be provided with hardwood lippings.
Kail wood to be used shall be of the best available quality.

The joints in cement concrete pavements/roads shall be formed as per design and pattern.
The joints shall be cleaned and neatly filled with ‘A’ grade sealing compound. Side kerbs shall
be made in situ to design and volume paid for in the same item. Required side forms shall
not be paid separately.

For whitewashing, colour washing, distempering on sand faced plaster or on rough cast
plaster with stone aggregate upto 10mm, only flat single surface will be measured and paid.
In the case of R.C.C. Jallies upto 50mm thick only single flat surface will be considered for
each side of painting.
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1.0
1.1

1.2

1.3

1.4

1.5

1.6

1.7

1.8

1.9
2.0
2.1

2.2

2.3

2.4

3.0
3.1

3.2

3.3

SPECIFICATIONS FOR SERVICES

General

The drawings for services are diagrammatic but shall be followed as closely as actual
construction permits. Any deviations from the drawings shall be in conformity with structural
drawings. The dimensions designated by the manufacturers shall take precedence over the
drawings.

At completion of work the Contractor shall submit one set of tracings and two sets of prints of
“As-Built-Drawings”. These drawings shall, among others, include invert levels, pipe runs,
diameters, location of valves, access panels, layout of equipment, piping connections and
such other information for maintenance & future extensions. Guarantees given by
manufacturers shall be assigned to the Employer along with names & addresses of
manufacturers, suppliers and information about spare parts.

All site test shall be carried out with prior intimation to the Bank Engineer / Architect. All
defects shall be rectified and tests conducted again to the satisfaction of the Bank Engineer /
Architect. In addition to the test required by the specifications, the Contractor shall also
conduct tests required by the Architect and by the Municipal or other Authorities.

All work shall be executed by competent and licensed persons. The contractor shall maintain
liaison with Municipal and other controlling Authorities. He shall obtain their approvals and
certificates as required by the bye - laws at appropriate stages.

No cutting / chasing shall be done in load bearing structural members without prior approval
of the Architect. Sleeves and openings shall be provided during the progress of construction in
preference to cutting at later date.

The Architect may require typical mock up(s) to be installed in advance for approval.
Undamaged materials from the mock up shall be allowed to be reused in the work.

Unless otherwise described in the item CI / SCI pipes and fittings shall be a spigot and socket
type.

G.I. pipe spouts shall be paid as per item of G.I. pipes (internal work). Cutting and making
good is included. The free ends may be skew-cut.

Wherever use of G.I. pipes is called for the same shall be medium class (class - B)

Materials :

The materials shall conform to the specifications and in absence thereof to Indian Standards.
The products should bear the ISI Mark.

The makes of materials for use in this work are broadly approved as per list given below. The
Contractor shall, however, get particular makes and samples approved before ordering:

Notwithstanding any interim or final approval the Contractor remains responsible for
satisfactory performance of all fittings & fixtures. The liability of the Contractor is not limited
by any approval of the make of materials.

The item rate of mirror includes extra packing piece of AC plain sheet, where required due to
off set between plaster & glazed tiles surface.

Testing

The sand cast iron soil, waste and vent pipes and fittings including joints shall be tested by
pumping smoke into the pipe at the lowest end.

All G.I pipes and fittings including joints shall be tested to hydraulic pressure of 6 kg / cm2
(60 meters) avoiding water hammer. The test pump having been stopped the test pressure
should maintain without loss for at least half an hour. The pipes and fittings shall be tested in
sections as the work of laying proceeds keeping the joints exposed for inspection during the
testing.

All stone ware pipes shall be tested with water pressure of 1.5m head of water at the
highest point of the section under test.
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10.

11.

12.

SAFETY CODE

First aid appliances including adequate supply of sterilized dressing and cotton wool shall be
kept in a readily accessible place.

An injured person shall be taken to a public hospital without loss of time, in cases where the
injury necessitates hospitalization.

Suitable and strong scaffolds should be provided for workmen for all works that cannot safely
be done from the ground.

No portable single ladder shall be over 8 meters in length. The width between the side rails
shall not be less than 30 cm (Clear) and the distance between two adjacent rungs shall not be
more than 30 cm. When a ladder is used an extra mazdoor shall be engaged for holding
ladder.

Every opening in the floor of a building or in a working platform be provided with suitable
means to prevent to fall of persons or materials by providing suitable fencing or railing whose
minimum height shall be one meter.

No floor, roof or other part of the structure shall be so overloaded with debris or materials as
to render it unsafe.

Workers employed on mixing and handling material such as asphalt, cement mortar or
concrete and lime mortar shall be provided with protective footwear and rubber hand-gloves.

Those engaged in welding works shall be provided with welder’s protective eye-shields and
gloves.

I) No paint containing leads or lead products shall be used except in the form of paste or
readymade paint.

i) The workers should supply suitable facemasks for use when the paint is applied in the
form of spray or surface having lead paint dry rubbed and scrapped.

Overalls shall be supplied by the contractor to the painters and adequate facilities shall be
provided to enable the working painters to wash during the periods of cessation of work.

Hoisting machines and tackle used in the works, including their attachments, anchorage and
supports shall be in perfect condition.

The ropes used in hoisting or lowering material or as a means of suspension shall be of
durable quality and adequate strength and free from defects.
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PROFORMA FOR RUNNING ACCOUNT BILLS

CERTIFICATE

The measurements on the basis of which the above entries for the Running Bill

were made have been taken jointly on and are recorded at pages of

Measurement BookNo.

Date & Signature of Date & Signature of Date & Signature
Contractor. SBI’'s Representative of Site Engineer
(Seal).

The work recorded in the above mentioned measurements has been done at the site satisfactorily as
per tender drawings, conditions and specifications.

BANK’s ENGINEER
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Name of Contractor/Agency:
Name of Work:
Sr. No. of this Bill:
No. and Date of Previous Bill.
Reference to Agreement No.
Date of Written Order to Commence.

Date of Completion as per Agreement.

RUNNING A/C BILL

SBI, New Delhi

Sr. Item Unit Rate As per Tender Upto Previous Upto Date Present Bill | Remarks
No. description (Rs.) R/A Bill (Gross)

Qty. Amt. Qty. Amt. Qty. Amt. Qty. | Amt.

(Rs.) (Rs.) (Rs.) (Rs.)
1. 2. 3. 4, 5. 6. 7. 9.
Note: 1. If Part Rate is allowed for any Item, it should be Net value since
Indicated with reasons for allowing such a Rate. Previous Bill.
2. If Adhoc Payment is made, it should be mentioned specifically.
Date & Signature of Contractor.
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PERFORMA FOR APPLICATION BY CONTRACTOR FOR EXTENSION OF TIME

1. Name of the Contractor
2. Name of the Work as given in the Agreement
3. Agreement W O
4, Tender Amount
5. Date of Commencement of Work
6. Period allowed for Completion as per Agreement
7. Date of Completion as per Agreement
8. Period for which Extension of Time has been given
Date Month Year
a) 1st Extension vide Bank’s Letter No
b) 2" Extension vide Bank’s Letter No
c) 37 Extension vide Bank’s Letter No
9. Reasons for which extensions have been previously given (Copies of the previous applications
should be attached)
10. Period for which extension is applied for and the reasons thereof including hindrances, time for

extra work assigned, if any etc.

Signature of Contractor & Seal
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Vastu Sadan Pvt. Ltd.

PERFORMA OF HINDERANCE REGISTER

Name of Work

Name of Contractor

Agreement No

Date of State of Work

Period of Completion

Date of Completion

Sr Nature of Date of Date of Period of Signature Remarks
No Hindrance | occurrence which Hindrance SE / PE

of Hindrance

Hindrance was
removed
1 2 3 4 5 6 7
SE = Site Engineer
PE = Project Engineer
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ACCOUNT OF SECURED ADVANCE, IF ADMISSIBLE ON
MATERIALS HELD AT SITE BY THE CONTRACTOR

No. Item Quantity Unit Amount Remarks

1 2 3 4 5 6

Total Value of Materials at Site

Secured Advance @........ccoccvvveeereennnn. % of above Value B

CERTIFIED (I) That the materials mentioned above have actually been brought by the
contractor to the site of the work and no advance on any quantity of any of this item is
outstanding on their security, (ii) that the materials are of imperishable nature and are all
required by the contractor for use in the work in connection with the items for which rates of
finished work have been agreed upon.

Dated Signature of
Site Engineer
preparing the Bill

Designation

Dated Signature of
Bank’s Engineer

Dated signature of Contractor
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LIST OF APPROVED BRANDS / MAKES (CIVIL, PHE & INTERIOR)

One of the following make of the material shall be used. The contractor will have to get the sample
approved from the Architect/ Bank’s Engineer whose decision shall be binding on the contractor. The
condition is also applicable for any material, not mentioned in the specification or schedule of work.

No deviations are allowed in these even during/ after Tender:

S. No. Item Approved Make
1. Cement (OPC and White) A.C.C./ Ambuja/ Ultratech
2. TMT Steel Bars/ MS Steel TATA/ SAIL/ Jindal
Sections
3. EDHMR/ BWP/ Commercial Greenply/ Merino/ Century/ Archidply
Board / Ply
4. MDF BOARD(Exterior grade) Greenply/ Merino/ Century/ Archid
6mm,12mm,18mm, 25mm
5 Glass/ Mirror/ Toughened Glass | Saint Gobain/ Modi Float Glass/ TATA
6. Prelaminated Board Novapan/ Archidply
7. Laminates (1.00mm thk.) New Mika /Greenlam / Archidlam/ Century/ Aica /
Neolaxe
8. SS Railing Dorma/ Jindal Arc
9. Wooden Laminated Flooring Pergo/ Tiles/ Xylos/ Armstrong/ Vista
10. Ceramic floor Tiles (antiskid) Kajaria/Somany/ H.R.Johnson/ NITCO/ Orient Bell
M | Vitrified Tiles Kajaria/ Somany/ H.R.Johnson/ NITCO/ Orient Bell
12 Ceramic wall Tiles Kajaria/Somany/ H.R.Johnson/ NITCO/ Orient Bell
13. Flush Door Century/ Archid/ Merino
14. Door Handles Hettich /Dorma/ Dline/ Haffle/
15. Marble, Kota As per approved sample and variety
6. | Water proofing compound CICO/ ROFF/ FOSROC/ Dr. FIXIT
7. Bricks Class designation 75 (CPWD approved)
18. SS Dash Fasteners/ Anchoring Hilti/ Fischer
19. Adhesion Tape Norton
20. Silicone G E Bayer, Dow Coring
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21. Texture Interior Paint Sandtex Matt/ Dulux/ Berger/ Okios/ Asian

22. Vitreous China Hindware/ Parryware/ Cera/ Roca

23. C.P. Fittings Jaquar/ Hindware/ Cera

24, CPVC Pipes Prince/ Supreme/ Astral

25. CPVC Fittings Prince/ Supreme/ Astral

26. Grating, Floor drain, Floor Trap Neer, GMGR, Camry, Chilly

27. Check Valves (Slim type) Advance, SKG Pneumatic, AlIP

28. C.1. S/S pipes Class LA Kesoram, Electrosteel

29. Butterfly valve Audco, VEESON, AIP

30. Ball Valves AlP, DRP

31. Stoneware Pipes & Gully Traps Perfect, Anand

32. R.C.C. pipes Jain Spun Pipe, Daya Spun Pipe

33. Manhole cover & Frame (ductile | NECO, RIF, BIC
Iron)

34. SFRC Manhole & Road Gully KK Manholes & Gratings Pvt. Ltd. , New Delhi, SFP
Chamber covers/ Grating

35. Pumps Kirloskar, Crompton Greaves, KSB

36. Electrical Switch Gear & Starters | L&T, Siemens

37 Cables Skytone/ Finolex/ Polycab

38.. Water Level Indicator Advance, Unison

39. Anticorrosive Bitumastic Paint Shalimar, Asian, Berger

40. Epoxy Paint MRF, Berger, J&N

41. Lugs (Tinned Copper) Dowel

42. PVC Copper Wire Skyline, Ralison

43. W.C. Pan Connector Multi, Kwik

44. SS Sink Nirali, Jayna
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45. False Flooring Unifloor/ Flexi Access Floor/ Armstrong
46 Aluminum Fittings Jindal/ Hindalco/ MAAN
47 Aluminum Extrusion Sections Jindal/ Hindalco/ MAAN
48 Veneer Century / Durian/ Sonear/ Archid/ Green
49 Drawer Sliding/ Patch Fittings Earl Bihari (EBCO)/ Godrej/ Hettich/ Dorma
50 Floor Spring / Door Closer Godrej / Hardwyn / Hyper/ Dorma/ Haffele
51 Triple Computer Monitor Mount/ | Vivo/ Dell/ HP
Stand Arm
52 Readymade Computer Drawer EBCO/ Hettich/ Blum
53 Cement paint Snowcem/ Surfacem/ Durocem
54 Synthetic Enamel Paint Asian/ Nerolac/ Berger/ Dulux
55 Paints & Primer Asian/ Nerolac/ Berger/ Dulux
56 Acrylic Emulsion Paint Asian/ Nerolac/ Berger/ Dulux
(Interior and Exterior)
57 Glazing Modi Tuff Glass/ Triveni Glass Ltd./ Indo Asahi
Glass Co. Ltd./ Saint Gobain
58 Mineral Fibre False Ceiling Armstrong/ Indian Gypsum Board/ Gyproc/
Diamond
59 ACP Panels/ Sheets Alubond/ ALU Decor/ Alstrong/ Alstone
60 Acrylic Sheets Sanmati Acrylics/Acrylic Sheet India/ Acry Plus
61 Vertical/Roller blinds Vista/ MAC/ DACK
62 Corian Dupont/ LG/ Samsung/ Balismo
63 PU Paint Asian/ Berger/ ICI
64 Wall Paper Elemento/ Marshel
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BILL OF QUANTITY

PREAMBLE:

10.

11.

12.

13.

14.

15.

TO BE READ ALONG WITH DRAWINGS.
RATES TO BE QUOTED BOTH IN FIGURES AND WORDS.
ALL PAGES TO BE SIGNED AND STAMPED BY THE TENDERER.

THE RATE OF THE ITEMS SHALL BE APPLICABLE FOR ANY FLOOR LEVEL/ ANY NUMBER OF
FLOORS, OR ANY QUANTITY.

THE SPECIFICATION OF THE ITEMS SHALL BE AS PER LATEST INDIAN STANDARD CODES UNLESS
OTHERWISE SPECIFIED.

ALL MATERIALS SHALL BE AS PER APPROVED LIST AND SHOULD BE OF Ist QUALITY UNLESS
OTHERWISE SPECIFIED.

THE RATES ARE INCLUSIVE OF ALL DUTIES AND TAXES (EXCEPT GST) OF ALL GOVERNMENT,
MUNICIPAL OR ANY OTHER STATUTORY BODY APPLICABLE FROM TIME TO TIME.

RATES SHALL BE FOR ITEMS COMPLETE IN ALL RESPECTS AS PER DRAWING, INSTRUCTIONS AND
APPROVAL OF THE ARCHITECT/ BANK'S ENGINEER.

THE QUANTITIES ARE APPROXIMATE AND TENTATIVE WHICH MAY VARY DURING COURSE OF
EXECUTION. THE RATES QUOTED AGAINST PARTICULAR ITEM SHALL NOT BE CHANGED WITH
VARIATION IN QUANTITIES.

MAKING OF ANY CUTOUT / OPENING FOR ELECTRICAL / AIR - CONDITIONING WIRING / FITTING
IN ANY OF THE ITEM OF FALSE CEILING, PARTITIONS, PANELING MASONRY WORK ETC. AND
FINISHING EDGES JAMBS / CILLS / SOFFITS OF THE OPENING SHALL NOT BE PAID EXTRA.

THE TENDERER SHALL VISIT THE SITE AND SHALL SATISFY HIMSELF AS TO CONDITIONS UNDER
WHICH THE WORK IS TO BE PERFORMED. HE SHALL ALSO CHECK, ASCERTAIN THE LOCATIONS
OF ANY EXISTING STRUCTURES OR EQUIPMENT OR ANY OTHER SITUATION WHICH MAY
AFFECT THE WORK. NO EXTRA CLAIM AS A CONSEQUENCE OF IGNORANCE OR ON GROUND OF
INSUFFICIENT DESCRIPTION WILL BE ALLOWED AT A LATER DATE.

THE QUOTED PRICE FOR ITEMS SHALL INCLUDE ALL ACCESSORIES, CONSUMMABLES ETC. AS
REQUIRED TO MAKE THE ITEM COMPLETE IN ALL RESPECTS, COMPATIBLE WITH OTHER
RELATED / ASSOCIATED ITEMS AND FULLY FUNCTIONAL.

CONTRACTOR SHALL BE FULLY RESPONSIBLE FOR ANY ERROR, DIFFICULTY IN EXECUTION /
DAMAGES INCURRED OWING TO DISCREPANCY IN DRAWINGS WHICH HAS BEEN OVERLOOKED
BY HIM AND HAS NOT BEEN BROUGHT TO THE NOTICE OF THE ARCHITECT.

THERE ARE NUMBER OF ITEMS GIVEN IN THE TENDER WHERE IN BASIC RATES INCLUDING ALL
TAXES EXPECTED HAS BEEN MENTIONED IN THE TENDER. THESE ITEMS SHALL BE PURCHASED
BY THE CONTRACTOR FROM THE MARKET ONLY AFTER THE APPROVAL OF QUALITY AND RATES
BY THE ARCHITECT.

ALL HIDDEN SURFACES OF BOARD / PLY / WOOD WORK TO BE PAINTED WITH ANTI BACTERIAL
PAINT FROM NAV AIR INTERNATIONAL FR 881 (VIPER) (WHITE COLOUR AS PER
MANUFACTURER’S SPECIFICATIONS ON WOOD / BOARD).

CONTRACTOR SHALL APPOINT TECHNICALLY QUALIFIED FULL TIME SITE SUPERVISOR TO
MONITORING THE DAY TO DAY PROGRESS OF WORK AT SITE ON THEIR OWN COST.
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(Refer annexed file/section in e-tender portal for detailed Bill of Quantities)
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TENDER DRAWINGS

(Refer annexed file/section in e-tender portal for Tender Drawings)
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