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TENDER DOCUMENT 

 

STATE BANK OF INDIA 

LOCAL HEAD OFFICE, GUWAHATI  

PREMISES & ESTATE DEPARTMENT 

GUWAHATI, ASSAM. 

 

INVITES TENDERS 

(e-TENDER THROUGH SBI SERVICE PROVIDER 

M/S e-PROCUREMENT TECHNOLOGIES PVT. LTD., AHMEDABAD) 

 

Sl. No. Description 

(a) Tender ID P&E/2021-22/Tender/49          dated 

16.07.2021 

(b) Tender Name ELECTRICAL INSTALLATION WORK AT  

DHEMAJI BRANCH(RENOVATION) 

(c) Ending Date of Technical bid 26.07.2021 upto 02:00 PM 

 

The Contractors who are in the list of approved empanelled contractors finalised in 

September,2018 by  SBI, Local Head Office, Guwahati (North Eastern Circle) for the 4(FOUR) 

categories of work   

i.e. Category- I, II, III ,  IV ( Work Value  above ₹15.0 Lakh and up to ₹100.0 Lakh)    

under ELECTRICAL INSTALLATION WORK  

 are only eligible to participate in this E-Tender.  

Note:  The Contractors should possess valid digital signature for participating in this E-tendering 

Process. 

ASSISTANT GENERAL MANAGER 

Premises & Estate Department 

3rd Floor, SBI Guwahati LHO Building, 

P.O. Assam Sachivalaya, 

Dispur-781006 

Dispur-781006 
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NOTICE INVITING TENDERS 

STATE BANK OF INDIA, LOCAL HEAD OFFICE, GUWAHATI(hereinafter referred to as SBI)   invites Tenders from the 

Contractors/Vendors who are in the list of approved empanelled contractors/vendors as mentioned in attached Tender document.  

1. Name & location of Work : ELECTRICAL INSTALLATION WORK AT DHEMAJI (RENOVATION) 

2. Availability of tender documents : Tender documents will be issued to the eligible contractors by the 

service provider M/S e-PROCUREMENT TECHNOLOGIES PVT. LTD., 

AHMEDABAD and also can be downloaded from the Bank's website 

www.sbi.co.in under section ‘Procurement news’. 

3. Technical Bid : The Technical Bid containing the following Documents should be 

submitted in a sealed envelope addressed to the Premises & Estate 

Department , SBI Local Head Office Building, 3rd Floor, ‘A’ Block, P.O. 

Assam Sachivalaya, Dispur, Guwahati-781006, Assam or may be e-

mailed the following Technical Documents in pdf format  to the e-

mail ID agmpne.lhoguw@sbi.co.in and tage.gyuthey@sbi.co.in  with 

proper Subject “ technical bid for electrical installation work 

at Dhemaji branch” on or before 26.07.2021 up to 02:00 PM :- 

ii) Earnest Money Deposit (EMD) amounting to   Rs.18,600.00   to be 

deposited to the Bank’s A/C No. 10242804581 (Name of the Account 

:- SBI, LHO, PREMISES & ESTATE Department Misc. Deposit account, 

maintained at SBI, Dispur Branch, IFSC code-SBIN0003030) and submit 

the deposit voucher copy as proof of deposit the amount as part of 

the Technical Bid.  

iii) The Process Compliance Form as at Annexure-I Duly filled, signed 

and stamped by the Bidder as token of acceptance of all the terms 

& conditions stipulated in this tender. 

The Bidder, who failed to submit any of the above mentioned 

documents, will be disqualified in Technical Bid and will not be 

allowed to participate in the e-Tender for Price Bid. Moreover, the 

conditional tenders are liable for rejection and will not be allowed to 

participate in e-Tendering Process. 

4. Price Bid : The Lowest Bidder will be finalized from the Price Bid submitted by the 

Contractors through on-line Price Bid on the basis of “Item 

Rate” (The details of the tendering process are indicated in 

“BUSINESS RULES FOR e-TENDERING”. The Details of the events is as 

http://www.sbi.co.in/
mailto:agmpne.lhoguw@sbi.co.in
mailto:tage.gyuthey@sbi.co.in
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under:- 

i) Submission of On-Line  Price Bid : On  27.06.2021 from 11:30 AM up 

to 04.00 PM. 

Only the bidders who qualified in Technical Bid (who submitted 

specified EMD and duly filled & signed Process Compliance Form) will 

be eligible to participate in the On-line Price Bid. The bidder should 

have valid digital signature for participation in e-Tendering Process. 

5. Opening of Price Bid : After completion of the  e-Tendering process and L1 Bidder will be 

informed for their confirmation of the quoted L1 Price. 

6. Validity of Tenders  : For a period of 90 days from the date of opening of Price Bid. 

7. Initial security deposit (ISD) : 2% of the awarded value of work including EMD. 

8. Retention money 
 

5%  of the awarded value of work. 

9. Commencement of the work 
 

The date of commencement of the work will be reckoned as the 

date of handing over site or 15 days from the date of issue of Work 

Order of the tender whichever is later 

10. Time allowed for completion : 45days from the date of handing over site or 60 days from the date 

of issue of work order letter whichever is later. 

11. Deduction of Income Tax and GST : A) TDS on Income Tax/GST will be deducted at source as per Govt. 

Guidelines. 

B) The contractor should comply with the following; 

i. Contractor should have GST Registration Number 

ii. Invoice should specifically/separately disclose the amount of GST 

levied at applicable rate as per GST provision 

iii. In case of Correction in the bills after scrutiny, contractor should 

submit fresh invoice for payment 

iv. Contractor should timely file his GST return in accordance with GST 

provisions to enable the bank to claim the credit of GST paid to the 

contractor. 

12 Performance Guarantee 
 

If the L1 bidder quotes abnormally low (10% below the Total 

estimated cost prepared by SBI, the L1 bidder will be required 

to furnish a Performance Guarantee  for an amount not less 
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than the difference amount of the estimated cost and 

accepted tendered amount  valid for a period of 12 months from 

the date of signing the  contract from a Scheduled Commercial Bank other 

than SBI or SBI STDR lien to the Asstt. General Manager(P&E), 

SBI, LHO, Guwahati or SBI Bank Draft in favour of Asstt. General 

Manager(P&E), SBI, LHO, Guwahati  for an amount not less 

than the difference amount of the estimated cost and 

accepted tendered amount  in addition to the Security 

Deposit amounting to 2% of the accepted tender amount, 

which will be released after virtual completion of the work. 

   

 

13. Terms & mode of payment : i) No advance is payable. 

ii) After successful completion of entire work, 100% payment will be 

released against submission of GST invoice and work completion 

Certificate from the user deptt.  

iii) Security deposit and statutory deductions will be made as 

applicable. 

iv) The contractor should furnish details of the Bank, A/c no, IFSC 

code etc. 

14. Liquidated Damages : If the bidder is not able to complete the work within the stipulated 

completion period as per terms of the tender, liquidated Damages 

will be imposed at the rate of 0.5% of the contract value per week 

subject to a maximum of 5% of the contract value. 

15. Defects Liability Period : 12 Months (Twelve months) from the date of completion of the work 

and handing over to the Bank. 

16. Contact details for any clarification : Premises & Estate Department 

,3rd Floor, SBI, LHO Building, Guwahati, 

Dispur-781006,  

Mobile No: 7086093024 

17. Contact details for any e-Tender  

related queries 

: Service provider: M/s e-Procurement Technologies Ltd. (Procure 

Tiger) 

A- 201, Wall Street - II, Opp. Orient Club, Nr. Gujarat College, 

Ahmedabad - 380 006. Gujarat State, India  

Tel.:- PH. NOS. : +91 79-40016837/ 835 / 886 / 887 / 802 / 852 / 865 / 

800, Fax:- 91 - 079 – 40016876. 

You are requested to contract the agency for further guidance on    
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e-tendering process 

18. Any additional Information : The estimated rates as per the Break-up Of Quantities (BOQ) 

uploaded in this tender are inclusive of materials, labour, wages, 

fixtures, transportation, installation, all taxes & charges , cost of the 

insurances as specified in the tender, cost towards testing of 

materials supplied, wastages,  Octroi, machinery, temporary works 

such as scaffolding, cleaning, overheads, profit, statutory expenses, 

incidental charges and all related expenses to complete the work. 

However, GST on work contract will be extra as applicable. 

 
Notes: 

  

a) All Bidders are informed that, price bidding for the work will be through e-tendering method. The bill of quantity of 

tender i.e “Price Bid” is to be submitted online on e-tendering portal. Work Order will be placed on the basis of 

closing L1 price by bidders in the “Price Bid. 

b) The Bidders are expected to examine all instructions, forms, terms and specifications in the tender documents. 

Failure to furnish all information required as per the Tender Documents or submission of bids not substantially 

responsive to the Tender Documents in every respect will be at the Bidders risk and shall result in rejection of the 

Tender. 

c) In case the date of submission of Technical Bid, Online Price Bid  is declared as a holiday, the respective date will 

be considered on the next working day at the same time. The bidder, who is the authorized representative and 

participating on behalf of company/ Dealer/vendor, should have a valid digital signature certificate (DSC) for 

this tender.  

d) SBI reserves the right to cancel or postpone or modify the tenders at any stage without assigning any reason. 

e) The Bidders are strongly advised to visit the site before submitting their Price Bid to make the work complete in all 

respects within the stipulated completion time. 

f) Corrigendum: (If any) is to be followed as published in https://etender.sbi/ portal. 

 
(For and on behalf of State Bank of India)  

 

 

Assistant General Manager 

Premises & Estate Department 

3rd Floor,A Block ,  

Local Head Office,Guwahati 

  

https://etender.sbi/
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BUSINESS RULES FOR e-TENDERING 

Name of Work / Project:- ELECTRICAL INSTALLATION WORK AT DHEMAJI (RENOVATION) 

 

BUYER NAME State Bank of India 

E-TENDERING TO BE 

CONDUCTED BY 

SBI Service Provider: 

M/s e-Procurement Technologies Ltd. (Procure Tiger) 

A- 201, Wall Street - II, Opp. Orient Club, Nr. Gujarat College, 

Ahmadabad - 380 006. Gujarat State, India  

Tel.:- PH. NOS. : +91 79-40016837/ 835 / 886 / 887 / 802 / 852 / 865 / 800, 

Fax:- 91 - 079 – 40016876. 

DATE & TIME OF  

ON-LINE PRICE BID 

 

27.07.2021 from 11:30 AM to 04:00 PM. 

in e-Tendering  Website : https://sbi.abcprocure.com                                  

DOCUMENTS ATTACHED i) Notice Inviting Tenders (NIT) 

ii) Business rule for finalization of tender 

iii) Terms & conditions of  E-Tendering 

iv) Process Compliance Statement (Annexure I) 

v) TERMS & CONDITIONS OF THE CONTRACT 

vi) SPECIAL CONDITIONS OF THE CONTRACT 

vii) Bid Confirmation (Annexure –II) 

viii) BOQ- Break-up-of Quantity (Annexure-III) 

ix)  installation work terms & conditions 

xi) Contact Information. 

 

 

 

 

 

 

 

 

 

https://sbi.abcprocure.com/
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Type & Procedure of On-line Price Bid :- 

The On-line Price Bid e-tendering will be conducted on the basis of “Item Rate System” by adopting the following broad 

process flow as under :-  

 

1. For the proposed e-tendering process, already empanelled vendors for the said purpose who fulfil all the terms 

and conditions including deposit the earnest money(EMD) and submission of dully filled Process Compliance 

Form as per Annexure-I only shall be eligible to participate in e-tendering process. 

2. SBI will engage the services of a service provider M/s e-Procurement Technologies Pvt. Ltd, Ahmedabad (ETL) 

who will provide all necessary training and assistance before commencement of on line bidding on Internet. 

3. Business rules like event date, time, etc. also will be communicated through service provider for compliance. 

4. E-tendering process will be conducted on schedule date & time. 

5. The lowest bidder has to confirm their quoted L1 price duly signed filled-in prescribed format as provided  to SBI 

through e-mail ID agmpne.lhoguw@sbi.co.in within 24 hours of completion of auction.  

6. Any variation between the on-line bid value and signed document will be considered as sabotaging the tender 

process and will invite disqualification of vender to conduct business with SBI as per prevailing procedure. 

7. Business rules , tender details, event date, time etc. will be communicated through service provider for 

compliance in addition to uploading the same in Bank’s website. 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

mailto:agmpne.lhoguw@sbi.co.in
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Terms & Conditions of E-Tendering Process 

1. LOG IN NAME & PASSWORD: Each Bidder is assigned a Unique User Name & Password by ETL. The Bidders are 

requested to change the Password after the receipt of initial Password from ETL. All bids made from the Login ID given to 

the bidder will be deemed to have been made by the bidder. 

2. BIDS PLACED BY BIDDER: The bid of the bidder will be taken to be an offer to execute the work. Bids once made by 

the bidder cannot be cancelled. The bidder is bound to execute the work as mentioned above at the price that they 

bid. Should any bidder back out and not executed the work, SBI and / or ETL shall take action as appropriate. 

3. E-TENDERING TYPE: a) Online Sealed Price Bid. 

4. E-TENDERING WINNER: At the end of the Price Bid, who quoted the lowest Grand Total Price(L1 Price) as mentioned 

above  in “Type of On-line Price Bid  will be the winner. 

5. GENERAL TERMS & CONDITIONS: Bidders are required to read the “Terms and Conditions” section of the e-Tendering 

site using the Login Ids and passwords given to them. 

6. OTHER TERMS & CONDITIONS:  

• The Bidder shall not involve himself or any of his representatives in Price manipulation of any kind directly or 

indirectly by communicating with other bidders. 

• The Bidder shall not divulge either his Bids or any other exclusive details of SBI to any other party. 

• SBI’s decision on award of Contract shall be final and binding on all the Bidders. 

• SBI along with ETL can decide to extend, reschedule or cancel any E-Tender. Any changes made by SBI and / 

or ETL, after the first posting will have to be accepted if the Bidder continues to access the site after that time. 

• ETL shall not have any liability to Bidders for any interruption or delay in access to the site irrespective of the 

cause. 

• ETL is not responsible for any damages, including consequential damages, including but not limited to systems 

problems, inability to use the system, loss of electronic information etc. 

N.B 

• All the bidders are requested to ensure that they have a valid digital signature certificate well in advance to 

participate in the online event. 
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Annexure- I 

 

Process Compliance Form 

 

(The bidders are required to print this on their company’s letter head and sign, stamp and send the   scanned copy to 

Premises & Estate Department, LHO Guwahati through e-mail ID agmpne.lhoguw@sbi.co.in)  

 

  

To             Date:  

e-Procurement Technologies Ltd. (Procure Tiger) 

A-201-208, Wall Street-II, Opp. Orient Club, 

Nr. Gujarat College, Ahmedabad-380 006,  

Gujarat, India. 

Tel: (079) 40016837 / 835  

Fax: (079) 40016876  

 

Sub: ELECTRICAL INSTALLATION WORK AT DHEMAJI(RENOVATION) 

             Agreement to the Process related Terms and Conditions for the e-Tender. 

 

Dear Sir, 

 

This has reference to all the Terms & Conditions of the captioned tender. 

  

 This letter is to confirm that: 

1. The undersigned is authorized representative of the company. 

2. We have studied the all the terms & conditions specified in this tender, Commercial Terms and the Business rules 

governing the e-Tendering Process and the RFP as mentioned in your letter and confirm our agreement to 

them. 

3. We also confirm that we have taken the training on the E-Tendering  tool and have understood the functionality 

of the same thoroughly. 

4. We confirm that SBI and ETL shall not be liable & responsible in any manner whatsoever for my/our failure to 

access & bid on the e-Tendering  platform due to loss of internet connectivity, electricity failure, virus attack, 

problems with the PC, any other unforeseen circumstances etc. before or during the E-Tendering event. 

5. We also confirm that we have a valid digital certificate issued by a valid Certifying Authority. 

6. We also confirm that we will send the e-mail the price confirmation of our quoted price as per Annexure II and 

the format as requested by SBI/ ETL.  

7. We, hereby confirm that we will honour the Bids placed by us during the e-Tendering  process.  

8. I/We have inspected the site of works and have made me/us fully acquainted with the local conditions in and 

around the sites of works. I/We hereby declare that I/We have gone through the conditions laid down in the 

Notice Inviting Tender, General Conditions of Contract, Special Conditions of Contract, Technical Specifications 

and understood the same and on the basis of the same I/We will quote our price in the E-Tendering. 

 

With regards 

 

 

 

 

Signature with company seal 

Date:  

Name:  

Company / Organization: 

Designation within Company / Organization: 

Address of Company / Organization: 

Scan it and sent this document on birva@procuretiger.com / hemang@procuretiger.com/ agmpne.lhoguw@gmail.com. 

 

TERMS & CONDITIONS OF THE CONTRACT 

GENERAL INSTRUCTIONS TO THE BIDDERS 

 

mailto:agmpne.lhoguw@sbi.co.in
mailto:birva@procuretiger.com%20/%20hemang@procuretiger.com
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1.0 Scope of Work 

Tenders are invited by State Bank of India for the captioned work. 

 

1.1 Site and Its Location: The proposed work is to be carried out at captioned site. 

 

2.0 Tender Documents 

 

2.1 The work has to be carried out strictly according to the conditions stipulated in tender consisting the following 

documents and the most workmen like manner, 

 

a) General Conditions of Contract 

b) Special Conditions of Contract 

c) Technical Specifications 

d) Drawings 

e) Price Bid 

 

2.2 The above documents shall be taken as complementary and mutually explanatory of one another but in case of 

ambiguities or discrepancies, shall take precedence in the order given below: 

 

a) Price Bid 

b) Drawings 

c) Technical Specifications 

d) Special Conditions of Contract 

e) General Conditions of Contract 

 

2.3 The tender documents are not transferable. 

 

3.0 Site Visit 

The Bidder must obtain himself on his own responsibility and his own expenses all information and data which may be 

required for the purpose of filling this tender document and enter into a contract for the satisfactory performance of the 

work. The Bidder is requested satisfy himself regarding the availability of water, power, transport and communication 

facilities, the character quality and quantity of the materials, labour, the law and order situation, climatic conditions 

local authorities requirement, traffic regulations etc; The Bidder will be fully responsible for considering the financial 

effect of any or all the factors while submitting his tender. 

 

4.0 Earnest Money Deposit(EMD) :- 

4.1 The Bidder are requested to submit the Earnest Money AS SPECIFIED to be deposited to A/C No. 10242804581 (SBI, 

LHO, PREMISES & ESTATE Department Misc. Deposit account) maintained at SBI, Dispur Branch (IFSC code-SBIN0003030). 

4.2 No interest will be paid on the EMD. 

4.3 EMD of unsuccessful Bidders will be refunded within 30 days of award of Contract on submission of details of Bank 

Account by the bidders. 

4.4 EMD of successful Bidder will be retained as a part of security deposit. 

 

 

 

 

4.5 The EMD shall stand absolutely forfeited if the Bidder revokes his tender at any time during the period when he is 

required to keep his tender open acceptance by the SBI or after it is accepted by the SBI, the contractor fails to enter 
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into a formal agreement or fails to pay the initial security deposit as stipulated or fails to commence the work within the 

stipulated time. 

 

5.0 Initial Security Deposit(ISD) :- 

The successful Bidder will have to submit a sum equivalent to 2% of contract value less EMD to be deposited to A/C No. 

10242804581 (SBI, LHO, PREMISES & ESTATE Department Misc. Deposit account) maintained at SBI, Dispur Branch (IFSC 

code-SBIN0003030) through SBI Bank draft or Bankers Cheque in favour of The Assistant General Manager(premises & 

Estate) within a period of 15 days of acceptance of tender. 

 

6.0 Security Deposit :- 

6.1 Total security deposit shall be 5% of contract value. Out of this 2% of contract value is in the form of initial security 

deposit, which includes the EMD. Balance 3% shall be deducted from the running account bill of the work at the rate of 

10% of the respective running account bill i.e. deduction from each running bill account will be 10% till total 3% of 

contract value is reached. 50% of the total security shall be paid to the contractors without interest on the basis of 

certifying the virtual completion. The balance 50% would be paid to the contractors without interest within 15 days after 

the end of the defect liability period provided the contractor has satisfactorily attended to all defects in accordance 

with the conditions of contract including site clearance 

6.2 No interest shall be paid to the amount retained by SBI as Security Deposit. 

 

7.0 Signing of Contract Documents 

The successful Bidder shall be bound to implement the contract by signing an agreement and conditions of contract 

(draft agreement attached herewith) within 7 days from the receipt of intimation of acceptance of his tender by SBI. 

However, the written acceptance of the tender by the Bank will constitute a binding agreement between SBI and 

successful Bidder whether such formal agreement is subsequently entered into or not. 

 

8.0 Completion Period 

Time is essence of the contract. The work should be completed in all respects in accordance with the terms of contract 

within a period of 45 days from the date of handing over site or 60 days from the date of issue of work order whichever 

is later. 

 

9.0 Validity of Tender 

Tenders shall remain valid and open for acceptance for a period of three months from the date of E-Tendering Process. 

If the Bidder withdraws his/her offer during the validity period or makes modifications in his/her original offer which are 

not acceptable to the Bank without prejudice to any other right or remedy the Bank shall be at liberty to forfeit the EMD. 

 

10.0 Liquidated Damages 

The liquidated damages shall be 0.5% of the accepted tendered cost per week for the delayed period  subject to a 

maximum of 5% of contract value. 

 

11.0 Tendered Rates and Prices 

 

11.1 The Bidders shall quote their rates for individual items through online submission in the  Price Bid as per the attached 

BOQ of this tender. The rate quoted shall be firm and shall include all costs of labour, material, allowances, taxes if any 

(other than GST) as may be applicable. No extra claims/PVA by any means due to increase rates etc. will be 

entertained. Bank will only pay GST in addition to quoted rates. 

 

11.2 Rates as bid in the “Price Bid” will be the basis of final order placement. 

 

 

     

Form of Tender 

To 

The Asstt. General Manager(P&E), 



  

                                                               P&E/2021-22/Tender/49dated 16.07.2021 

 

SBI LHO GHY Page 12 
 

PREMISES & ESTATE DEPARTMENT 

3rd Floor, SBI Guwahati LHO Building, 

P.O. Assam Sachivalaya, 

Dispur-781006. 

 

Dear Sir, 

 

Re: ELECTRICAL INSTALLATION WORK AT DHEMAJI(RENOVATION) 

 

1. I/We refer to the tender notice issued by the Bank for above work at  CAPTIONED SITE in connection with the above. 

2. I/We do hereby offer to perform, provide, execute, complete and maintain the works in conformity with the drawings, 

conditions of contract, specifications, percentage offered price in the bill of quantities applicable for all the items 

uniformly. 

 

3. I/We have satisfied myself/ourselves as to the site conditions, examined the drawings and all aspects of the tender 

conditions. Subject to above, I/We do hereby agree, should this tender be accepted in whole or in part, to: 

 

a) Abide by and fulfil all the terms and provisions of the said conditions annexed hereto. 

 

b) Complete the works within 45 days from the date of handing over the site as stipulated in two or three shifts if 

considered necessary by the Bank/Consultant at no extra cost to the Bank. 

 

4. I/We have deposited the Earnest money deposit in the specified A/Cs and also submitted Process Compliance form 

confirming our acceptance of all the tender terms & conditions stipulated in the tender.  I/We note, the Earnest Money 

Deposit will not bear any interest and is liable for forfeiture: 

 

i) If our offer is withdrawn within the validity period of acceptance.  

Or 

ii) If the Contract is not executed within 60 days from the date of receipt of the letter of acceptance. 

Or 

iii) If the work is not commenced within 10 days after issue of work order or handing over of site whichever is later. 

 

5. I/We understand that you are not bound to accept the lowest or any tender you receive. 

 

6. Name of Partners/Directors of our Firm : 

 

i) 

ii) 

iii) 

           Yours faithfully 

 

            Signature: 

Name of Partner/Director of the firm authorized to               Designation: 

Sign or Name of person having power of attorney to   

sign the contract (Certified true copy of Power of  

Attorney should be attached) 

Signature and address of witness    a) Signature: 

Name: 

Address: 

b) Signature: 

Name:  

Address: 

 

 

SAMPLE OF ARTICLES OF AGREEMENT 
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ARTICLES OF AGREEMENT made the…………………………………day of ………………..  between the State Bank of India, a 

Corporation constitute under the State Bank of India Act, 1955 and having its LHO at Dispur, Guwahati and many other 

places (hereinafter referred to as “the OWNER”). 

AND M/s……………………………………………….......…………..having its registered office at  

……………………………………….(hereinafter referred to as the ‘Contractor’ of the OTHER PART. 

WHEREAS the Owner is desirous of executing ………………….work at…………………………………….. (hereinafter called 

the ‘works’) 

 

AND WHEREAS the owner has caused the plans, drawings and specifications, price schedule of quantities of the work to 

be executed at the SBI ………………………..  as per conditions of the contract and special conditions prepared subject 

to which the offer of the Contractor shall be accepted. 

AND WHEREAS the Contractor has deposited with the owner 

Rupees……………………………..………………………………………………………………………………………    as security deposit 

for the due performance of the agreement AND WHEREAS the Owner issued work order therefore to the contractor. 

AND WHEREAS said drawings……………………………………………………………..inclusive of the specifications, priced 

schedule of quantities, condition of contract and special conditions (hereinafter collectively referred to as the said 

condition) have been signed by the parties hereto and the contractor has agreed to execute the works upon and 

subject to the said conditions. 

 

Agreed to execute upon and subject to the conditions set forth herein and Schedule of Items and quantities general 

conditions of contract, Specification and all correspondences exchanged by or between the parties from the 

submission of tender till the award of work, both letter inclusive, (all of which are collectively hereinafter referred to as 

“the said condition”) the work shown upon the said drawings and/ or described in the said specification and included in 

the schedule of  items and quantities at the respective rates therein at of such other sum as shall become payable 

there under (Hereinafter referred to as “the said contract amount”). 

 

NOW IT IS HEREBY AGREED AS FOLLOWS: 

1. In consideration of the payment to be made to the contractor as hereinafter provided the contractor shall 

upon and subject to the said conditions executed the completed the works shown upon the said drawings 

etc. and such further detailed drawings as may be furnished to the contractor by the said owner through the 

Architect(if engaged)  as described in the said specifications and the said priced schedule of quantities. 

2. The owner will pay to the contractor the sum of 

Rs………………………………………….(Rupees……………………………………………………………………………………

….    ), hereinafter call the contract sum or such other sum as shall become payable hereunder at the times 

and in the manner specified in the said condition. However, the actual sum will be paid on the actual value of 

work done, irrespective of the contract sum. 

 

 

3. The plans, agreement and documents above mentioned shall form the basis of this contract and all disputes 

to be decided in the manner prescribed in the conditions attached hereto. 

 

4. The said contract comprises the interior and furniture………………………………………………… works as above 

mentioned, and shall subsidiary works connected therewith within the same site as may be  ordered to be 

done from time to time by the said Owner even through said works may not be shown on the drawings or 

described in the said specifications or the priced schedule of quantities. 
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5. Notwithstanding what are stated in the special condition, conditions, of contract and hereinafter stated the 

owner reserves to himself the right to alter the drawings and nature of the work and of adding to or omitting 

any items of works from or of having portions of the same carried out departmentally or otherwise and such 

alternations or variations shall be carried out without prejudice to this contact. 

 

 

6. The said condition shall be read and be treated as forming part of this Agreement, and the parties hereto will 

respectively be bound thereby and to abide by and submit themselves to the conditions and perform the 

same on their part to be respectively observed and preferred. 

 

 

7. Any dispute arising under this Agreement shall be referred to the arbitration of a sole arbitrator appointed with 

consent of the Owner and the contractor as indicated in the Article of the general conditions. The award of 

the arbitrator shall be final and binding on both parties. 

 

 

IN WITNESS WHEREOF, the parties hereto have executed these presents the day and year first hereinabove 

written 

 

WITNESS                                                                     EXECUTANTS 

 

1.                                                                                     1. OWNER 

 

2.                                                                                     2. CONTRACTOR 

 

  

                                                                               Common Seal  

 

In case of the company, the common seal be affixed pursuant to resolution of Board of Directors in 

accordance with Articles of Association of the Company the director etc. as the case may be affixing common 

seal may be initial in token thereof  and also by putting their names. 

 

 

GENERAL CONDITIONS OF CONTRACT 

1.0 Definitions 

“Contract” means the documents forming the tender and the acceptance thereof and the formal agreement executed between 

State Bank of India (Client) and the contractor, together with the documents referred therein including these conditions, the 

specifications, designs, drawings and instructions issued from time to time by the Bank and all these documents taken together shall be 

deemed to form one contract and shall be complementary to one another. 

 

1.1 In the contract the following expressions shall, unless the context otherwise requires, have the meaning hereby respectively 

assigned to them. 

 

1.2 “Employer” shall mean State Bank of India (client) having its Corporate Centre at State Bank Bhavan, Madame Cama Road, 

Mumbai 400 021 and includes the client’s representatives, successors and assigns. 

 

1.3 ‘The Contractor’ shall mean the name of the contractor undertaking the works and shall include legal personal representative of 

such individual or the composing the firm or company and the permitted assignees of such individual or firms of company. 

 

1.4 The expression ‘works’ or ‘work’ shall mean the permanent or temporary work described in the ‘Scope of Work” and/or to be 

executed in accordance with the contract and includes materials, apparatus, equipment, temporary supports, fittings and things 
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of all kinds to be provided, the obligations of the contractor hereunder and work to be done by the contractor under the 

contract. 

 

1.5 ‘Engineer’ shall mean the representative of the SBI. 

 

1.6 ‘Drawings’ shall mean the drawings prepared by the employer and issued by the Engineer and referred to in the specifications 

and any modifications of such drawings as may be issued by the Engineer from time to time ‘ 

 

1.7 ‘Contract value’ shall mean the value of the entire work as stipulated in the letter of acceptance of tender subject to such 

additions thereto or deductions there from as may be made under the provision herein after contained. 

 

1.8 ‘Specifications’ shall mean the specifications referred to in the tender and any modifications thereof as may time to time be 

furnished or approved by the employer. 

 

1.9 “Month” means calendar month. 

 

1.10 “Week” means seven consecutive days. 

 

1.11 “Day” means a calendar day beginning and ending at 00 Hrs and 24 hrs respectively. 

 

2.0 Language 

The language in which the contract documents shall be drawn shall be in English. All communications by employer & Contractor will 

be in English 

3.0 Errors, Omissions and Discrepancies 

In case of errors, omissions and/or disagreement between written and scaled dimensions on the drawings or between the drawings 

and specifications etc, the following order shall apply.  

i) Between scaled and written dimension (or description) on a drawing, the latter shall be adopted. 

ii) Between the written or shown description or dimensions in the drawings and the corresponding one in the specification 

the former shall be taken as correct. 

iii) Between written description of the item in the specifications and descriptions in bills of quantities of the same item, the 

latter shall be adopted. 

iv) In case of difference between rates written in figures and words, the rate in words shall prevail. 

v) Between the duplicate/subsequent copies of the tender, the original tender shall be taken as correct. 

4.0 Scope of Work 

The contractor shall carry out, complete and maintain the said work in every respect strictly in accordance with this contract and with 

the directions of and to the satisfaction of the Employer 

5.0 Letter of Acceptance 

Within the validity period of the tender the Employer will issue a letter of acceptance by registered post or otherwise depositing at the 

address of the contractor as given in the tender to enter into a Contract for the execution of the work as per the terms of the tender. 

The letter of acceptance shall constitute a binding contract between the Employer and the contractor. 

5.1 Contract Agreement: On receipt of intimation of the acceptance of tender from the Employer the successful Bidder shall be bound 

to implement the contract and within seven days thereof he shall sign an agreement in a non judicial stamp paper of appropriate 

value. 

6.0 Ownership of drawings: 

All drawings, specifications and copies thereof furnished  by Architects/ Consultants(if engaged) are the properties of the SBI. They are 

not to be used on other work. 

6.1 Detailed drawings and instructions: The Architects/ Consultants(if engaged) shall furnish with responsible promptness additional 

instructions by means of drawings or otherwise necessary for the proper execution of the work. All such drawings and instructions shall 

be consistent with the contract documents, true developments thereof and reasonably inferable there from. 

The work shall be executed in conformity therewith and the contractor is to prepare a detailed program schedule including therein the 

date of start and completion of various activities on receipt of the work order and submit the same to  SBI through the Architect/ 

Consultant(if engaged). 
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7.0 Copies of Agreement 

Two copies of agreement/tender document duly signed by both the parties with the drawings shall be handed over to the contractors. 

8.0 Liquidated Damages 

If the contractor fails to complete the work and clear the site including vacating their office on or before the contracted or extended 

date or completion without justification in support of the cause of delay, he may be called upon without prejudice to any other right of 

remedy available under the law to the SBI on account of such breach to pay a liquidated damages at the rate of 0.5% of the contract 

value per week for the delayed period, subject to a maximum of 5% of the contract value. 

9.0 Materials, Appliances and Employees 

Unless or otherwise specified the contractor shall provide and  pay for all materials, labour, water, power, tools, equipment 

transportation and any other facilities that are required for the satisfactory execution and completion of the work. Unless or otherwise 

specified all materials shall be new and both workmanship and materials shall be best quality. The contractor shall at all times enforce 

strict discipline and good order among his employees and shall not employ on the work any unfit person or any one not skilled in the 

work assigned to him. Workman whose work or behaviour is found to be unsatisfactory by the SBI/ architect/ consultant he shall be 

removed from the site immediately. 

10.0 Permits, Laws and Regulations 

Permits and license required for the execution of the work shall be obtained by the contractor at his own expenses. The contractor shall 

give notices and comply with the regulations, laws, and ordinances rules, applicable to the contract. If the contractor observes any 

discrepancy between the drawings and specifications, he shall promptly notify the SBI in writing under intimation of the Architect/ 

Consultant. If the contractor performs any act which is against the law, rules and regulations he shall meet all the costs arising there 

from and shall indemnify the SBI any legal actions arising there from. 

11.0 Setting out Work 

The contractor shall set out the work and shall be responsible for the true and perfect setting out of the same and for the correctness of 

the positions, levels, dimensions, and alignment of all parts thereof and get it approved by the bank before proceeding with the work. 

If at any time any error in this respect shall appear during the progress of the works, irrespective of the fact that the layout had been 

approved by the bank the contractor shall be responsible for the same and shall at his own expenses rectify such error, if so, required 

to satisfaction of the SBI. 

12.0 Protection of works and property 

The contractor shall continuously maintain adequate protection. Of all his work from damage and shall protect the SBI’s properties 

from injury or loss arising in connection with contract. He shall make good any such damage, injury, loss, except due to causes beyond 

his control and due to his fault or negligence. 

He shall take adequate care and steps for protection of the adjacent properties. The contractor shall take all precautions for safety 

and protections of his employees on the work and shall comply with all applicable provisions of Govt. and local bodies safety laws and 

building codes to prevent accidents, or injuries to persons or property on, about or adjacent to his place of work. The contractor shall 

take insurance covers as per clause 25.0 at his own cost. The policy may be taken in joint names of the contractor and the SBI and the 

original policy may be lodged with the SBI. 

13.0 Inspection of work: 

The SBI/ Architect /Consultant or their representative shall at all times have access to the work site and / or to the workshop, factories, 

or other places where materials are lying or from where they are obtained and the contractor shall give every facility to the SBI, 

Architect/ consultant and their representatives necessary for inspection and examination and test of the materials and workmanship. 

No person unless authorized by the SBI /architect/consultant and their representatives necessary for inspection and examination and 

test of the materials and workmanship. No person unless authorized by the SBI/architect/consultant except the representative of public 

authorities shall be allowed on the work at any time. The proposed work either during its construction stage or its completion can also 

be inspected by the Chief Technical Examiner’s organization, a wing of central Vigilance commission. 

14.0 Assignment and subletting 

The whole of work included in the contract shall be executed by the contractor and he shall not directly entrust and engage or 

indirectly transfer assign or underlet the contract or any part or share thereof or interest therein without the written consent of the 

Employer and no undertaking shall relieve the contractor from the responsibility of the contractor from active superintendence of the 

work during its progress. 

15.0  Quality of Materials, Workmanship & Test 

All materials and workmanship shall be best of the respective kinds described in the contract and in accordance with 

architect/consultant(if engaged) instructions and shall be subject from time to time to such tests as the SBI/Architect/ Consultant/ may 



  

                                                               P&E/2021-22/Tender/49dated 16.07.2021 

 

SBI LHO GHY Page 17 
 

direct at the place of manufacture or fabrication or on the site or an approved testing labouratory. The contractor shall provide such 

assistance, instruments, machinery, labour and materials as are normally required for examining measuring sampling and testing any 

material or part of work before incorporation in the work for testing as may be selected and required by the architect/consultant. 

i) Samples: All samples of adequate number, size, shades & pattern as per specifications shall be supplied by the contractor without 

any extra charges. If certain items proposed to be used are of such nature the samples cannot be presented or prepared at the site 

detailed literature/ test certificate of the same shall be provided to the satisfaction of the Architect/consultant. Before submitting the 

sample/literature the contractor shall satisfy himself that the material/ equipment for which he is submitting the sample/ literature meet 

with the requirement of tender satisfaction. Only when the samples are approved in writing by the Architect/consultant the contractor 

shall proceed with the procurement and installation of the particular material/equipment. The approved samples shall be sign by the 

Architect/ consultant for identification and shall be kept on record at site office until the completion of the work for inspection/ 

comparison at any time. The Architect/consultant shall take reasonable time to approve the sample. Any delay that might occur in 

approving the samples for reasons of its not meeting the specifications or other discrepancies inadequacy in furnishing samples of best 

qualities from various manufacturers and such other aspects causing delay on the approval of the materials/ equipment etc. shall be 

to the account of the contractor. 

ii) Cost of tests: Test provided for in the specifications or BOQ : 

 

a) The cost of making any test shall be borne by the contractor 

 

b) Test not provided for in the Specifications of BOQ :If any test is ordered by the Architect/ consultant /SBI which is either to be 

carried out by an independent person at any place other than the site or the place of manufacture or fabrication of the 

materials tested or any Government/ approved labouratory, then the cost of such test shall be borne by the contractor. 

 

 

 

 

16.0 Obtaining Information related to execution of work 

No claim by the contractor for additional payment shall be entertained which is consequent upon failure on his part to obtain correct 

information as to any matter affecting the execution of the work nor any misunderstanding or the obtaining incorrect information or 

the failure to obtain correct information relieve him from any risks or from the entire responsibility for the fulfilment of contract. 

17.0 Contractor’s superintendence 

The contractor shall give necessary personal superintendence during the execution of the works and as long, thereafter, as the 

Employer may consider necessary until the expiry of the defects liability period, stated hereto. 

18.0 Quantities 

i) The bill of quantities (BOQ) unless or otherwise stated shall be deemed to have been prepared in accordance with the Indian 

Standard Method of Measurements and quantities. The rate quoted shall remain valid for variation of quantity against individual item 

to any extent subject to maximum variation of the contract value by 25%. The entire amount paid under Clause 20 hereof as well as 

amounts of prime cost and provisional sums, if any, shall be excluded. 

ii) Variation exceeding 25%: The items of work executed in relation to variation exceeding 25% shall be paid on the basis of provisions of 

clause 21(e) hereof. 

19.0 Works to be measured 

The Employer may from time to time intimate to the contractor that he required the work to be measured and the contractor shall 

forthwith attend or send a qualified representative to assist the Employer in taking such measurements and calculation and to furnish 

all particulars or to give all assistance required by any of them. The representative of the Employer shall take joint measurements with 

the contractor’s representative and the measurements shall be entered in the measurement book. The contractor or his authorized 

representative shall sign all the pages of the measurement book in which the measurements have been recorded in token of his 

acceptance. All authorized extra work, omissions and all variations made shall be included in such measurements. 

20.0 Variations 

No alteration, omission or variation ordered in writing by the Employer shall vitiate the contract. In case the Employer thinks proper at 

any time during the progress of works to make any alteration in, or additions to or omission from the works or any alteration in the kind 

or quality of the materials to be used therein, the Employer shall give notice thereof in writing to the contractor or shall confirm in writing 

within seven days of giving such oral instructions the contractor shall alter to, add to, or omit from as the case may be in accordance 

with such notice but the contractor shall not do any work extra to or make any alteration or additions to or omissions from the works or 
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any deviation from any of the provisions of the contract, stipulations, specifications or contract drawings without previous consent in 

writing of the Employer and the value of such extras, alterations, additions or omissions shall in all cases be determined by the Employer 

and the same shall be added to or deducted from the contract value, as the case may be. 

21.0 Valuation of Variations 

No claim for an extra shall be allowed unless it shall have been executed under the authority of the Employer as herein mentioned. Any 

such extra is herein referred to as authorized extra and shall be made in accordance with the following provisions. 

a)  

i) The net rates or prices in the contract shall determine the valuation of the extra work where such extra work is of 

similar character and executed under similar conditions as the work priced herein. 

ii) Rates for all items, wherever possible should be derived out of the rates given in the priced BOQ. 

 

b) The net prices of the original tender shall determine the value of the items omitted, provided if omissions do not vary the 

conditions under which any remaining items of works are carried out, otherwise the prices for the same shall be valued under 

sub clause (c) hereunder. 

 

c) Where the extra works are not of similar character and/or executed under similar conditions as aforesaid or where the 

omissions vary the conditions under which any remaining items or works are carried out, then the contractor shall within 7 days 

of the receipt of the letter of acceptance inform the Employer of the rate which he intends to charge for such items of work, 

duly supported by analysis of the rate or rates claimed and the Employer shall fix such rate or prices as in the circumstances in 

his opinion are reasonable and proper, based on the market rate. 

 

d) Where extra work cannot be properly measured or valued the contractor shall be allowed day work prices at the net rates 

stated in the tender of the BOQ or, if not, so stated then in accordance with the local day work rates and wages for the 

district; provided that in either case, vouchers specifying the daily time (and if required by the Employer) the workman’s name 

and materials employed be delivered for verifications to the Employer at or before the end of the week following that in 

which the work has been executed. 

 

e) It is further clarified that for all such authorized extra items where rates cannot be derived from the tender, the contractor shall 

submit rates duly supported by rate analysis worked on the “market rate basis” for material, labour, hire/running charges of 

equipment and wastages etc plus 15% towards establishment charges, contractor’s overheads and profit. Such items shall 

not be eligible for escalation. 

22.0 Final Measurement 

The measurement and valuation in respect of the contract shall be completed within six months of the virtual completion of the work. 

23.0 Virtual Completion Certificate (VCC) 

On successful completion of entire works covered by the contract to the full satisfaction of the Employer, the contractor shall ensure 

that the following works have been completed to the satisfaction of the Employer. 

a) Clear the site of all scaffolding, wiring, pipes, surplus materials, contractor’s labour, equipment and machinery. 

 

b) Demolish, dismantle and remove the contractor’s site office, temporary works, structures including labour sheds/camps and 

constructions and other items and things whatsoever brought upon or erected at the site or any land allotted to the 

contractor by the SBI and not incorporated in the permanent works. 

 

c) Remove all rubbish, debris etc from the site and the land allotted to the contractor by the Employer and shall clear, level and 

dress, compact the site as required by the Employer. 

 

d) Shall put the Employer in undisputed custody and possession of the site and all land allotted by the Employer. 

 

e) Shall hand over the work in a peaceful manner to the Employer. 

 

f) All defects/imperfections have been attended and rectified as pointed out by the Employer to the full satisfaction of 

Employer. 

23.1 Upon the satisfactory fulfilment by the contractor as stated above, the contractor shall be entitled to apply to the Employer for the 

certificate. If the Employer is satisfied of the completion of the work, relative to which the completion certificate has been sought, the 

Employer shall within fourteen (14) days of the receipt of the application for virtual completion certificate, issue a VCC in respect of the 

work for which the VCC has been applied. 



  

                                                               P&E/2021-22/Tender/49dated 16.07.2021 

 

SBI LHO GHY Page 19 
 

23.2 This issuance of a VCC shall be without prejudice to the SBI’s rights and contractor’s liabilities under the contract including the 

contractor’s liability for defects liability period nor shall the issuance of VCC in respect of the works or work at any site be construed as 

a waiver of any right or claim of the SBI against the contractor in respect of works or work at the site and in respect of which the VCC 

has been issued. 

24.0 Work by other agencies 

The SBI/ Architect consultant reserves the rights to use premises and any portion of the site for execution of any work not included in the 

scope of this contract which it may desire to have carried out by other persons simultaneously and the contractor shall not allow but 

also extend reasonable facilities for the execution of such work. The contractor however shall not be provided any plant or material for 

the execution of such work except by special arrangement with the SBI. Such work shall be carried out in such manner as not to 

impede the progress of the works included in the contract 

 

 

 

 

 

 

25.0 Insurance of Works 

Contractor will have to obtain the following insurance covers for the full tenure of the work to cover risks detailed in the following 

pares/clauses: 

 

i) Contractor’s All Risk Policy including third party compensation as detailed below. 

 

ii) Workmen Compensation Policy. 

 

25.1 Without limiting his obligations and responsibilities under the contract the contractor shall insure in the joint names of the Employer 

and the contractor against all loss or damages from whatever cause arising other than the excepted risks, for which he is responsible 

under the terms of contract and in such a manner that the Employer and contractor are covered for the period stipulated in clause 28 

of GCC and are also covered during the period of maintenance for loss or damage arising from a cause, occurring prior to the 

commencement of the period of maintenance and for any loss or damage occasioned by the contractor in the course of any 

operations carried out by him for the purpose of complying with his obligations under clause. 

a) The works for the time being executed to the estimated current Contract value thereof, or such additional sum as may be 

specified together with the materials for incorporation in the works at their replacement value. 

 

b) The constructional plant and other things brought on to the site by the contractor to the replacement value of such 

constructional plant and other things. 

 

c) Such insurance shall be effected with an insurer and in terms approved by the Employer which approval shall not be 

unreasonably withheld and the contractor shall whenever required produce to the Employer the policy of insurance and the 

receipts for payment of the current premiums 

25.2 Damage to persons and property: The contractor shall, except if and so far as the contract provides otherwise indemnify the 

Employer against all losses and claims in respect of injuries or damages to any person or material or physical damage to any property 

whatsoever which may arise out of or in consequence of the execution and maintenance of the works and against all claims 

proceedings, damages, costs, charges and expenses whatsoever in respect of or in relation thereto except any compensation of 

damages for or with respect to : 

a) The permanent use or occupation of land by or any part thereof. 

 

b) The right of Employer to execute the works or any part thereof, on, over, under, in or through any lands. 

 

c) Injuries or damages to persons or properties which are unavoidable result of the execution or maintenance of the works in 

accordance with the contract. 

 

d) Injuries or damage to persons or property resulting from any act or neglect of the Employer, their agents, employees or other 

contractors not being employed by the contractor or in respect of any claims, proceedings, damages, costs, charges and 

expenses in respect thereof or in relation thereto or where the injury or damage was contributed to by the contractor, his 

servants or agents such part of the compensation as may be just and equitable having regard to the extent of the 
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responsibility of the Employer , their employees, or agents or other employees, or agents or other contractors for the damage 

or injury. 

25.3 Contractor to indemnify Employer: The contractor shall indemnify the Employer against all claims, proceedings, damages, costs, 

charges and expenses in respect of the matters referred to in the provision sub-clause of this clause. 

25.4 The contractor shall fully indemnify and keep indemnified the Employer against any action, claim, or proceeding relating to 

infringement or use of any patent or design or any alleged patent or design rights and shall pay any royalties which may be payable in 

respect of any article or part thereof included in the contract. In the event of any claim made under or action brought against 

Employer in respect of such matters as aforesaid the contractor shall be immediately notified thereof and the contractor shall be at 

liberty, at his own expenses to settle any dispute or to conduct any litigation that may arise there from, provided that the contractor 

shall not be liable to indemnify the Employer if the infringement of the patent or design or any alleged patent or design right is the 

direct result of an order passed by the Consultant in this behalf. 

 

 

 

25.5 Third Party Insurance 

25.5.1 Before commencing the execution of the work the contractor but without limiting his obligations and responsibilities 

under clause 26.0 of GCC shall insure against his liability for any material or physical damage, loss, or injury which may occur 

to any property including that of SBI, or to any person, including any employee of the SBI, by or arising out of the execution of 

the works or in the carrying out of the contract, otherwise than due to the matters referred to in the provision to clause 26.0 

thereof. 

25.5.2 Minimum Amount of Third Party Insurance 

Such insurance shall be affected with an insurer and in terms approved by the SBI which approval shall not be reasonably 

withheld and for at least the amount stated below. The contractor shall, whenever required, produce to the SBI/Consultant 

the policy or policies of insurance cover and receipts for payment of the current premiums 

25.5.3 The minimum insurance cover for physical property, injury, and death is Rs.5.0 lacs per occurrence with the number of 

occurrences limited to four. After each occurrence contractor will pay additional premium necessary to make insurance 

valid for four occurrences always. 

 

25.6 Accident or Injury to Workmen 

25.6.1 The Employer shall not be liable for or in respect of any damages or compensation payable at law in respect or in 

consequence of any accident or injury to any workmen or other person in the employment of the contractor or any sub-

contractor, save and except an accident or injury resulting from any act or default of the Employer or their agents, or 

employees. The contractor shall indemnify and keep indemnified Employer against all such damages and compensation, 

save and except as aforesaid and against all claims, proceedings, costs, charges and expenses whatsoever in respect 

thereof or in relation thereto 

25.6.2. Insurance against accidents etc to workmen: The contractor shall insure against such liability with an insurer approved 

by the Employer during the whole of the time any person employed by him on the works and shall, when required, produce 

to the Employer such policy of insurance and receipt for payment of the current premium. Provided always that, in respect of 

any persons employed by any sub-contractor the contractor’s obligation to insure as aforesaid under this sub-clause shall be 

satisfied if the sub contractor shall have insured against the liability in respect of such persons in such manner that Employer is 

indemnified under the policy but the contractor shall require such sub-contractor to produce to the Employer when required 

such policy of insurance and the receipt for the payment of the current premium. 

25.6.3 Remedy on Contractor’s failure to insure: If the contractor fails to effect and keep in force the insurance referred to 

above or any other insurance which he may be required to effect under the terms of contract, then and in any such case the 

Employer may effect and keep in force any such insurance and pay such premium or premiums as may be necessary for that 

purpose and from time to time deduct the amount so paid by the Employer as aforesaid from any amount due or which may 

become due to the contractor, or recover the same as debt from the contractor. 
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25.6.4. Without prejudice to the other rights of the Employer against contractors, in respect of such default, the employer shall 

be entitled to deduct from any sums payable to the contractor the amount of any damages costs, charges, and other 

expenses paid by the Employer and which are payable by the contractors under this clause. The contractor shall upon 

settlement by the insurer of any claim made against the insurer pursuant to a policy taken under this clause, proceed with 

due diligence to rebuild or repair the works destroyed or damaged. In this event all the monies received from the insurer in 

respect of such damage shall be paid to the contractor and the contractor shall not be entitled to any further payment in 

respect of the expenditure incurred for rebuilding or repairing of the materials or goods destroyed or damaged. 

26.0 Commencement of Works 

The date of commencement of the work will be reckoned as the recorded date of handing over site or 10 days from the date of issue 

of letter of acceptance of the tender by the Employer whichever is later. 

 

 

 

 

27.0 Time for completion 

Time is the essence of the contract and shall be strictly observed by the contractor. The entire work shall be completed within a period 

of 45 days from the date of handing over the site or 60 days from the date of issue of the work order, whichever is later. If required in 

the contract or as directed by the Employer, the contractor shall complete certain portions of work before completion of the entire 

work. However the completion date shall be reckoned as the date by which the whole work is completed as per the terms of the 

contract. 

28.0 Extension of Time 

If, in the opinion of the Employer, the work be delayed for reasons beyond the control of the contractor, Bank to grant a fair and 

reasonable extension of time for completion of work as per the terms of contract. If the contractor needs an extension of time for the 

completion of work or if the completion of work is likely to be delayed for any reasons beyond the due date of completion as 

stipulated in the contract, the contractor shall apply to the Employer in writing immediately and while applying for extension of time he 

shall furnish the reasons in detail and his justification if any, for the delays. While granting extension of time the contractor shall be 

informed the period extended time which will qualify for levy of liquidated damages. For the balance period in excess of original 

stipulated period and duly sanctioned extension of time by the Employer the provision of liquidated damages as stated under clause 8 

of GCC shall become applicable. 

29.0 Rate of progress 

Whole of the materials, plant and labour to be provided be the contractor and the mode, manner and speed of execution and 

maintenance of the works are to be of kind and conducted in a manner to the satisfaction of the Architect/ consultant /SBI should the 

rate of progress of the work or any part thereof be at any time be in the opinion of the Architect/ consultant too slow to ensure the 

completion of the whole of the work by the prescribed time for completion the Architect/ consultant /SBI shall thereupon take such 

steps as considered necessary by the Architect/ consultant to expedite progress so as to complete the works the works by the 

prescribed time or extended time. Such communications from the Architect/ consultant /SBI neither shall relieve the contractor from 

fulfilling obligations under the contract nor will he be entitled to raise any claims arising of such directions. 

30.0 Work during night and holidays 

Subject to any provision to the contrary contained in the contract no permanent work shall save as herein provided be carried on 

during the night or holidays without the permission in writing of Architect/ consultant /SBI, save when the work is unavoidable or 

absolutely necessary for the saving of life of property or for the safety of the work in which case the contractor shall immediately 

advice the Architect/ consultant. However the provisions of the clause shall not be applicable in the case of any work which becomes 

essential to carry by rotary or double shifts in order to achieve the progress and quality of the part of the works being technically 

required/ continued with the prior approval of the Architect/ consultant/SBI at no extra cost to the SBI. 

All work at night after obtaining approval from competent authorities shall be carried out without unreasonable noise and disturbance. 

31.0 No compensation for restrictions of work 

If at any time after acceptance of the tender SBI shall decide to abandon or reduce the scope of work for any reason whatsoever and 

hence not required the whole or any work to be carried out. The Architect/consultant shall give notice in writing to that effect to the 

contractor and the contractor shall act accordingly. In the matter, the Contractor shall have no claim to any payment of 

compensation or otherwise whatsoever, on account of any profit or advantage which he might have derived from the execution of 

the work fully but which he did not derive in consequence of the foreclosure of the whole or part of the work. 

Provided that the contractor shall be paid the charges on the cartage only of materials actually and bonafide brought to the site of 

the work by the contractor and rendered    surplus as a result of the abandonment, curtailment of the work or any portion thereof and 
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then taken back by the contractor, provided however that the Architect/ Consultant shall have in such cases the option of taking over 

all or any such materials at their purchase price or a local current rate whichever is less.  

In case of such stores having been issued from SBI stores and returned by the contractor to stores, credit shall be given to him at the 

rates not exceeding those at which were originally issued to the contractor after taking into considerations and deduction for claims 

on account of any deterioration or damage while in the custody of the contractor and in his respect the decision of Architect 

/consultant/SBI shall be final. 

 

 

 

32.0 Suspension of work 

i) The contractor shall, on receipt of the order in writing of the SBI (whose decision shall be final and binding on the contractor) suspend 

the progress of works or any part thereof for such time and in such manner as SBI may consider necessary so as not cause any damage 

or injury to the work already done or endanger the safety thereof for any of following reasons. 

a) On account any default on the part of the contractor, or 

b) For proper execution of the works or part thereof for reasons other than the default of the contractor, or 

c) For safety of the works or part thereof. 

The contractor shall, during such suspension, properly protect and secure the works to the extent necessary and carry out the 

instructions given in that behalf by the Consultant. 

ii) If the suspension is ordered for reasons (b) and (c) in sub-para (i) above: 

The contractor shall be entitled to an extension of time equal to the period of every such suspension. No compensation whatsoever 

shall be paid on this account. 

33.0 Action when the whole security deposit is forfeited 

In any case in which under any clause or clauses of this contract, the Contractor shall have rendered himself liable to pay 

compensation amounting to the whole of his security deposit the Employer shall have the power to adopt any of the following course 

as they may deem best suited to the interest of the SBI. 

a) To rescind the contract (of which rescission notice in writing to the contractor by the Employer shall be conclusive evidence) 

and in which case the security deposit of the contractor shall be forfeited and be absolutely at the disposal of Employee. 

 

b) To employ labour paid by the Employer and to supply materials to carry out the work, or any part of the work, debiting the 

contractor with the cost of the labour and materials (the cost of such labour and materials as worked out by the Employer 

shall be final and conclusive against the contractor) and crediting him with the value of the work done, in all respects in the 

same manner and at the same manner and at the same rates as if it had been carried out by the contractor under the terms 

of this contract the certificate of Employer as to the value of work done shall be final and conclusive against the contractor. 

 

c) To measure up the work of the contractor, and to take such part thereof as shall be unexecuted, out of his hands, and to give 

it to another contractor to complete in which case any expenses which may be incurred in excess of the sum which would 

have been paid to the original contractor, if the whole work had been executed by him (of the amount of which excess the 

certificates in writing of the Employer shall be final and conclusive) shall be borne by original contractor and may be 

deducted from any money due to him by Employer under the contract or otherwise, or from his security deposit or the 

proceeds of sale thereof, or sufficient part thereof. 

In the event of any of above courses being adopted by the Employer the contractor shall have no claim to compensation for any loss 

sustained by him by reasons of his having purchased or procured any material or entered into any engagements or make any 

advances on account of, or with a view to the execution of the work or the performance of the contract and in case the contract 

shall be rescinded under the provision aforesaid, the contractor shall not be entitled to recover or to be paid any sum or any work 

thereto for actually performed under this contract, unless, and until the Employer will have certified in writing the performance of such 

work and the value payable in respect thereof, and he shall only be entitled to be paid the value so certified. 

34.0 Bank’s Right to Terminate the Contract 
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If the contractor being an individual or a firm commit any ‘Act of Insolvency’ or shall be adjusted an insolvent or being an incorporated 

company shall have an order for compulsory winding up voluntarily or subject to the supervision of Govt and of the Official Assignee of 

the liquidator in such acts of insolvency or winding up shall be unable within seven days after notice to him to do so, to show to the 

reasonable satisfaction of the Employer that he is able to carry out and fulfil the contract, and to give security therefore if so required 

by the Employer. 

 

 

 

Or if the contractor (whether an individual firm or incorporated Company) shall suffer execution to be issued or shall suffer any 

payment under this contract to be attached by or on behalf of any of the creditors of the contractor. 

Or shall assign or sublet this contract without the consent in writing of the Employer through the Consultant or shall charge or encumber 

this contract or any payment due to which may become due to the contractor there under. 

a) Has abandoned the contract; or 

 

b) Has failed to commence the works, or has without any lawful excuse under these conditions suspended the progress of the 

works for 14 days after receiving from the Employer written notice to proceed, or 

 

c) Has failed to proceed with the works with such diligence and failed to make such due progress as would enable the works to 

be completed within the time agreed upon, or has failed to remove the materials from the site or to pull down and replace 

work within seven days after written notice from the Employer that the said materials were condemned and rejected by the 

Employer under these conditions; or has neglected or failed persistently to observe and perform all or any of the acts, matters 

or things by this contract to be observed and performed by the contractor for seven days after written notice shall have been 

given to the contractor to observe or perform the same or has to the detriment of good workmanship or in defiance of the 

Employer instructions to the contrary subject any part of the contract. Then and in any of said cases the Employer may not 

withstanding any previous waiver, after giving seven days notice in writing to the contractor, determine the contract, but 

without thereby affecting the powers of the Employer or the obligation and liabilities of the contractor the whole of which 

shall continue in force as fully as if the contract had not been so determined and as if the works subsequently had been 

executed by or on behalf of the contractor. And, further the Employer, their agents or employees may enter upon and take 

possession of the work and all plants, tools, scaffoldings, materials, sheds, machineries lying upon the premises or on the 

adjoining lands or roads, use the same by means of their own employees or workmen in carrying on and completing the work 

or by engaging any other contractors or persons to complete the work and the contractor shall not in any was interrupt or do 

any act, matter or thing to prevent or hinder such other contractor or other persons employed for completing and finishing or 

using the materials and plant for the works. 

When the works shall be completed or as soon thereafter as convenient the Employer shall give a notice in writing to the 

contractor to remove his surplus materials and plants and should the contractor fail to do so within 14 days after receipt 

thereof by him the Employer sell the same by public auction after due publication and shall adjust the amount realized by 

such auction. The contractor shall have no right to question any of the act of the Employer incidental to the sale of the 

materials etc. 

35.0 Settlement of Disputes and Arbitration 

Except where otherwise provided in the contract all questions and disputes relating to the meaning of the specifications, 

design, drawings and instructions herein before mentioned and as to the quality of workmanship or materials used on the 

work or as  to any other question, claim, right, matter or thing whatsoever in any way arising out of or relating to the contract, 

designs, drawings, specifications, estimates, instructions, orders or these conditions or otherwise concerning the work or the 

execution or failure to execute the same, whether arising during the progress of the work or after the cancellation, 

termination, completion or abandonment thereof shall be dealt with as mentioned hereinafter : 

i) If the contractor considers that he is entitled to any extra payment or compensation in respect of the works over and above 

the amounts admitted as payable by the Architect(if engaged)  or in case the contractor wants to dispute the validity of any 

deductions or recoveries made or proposed to be made from the contract or raise any dispute, the Contractor shall forthwith 

give notice in writing of his claim, or dispute to the Assistant General Manager (Premises& Estate) and endorse a copy of the 

same to the Architect(if engaged), within 30 days from the date of disallowance thereof or the date of deduction or 

recovery. The said notice shall give full particulars of the claim, grounds on which it is based and detailed calculations of the 

amount claimed and the contractor shall not be entitled to raise any claim nor shall the Bank be in any way liable in respect 
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of any claim by the contractor unless notice of such claim shall have been given by the contractor to the Assistant General 

Manager (Premises& Estate) in the manner and within the time as aforesaid. The contractor shall be deemed to have waived 

and extinguished all his rights in respect of any claim not notified to the Assistant General Manager (Premises& Estate) in 

writing in the manner and within the time aforesaid. 

ii)    The Assistant General Manager (Premises& Estate) shall give his decision in writing on the claims notified by the contractor. 

The contractor may within 30 days of the receipt of the decision of the Assistant General Manager (Premises& Estate) submit 

his claims to the conciliating authority namely the Circle Development Officer  for conciliation along with all details and 

copies of correspondence exchanged between him and the Assistant General Manager (Premises& Estate)  

iii) If the conciliation proceedings are terminated without settlement of the disputes, the contractor shall, within a period of 30 

days of termination thereof shall give a notice to the concerned Chief General Manager of the Bank for appointment of an 

arbitrator to adjudicate the notified claims failing which the claims of the contractor shall be deemed to have been 

considered absolutely barred and waived. 

iv) Except where the decision has become final, binding and conclusive in terms of the contract, all disputes or differences 

arising out of the notified claims of the contractor as aforesaid and all claims of the Bank shall be referred for adjudication 

through arbitration by the Sole Arbitrator appointed by the Chief General Manager. It will also be no objection to any such 

appointment that the Arbitrator so appointed is a Bank Officer and that he had to deal with the matters to which the 

Contract relates in the course of his duties as Bank Officer. If the arbitrator so appointed is unable or unwilling to act or resigns 

his appointment or vacates his office due to any reason whatsoever another sole arbitrator shall be appointed in the manner 

aforesaid by the said Chief General Manager. Such person shall be entitled to proceed with the reference from the stage at 

which it was left by his predecessor. 

It is a term of this contract that the party invoking arbitration shall give a list of disputes with amounts claimed in respect of 

each dispute along with the notice for appointment of arbitrator. It is also a term of this contract that no person other than a 

person appointed by such Chief General Manager aforesaid should act as arbitrator. The conciliation and arbitration shall be 

conducted in accordance with the provisions of the Arbitration & Conciliation Act 1996 or any statutory modification or re-

enactment thereof and the rules made there under. It is also a term of the contract that if any fees are payable to the 

arbitrator these shall be paid equally by both the parties. However, no fees will be payable to the arbitrator if he is a Bank 

Officer. It is also a term of the contract that the arbitrator shall be deemed to have entered on the reference on the date he 

issues notice to both the parties calling them to submit their statement of claims and counter statement of claims. The venue 

of the arbitration shall be such place as may be fixed by the arbitrator in his sole discretion. The fees if any, of the arbitrator 

shall, if required to be paid before the award is made and published, be paid half and half by each of the parties. The cost of 

the reference and of the award (including the fees, if any of the arbitrator) shall be in the discretion of the arbitrator who may 

direct to any by whom and in what manner, such costs or any part thereof shall be paid and fix or settle the amount of costs 

to be so paid 

 

 

36.0 Certificate of Payment 

The contractor shall be entitled under the certificates to be issued by the Architect/ Consultant/SBI to the contractor within 10 working 

days from the date of certificate to the payment from SBI from time to time. The SBI shall recover the statutory recoveries and other 

dues including the retention amount from the certificate of payment. Provided always that the issue of any certificate by the 

Architect/Consultant during the progress of works or completion shall not have effect as certificate of satisfaction or relieve the 

contractor from his liability under clause. The Architect/Consultant shall have power to withhold the certificate if the work or any part 

thereof is not carried out to their satisfaction. The Architect/Consultant may by any certificate make any corrections required in 

previous certificate. The SBI shall modify the certificate of payment as issued by the Architect/Consultant from time to time while 

making the payment. The contractor shall submit final bills only after taking actual measurements and properly recorded in the 

Measurement book (M.B).. The SBI shall pay the amount within a period of three months from the date of issue of certificate provided 

there is no dispute in respect of rates and quantities. 

37.0 Water Supply 

The contractor shall make his arrangements for water required for the work and nothing extra will be paid for the same. This will be 

subject to the following conditions: 

i) That the water used by the contractor shall be fit for construction purpose to satisfaction of the Architect/ consultant. 

ii) The contractor shall make alternative arrangements for the supply of water if the arrangement made by the contractor for 

procurement of water in the opinion of the Architect/ consultant is unsatisfactory. 
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iii) The contractor shall construct temporary well /tube in SBI land for taking water for construction purpose only after obtaining 

permission in writing from the SBI. The contractor has to make his own arrangements for drawing and distributing the water at his own 

cost. He has to make necessary arrangements. To avoid any accidents or damages caused due to construction and subsequent 

maintenance of the wells. He has to obtain necessary approvals from local authorities, if required, at his own cost. He shall restore the 

ground to his original condition after well are dismantled on the completion of work or hand over the well to the SBI without any 

compensation as directed by the Architect /consultant. 

38.0 Power Supply 

The contractor shall make his own arrangements for power and supply/ distribution system for driving plant or machinery for the work 

and for lighting purpose at his own cost. The cost of running and maintenance of the plants are too included in his tender prices. He 

shall pay all fees and charges required for the power supply and include the same in his tendered rates and hold the owner free from 

all such costs. He has to obtain necessary approval from the appropriate authorities, if required. 

39.0 Treasure trove etc. 

Any treasure trove, coin or object antique which may be found on the site shall be the property of SBI and shall be handed over to the 

bank immediately. 

40.0 Method of Measurement 

Unless otherwise mentioned in the schedule of quantities or in mode of measurement, the measurement will be on the net quantities or 

work produced in accordance with up to date rules laid down by the Bureau of Indian Standards. In the event any dispute/ 

disagreement the decision of the Architect/ consultant shall be final and binding on the contractor. 

41.0 Maintenance of registers 

The contractor shall maintain the following registers as per the enclosed proforma at site of work and should produce the same for 

inspection of SBI/ architect/ consultant whenever desired by them. The contractor shall also maintain the records/ registers as required 

by the local authorities /Govt. from time to time. 

i) Register for secured advance. 

ii) Register for hindrance to work. 

iii) Register for running account bill 

iv) Register for labour 

42.0 Price Variation 

No price variation shall be applicable in this contract. 

43.0 Force Majeure 

43.1 Neither contractor nor SBI/Employer shall be considered in default in performance of their obligations if such performance is 

prevented or delayed by events such as war, hostilities revolution, riots, civil commotion, strikes, lockout, conflagrations, epidemics, 

accidents, fire, storms, floods, droughts, earthquakes or ordinances or any act of god or for any other cause beyond the reasonable 

control of the party affected or prevented or delayed. However a notice is required to be given within 30 days from the happening of 

the event with complete details, to the other party to the contract, if it is not possible to serve a notice, within the shortest possible 

period without delay. 

43.2 As soon as the cause of force majeure has been removed the party whose ability to perform its obligations has been affected, 

shall notify the other of such cessation and the actual delay incurred in such affected activity adducing necessary evidence in support 

thereof. 

43.3 From the date of occurrence of a case of force majeure obligations of the party affected shall be suspended during the 

continuance of any inability so caused. With the cause itself and inability resulting there from having been removed, the agreed time 

of completion of the respective obligations under this agreement shall stand extended by a period equal to the period of delay 

occasioned by such events. 

43.4 Should one or both parties be prevented from fulfilling the contractual obligations by a state of force majeure lasting to a period 

of 6 months or more the two parties shall mutually decide regarding the future execution of this agreement. 

44.0 Local Laws, Acts, Regulations 

The contractor shall strictly adhere to all prevailing labour laws inclusive of contract labour (regulation and abolition act of 1970) and 

other safety regulations. The contractor shall comply with the provision of all labour legislation including the latest requirements of all 

the Acts, laws, any other regulations that are applicable to the execution of the project. 

i) Minimum Wages Act, 1948 (Amended) 
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ii) Payment of Wages Act 1936 (Amended) 

iii) Workmen’s Compensation Act 1923 (Amended) 

iv) Contract Labour Regulation and Abolition Act 1970 and Central Rules 1971 (Amended) 

v) Apprentice Act 1961 (Amended) 

vi) Industrial Employment (Standing Order) Act 1946 (Amended) 

vii) Personal Injuries (Compensation Insurance) Act 1963 and any other modifications 

viii) Employees’ Provident Fund and Miscellaneous Provisions Act 1952 and amendment thereof 

ix) Shop and Establishment Act 

x) Any other Act or enactment relating thereto and rules framed there under from time to time. 

xi) Indian Electricity Act 

xii) Tariff Advisory Committee Manual 

 

45.0 Accidents 

The contractor shall immediately on occurrence of any accident at or about the site or in connection with the execution of the work 

report such accident to the Employer. The contractor shall also report immediately to the competent authority whenever such report is 

required to be lodged by the law and take appropriate actions thereof. 

 

  



  

                                                               P&E/2021-22/Tender/49dated 16.07.2021 

 

SBI LHO GHY Page 27 
 

SPECIAL CONDITIONS OF CONTRACT 

1.0 Notice of operation 

The contractor shall not carry out any important operation without the Consent in writing from the Architect/ consultant. 

2.0 Temporary works 

Before any temporary works are commenced the contractor shall submit at least 2 days in advance to the architect/ consultant for 

approval complete drawings of all temporary works he may require for the executions of the works. The contractor shall carry out the 

modifications relating to strength, if required by the architect / consultant in accordance with the conditions of the contract at his own 

cost. The contractor shall be solely responsible for the stability and safety of all temporary works and unfinished works and for quality of 

the permanent works resulting from the arrangement eventually adopted for their execution. 

3.0 Office Accommodation 

a) The contractor shall provide and maintain all necessary offices, workshops, stores, shelters, sanitary facilities, canteens and 

other temporary structures for themselves in connection with the work at the site at their own cost after getting the approval 

from the Architect/ consultant.  

b) A site office for the use of SBI/ architect/ consultant shall be provided by the contractor at his own expenses. 

c) All temporary buildings and facilities as mentioned above shall be removed on completion of the work or at any other earlier 

date as directed by the architect/ consultant. 

d) All the expenses for obtaining statutory approvals and maintenance of the above facilities as well as running expenses shall 

be borne by the contractor at no extra cost. It is also the responsibility of the contractor to obtain statutory approvals for 

providing the above facilities. 

4.0 Facilities for contractor’s employees 

The contractor shall make his own arrangement for the housing and welfare of his staff and workmen including adequate drinking 

water facilities. The contractor shall also make the arrangements at his own cost for transport where necessary for his staff and 

workmen to and workmen to and from site of work at his own cost. 

5.0 Lighting of works 

The contractor shall at all times provide adequate and approved lighting as required for the proper execution and supervision and 

inspection of work. 

6.0 Fire fighting arrangements 

a) The contractor shall provide suitable arrangement for fire fighting at his own cost. For this purpose he shall provide requisite 

number of fire extinguisher and adequate number of buckets. Some of which are to be always kept filled with sand and some 

water. These equipments shall be provided at suitable prominent and easily accessible places and shall be properly 

maintained. 

 

b) Any deficiency in the fire safety or conditions shall be corrected by the contractor at his own cost and to the approval of the 

relevant authorities. The contractor shall make the following arrangements at his own cost but not limited to the following: 

i) Proper handing, storage and disposal of combustible materials and waste.  

ii) Work operations which can create fire hazards.  

iii) Access for fire-fighting equipments.  

iv) Type, number and location of containers for the removal of surplus materials and rubbish  

v) Type, size, number and location of fire extinguishers or fire fighting equipment   

vi) General housekeeping. 

7.0 Site order book 

A site order book shall be maintained at site for the purpose of quick communication between the Architect/ consultant/ SBI. Any 

communication from one party to the other shall be deemed to Records in the site order book. Such a communication from one party 

to the other shall be deemed to have been adequately served in terms of contract. Each site order book shall have machine 

numbered pages in triplicate and shall carefully maintained and preserved by the contractor and shall be made available to the 

architect/ consultant/ SBI as and when demanded. Any instruction which the architect/ consultant/ SBI may like to issue to the 

contractor or the contractor may like to bring to the architect/ consultant two copies of such instructions shall be taken from the site 

order book and one copy will be handed over to the party against proper acknowledgement and the second copy will be retained 

for their record. 

8.0 Site Meetings 
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Site meetings will be held to review the progress and quality evaluation. The contractor shall depute a senior representative along with 

the site representative and other staff of approved sub-contractors and suppliers as required to the site meetings and ensure all follow 

up actions. Any additional review meetings shall be held if required by the architect/ consultant /SBI. 

9.0 Disposal of refuse 

The contractor shall cart away all debris, refuse etc. arising from the work from the site and deposit the same as directed by the 

construction site or any other off-site activities borrow pits has been properly disposed off. 

 

10.0 Contractor to verify site measurement 

The contractor shall check and verify all site measurements whenever requested by other specialists  contractors or other sub 

contractors to enable them to prepare their own shop drawings and pass on the information with sufficient promptness as will not in 

any way delay the works. 

11.0 Displaying the name of the work 

The Contractor shall put up a name board of suitable size as directed by the architect/ consultant indicating there in the name of 

project and other details as given by the architect /consultant at his own cost and remove the same on completion of work. 

12.0 As built drawings: 

a. For the drawings issued to the contractor by the Architect/ consultant/SBI. The architect consultant will issue two sets of 

drawings to the Contractor for the items for which some changes have been made. From the approved drawings as 

instructed by the SBI/ Architect/ consultant. The contractor will make the changes made on these copies and return these 

copies to the architect/ consultant for their approval. In case any revision is required or the corrections are not properly 

marked the architect/ consultant will point out the discrepancies to the contractor. The contractor will have to incorporate 

these corrections and /or attend to discrepancies either on the copies as directed by the architect/ consultant and resubmit 

to him for approval. The architect/ consultant/SBI will return one copy duly approved by him. 

 

b. For the drawings prepared by the contractor. The contractor will modify the drawing prepared by him wherever the changes 

are made by the SBI/ Architect/ consultant. And submit two copies of such modified drawings to the architect/ consultant/SBI 

for approval. The architect/ consultant will return one of the approved drawings to the contractor. 

13.0 Approved make 

The contractor shall provide all materials from the list of approved makes. The architect/ consultant may approve any make /agency 

within the approved list as given in the tender. 

14.0 Procurement of materials 

The contractor shall make his own arrangements to procure all the required materials for the work. All wastage and losses in weight 

shall be to the contractor’s account. 

15.0 Tendered Rates / Amount 

a) Price Bid : The Bidder has to submit online item wise rates and Total Amount as per BOQ at annexure-III of this tender inclusive 

of all overhead, contractor’s profit, the cost of materials/labours including all other costs, taxes, charges etc. and exclusive of 

GST only on work contract. GST on work contract will be paid extra as applicable. Item wise rates bid in “Price Bid” will be the 

basis of final order placement. 

 

16.0 Acceptance of tender: 

The SBI shall have the right to reject any or all tenders without assigning any reason. They are not bound to accept the lowest or any 

tender and the Bidder or Bidders shall have no right to question the acts of the SBI. However adequate transparency would be 

maintained by the SBI. 

17.0 Government and Local Rules: 

The Contractor shall conform to the provisions of all local byelaws and Acts relating to the work and to the Regulations etc. of the 

Government and Local Authorities and of any company with whose system the structure is proposed to be connected. The contractor 

shall give all notices required by the said Act, Rules, Regulations and byelaws etc. and pay fees payable to such authority/ authorities 

for execution of the work involved. The cost, if any, shall be deemed to have been included in his quoted rates, taking encroachment 

and restorations etc. and shall indemnify the Employer against such liabilities and shall defend all action arising from such claims of 

liabilities. 

18.0 Possession Prior to Completion 

The Owner shall have the right to take possession of or use any complete or partially completed part of the work. Such possession or 

use shall not be an acceptance of any work not completed in accordance with the contract Agreement. 
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19.0 Tools, Storage of Materials, protective Works and Site Office Requirements 

a) The contractor shall provide, fix up and maintain in an approved position proper office accommodation for the Contractor’s 

representative and staff which office shall be open at all reasonable hours to receive instruction notices or communications 

and clear away on completion of the work and make good all work disturbed. 

b) All drawings maintained on the site are to be carefully mounted on boards of appropriate size and covered with a cost of 

approved varnish. They are to be protected from ravages of termites, ants, and other insects and made available to the 

Owner /architects for inspection or such other purposes they may require. 

c) The contractor shall provide at his own cost all artificial light required to complete the work within the specified time. 

d) The contractor shall provide a suitable temporary hut for the watchmen and clear away the same when no longer required 

and to provide all necessary attendance, lights etc. required. 

e) The contractor shall arrange for temporary latrines for the use of workers and field staff and keep the same in a clean and 

sanitary condition to the satisfaction of the public Health Authorities and shall cause such latrines and soil to be cleared away 

whenever necessary and shall good all the work disturbed by the conveniences. 

f) Every precaution shall be taken by the Contractor to prevent the breeding of mosquitoes on the work during the construction 

and all receptacles, cisterns, water tank etc. used for storage of water must be suitably protected against breeding of 

mosquitoes. The contractor shall indemnify the owner against any breach of rules in respect of anti-malarial measures. 

g) The contractor shall not fix or place any placards or advertisement of any description or permit the same to be fixed or 

placed in or upon any boarding gantry, building structure other than those approved by the SBI. 

20.0 Protective Measures 

The contractor from the time of being placed at the site must make suitable arrangements for watching lighting and protecting the 

work, the site and surrounding property by day, by night, on Sundays and other holidays. 

The contractor shall indemnify the SBI against any possible damage to the building, roads, or member of the public in course of 

execution of the work. The contractor shall provide necessary temporary enclosures etc. for the protection of the work and materials 

and for altering and adopting the same as may be required and removing on completion of the work and making good all work 

disturbed. 

 

21.0 Storage of Materials: 

The contractor shall provide and maintain proper sheds for the proper storage and adequate protection of the materials etc. and 

other work that may be executed on the site including the tools and materials of nominated sub-contractors and remove same on 

completion. 

22.0 Tools 

All measuring tapes shall be of steel and suitable scaffolding and ladders that may be required for taking measurement shall be 

supplied by the Contractor. The labours and the supervisor on the work shall carry with them always a one meter or two meter steel 

tapes and a measuring tape of 30 meters, a spirit  level, a plumb bob and a square check the work to see that the work is being done 

according to the drawing and specifications. The site engineer will use any or all measuring instruments or tools belonging to the 

contractors as he chooses for checking the work executed or being executed on the contract. The contractor should cover in his rates 

for making provisions for all reasonable facilities for the use of his scaffolding, tools and plant etc. by nominated sub-contractors for 

their work. 

 

23.0 Removal of Improper Work 

The SBI/ Consultant shall during the progress of the work have power to order in writing from time to time the removal from the work 

within such reasonable time or times as may be specified in the order of any materials which in the opinion of the SBI/ Consultant are 

not in accordance with specifications or instructions, the substitution or proper re-executed with materials or workmanships not in 

accordance with the drawings and specifications or instructions. In case the Contractor refuses to comply with the order the SBI/ 

consultant shall have the power to employ and pay other agencies to carry out the work and all expenses consequent thereon or 

incidental thereto as certified by the SBI/ consultant shall be borne by the Contractor or may be deducted from any money to or that 

may become due to the contractor. No certificate which may be given by the consultant shall relieve the contractor from his liability in 

respect of unsound work or bad materials. 

24.0 Dismissal of Workmen 

The Contractor shall on the request of the SBI/ Consultant immediately dismiss from work any person employed thereon by him, who 

may in the opinion of the SBI/ Consultant be unsuitable or incompetent or who may misconduct himself. Such discharge shall not be 

the basis of any claim for compensation or damages against the SBI/ Consultant or any of their officer or employee. 

25.0 Concealed Work 

The Contractor shall give not less than 5 days notice of the SBI/ Architects whenever any work is to be buried in the earth, concrete or 

in the bodies of walls or otherwise becoming inaccessible later on in order that the work may be inspected and correct dimensions 

taken before such burial. In default whereof the same shall at opinion of the SBI/ Architect be either opened up for measurement at 

the Contractor’s expense or no payment may be made for such materials. Should any dispute or difference arise after the execution of 
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any work as to measurements etc or other matters which cannot be conveniently tested or checked, the notes of the SBI/ Architects 

shall be accepted as correct and binding on the contractor. 

26.0 Substitution 

Should the contractor desire to substitute any materials and workmanship, he/they must obtain the approval of the SBI/Architects in 

writing for any such substitution well in advance. For materials designed in this specifications by such term as “Equal” or “other 

approved” etc. specific approval of the SBI/ Architects has to be obtained in writing. 

27.0 Preparation of Building Works for Occupation and Use of Completion 

The whole of the work will be thoroughly inspected by the contractor and deficiencies and defects put right. On completion of such 

inspection, he shall inform the SBI that he has completed the work and it is ready for inspection. 

On completion, the contractor shall clean all windows and doors including cleaning and oiling, if necessary, of all hardware, inside and 

outside, all floors, staircases every part of the building. He will leave the entire building neat and clean and ready for immediate 

occupation and to the satisfaction of the SBI. 

28.0 Defects after Completion 

The Contractor shall make good at his own cost and to the satisfaction of the SBI all defects and other faults which may appear within 

12 months after completion of the work. In default the SBI may employ other persons to amend and make good such damages, 

defects etc. Expenses consequent thereon or incidental thereto shall be recoverable from the contractor by the SBI from any money 

due to the contractor. In the event of the amount being insufficient the SBI may recover the balance from the contractor, from the 

amount retained under Clause No. 1 (total security deposit) of General Conditions of Contract together with any expenses the SBI may 

have incurred in connection therewith. 

29.0 Idle Labour 

Whatever the reasons may be, no claim for the labour, additional establishment cost of hire and labour charges of tools and plants 

would be entertained under any circumstances. 

30.0 Guarantee for the Specialized Works 

Wherever provision for submission of a guarantee has been advised, the same shall be submitted from the specialized agency along 

with a counter guarantee by the main contractor engaged for the work. The guarantee shall be furnished on a non-judicial stamp 

paper of appropriate value. If the contractor is required to submit guarantee/ guarantees for any items for a period of more than 12 

months, the guarantee/ guarantees in case of those items shall remain valid even expiry of the defects liability period of 12 months as 

stipulated in the contract. 

31.0 Safety Measures at Site 

All personnel at site should be provided with Helmets and Safety Boots with some Identification Mark. Visitors also should be provided 

with Helmets. It should be ensured that these are used properly. 

1. First Aid Box should be kept at site with all requisite materials. 

2. No one should be allowed to inspect / work at a height without Safety Belt. 

3. Suitable scaffolds should be provided for workmen for all Works that cannot safely be done from the ground, or from solid 

construction except such short period Work as can be done safely from ladders. When a ladder is used an  extra labour shall 

be engaged for holding the ladder and if the ladder is used for carrying materials as well as suitable footholds and handholds 

shall be provided on the ladder and the ladder shall be given an inclination not steeper than ¼ to 1 (¼ horizontal and 1 

vertical). 

4. Scaffolding or staging more than 3.5 meters above the ground or floors, swung or suspended from an overhead support or 

erected with stationary support shall have a guard rail properly attached, bolted, braced and otherwise secured at least 1 

Meter high above the floor or platform of such scaffolding or staging and extending along the entire length of the outside 

and ends thereof with only such openings as may be necessary for the delivery of materials. Such scaffolding or staging shall 

be so fastened as to prevent it from swaying from the building or structure. 

5. Working platforms, Gangways, and Stairways should be so constructed that they do not sag unduly or unequally, and if the 

height of the platform or the Gangway or the Stairway is more than 3-5 Meters above ground level or floor level they should 

be closely boarded, should have adequate width and should be suitably fenced, as described. 

6. Every opening in the floor of a building or in a working platform be provided with suitable means to prevent the fall of persons 

or materials by providing suitable fencing or railing whose minimum height shall be 1 Meter. 

7. Safe means of access shall be provided to all working platforms and other working places. Every ladder shall be securely 

fixed. No portable single ladder shall be over 9 Meters in length while the width between side rails in rung ladder shall in no 

case be less than 30cms for ladder upto and including Meters in length. For longer ladders this width should be increased at 

least 6mm for each additional 30 cms. Uniform step spacing shall not exceed 30cms. 

8. Adequate precautions shall be taken to prevent danger from electrical equipments. For electrical on line works gloves, 

rubber mats, and rubber shoes shall be used. 
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9. All trenches 1.2 Meters or more in depth shall at all times be supplied with at least one ladder for each 30 Meters length or 

fraction thereof. Ladder shall be extended from bottom of the trench to at least 1 Meter above the surface of the ground. 

The sides of the trenches, which are 1.5 Meters or more in depth shall be stepped back to give suitable slope, or securely held 

by timber bracing, so as to avoid the danger of sides collapsing. The excavated materials shall not be placed within 1.5 

Meters of the edge of the trench or half of the depth of the trench whichever is more cuttings shall be done from top to 

bottom. Under no circumstances undermining or under cutting shall be done. 

10. Before any demolition work is commenced and also during the process of the work : 

a) All roads and open areas adjacent to the Work Site shall either be closed or suitably protected; 

b) No electrical cable or apparatus which is liable to be a source of danger over a cable or apparatus used by the 

operator shall remain electrically charged. 

c) All practical steps shall be taken to prevent danger to persons employed from risk or fire or explosion or flooding. No floor, 

roof or other part of the building shall be so over-loaded with debris or materials as to render it unsafe. 

d) All necessary personal safety equipment as considered adequate by the Site Engineer should be kept available for the 

use of the persons employed on the Site and maintained in a condition suitable for immediate use; and the Contractor 

should take adequate steps to ensure proper use of equipment by those concerned. 

e) Workers employed on mixing Asphaltic materials, cement and lime mortars shall be provided with protective footwear 

and protective goggles. 

f) f) Those engaged in white washing and mixing or stacking of cement bags or any materials which are injurious to the 

eyes shall be provided with protective goggles. 

g) Those engaged in welding works shall be provided with Welder’s protective eye-shields. 

h) Stone breakers shall be provided with protective goggles and protective clothing and seated at sufficiently safe intervals. 

i) When workers are employed in sewers and manholes, which are in use, the Contractor shall ensure that the manhole 

covers are opened and are ventilated at least for an hour before the workers are allowed to get into the manholes and 

the manholes so opened shall be cordoned off with suitable railing and provided with warning signals and boards to 

prevent accident to the Public. 

11. Use of hoisting machines and tackle including their attachments, anchorage and support shall conform to the following 

standard or conditions:- 

a) These shall be of good mechanical construction, sound material and adequate strength and free from patent defect 

and shall be kept in good repairs and in good working order. 

b) Every rope used in hoisting or lowering materials or as a means of suspension shall be of durable quality and adequate 

strength, and free from patent defects. 

c) Every crane driver or hoisting appliance operator shall be properly qualified and no person under the age of 21 years 

should be in-charge of any hoisting machine including any scaffold, winch or give signals to the operator. 

d) In case of every hoisting machine and of every chain ring hook, shackle swivel and pulley block used in hoisting or 

lowering or as means of suspension the safe working load shall be ascertained by adequate means. 

e) Every hoisting machine and all gear referred to above shall be plainly marked with the safe working load. In case of 

hoisting machine having a variable safe working load, each safe working load of the conditions under which it is 

applicable shall be clearly indicated. No part of any machine or of any gear referred to above in this paragraph shall be 

loaded beyond the safe working load except for the purpose of testing. 

f) Motor, Gearing, Transmission, Electric wiring and other dangerous parts of hoisting appliances should be provided with 

efficient safeguards, hoisting appliances should be provided with such means as will reduce to the minimum the risk of 

accidental descent of the load, adequate precautions should be taken to reduce to the minimum the risk of any part of 

a suspended load becoming accidentally displaced. 

g) When workers are employed on electrical installation, which are already energized, insulating mats, wearing apparel 

such as gloves, sleeves, and boots as may be necessary should be provided. The workers should not wear any rings, 

watches and carry keys or other materials, which are good conductors of electricity. 

12. All scaffolds, ladders and other safety devices, mentioned or described herein shall be maintained in safe condition and no 

scaffold, ladder or equipment shall be altered or removed while it is in use. Adequate washing facilities shall be provided at or 

near places of work. 

 

 

 

 

32.0 Fire Safety Measure 

Cutting / drilling machine and other electrically operated equipment used at site shall be plugged into correctly rated electrical 

outlets.  

1. Only ISI marked 3 pin plug and other appliances and equipment shall be used.  

2. Electrical power cables/wires used shall not have any joints and shall be properly rated.  
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3. All electrical appliances i.e. welding, drilling, cutting machine etc. shall be safely and securely earthed to prevent leakage 

current while in operation.  

4. Before commencing the welding work, fire section shall be informed and required precautions should be taken.  

5. Two buckets of water, sand and a fire cloth of suitable size shall be kept in an easily accessible area on the site.  

6. Fire extinguishers recommended by fire officers shall be kept on the site.  

7. Used paint drums shall be stored in specified store only after closing them properly.  

8. Personal protective equipment such as safety shoes, hand gloves, welder’s mask, ear plug etc. depending upon the 

requirement of the work shall be provided by the contractor to the workmen to prevent occupational health hazards.  

9. The safety belt shall be provided by the contractor and used by the workmen while working from height for more than 10 Mtr. 

from Ground level.  

10. None of the passages near lift lobby and staircases shall be used for stacking / dumping any kind of materials/waste.  

11. Any debris/ waste generated from the work shall be collected on daily basis, removed from site and stored at the designated 

place in proper manner.  

12. Battery operated emergency light/torches shall be provided by the contractor to the workmen while working beyond office 

hours. 

33.0  Electrical work terms & conditions :- 

1. All PVC insulated and armoured cables used shall conform to ISI 554/64 and of 650/1100V grade. Test certificates of cables 

issued by manufacturers are to be furnished after installation on demand. 

2. Minimum bending radius of PVC armoured cables shall be 12 times the diameter of cable. 

3. Contractor would be required to furnish after completion, two sets of detailed drawings. 

4. The work must be guaranteed for a period of 12 months for its satisfactory performance from the date of completion and all 

defects cropping up within this period must be rectified at contractor's cost immediately. 

5. Caution boards as per statutory requirements must be displayed wherever required. 

6. All material, fittings and appliances used in electrical installation shall conform to the latest relevant Indian Standard 

specifications, wherever they exist. A list of approved material is annexed and other materials not covered will have to be got 

approved by SBI Engineer-in-charge, prior to actual use. 

7. Contractor is required to ensure that no damage is caused to Bank's property during execution of the job and should make 

good damages, if any, at their own cost. 

8. Work has to be carried on without disturbing normal banking operations. 

9. Contractors shall provide all labour and materials including necessary scaffolding for proper execution of the work. 

10. Bank shall have the right to change the quantities as per on spot requirements.  

11. Contractors should submit the Test Certificate form at the time of submission of final bill 

12. Necessary blanking plates are to be provided wherever required. 

13. For the Earthing IS 3043 for conduit to be used in wiring shall confirm IS 9537 (Part-II)1981 or latest in all respect. 

14. All the materials which shall be used in the work shall be as per specification and must be from the list of approved materials 

as mentioned in the specification. Samples of the materials proposed to be used shall be submitted for approval and nothing 

shall be used which are not approved. 

15. It is obligatory under Indian Electricity Rules that electrical installations work shall be executed under qualified Electrical 

Supervisor holding a valid Electrical Supervisor's Certificate of competency guaranteed by the State License Board 

16. The contractor has to obtain labour license and abide by Rules and Regulations of contract labour (Regulation and abolition 

Act., 1970 and central rule 1971 as also relevant latest amendments hereto.) 

17. Evidence vouchers from manufacturers/authorized agent showing use of proper materials should be furnished as and when 

required. 

18 .Quantities are approximate and the work will be paid on the measurement basis as per ISI code of measurement. 

      19.Test report of supply authority has to filled in, if required 

 

 

 

 

 

TECHNICAL SPECIFICATION / LIST OF APPROVED MAKE 

The vendor must be a class-I local supplier ( a supplier or service provider whose goods, services or works offered for procurement has 

local content equal to or more than 50% as per Ministry of Commerce & Industry, Govt. of India vide order “Public Procurement, 
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Preference to Make in India, Order 2017 dated 04.06.2020 & Order No.P-45021/2/2017-B.E.-11 dated 15.06.2017, 28.05.2018 & 

29.05.2019. 

LIST OF MATERIALS OF APPROVED BRAND AND/OR MANUFACTURE –ELECTRICAL 

 

ALL MATERIAL USED MUST HAVE  ISI & FIA APPROVED 

1 Rigid PVC Conduit (FRLS) Medium Gauge 2mm wall thickness ISI & 

FIA approved & manufactured from 

virgin material Precision, BEC, AKG, SETIA  

2 Accessories for conduit Same make as sr. no. 1 above. 

3 M. S. Conduit ISI BEC/AKG/SETIA of 16 SWG or equivalent only 

4 M.S. Boxes Fabricated out of 16 gauge continuously 

welded (sample to be approved) or equivalent 

5 Copper Conductor PVC insulated 1100V 

grade multi stranded FRLS/ FRZH Flexible 

wire only. 

As per IS:694-1977 :-  Finolex/ RR Kebel/Polycab/Havel’s  /RICHA/KEI 

or equivalent. 

6 Raceways and Junction Boxes Legrand/MK /C&S or equivalent 

7 Switches, Switch Plates, Boxes (Metal-PVC) MK/LEGRAND/ CRABTREE/ PHILIPS/ North West  or equivalent 

8 Main Switch fuse up to 63 Amps  

A.C. 230V duty 

Legrand / L&T/ Hager or equivalent 

9 Main switch above 63 Amps-A.C. 23 duty L&T / Hager or equivalent 

10 HRC Fuses L&T / Hager or equivalent 

11 MCBs, MCCBs, ELCBs and DBs (Double Door 

type only)  

Legrand / Schneider/ L&T / Hager/ GEC/Havel’s/SIEMENS or 

equivalent with original factory manufactured only 

12 Re-wirable Porcelain Fuse CPL, KEW. 

13 Telephone wires Delton, Finolex as per ITD S/WS-113 B 

14 PVC tape BHOR's Steel grip. 

15 Compound Shalimar No. 6 

16 Main Cables PVC Insulated 1.1 kV grade 

FRLS XLPE only 

PVC armoured cable For 1.1 KV as per ISI 1554. Havel’s/Gloster/ RR 

Kebel/ RICHA/National/ ICC/Polycab/ KEI or equivalent 

18 Cable Glands Double compression type: Dowel /Siemens/ Comet/ Gripwel with 

rubber ring and double washers (Sample to be approved) or 

equivalent 

19 Cable Lugs Dowells, 3-D. or equivalent 

20 Metal Clad Sockets/ Plugs ABB/  L&T/  LEGRAND/  NORTH WEST/ MK/  HPL or equivalent 

22 Connectors/ Indicating Lamps Technica,  Mimic (Static LED type), 

Technoplast, Porcelain or equivalent 

23 Batten holder, Angle holder, Ceiling Rose Anchor/ Precision or equivalent 

24 Bakelite Sheet HYLAM / FORMICA 

25 A.C.B. Draw out type (LT) L&T /SIEMENS/Crompton /Scheider or equivalent 

26 Telephone tag block KRONE/ Legrand only 

27 Capacitor L&T / Crompton Greaves/ ASIAN. or equivalent 

28 Relay L&T /EE or equivalent 

29 Metering Equipments JAIPUR/ CONZERV/ RISHAB/  AE/ SEMS or equivalent 

30 ASS/VSS KAYACEE/ L&T 

31 

 

FLUORESCENT/ LED/ CFL LUMINAIRES (All 

LED light fixtures shall cover minimum 3-years 

replacement warranty) 

PHILIPS/ CROMPTON/ BAJAJ/  WIPRO/ HAVEL’S or as specified. 

32 Ceiling Fans Crompton Greaves/ Havell’s/ Bajaj/ Usha/   or EQUIVALENT. 

33 Exhaust Fan Crompton/ Havell’s/ Bajaj/ Usha/ or equivalent. 

34 Wall Mounted Fan Crompton/ Havell’s/ Bajaj/ Usha/ or equivalent. 

35 Electronic call bell / timer Anchor / Precision or equivalent 

36 TV Cable Finolex. or equivalent 

37 Volt meter & Ammeter (Digital) MECO, AE , CONZERV or equivalent 

38 Current Transformer AE, Kappa or equivalent 

39 L. T. Panel L&T or fabricated by CPRI approved 

Fabricator / Hager / LEGRAND or equivalent 
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40 Data & Voice (CAT-5E & CAT-6) cabling & 

its Components 

AMP / D Link or equivalent 

41 Change over switch Legrand / L&T / Hager/Havels/HP or equivalent 

42 Jack Panel AMP / D Link or equivalent 

43 4U/9U / 12U / 15U Rack for jack 

Panel 

Vallrack or equivalent 

44 PIR cum Occupancy Sensors Honeywell/ AITEC 

NOTE:- 

• The Bidders shall use all the material strictly as per the list of approved make as stated above, it is mandatory to take the 

written confirmation well in advance if the material as stated above is not available and / or the same is not suitable (colour, 

size, shape, texture) as per the site condition. 

 

• Whether a product is equivalent or not will be decided by the Engineer-in-Charge only. 

 

• Contractor has to submit purchases voucher of items from authorized vendor of respective brand on demand by EIC. 
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III. CERTIFICATE 

The measurements on the basis of which the above entries for the Bill No……………………….. made have been taken jointly on 

……………………………. and are recorded at pages ……………………….to ……………………………….. …………. Of measurement book 

no./Sheets …………………………………………………………….. 

 

 

 

Signature and date of         Signature and date of 

Contractor           Engineer of SBI 

 

The work recorded in the above mentioned measurements has been done at the site satisfactory as per tender drawings, conditions 

and specifications. 

 

 

Architect                                                                                                                                                             Site Engineer/Bank’s Engineer 
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IV – MEMORANDUM FOR PAYMENT 

                                                                    R. BILL NO …………………… 

1. Total amount due since previous bill (D) (A+B)  Rs……………………… 

2. PVA on account of escalation in price of steel 

cement and other materials and labour as detailed 

in separate statement enclose                      Rs……………………… 

3. Deductions: 

a. Secured Advance paid in the previous R.A.  Rs.. ……………………. 

b. Retention money on value of works as per 

accepted tenders: up to date amount 

Less: Already recovered (-)    Rs……………………… 

Balance to be recovered     Rs……………………… 

c. Mobilization advance, if any 

i. Outstanding amount (Principal + Interest) 

as on date      Rs……………………… 

ii. To be recovered in this bill    Rs……………………… 

iii. Any other departmental material cost 

to be recovered as per contract, if any   Rs..…………………… 

iv. Any other departmental service charges to be 

recovered if any, as per contract (Water, power etc.)  

Enclose statement     Rs……………………… 

4. Total deduction as per contractor    Rs……………………… 

5. Net amount payable as per Contract (E-F)   Rs……………………… 

 

(Rupees……………………………………………………….) in words. 

This bill amounting to ……………………………………………….(both figures and words) has been scrutinized by me after due test check of 

the measurement of works as required and as recommended for payment. 

Dated Signature of Bank’s Engineer 

In charge of the project  

STATUTORY DEDUCTIONS: 

1. Total amount due (E)    Rs……………………… 

2. Less:  Income Tax Payable                   Rs……………………… 

3. Net Payable     Rs……………………… 
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The figure in the Memorandum for Payment has been verified and the bill passed for payment 

Rs………………………………………………….(Words and figures) 

Date:                                                                                                                   Signature of Premises office 

DETAILS OF INSURANCE POLICIES 

Type of Polices Name of Insurance Amount (Rs.) Policy No. Validity 

  

                               

Workmen’s Compensation 

 

Remarks: 

1. This only an ‘on –account’ payment and is not be interpreted either as approval of work,   

     materials brought or affixed at site or for that matter approval of any sort. 

2. The quantum of work done and materials delivered at site have been certified by …………….. 

3. Should you wish to audit such work, kindly contract the undersigned and oblige. 

 

 

                                                                                                                                                     _____________________________ 

                                                                                                                                                                   Architects  

 

 

 

 

 

 

 

 

 

 

 

 

 

 



  

                                                               P&E/2021-22/Tender/49dated 16.07.2021 

 

SBI LHO GHY Page 38 
 

 

 

PROFORMA OF HINDRANCE REGISTER 

 

Name of Work :  Date of state of work: 

Name of Contractor : Period of completion: 

Agreement No. :  Date of completion: 

 

Sr. no. Nature of 

hindrance 

Date of 

occurrence of  

hindrance 

Date of which 

hindrance was 

removed 

period of 

hindrance 

Signature 

SE/PE 

Remarks 

1                     2                     3                           4                         5                  6                     7 

 

 

SE = Site Engineer 

PE = Project Engineer 
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MAINTENANCE OF RECORDS 

 

A) Registers at the site office of the Bank’s Engineer: 

1. Measurement Books 

2. Drawing register 

3. Materials and site register 

4. Hindrance Register 

5. Site visit & instructions Register. 
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PROFORMA FOR APPLICATION BY CONTRACTOR FOR EXTENSION OF TIME 

1. Name of Contractor: 

2. Name of the work as given in the Agreement 

3. Agreement WO 

4. Tender amount 

5. Date of commencement of work 

6. Period allowed for completion as per agreement  

7. Date of completion as per agreement 

8. Period for which extension of time has been given  

 

Date                  Month                 Year 

 

a) 1st extension vide Bank’s letter no. 

b) 2nd extension vide Bank’s letter no. 

c) 3rd extension vide Bank’s letter no. 

9. Reasons for which extension have been previously given (copies of the previous applications should be attached) 

10. Period for which extension is applied for and the reasons thereof including hindrances, time for extra work assigned if 

any etc. 

 

 

                                                                                                                                                                                               Signature of Contractor 
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Annexure II 

To  

e-Procurement Technologies Ltd. (ProcureTiger) 

A-201- 208, Wall Street-II, Opp. Orient Club, 

Nr. Gujarat College,  Ahmedabad-380 006,  

Gujarat, India. 

Tel: (079) 40016837 / 835  

Fax: (079) 40016876 

  

Sub: E- Tendering  FOR ……………………..vide NIT No…………dated…………….. 

 

 

Ref :  1 ________________________________ 

         2. e-tendering  dt. ……………………. 

         3. Our Offer No.                                              dt.  

 

Dear Sir, 

 

We confirm that we have quoted. 

 

      1.  ----------------------------------------------------  

 

 as our final lump sum prices during the e-tendering process conducted today. 

 

The item wise detail rates are worked out as per the Price bid(Annexure-III) appended herewith. 

 

Thanking you and looking forward to the valuable order from SBI. 

 

Yours sincerely, 

 

For _____________________ 

 

Name: 

Company: 

Date: 

Seal: 
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BILL OF QUANTITIES (BOQ) 

          (AS PER ANNEXURE-III IN SEPARATE ATTACHMENT FILE) 

 


