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STATE BANK OF INDIA 

 

PREMISES & ESTATE DEPARTMENT 

LOCAL HEAD OFFICE, KOLKATA 

SAMRIDDHI BHAVAN, BLOCK B, 9TH FLOOR , 

1, STRAND ROAD, KOLKATA – 700 001, WEST BENGAL 

 

SBI INVITES e-TENDERS 

                FOR 

 

STRUCTURAL ADDITION / ALTERATION WORKS 

(CIVIL/STRUCTURAL WORKS) 

FOR THE CONSTRUCTION OF 

2ND FLOOR OF SBI KALYANI BRANCH PREMISES (BANKS’ OWN PREMISES) 

OF COVERED AREA 721.00 SQ MTR (APPROX.) 

 

 

THE SBI APPROVED CONTRACTORS EMPANELLED (W.E.F. 08.03.2022 UP TO 07.03.2025) 

ON FOLLOWING CATEGORY CAN APPLY 

CIVIL / STRUCTURAL WORKS:  CATEGORY CODE [CC] 

 

 

Last Date & Time for submission of e-Tender: 01/03/2024. till 2:00 PM 

Opening of e-Tender: 3.00 PM on 01/03/2024 

 

 

Tender Submitted By: 

Name of Contractor: ………………………………………………………………………………... 

Address: ……………………………………………………………………………………………… 

GSTIN: ………………………………………………………. Date: ………………………………. 

Note: 

1. The bidders should possess valid Digital Signature Certificate (DSC) to participate in the e-Tendering. 

2. The bidders should get registered in the https://etender.sbi/SBI  portal to participate in the e-Tendering. 

 

 

 

 

 

 

 

Bidders are requested to submit technical bid as well as price bid in online mode only. No hard copy is 

required to be submitted physically during tender submission. Only L1 bidder will be asked to submit 

the signed hard copy of all the pages of NIT in due course before issuing work order. 

https://etender.sbi/SBI/
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PREMISES & ESTATE DEPARTMENT 

LOCAL HEAD OFFICE, KOLKATA 

SAMRIDDHI BHAVAN, BLOCK B, 9TH FLOOR, 

1, STRAND ROAD, KOLKATA – 700 001, WEST BENGAL 

 

TENDER ID: KOL-NB-2024-02-003                                                                                  DATE : 16.02.2024                                                                                                       

 

Sir, 

 

SBI invites application cum sealed E-tender (ON ITEM RATE BASIS ) in single bid (Technical cum 

commercial bid) from the empanelled contractors under Category code  : [CC] of SBI, LHO Kolkata,  for 

the “STRUCTURAL ADDITION / ALTERATION WORKS (CIVIL/STRUCTURAL WORKS) FOR 

THE CONSTRUCTION OF 2ND FLOOR OF SBI KALYANI BRANCH PREMISES (BANKS’ OWN 

PREMISES) OF COVERED AREA OF 721.00 SQ MTR (APPROX.) “ through online e-Tendering 

System Portal  https://etender.sbi/SBI. Details of the e-Tender are as under. 

SI.  Description-1 Description-2 

1 Name & Location of work STRUCTURAL ADDITION / ALTERATION WORKS 

(CIVIL/STRUCTURAL WORKS) FOR THE 

CONSTRUCTION OF 2ND FLOOR OF SBI KALYANI 

BRANCH PREMISES (BANKS’ OWN PREMISES) OF 

COVERED AREA OF 721.00 SQ MTR (APPROX.) 

2 Tenders shall remain valid for 90 days from the date of opening of tenders. 

3 Time allowed for completion 90 days including Sundays and holidays 

4 Last date and time of submission of 

tender 

2:00 PM on or before 01/03/2024 

5 Date & Time of opening of Tender 3.00 PM on 01/03/2024 

6 Address for submission of Tender 

Document where tender will be 

opened 

Office of, 

The Assistant General Manager, (P&E), State Bank of 

India, Local Head Office, Block-B,  9thFloor, Samriddhi 

Bhawan, Kolkata-700001 

7 Earnest Money Deposit (EMD) N IL  

 

Copy of Special term deposit submitted to Bank for 

empanelment is to be submitted in hard copy & scan copy 

is to be uploaded in the e-tender portal. 

 

Bidders are requested to submit technical bid as well as  

price bid in online mode only. No hard copy is required to 

be submitted physically during tender submission.  
8 Defective liability period 12 months from the date of virtual completion of work  
9 Liquated Damages 0.5% per week subject to a maximum of 5% of contract 

value 

10 Approximate Estimated cost of the 

project. 

Rs 97,48,563.00 + GST As Applicable 

  
11 Initial Security Deposit (ISD) 2% of contract amount to be submitted by successful tenderer.  

12 Total Security Deposit (TSD) in the 

form of Retention Money (RM) 

5% of the final bill amount including ISD. ISD will be 

retained with us for a defect liability period i.e, 12 months 

from the date of final bill . No interest will be paid for the said 

ISD. 

https://etender.sbi/SBI/
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13 Availability of Tender Documents Tender documents are to be downloaded from the Bank’s 

website (www.sbi.co.in) or SBI e-Tender Portal 

https://etender.sbi/SBI. 

14 For e-Tender related queries Service provider: 

 

M/s e-Procurement Technologies Ltd.  

A- 202, Wall Street - II, Opp. Orient Club, Nr. Gujarat 

College, 

Ahmedabad - 380 006. Gujarat State, India 

 

For e-tender related query please contact ,  

Rupesh Kumar Chauhan 

Email –rupesh.c@auctiontiger.net  

Mobile –07990334985 / 079-68136899 

 

Help Desk/Support:  

 

S.       

N. Name Mobile No. Email ID 

1 Fahad Khan 
  

fahad@eptl.in 
6352631766 

2 
Shaikh 

Nasruddin 

  
shaikh@eptl.in 

6352632098 

3 Jay Vyas 
  

jay.v@eptl.in 
9265562819 

4 
Mubassera 

Mansuri 

  
mubassera@eptl.in 

7859800621 

5 Hiral Purohit 
  

hiral.purohit@eptl.in 
6352631968 

 

Support Mail                  : support@auctiontiger.net / 

                                         etender.support@sbi.co.in   

 

DSC Approval & query : info@abcprocure.com  

 

15 Value of Interim Certificate No RA Bill , No advance on materials / plant / machinery or 

mobilization advance shall be paid under any circumstances. 

16 Deduction of Income Tax and GST A) TDS on Income Tax/GST will be deducted at source as per 

Govt. Guidelines. 

 

B) The contractor should comply with the following; 

 

i. Contractor should have GST Registration Number 

ii. Invoice should specifically/separately disclose the amount 

of GST levied at applicable rate as per GST provision 

iii. Contractor should timely file his GST return in accordance 

with GST provisions to enable the Bank to claim the credit of 

GST paid to the contractor. 

 

http://www.sbi.co.in/
https://etender.sbi/SBI/
mailto:rupesh.c@auctiontiger.net
mailto:fahad@eptl.in
mailto:shaikh@eptl.in
mailto:jay.v@eptl.in
mailto:mubassera@eptl.in
mailto:hiral.purohit@eptl.in
mailto:support@auctiontiger.net
mailto:etender.support@sbi.co.in
mailto:info@abcprocure.com
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17 For any details, please contact The Assistant General Manager (P&E) 

State Bank of India 

Premises & Estate Department,  

Local Head Office, Kolkata, 

“Samriddhi Bhavan”, Block B, 9th Floor, 1, Strand Road, 

Kolkata – 700 001. 

Contact No.: 033 – 2243 6677 

 

18 Documents Required to be signed 

, scanned and uploaded in the e-

Tendering website during 

submission of Tender 

1. Signed Copy of Special term deposit submitted to Bank 

for empanelment  

 

2. Process Compliance statement as per   Annexure-I of 

NIT 

 

3. Signed & Stamped copy of page no. 01 to 07 of  

Technical bid i.e NIT.  

 

4. Declaration copy related reading , understanding and 

acceptance of all the pages of NIT 

 

No Hard copy of technical bid as well as price bid have to be 

submitted physically. Technical Bid as well as Price bid is to 

be submitted in online mode only. 

19 Corrigendum Corrigenda, if any, is to be followed as published in 

https://etender.sbi/SBI. portal only. 

20 Any additional Information The estimated rates as per the Break-up Of Quantities (BOQ) 

uploaded in this tender are inclusive of materials, labour, 

wages, fixtures, transportation, installation, all taxes & 

charges , cost of the insurances as specified in the tender, cost 

towards testing of materials supplied, wastages, Octroi, 

machinery, temporary works such as scaffolding, cleaning, 

overheads, profit, statutory expenses, incidental charges and 

all related expenses to complete the work. However, GST on 

work value will be paid extra as applicable. 

 

 

 

We strongly recommend the contractor to study the site condition & work scope of needful work of above 

Branch/Office before submitting the tender. The work shall be strictly executed as per the Bank’s approved 

policy and norms. Materials to be used for execution of the said work are to be approved by the bank prior 

to use. State Bank of India, Kolkata LHO has the right to accept / reject any / all tenders without 

assigning any reason.  

 

 

 

 

Sd/- 

Assistant General Manager (P&E) 

SBI, P&E Deptt., LHO Kolkata 

 

https://etender.sbi/SBI/
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CAUTION NOTE : CAUTION NOTE : Please note that the contractor quoting abnormally low / 

erratic rates (quoting below 7.50 % of the estimated cost mentioned in page no. 2 of this NIT) will be 

asked to submit rate analysis or Additional performance guarantee (APG) or both in the form of Bank 

Guarantee or D.D issued by any scheduled Bank as per draft supplied by the Bank, within a period of one 

week before awarding the work. The amount of said Bank Guarantee shall be equal to the difference 

between 92.5 % of estimated cost of project and tender amount quoted by the contractor. This Bank 

Guarantee/D.D will be treated as an additional security deposit for due fulfillment of contract and will be 

retained by the SBI for entire completion period of the project. The contractor shall undertake not to 

cancel/withdraw the said Bank Guarantee/DD. In case contractor fails to undertake the job within stipulated 

time or leave the same incomplete or carryout substandard job, the bank will be at liberty to forfeit the said 

initial security deposit and additional security deposit by invoking the Bank Guarantee/en-cashing the DD.  

 

And 

if the rate analysis submitted by the vendor found to be non-satisfactory & rates are non-reasonable 

then the vendor shall be debarred from participating in any further E-tendering process (for next 6 

months) to be conducted by establishments under SBI LHO Kolkata.   
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IMPORTANT NOTES 

 

(a) All contractors who are empanelled with SBI Kolkata Circle in the specific category are only 

eligible for the above-mentioned work.  

 

(b) Any abnormal increase from the quoted price / cost will not be accepted.  

 

(c) The Bank reserves the right to reject any or all the tenders without assigning any reason 

whatsoever. 

(d) Sealed Tenders are invited from the Bank’s Empanelled Contractors in Category 

Code : CC (Work Value above Rs. 50.00 Lakh up to Rs. 100.00 Lakh for Civil / Structural 

Works only  in one part, i.e., Part – I [Technical Bid + Singed Copy of Special term 

deposit)], to be submitted online through the following  portal: https://etender.sbi/SBI. 

** Price Bid and technical bid shall not be accepted offline. 

Price Bid and technical bid can be submitted through online mode only * 

 

Part – I (Technical Bid + “Singed Copy of Special term deposit”  ): Technical Bid 

will be available online for downloading of documents in the portal as stated above and is to be 

submitted offline the address as mentioned above. 

and  

Online Price Bid: This shall contain the Electronic format of Price Bid. The contractors can 

view the Tender Opening Details through their respective log-in IDs on the above-

mentioned e-Tendering Portal (Website). 

(e) The Bidder is expected to examine all instructions, forms, terms and specifications in the bid 

documents. Failure to furnish all information required as per the Bid Documents or submission of 

bids not substantially responsive to the Bid Documents in every respect will be 

at the bidder’s risk and shall result in rejection of the bid. 

 

(f) In case the date of opening of tenders is declared as a holiday / lock-down, the tenders will 

be opened on the next working day at the same time. Again, corrigenda, if any, are to be 

followed from https://etender.sbi/SBI. 

 

(g) No conditions other than mentioned in the tender will be considered, and if given they will 

have to be withdrawn before opening of the Price Bid. 

 

(h) Tenders received without “Singed Copy of Special term deposit” shall be summarily 

rejected, and such tenders shall not be allowed to participate in the online price bidding 

process. 

 

(i) SBI has the right to accept / reject any / all tenders without assigning any reasons and no 

correspondence shall be entertained in this regard. 

 

(k) The intending bidders are to quote their offers item wise in all the items of price bid. If vendor 

fails to quote their price in any of the items of price bid , the price quoted by the vendor will be 

assumed as “Zero”. Vendor will be bound to execute the work of the item & the work value 

of that item will be zero.  

 

(l) Contractors shall provide all labour and materials, tool and tackles including necessary 

scaffolding for proper execution of the work including curing etc. 

 

https://etender.sbi/SBI/
https://etender.sbi/SBI/
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(m) 5% of the value of the executed work will be retained as Security Deposit and will be refunded 

on satisfactory completion of Defect Liability Period period, i.e., 12 (twelve) months from the 

date of completion of work. No interest shall be payable on Security Deposit. 

 

(n) Rates quoted shall be inclusive of providing necessary arrangements for satisfactory protection 

of furniture / flooring / electrical fittings / Bank’s any other property during execution of the 

work. 

 

(o) Rates shall be inclusive of cost for disposing debris and any other unserviceable materials as 

per direction and inconformity with the Local or any other govt. authorities rules. 

 

(p) Rates shall be inclusive of cleaning of floors, making good to damaged floor, ceiling, walls, 

etc., after completion of work. 

 

(q) In case of any poor quality of work or substandard materials used for the purpose, shall be 

replaced as per instructions without any extra cost. 

 

Notes:- 

• Conditional tenders shall be summarily rejected. 

• SBI reserve their rights to accept or reject any or all the tenders, either 

in part or whole without assigning any reason(s)for doing so and no 

claim/correspondence shall be entertained in this regard. 

• Quantities are tentative and can increase or decrease the quantities of any 

item and contractor have to execute the same at the quoted rates. 

• The application forms must be submitted in a prescribed format as laid down in 

the enclosed Annexures.  
 

 

The Price bid should be submitted in online mode only as prescribed format given in our 

Service Provider’s portal https://etender.sbi/SBI. 
 
 
Yours Faithfully, 
 
 

Sd/- 

 
Assistant General Manager (P&E) 

SBI, P&E Deptt., SBI LHO Kolkata 

https://etender.sbi/SBI
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PROCESS COMPLIANCE STATEMENT (ANNEXURE I) 

 

(The bidders are required to print this on their company’s letter head and sign, stamp and submit 

with technical Bid) 

 

To, 

M/s e-Procurement Technologies Ltd. 

 

AGREEMENT TO THE PROCESS RELATED TERMS AND CONDITIONS FOR THE e-

TENDER OF STRUCTURAL ADDITION / ALTERATION WORKS (CIVIL/STRUCTURAL 

WORKS) FOR THE CONSTRUCTION OF 2ND FLOOR OF SBI KALYANI BRANCH 

PREMISES (BANKS’ OWN PREMISES) OF COVERED AREA OF 721.00 SQ MTR (APPROX.) 

 

This has reference to the Terms & Conditions for the E-tendering mentioned in the Tender document 

This letter is to confirm that: 

1) The undersigned is authorized representative of the company. 

2) We have studied the Commercial Terms and the Business rules governing the E- 

tendering as mentioned in RFP of SBI as well as this document  and confirm our 

agreement to them. 

3) We also confirm that we have taken the training on the E-tendering tool and have 

understood the functionality of the same thoroughly. 

4) We confirm that SBI and M/s e-Procurement Technologies Ltd. shall not be liable & 

responsible in any manner whatsoever for  my/our failure to access  & bid on the E-

tendering platform due to loss of internet connectivity, electricity failure, virus attack, 

problems with the PC, any other unforeseen circumstances etc. before or during the E- 

tendering event. 

5) We confirm that we have a valid digital signature  certificate  issued  by  a  valid  

Certifying Authority. 

6) We, here by confirm that we will honor the Bids placed by us during the E-tendering 

process. 

 

With regards, Date: 

 

 

 

 

 

 

 

Signature with company seal Name: 

Company / Organization:                                                                                       

Designation within Company / 

Organization:                                                       

Address of Company/Organization: 
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INSTRUCTIONS TO THE TENDERERS 

 

Sealed Tenders are invited by SBI for the STRUCTURAL ADDITION / ALTERATION WORKS 

(CIVIL/STRUCTURAL WORKS) FOR THE CONSTRUCTION OF 2ND FLOOR OF SBI 

KALYANI BRANCH PREMISES (BANKS’ OWN PREMISES) OF COVERED AREA OF 721.00 

SQ MTR (APPROX.) 

 

Site and its location 

The above mentioned work is to be carried out at SBI KALYANI BRANCH PREMISES 

(BANKS’ OWN PREMISES) 

 

Tender documents 

The work has to be carried out strictly according to the conditions stipulated in the tender 

consisting of the following documents and the most workmen like manner. *) Instructions to 

tenderers, *) General conditions of Contract, *) Special conditions of Contract, *) 

Additional Specifications, Drawings, *) Price bid 

 

***** IMPORTANT NOTE : 

The above documents shall be taken as complementary and mutually explanatory of one 

another but in case of ambiguities or discrepancies, shall take precedence in the order given 

below; 

a) Price Bid 

b) General Terms & conditions of contract 

c) Instructions to Tenderers 

d) Drawings 

e) Special conditions of contract 

f) Technical specification 

 

The tender documents are not transferable. 

 

Site Visit:  

The tenderer must obtain himself on his own responsibility and his own expenses all information and 

data that may be required for the purpose of filling this tender document and enter into a contract for 

the satisfactory performance of the work. The tenderer is requested satisfy himself regarding the 

availability of water, power, transport and communication facilities, the character quality and 

quantity of the materials, labour, the law and order situation, climatic conditions local authorities 

requirement, traffic regulations etc; The tenderer will be fully responsible for considering the 

financial effect of any or all the factors while submitting his tender.  

 

Earnest Money:  

As mentioned in NIT 
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5.0 Initial/ Security Deposit:  

The successful tenderer will have to submit a sum equivalent to 2% of accepted tender value by 

means of DD drawn in favour of SBI Payable at Kolkata within a period of 7 days of acceptance 

of tender.  

 

Total Security Deposit:  

Total security deposit shall be 5% of contract value. Out of this 2% of contract value is in the form of 

Initial Security Deposit (ISD). Total Security Deposit (TSD) will be including ISD reaches to 5% of 

contract value. The 50% of the Total Security Deposit shall be paid to the contract on the basis of 

architect’s certifying the virtual completion. The balance 50% would be paid to the contractors after 

the defects liability period as specified in the contract.  

 

Additional Security Deposit: in case L-1 bidder quotes abnormally low rates (i.e. Certain 

percentage above or below estimated project cost), SBI /the bank may ask such bidder to deposit 

additional security deposit (ASD) as mentioned in the cautioned note in Page no-5 of this NIT. 

 

7.0 Signing of contract Documents:  

The successful tenderer shall be bound to implement the contract by signing an agreement and 

conditions of contract attached herewith within 15 days from the receipt of intimation of acceptance 

of the tender by the Bank. However, the written acceptance of the tenders by the Bank will constitute 

a binding agreement between the Bank and successful tenderer whether such formal agreement is 

subsequently entered in to or not.  

 

8.0 Completion Period:  

Time is essence of the contract. The work should be completed in all respect accordance with the 

terms of contract within a period of 90 days from the date of award of work.  

 

9.0 Validity of tender:  

1. Tenders shall remain valid and open for acceptance for a period of 90 days from the date of e-. If 

the tenderer withdraws his/her offer during the value period or makes modifications in his/her 

original offer which are not accurate, SBI / Competent Authority has the right to accept/reject 

any/all tenders without assigning any reasons whatsoever.         

                                                                              

DECLARATION 

I/We have understood all the above conditions. If I/We fail to start/ or execute work within the 

stipulated period of time, our Security deposit will be forfeited. 

        

       Place: 

       Date:        Signature of Contractor 
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FORM OF TENDER 

To , 

 

Assistant General Manager (P&E) 

SBI, P&E Deptt., LHO Kolkata 

 

Dear Sir, 

 

SUB: STRUCTURAL ADDITION / ALTERATION WORKS (CIVIL/STRUCTURAL WORKS) 

FOR THE CONSTRUCTION OF 2ND FLOOR OF SBI KALYANI BRANCH PREMISES 

(BANKS’ OWN PREMISES) OF COVERED AREA OF 721.00 SQ MTR (APPROX.) 

 

1. I/We refer to the tender notice issued by the bank for above work. In connection with the above. 

2. I/We do hereby offer to perform, provide, execute, complete and maintain the works in conformity 

with the drawings, conditions of contract, specifications, and bill of quantities at the respective rates 

quoted in the bill of quantities.  

3. I/We have satisfied myself/ourselves as to the site conditions, examined the drawings and all 

aspects of the tender conditions. 

Subject to above, I/We do herby agree, should this tender be accepted in whole or in part, to 

a) Abide by and fulfil all the terms and provisions of the said conditions annexed hereto.  

b) Complete the works within 90 days from issuance of work order. 

4. We have submitted our Copy of Special term deposit submitted to Bank for empanelment. 

5. We also declare that SBI may take any official actions , 

i) If our offer is withdrawn within the validity period of acceptance.  

Or 

ii) If the Contract is not executed within 10 days from the date of receipt  

Or 

iii) If the work is not commenced within 15 days after issue of work order or handing over of site 

whichever is later.  

5. I/We understand that you are not bound to accept the lowest or any tender you receive.  

6. Name of Partners/Directors of our Firm : 

 i)  

ii)  

iii)  

Yours faithfully 

Signature: 

Designation: 

 

Name of Partner/Director of the firm authorized to Sign or Name of person having power of attorney 

to sign the contract                                                                           

(Certified true copy of Power of Attorney should be attached) 

Signature and address of witness 

a)      Signature: 

 

Name: 

Address: 

 

b)       Signature: 

 

Name:           

Address: 
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ARTICLES OF AGREEMENT 

 

ARTICLES OF AGREEMENT made the ______________ day of __________ 2024 

 between ________________________________________________________________ 

_______________________________________________________________________ 

of _____________________________________________________________________ 

_______________________________________________________________________ 

(hereinafter called the “Employer”) of the one part and ___________________________ 

of ________________________________________ (hereinafter called “The Contractor”) of the other part, 

where as the Employer is desirous of getting the work of  

“______________________________________________________________________” executed and has 

caused drawings, conditions of contract, specifications and schedule of quantities etc., describing the works 

prepared by Bank. 

 

AND WHEREAS  the SAID DRAWINGS numbered as per list attached inclusive of  and the conditions of 

contract, specifications and schedule of quantities etc., have been signed by or on behalf of the parties 

hereto. 

 

AND WHEREAS THE CONTRACTOR has agreed to execute upon and subject to the conditions set forth 

in the Schedule hereto (hereinafter referred to as “Said Conditions”) the works shown upon the said 

drawings and described in the same specifications and included in the said schedule of quantities for such 

sum as may be ascertained to be payable in terms of the Bills of Quantities, and which sum is estimated to 

be Rs. ____________ (Rupees____________________________________________________ (hereinafter 

referred to as “Said Contract Amount”). 

 

NOW IT IS HEREBY AGREED AS FOLLOWS: 

 

1. In consideration of the said sum to be paid at the times and in the manner set forth in the said 

conditions, the contractor shall upon and subject to the said conditions, execute and complete the 

work shown in the said drawings and described in the said specifications. 

 

2. The Employer shall pay the contractor the said sum or such sums as shall become payable hereunder 

at the times and in the manner specified in the said conditions. 

 

3. Tender documents containing work order Notice to the Contractor, Conditions of Contract, Appendix 

thereto, Special Conditions of Contract, Specifications and Schedule of Quantities with the rates 

entered therein, shall be read and studied as forming part of this agreement and the parties hereto 

shall respectively abide by and submit themselves to the conditions and stipulations and perform the 

agreement on their part respectively in such conditions contained. 

 

4. The contract is neither a fixed lumpsum contract or a piece work contract, but is a contract to carry 

out work in respect of the entire works to be paid for according to actual measured quantities, 

including variations from BOQ at the rates contained in the Schedule of rates and Probable bill of 

quantities or as provided in the said conditions. 

 

5. The Employer reserves to himself the right of altering the drawings and natures of the work, of 

adding/substitution to or omitting any items of work or having portions of the same carried out 

through alternate agencies without prejudice to this contract. 
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6. Time shall be considered a the essence of this agreement and the 

contractor hereby agrees to commence the work soon after the site is handed over to him but within 

10 days reckoned from the date of issue of work order to execute the work, as provided for in the 

said conditions and complete the entire work in 90 days subject to nevertheless to the provisions for 

extension of time. 

 

7. This agreement and contract shall be deemed to have been made in Kolkata and any questions or 

dispute rising out of or in any way connected with this Agreement and Contract shall be deemed to 

have arisen in Kolkata and only the courts in Kolkata shall have jurisdiction to determine the same. 

The limitation period will be 90 days from the date of dispute having arisen. 

 

AS WITNESS our hand this _____________ day of ____________ 2024 

 

Signed by the said in the presence of: 

 

WITNESS :   SIGNATURE 

 

NAME       : 

 

ADDRESS :       EMPLOYER 

 

WITNESS :   SIGNATURE 

 

NAME       : 

 

ADDRESS :   
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Details  of  Insurance  Policies 

 

 

 

Type of Policies 

 

Name of Insurance 

 

Amount (Rs.) 

 

Policy No. 

 

Validity 

      

CAR Policy including        

3rd Party  Liability 

     

 

 

 

Workmen’s  Compensation 

_______________________________________________________________________________ 

 

 

 

Remarks  : 

 

1. This is only on-account payment and is not to be interpreted either as approval of                  work 

materials  brought  or  affixed  at  site  or  for  that  matter  approval  of  any  sort 

 

2. The quantum of work done and materials delivered at site have been certified                                by 

………………………………………………. 

 

 3. Should you  wish  to  audit  such  work,  kindly  contract  the  undersigned  and  oblige. 

 

 

Architects 
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PROFORMA  OF  HINDRANCE  REGISTER 

 

 

Name of Work :    Date of state of work : 

 

Name of Contractor :    Period of completion : 

 

Agreement No. :    Date of completion : 

 

 

Sl. No. Nature of 

hindrance 

Date of 

occurrence of 

hindrance 

Date of which 

hindrance was 

removed 

Period or 

hindrance 

Signature  

SE/PE 

Remarks  

1 2 3 4 5 6 7 

 

SE  =  Site  Engineer 

 

PE  =  Project  Engineer 

 

          Place  : ___________________ 

 

Date   :  __________________ 
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PROFORMA OF REGISTER OF MATERIAL AT SITE ACCOUNT 

 

Name  of  Work  :    Name  of  Article  : 

 

Name  of  Contractor :    Estimated  Requirement : 

 

Agreement  No. :    Issue  Rate    : 

 

Sl. 

No. 

Date of 

Receipt 

Received 

from / 

issued to 

(with) 

Receipt Issue Balance Initials of 

Contractors 

Initials of Bank’s 

/ Architect’s 

Representative 

Remarks 
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PROFORMA FOR APPLICATION BY CONTRACTOR FOR EXTENSION OF TIME 

 

1. Name  of  the  Contractor  

   

2. Name  of  the  works  as  given  in  the  Agreement  

   

3. Agreement  WO  

   

4. Tender Amount  

   

5. Date  of  Commencement  of  Work  

   

6. Period  allowed  for  completion  as  per  agreement  

   

7. Date  of  completion  as  per  agreement  

   

8. Period  for  which  extension  of  time  has  been  given  

   

   Date Month Year 

      

 (a) 1st extension vide Bank’s Letter No.    

      

 (b) 2nd extension vide Bank’s Letter No.    

      

 (c) 3rd extension vide Bank’s Letter No.    

      

9. Reasons for which extensions have been previously given ( copies of the previous 

applications  should  be  attached ) 

   

10. Period for which extension is applied for and the reasons thereof including hindrances                  

time  for  extra  work  assigned ,  if  any  etc. 

   

   

 

Signature of Contractor 
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GENERAL CONDITIONS OF CONTRACT 

(GCC) 

 

Except where provided for in the description of the individual items in the schedule of quantities and in the 

specifications and conditions laid down hereinafter and, in the drawings, the work shall be carried out as per 

standard specifications and under the direction of  SBI / Consultant. 

 

1. INTERPRETATION : 

In constructing these conditions, the specifications, the schedule of quantities, tender and Agreement, 

the following words shall have the meaning herein assigned to them except where the subject or context 

otherwise requires :  

i) Client: The term Client shall denote STATE BANK OF INDIA with their Corporate Centre at “State 

Bank Bhavan”, Madam Cama Road, Mumbai – 400 021, Maharashtra and Local Head Office at 

“Samriddhi Bhavan”, Block B, 9th Floor, 1, Strand Road, Kolkata – 700 001, West Bengal and includes 

Client’s representative, successors & assigns. 

ii) Consultant: NA 

iii) Contractor: The term Contractor shall mean the successful bidder in the e-Tendering vide this office 

NIT No. KOL-2024-02-003 dated 16.02.2024 , and his / their heirs, legal representatives, assigns and 

successors.   

Site : SBI KALYANI BRANCH PREMISES (BANKS’ OWN PREMISES) where the work is to be 

executed as per the lay-out plans and drawings including any other building (s) thereat allotted by the 

Bank for the Contractor’s use . 

 

iv) Site Engineer / Project Management Consultant (PMC) : The Site Engineer / Project Management 

Consultant shall be the person / organization appointed by the Bank for administration of construction 

work. 

v) Drawing: The work is to be carried out in accordance with drawings, specifications, the schedule of 

quantities and any further drawings or any other instruction, which may be given by the Bank / 

Consultant, during the execution of the work. 

All drawings relating to work given to the Contractor together with a copy of schedule of quantities are 

to be kept at site and the Bank / Consultant, shall be given access to such drawings or schedule of quantities 

whenever necessary. Detail fabrication drawings where required are to be prepared by the Contractor and 

have these approved by Consultants before taking up execution. 

The Contractor shall ask in writing for all clarifications on matters occurring anywhere in drawings, 

specifications and schedule of quantities or to additional instructions at least 15 days ahead from the time 

when it is required for implementation so that the Bank / Consultant may be able to give decision thereon. 

• “The Work” shall mean the work to be executed or done under this contract. 

• “Act of Insolvency” shall mean any act as defined by the Presidency Town Insolvency Act or in 

Provincial Insolvency Act or any amending statutes. 

• “The Schedule of Quantities” shall mean the schedule of quantities as specified and forming part of 

this contract. 

• “Priced Schedule of Quantities” shall mean the schedule of quantities duly priced with the accepted 

quoted rates of the contractor. 

SCOPE: The Work Consists Of STRUCTURAL ADDITION / ALTERATION WORKS 

(CIVIL/STRUCTURAL WORKS) FOR THE CONSTRUCTION OF 2ND FLOOR OF SBI KALYANI 

BRANCH PREMISES (BANKS’ OWN PREMISES) OF COVERED AREA OF 721.00 SQ MTR 

(APPROX.)in accordance With The Drawings And “Schedule Of Works”. It Includes Furnishing All 
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Materials, Labour, Tools And Equipment And Management Necessary For And 

Incidental To The Construction And Completion Of The Work In conformity with designs, drawings, 

specifications, bill 

of quantities, etc.  Should any detail, essential for efficient completion of the work be omitted from the 

drawings / specification, it shall be the responsibility of the contractor to inform the Bank / Consultant and 

to furnish and install such detail with Bank’s / Consultant’s concurrence, so that upon completion of the 

proposed work the same becomes acceptable. 

Bank / Consultant may in their absolute discretion issue further drawings and / or written instructions, 

details, directions and explanations, which are here after collectively referred to as “The Bank’s / 

Consultant’s instructions” in regard to: 

 

a. The variation or modification of the design quality or quantity of work or the addition or omission or 

substitution of any work. 

b. Any discrepancy in the drawing or between the schedule of quantities and / or drawing and / or 

specification. 

c. The removal from the site of any defective material brought thereon by the contractor and the 

substitution of any other material thereof. 

d. The demolition, removal and / or re-execution of any work executed by the Contractor/s. 

e. The dismissal from the work of any person employed thereupon. 

f. The opening up for inspection of any work covered up. 

g. The rectification and making good of any defects under clauses hereinafter mentioned and those 

arising during the Defect Liability period. 

The contractor shall forthwith comply with and duly execute any work comprised in such Bank’s / 

Consultant’s instruction provided always that verbal instruction, directions and explanations given to the 

Contractor or his representative upon the work by the Bank / Consultant shall, if involving a variation, be 

confirmed in writing to the Contractors within seven days.  No work, for which rates are not specifically 

mentioned in the priced schedule of quantities, shall be taken up without written permission of the Bank / 

Consultant.  Rates of items not mentioned in the priced schedule of quantities shall be fixed by the Bank in 

consultation with the Consultant as provided in Clause “Variation”. 

 

2. DETAILED DRAWINGS AND INSTRUCTIONS : 

The Bank through its consultant shall furnish with reasonable promptness additional instruction by 

means of drawings or otherwise necessary for proper execution of the work. All such drawings and 

instructions shall be consistent with contract documents, true documents thereof and reasonably inferable 

therefrom. 

The work shall be executed in conformity therewith and the Contractor shall not work without proper 

drawings and instructions. 

Immediately after receipt of the work order of the contract, the contractor shall prepare a progress 

schedule and submit the same to the Bank through the Consultant for approval which shall indicate the dates 

for the starting and completion of the various stages of constructions. 

 

3. COPIES FURNISHED : 

The Contractor on the signing hereof of the Contract shall be furnished by the Bank through its 

Consultant free of charge with a copy of the priced schedule of quantities / rates, two copies of each of the 

said drawings and one copy of specification and two copies of all further drawings issued during the 

progress of the work. Any further copies of such drawings required by the contractor shall be supplied on 

payment by the contractor of the charges therefor. 

 

5. OWNERSHIP OF DRAWING: 

All drawings, specification and copies thereof furnished by the Bank through its Consultant are the 
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property of the Bank. They are not to be used on other work, and with the 

exception of the signed contract set, are to be returned to the Bank on request on completion of the work. 

 

6. FAILURE BY CONTRACTORS TO COMPLY WITH BANK’S / CONSULTANT’S 

INSTRUCTIONS : 

If the contractor after receipt of written notice from the Bank and / or the Consultant requiring 

compliance of any instructions within ten days fails to comply with such instructions, the Bank through the 

Consultant may employ other person, to carry out any such instructions whatsoever that may be necessary to 

give effect thereto and pay all cost in connection therewith.  The contractor shall either pay the Bank the cost 

incurred by the Bank in connection therewith or the Bank may release the cost from any money due or to 

become due to the Contractor. 

 

• Owner’s Right to Terminate the Contract: 

If the contractor being an individual or a firm commit any ‘Act of Insolvency’ or shall be adjusted an 

insolvent or being an incorporated company shall have an order for compulsory winding up voluntarily or 

subject to the supervision of Govt. and of the Official Assignee of the liquidator in such acts of insolvency 

or winding up shall be unable within 7 days after notice to him to do so to show to the reasonable 

satisfaction of the Architect / Consultant that he is able to carry out and fulfill the contract and to give 

security therefore if so required by the Architect / Consultant. 

Or, if the contractor (whether an individual firm or incorporated Company) shall suffer execution to be 

issued or shall suffer any payment under this contract to be attached by or on behalf of any of the creditors 

of the contractor. 

Or, shall assign or sublet his contract without the consent in writing of the SBI through the Architect / 

Consultant or shall charge or encumber this contract or any payment due to which may become due to the 

contractor there under: 

(a) has abandoned the contract, or, 

(b) has failed to commence the works, or has without any lawful excuse under these conditions 

suspended the progress of the works for 15 days after receiving from the SBI through the Architect 

/ Consultant written notice to proceed, or, 

(c) has failed to proceed with the works with such diligence and failed to make such due progress as 

would enable the works to be completed within the time agreed upon, or has failed to remove the 

materials from the site or to pull down and replace work within seven days after written notice from 

the SBI through the Architect / Consultant that the said materials were condemned and rejected by 

the Architect / Consultant under these conditions, or, 

(d) has neglected or failed persistently to observe and perform all or any of the acts, matters or things by 

this contract to be observed and performed by the contractor for seven days after written notice 

shall have been given to the contractor to observe or perform the same or has to the detriment of 

good workmanship or in defiance of the SBI’s or Architect’s / Consultant’s instructions to the 

contrary subject any part of the contract.  

Then and in any of said cases the SBI and or the Architect / Consultant, may not withstanding any 

previous waiver, after giving seven days’ notice in writing to the contractor, determine the contract, but 

without thereby affecting the powers of the SBI or the Architect / Consultant or the obligation and liabilities 

of the contractor the whole of which shall continue in force as fully as if the contract had not been so 

determined and as if the works subsequently had been executed by or on behalf of the contractor.  

 

And further the SBI through the Architect / Consultant their agents or employees may enter upon and 

take possession of the work and all plants, tools, scaffoldings, materials, sheds, machineries lying upon the 

premises or on the adjoining lands or Roads use the same by means of their own employees or workmen in 

carrying on and completing the work or by engaging any other contractors or persons to complete the work 

and the contractor shall not in any way interrupt or do any act, matter or thing to prevent or hinder such 

other contractor or other persons employed for completing and finishing or using the materials and plant for 
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the works. 

When the works shall be completed or as soon thereafter as convenient the SBI or the Architect / 

Consultant shall give a notice in writing to the contractor to remove his surplus materials and plants and 

should the contractor fail to do so within 15 days after receipt thereof by him the SBI sell the same by public 

auction after due publication, and shall adjust the amount realized by such auction. The contractor shall have 

no right to question any of the act of the SBI incidental to the same of the materials etc. 

 

7. VISIT TO THE SITE: 

Intending tenderer shall visit the site and make him thoroughly acquainted with the local site condition, 

nature and requirements of the work, facilities of transport condition, availability of labour and materials, 

access and storage for materials and removal of rubbish. The tenderer shall provide in the tender for cost of 

carriage, freight and other charges as also for any special difficulties and including police restriction for 

transport etc. for proper execution of work as indicated in the drawings. The successful tenderer will not be 

entitled to any claim or compensation for difficulties faced or loses incurred on account of any site condition 

which existed before the commencement of the work or which in the opinion of the Bank / Consultant,  

might be deemed to have reasonably been inferred as so existing before commencement of work. 

 

8. TENDERS: 

The entire tendering process will be conducted on an electronic platform through M/s e-Procurement 

Technologies Ltd , the Bank’s authorized e-Procurement Agency. 

The Bank reserves the right to reject the lowest or any tender and also to discharge any or all of the 

tenders for each section or to split up and distribute any item of work to any firm or firms, without assigning 

any reason. 

The tenderers should note that the tender is strictly on the item rate basis and their attention is drawn to 

the fact that the rates for each and every item should be correct, workable and self-supporting. If called upon 

by the Bank / Consultant, detailed analysis of any or all the rates shall be submitted. The Bank / Consultant 

shall not be bound to accept the Contractor’s rate analysis. 

The work will be paid for as “measured work” on the basis of actual work done and not as “lump sum” 

contract. All items of work described in the schedule of quantities are to be deemed and paid as complete 

work in all respects and details including preparatory and finishing work involved, directly related to and 

reasonably detectable from the drawings, specifications and schedule of quantities and no further extra 

charges will be allowed in this connection.  

The Bank has power to add to / omit from any work as shown in drawings or described in specifications 

or included in schedule of quantities and intimate the same in writing but no addition, omission or variation 

shall be made by the contractor without authorization from the Bank. No variation shall vitiate the contract. 

The tenderer shall note that his tender shall remain valid for consideration for a period of 90 (ninety) 

days from the date of opening of tender. 

 

9. TENDER DOCUMENTS: 

The work has to be carried out strictly according to the conditions stipulated in tender consisting of the  

documents as NIT, Instructions  to  the  Tenderers, General  Conditions  of  Contact, Special Conditions of 

Contract, Technical Specifications, Price Bid, Drawings, etc. 

The above documents shall be taken as complementary and mutually explanatory of one  another  but  

in  case  of  ambiguities  or  discrepancies  shall  take  precedence  in  the  order  as Price Bid, Additional 

specification, Technical specification, Drawings, Special conditions of contract, GCC, instructions to 

Tenderers. 

 

10. AGREEMENT: 

The successful tenderer shall sign the agreement as per draft agreement annexed herewith (Annexure I) 

within 10 days (If instructed by the bank) from the date of issue of formal work order and he shall pay for all 

stamps and legal expenses, incidental thereto. However, the written acceptance of the tender by the Bank / 

Consultant will constitute a binding contract between the Bank and the person so tendering whether such 

formal agreement is or is not subsequently executed. 
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11. PERMITS AND LICENSES: 

Permits and licenses for release of materials which are under Government control shall be arranged by 

the contractor on behalf of the Bank. The Bank will sign any form or application that may be necessary for 

the purpose. 

It may be clearly understood that no compensation or additional charges can be claimed by the 

contractor for non-receipt of any such controlled material in due time. 

The contractor will, however, be eligible to a proportionate extension of time on this account which in 

the opinion of the Bank / Consultant is reasonable. The Contractor shall at his own cost arrange for storage 

shed adequate for taking delivery and storing of the materials including any incidentals cost for obtaining 

permits and licenses etc.  The costs for storing, transporting, handling etc. are to be included by the 

contractor in his quoted rate. 

 

12. GOVERNMENT AND LOCAL RULES: 

The Contractor shall conform to the provisions of all local By-laws and Act relating to the work and to 

the Regulations, etc., of the Government and Local Authorities and of any Bank with whose system the 

premises is proposed to be connected. The Contractor shall give all notices required by the said Act, Rules, 

Regulations and By laws etc. and pay all fees payable to such authority / authorities for execution of the 

work involved. The cost, if any, shall be deemed to have been included in his quoted rates, taking into 

account all liabilities for licenses, fees for footpath encroachment and restorations etc. and shall defend all 

actions arising from such claims or liabilities. 

 

13. TAXES AND DUTIES: 

The tenderers must include in their tender prices quoted for all duties, royalties, cess, excise, sales tax, 

work contract tax or any other taxes or local charges, as applicable. No extra claim on this account will in 

any case be entertained.  However, GST as per GST act will be paid on production of GST Registration 

Certificate and on claim. 

 

14. WATER & ELECTRICITY: 

The contractor shall make his own arrangements for water required for the work and nothing extra will 

be paid for the same. This will be subject to the following conditions: 

i) That the water used by the contractor shall be fit for construction purposes to the satisfaction of the 

Bank or the Architect / Consultant. 

 

ii) The contractor shall make alternative arrangements for the supply of water if the arrangement made by 

the contractor for procurement of water in the opinion of the Bank or the Architect / Consultant is 

unsatisfactory. 

iii) The contractor shall construct temporary well / tube well in SBI land for taking water for construction 

purposes only after obtaining permission in writing from the SBI.  The contractor has to make his own 

arrangement for drawing and distributing the water at his own cost.  He has to make necessary 

arrangements. To avoid any accidents or damages caused due to construction and subsequent 

maintenance of the wells.  He has to obtain necessary approvals from local authorities, if required, at his 

own cost.  He shall restore the ground to its original condition after wells are dismantled on completion 

of work or hand over the well to the SBI without any compensation as directed by the Bank or the 

Architect / Consultant. 

 

iv) The contractor shall make his own arrangements for power and supply / distribution system for 

driving plant or machinery for the work and for lighting purposes at his own cost.  The cost of running 

and maintenance of the plants are to include in his tender prices.  He shall pay all fees and hold the 
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owner free from all such costs.  He has to obtain necessary approval from 

the appropriate authorities, if required. 

 

15. PROVISIONAL SUMS (P. S.): 

All provisional sum described in the schedule of quantities as P.S. shall be exclusively allotted to the 

purchase of materials and not for any handling / fixing to be done by the contractor. Such costs of handling 

and fixing with profit (including transport charge if required) shall be separately included in the contract 

price as described in the schedule of quantities. The disposal of the amounts covered under this head will be 

absolutely at the discretion of the Bank. Contractor is to make payments for these materials to the suppliers 

on certificate or orders issued by the Bank / Consultant and realize the payment from the Employee thus 

made through his bills for work done. 

 

16. QUANTITY OF WORK TO BE EXECUTED: 

The quantities shown in the Schedule of quantities are intended to cover the entire new structure 

indicated in the drawing but the Bank reserves the right to execute only a part or the whole or any excess 

thereof without assigning any reason therefore. If at any time after the commencement of the work, the Bank 

/ Consultant shall, for any reason whatsoever, not require the whole work thereof as specified in the tender 

to be carried out the Consultant / Bank shall give notice in writing of the fact to the contractor who shall 

have no claim to any payment as compensation whatsoever on account of any profit or advantage which he 

might have derived from the execution of the work in full, but which he did not derive in consequence of the 

full amount of the work not having been carried out; neither shall he have any claim for compensation by 

reason of any alterations having been made in the original specification, drawing, designs and instructions 

which shall involve any curtailment of the work as originally contemplated. 

 

17. OTHER PERSONS ENGAGED BY THE BANK: 

The Bank reserves the right to execute any part of the work included in this contract or any work which 

is not included in this contract by other Agency or persons and the Contractor shall allow all reasonable 

facilities and use of any scaffolding etc. for the execution of such work.  All the agencies employed by the 

Bank on the work shall act in close co-ordination extend mutual assistance to enable completion of the work 

satisfactorily. 

 

18. EARNEST MONEY, TENDER APPLICATION FEE AND SECURITY DEPOSIT / 

RETENTION MONEY: 

Value of EMD : As mentioned in NIT 

Value of  ISD :  As mentioned in NIT 

 

Retention Money shall be deducted from progressive running bills at the rate of 10 % of the gross value of 

work done by the contractor and claimed in each bill, provided the total security deposit, i.e., retention 

money shall not exceed 5% of the contract value. 

The retention money will not be deducted if adequate Bank Guarantee on a Nationalized Bank is 

submitted by the contractor. 50% of the total security deposit will be refunded to the Contractor subject to 

the issue of virtual completion certificate by the Bank / Consultant and Contractor removing his materials, 

equipment, labour force, temporary shed / stores etc. from the site. The Balance 50% will be refunded to the 

contractor 30 (Thirty) days after end of “Defect Liability Period” provided he has satisfactorily carried out 

all the work, submitted all documents contractually called for and attended to all defects during defect 

liability period in accordance with the conditions of contract. No interest is allowed on retention money and 

earnest money deposit. 

Further, if some dues to the Bank from the Contractor (s) have still to be recovered, the Bank reserves 

the right to withhold payment of so much of the retention money as in his opinion, represents the cost of the 

same. 

 

19. CONTRACTOR TO PROVIDE EVERYTHING NECESSARY : 
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The Contractor shall provide everything necessary for the proper 

execution of the work according to the intent and meaning of the drawing, schedule of quantities and 

specifications taken together whether the same may or may not be particularly shown or described therein 

provided that the same can reasonably be inferred there from and if the Contractor finds any discrepancies 

therein he shall immediately and in writing refer the same to the Bank / Consultant whose decision shall be 

final and binding. The Contractor shall provide himself for ground and fresh water for carrying out the work 

at his own cost. The Bank shall on no account be responsible for the expenses incurred by the Contractor for 

hired ground or fresh water obtained from elsewhere. 

The rates quoted against individual items will be inclusive of everything necessary to complete the said 

items of work within the contemplation of the contract, and beyond the unit price no extra payment will be 

allowed for incidental or contingent work, labour and / or materials inclusive of all taxes and duties 

whatsoever except for specific items, if any stipulated in the tender documents. 

The Contractor shall supply, fix and maintain at his own cost for the execution of any work, all tools, 

tackles, machineries and equipment’s and all the necessary centering, scaffolding, staging, planking, 

timbering, strutting, shoring, pumping, fencing, boarding, watching and lighting by night as well as by day 

required not only for the proper execution and protection of the said work but also for the protection of the 

public and safety of any adjacent roads, streets, walls, houses, buildings, all other erections, matters and 

things and the contractor shall take down and remove any or all such centering, scaffolding planking, 

timbering, strutting, shoring etc. on occasions as required or when ordered so to do and shall fully reinstate 

and make good all matters and things disturbed during the execution of work to the satisfaction of the Bank / 

Consultant. 

The Contractor, if required, shall also provide such road on site as may be necessary for the proper 

performance of the contract and for his own convenience but not otherwise. Upon completion, such road 

shall be broken up and leveled where so required unless the Bank shall otherwise direct. 

The Contractor shall at all times give access to workers employed by the Bank or any men employed on 

the building and to provide such parties with proper, sufficient and if required, special scaffolding, hoists 

and ladders and provide them with water and lighting and leave or make any holes, grooves etc. in any work, 

where directed by the Bank / Consultant as may be required to enable such workman to lay or fix pipes, Air-

conditioning wiring, special fittings etc. The quoted rate of the tenderers shall accordingly include all these 

above mentioned contingent work. 

 

 

 

 

 

 

20. TIME OF COMPLETION / EXTENSION OF TIME AND PROGRESS CHARTS :  

a) Time of Completion: 

The entire work is to be completed in all respects within the stipulated period of 90 days (including 

Sundays and Holidays) from the Date of Issue of the Work Order or the Site Handover Date, whichever is 

later.  The work shall be deemed to be commenced within 7 (seven) days from the issue of formal work 

order or the date on which the Contractor is instructed to take possession of the site, whichever is later. Time 

is the essence of the contract and shall be strictly observed by the Contractor. 

The work shall not be considered as complete until the Bank / Consultant have certified in 

 

 

 writing that this has been completed and the Defects Liability Period shall commence from the date of 

such certificate. 

b) Extension of Time: 

If in the opinion of the Bank / Consultant, the work be delayed for – 

• delayed handing over of site 

• by reason of any exceptionally inclement weather 
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• by reason of instructions from the Bank / Consultant in 

consequence of proceedings taken or threatened by or disputes, with adjoining or neighboring 

owners 

• by the work, or delay of other contractors or tradesmen engaged or nominated by the Bank / 

Consultant and not referred to in the specification 

 

• by reason of authorized extra and additions 

• by reason of any combination of workman or strikes or lockout affecting any of the building trades 

• from other causes which the Bank / Consultant may consider are beyond the control of the 

contractor, the Bank / Consultant at the completion of the time allowed for the contract shall make 

fair and reasonable extension of time for completion in respect therefor.  

In case of such strikes or lock-outs, as are referred to above, the contractor shall immediately give the 

Bank / Consultant written notice thereof. Nevertheless, the contractor shall use his best endeavors to prevent 

delay, and shall do all that as may be reasonably required, to the satisfaction of the Bank / Consultant to 

proceed with the work and on his so doing it will be ground of consideration by the Bank / Consultant for an 

extension of time as above provided. The decision of the Bank as to the period to be allowed for an 

extension of time for completion hereunder (which decision shall be final and binding on the contractor) 

shall be promulgated at the conclusion of such strike or lock-out and the Bank shall then, in the event of 

extension being granted, determine and declare the final completion date. The provision in clause 19 with 

respect to payment of liquidated damages shall, in such case be read and construed as if the extended date 

fixed by the Bank / Consultant were substituted for and the damage shall be deducted accordingly. 

c) Progress of work / work programme: 

During the period of construction the contractor shall maintain proportionate progress on the basis of a 

programme chart submitted by the Contractor immediately before commencement of work and agreed to by 

the Bank / Consultant. Contractor should also include planning for procurement of scarce material well in 

advance and reflect the same in the programme chart so that there is no delay in completion of the project. 

 

21. LIQUIDATED DAMAGES: 

Should the work be not completed to the satisfaction of the Bank / Consultant within the stipulated 

period, the contractor shall be bound to pay to the Bank a sum calculated @ 0.5 % of the accepted Contract 

Price per week of delay, subject to a maximum of 5% of the Contract Price or Certified Bill Value, 

whichever is higher, by way of liquidated damages and not as penalty during which the work remains 

uncommented or unfinished after the expiry of the completion date. 

 

 

• Addendum  to  Liquidated  Damages  Clause: 

The parties hereby agree that due to negligence of act of the Contractor, if the employer suffers  losses, 

damages, the quantification of which may be difficult, and hence the amount specified  hereunder shall be 

construed as reasonable estimate of the damages and the Contractor agree to pay such liquidated damages, as 

defined hereunder as per the provisions of this Contract. 

The amount of liquidated damages under this Contract shall not exceed 5% of the Contract  

 

 

Price or Certified Bill Value, whichever is higher. The liquidated damages shall be applicable under 

following circumstances: 

(i) If the deliverables are not submitted as per schedule and time, the Contractor shall be liable to pay 

1% of the total cost of the services for delay of each week or part thereof. 

(ii)If the deliverables are not acceptable to the Employer, and defects are not rectified to the satisfaction 

of the Employer within 30 days of the receipt of the notice, the Contractor shall be liable for 
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Liquidated Damages for an amount equal to 0.5% of total 

cost of the services for every week or part thereof for the delay. 

Any delay beyond this, STATE BANK OF INDIA shall be free to terminate the contract and get the 

work done from an alternate source at the risk of the contractor, besides forfeiting ISD. The decision of the 

Bank as to the period of delay on the part of the contractor and the quantum of compensation for such delay 

shall be final and binding on the contractor. If the contractor is unavoidably hindered in carrying out the  

work  on account of delayed decision or the approval by 

 

 

 the Bank, which are necessary to carry out further work,  he shall be allowed suitable extension of time 

by concerned authority of the Project, whose decision shall  be  final  and  binding  on the contractor. No 

claim of the contractor shall be entertained against the Bank for such delayed approvals / decisions by the 

Corporation, excepting suitable extension of time. 

 

22. ACTION WHEN WHOLE OF SECURITY DEPOSIT IS FORFEITED: 

In any case in which under any clause or clauses of this contract, the contractor shall have rendered 

himself liable to pay liquidated damages amounting to the whole of his security deposit (whether paid in one 

sum or deducted by installments) the Bank / Consultant shall have power to adopt any of the following 

courses as they may deem best suited to the interest of the Bank: 

a) To rescind the contract (of which rescission notice in writing to the contractor under hand of the 

Bank shall be conclusive evidence) and in which case the security deposit of the contractor shall stand 

forfeited and be absolutely at the disposal of the Bank. 

b) To employ labour paid by the Bank and supply materials to carry out the work, or any part of the 

work, debiting the contractor with the cost of the labour and price of material (of the amount of which 

cost and price of a certificate of the Consultant shall be final and conclusive against the Contractor) and 

crediting him with the value of the work done, in all respects in the same manner and at the same rates 

as if had been carried out by the contractor under the terms of this contract. The certificate of the 

Consultant as to the value of the work done shall be final and conclusive against the contractor. 

c) To measure up the work of the contractor, and to take such part thereof as shall be unexecuted, out of 

his hands, and to give it to another contractor to complete in which case any expenses which may be 

incurred in excess of the sum which would have been paid to the original contractor, if the whole work 

had been executed by him (of the amount of which excess the certificates in writing of the Consultants 

shall be final and conclusive) shall be binding and paid by the original contractor and may be deducted 

from any money due to him by the Bank under the contract or otherwise or from his security deposit or 

the proceeds of sale thereof, or a sufficient part thereof. 

d)  

In the event of any the above courses being adopted by the Bank the contractor shall have no claim to 

compensation for any loss sustained by him by reasons of his having purchased or procured any materials or 

entered into any engagements, or make any advances on account of or with a view to the execution of this 

work or the performance of the contract. And in case the contract shall be rescinded under the provision 

aforesaid, the contractor shall not be entitled to 

 

 

 recover or be paid any sum for any work thereto actually performed under this contract, unless and until 

the Bank will have certified in writing the performance of such work and the value payable in respect 

thereof, and he shall only be entitled to be paid the value so certified. 

 

23. TOOLS, STORAGE OF MATERIALS, PROTECTIVE WORKS AND SITE OFFICE 

REQUIREMENTS: 

The Contractor shall provide, fix up and maintain in an approved position proper office accommodation 
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for the Contractor’s representative and staff, which offices shall be open at all 

reasonable hours to receive instruction notices or communications and clear away on completion of the work 

and make good all work disturbed. 

All drawing maintained on the site are to be carefully mounted on boards of appropriate size. They are 

to be protected from ravages of termites, ants and other insects. 

The Contractor, if called for, shall provide at his own cost all artificial light required for work and to 

enable other contractors and sub-contractors to complete the work within the specified time. 

The Contractor, if called for, shall provide a suitable temporary hut for the watchmen and clear away the 

same when no longer required and to provide all necessary attendance, lights etc. required. 

 

 

The Contractor, if called for, shall arrange for temporary latrines for the use of workers and field staff 

and keep the same in a clean and sanitary condition to the satisfaction of the Public Health Authorities and 

shall cause such latrines and soil to be cleared away whenever necessary and shall make good all the work 

disturbed by these conveniences. 

Every precaution shall be taken by the Contractor to prevent the breeding of mosquitoes on the work 

during the construction and all receptacles, cisterns, water tanks etc. used for storage of water must be 

suitably protected against, breeding of mosquitoes.  The Contractor shall indemnify the Bank against any 

breach of rules in respect of anti-malarial measures. The Contractor shall not fix or place any placards or 

advertisement of any description or permit the same to be fixed or placed in or upon any boarding gantry, 

building structure other than those approved by the Bank. 

 

Protective Measures 

The contractor from the time of being placed in possession of the site must make suitable arrangements 

for watching, lighting and protecting the work, the site and surrounding property by day, by night, on 

Sunday and other holidays. 

The Contractor shall indemnify the Bank against any possible damage to the building, roads or member 

of the public in courses of execution of the work. 

The Contractor shall provide necessary temporary enclosures, gates, entrances etc. for the protection of 

the work and materials and for altering and adopting the same as may be required and removing on 

completion of the work and making good all work disturbed. 

 

Storage of Materials 

The Contractor shall provide and maintain proper sheds for the proper storage and adequate protection 

of the materials etc. and other work that may be executed on the site including the tools and materials of 

sub-contractors and remove the same on completion. Sheds for storage of cement are to have pucca floor 

raised above the ground. Cement godown shall be constructed for storing about six weeks requirements of 

cement and stored as per norms with a stack of 10 bags each, 2 ft. opening all around with 2 ft. passage 

between each stack. 

 Structure shall be waterproof from all the sides and top. Cement should be stored one ft. above the 

ground level and have pucca raised floor. 

So also reinforcement bars are to be stored above the ground level to prevent the same form getting 

rusted. 

 

Tools 

All tools, equipment’s and instruments as instructed by the Bank / Consultant and considered  

 

necessary for the work shall be provided by the Contractor for the due performance of this contract. 

All measuring tapes shall be of steel and suitable scaffolding and ladders that may be required for safely 

taking measurement shall he supplied by the contractor. 

The workmen and the supervisors on the work shall carry with them always a steel tape, a spirit level, a 

plumb bob and a square and shall check the work to see that the same is being done according to the 

drawing and specifications. The site Engineer will use any or all measuring instruments or tools belonging to 
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the contractor as he chooses for checking the work executed or being executed on 

the contract. 

The Contractor should cover in his rates for making provisions for all reasonable facilities for the use of 

his scaffolding, tools and plant etc. by sub-contractors for their work. 

 

24. NOTICE AND PATENTS OF APPROPRIATE AUTHORITY AND OWNERS: 

The Contractor shall conform to the provisions of any Acts of the Legislature relating to the work and to 

the Regulations and Bylaws of any authorities, and / or any water, lighting and other companies, and / or 

authorities with whose system the structures were proposed to have connection and shall before making any 

variations from the drawings or specification that may be associated to so conform, give the Bank / 

Consultant written notices specifying the variations  

 

 

proposed to be made and the reasons for making them and apply for instruction thereon. The Bank / 

Consultant on receipt of such intimation shall give a decision within a reasonable time. 

The contractor/s shall arrange to give all notices required for by the said Acts. Regulations or Bylaws to 

be given to any authority and to pay to such authority or to any public officer all fees that may be properly 

chargeable in respect of the work and lodge the receipts with the Bank. 

The Contractor shall indemnify the Bank against all claims in respect of patent right, royalties, damages 

to buildings, roads or members of public in course of execution of work and shall defend all action arising 

from such claims and shall keep the Bank saved harmless and indemnified in all respects form such actions, 

costs and expenses. 

 

25. CLEARING SITE AND SETTING OUT WORKS : 

The site shown on the plan shall be cleared of all obstruction, trees, bushes, shrubs, loose stone and 

rubbish materials of all kinds. All holes or hollows whether original, existing or produced by removal of 

loose stone or materials shall be carefully filled up with earth well rammed and leveled off as directed at his 

own cost. 

The Contractor shall set out the work and shall be responsible for the true and perfect setting out of the 

work and for the correctness of the position, levels, dimensions and alignment of all parts thereof. If at any 

time, any error shall appear during the progress of any part of the work, the Contractor shall at his own 

expenses rectify such error, if called upon to the satisfaction of the Bank / Consultant. The Contractor shall 

further set out the work to the alternative positions at the site until one is finally approved and the rates 

quoted in his tender should include for this and no extra on this account will be entertained. 

 

Safety Warnings at Site: 

The Contractor shall have to arrange necessary flex signages depicting statutory warnings viz. 

“RESTRICTED AREA : WORK IN PROGRESS”, “MEN AT WORK”, etc. 

 

 

26. DATUM: 

The average ground level will be considered as the crown of the nearest road, which should be taken as 

“Datum” which is however, subject to final confirmation by the Bank / Consultant. All levels shown in the 

drawings are to be strictly adhered to. 

 

 

27. BENCHES : 

The Contractor is to construct and maintain proper benches of all the main walls, in order that the lines 

and levels may be accurately checked at all times. 

These benches will consist of timber posts of adequate length and minimum diameter 75 mm to be 

driven in the ground at suitable distance as directed encased with brick work. The wire nails will be driven 

on the top of timber posts on the centre lines of columns, walls, inside and outside face of foundation 

trenches. Centre line of walls, columns etc. may be clearly indicated and checked at any time if it is so 
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required. 

 

 

28. CONTRACTOR IMMEDIATELY TO REMOVE ALL OFFENSIVE MATTERS: 

All soil, filth or other matters of any offensive nature taken out of any trench, sewer, drain, cesspool or 

other place shall not be deposited on the surface but shall be once be carted away by the Contractor to a safe 

place as per rules of the appropriate authorities. The Contractor shall keep the foundation and work free 

from water and shall provide and maintain at his own expenses electrically or other power driven pumps and 

other plant to the satisfaction of the Bank for the purpose, until the building is handed over to the Bank. The 

Contractor shall arrange for the disposal of the water so accumulated to the satisfaction of the Bank and the 

local authority and no claims will be entertained afterwards if he does not include in his rates for the 

purpose. 

 

 

29. ACCESS: 

Any authorized representative of the Bank / Consultant shall at all reasonable times have free access to 

the work and / or to the workshops, factories or other places where materials are being prepared or 

constructed for the work and also to any place where the materials are lying or from where they are being 

obtained, and the contractor shall give every facility to the Bank or their representatives necessary for 

inspection and examination and test of the materials and workmanship. Except the representatives of the 

Bank and Consultant no person shall be allowed at any time without the written permission of the Bank. 

 

30. MATERIALS, WORKMANSHIP, SAMPLES, TESTING OF MATERIALS : 

All the work specified and provided for in the specification or which may be required to be done in 

order to perform and complete any part thereof shall be executed in the best and most workman like manner 

with materials of the best and approved quality of the respective kinds in accordance with the particulars 

contained in and implied by the specifications and as represented by the drawings or according to such other 

additional particulars and instructions as may from time to time be given by the Bank / Consultant during the 

execution of the work, and to his entire satisfaction. 

If required by the Bank / Consultant, the Contractor shall have to carry out tests on materials and 

workmanship in approved materials testing laboratories or as prescribed by Bank / Consultant at his own 

cost to prove that the materials etc. under test conform to the relevant I.S. standards or as specified in the 

specification. No extra payment on this account should in any case be entertained. 

A list of Mandatory Tests is given in Technical Specification which is only indicative and not 

exhaustive. Any other tests, special or routine, on any material or workmanship, advised to be done by the 

Bank / Consultant for any reason shall be done by the contractor for which no additional payment will be 

made. 

All the materials, stores & equipment’s required for full performance of the work under the contract 

must be provided through normal channels and must include charge for sales tax, import duties and other 

charges as applicable and must be best of their kind available and the Contractor/s must be entirely 

responsible for the proper and efficient carrying out of the work. The work must be done in the best 

workmanship manner. Samples of all materials to be used shall be submitted to the Bank / Consultant and 

written approval from the Bank / Consultant shall be 

 

 

 obtained prior to placement of order. A list of materials of approved make and brand is annexed. 

Materials mentioned in the said list shall be used. In case materials specified in the list are not available the 

Contractor/s may use the equivalent product with prior permission from the Bank / Consultant. As regards 

equivalent product / material the opinion of the Bank / Consultant shall be final and binding on the 

Contractor. 

During the inclement weather the Contractor shall suspend concreting and plastering for such time as 

the Bank / Consultant may direct and shall protect from injury all work during its course of execution. Any 

damage (during construction) to any part of the work for any reasons due to rain, storm or neglect of 
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contractor, shall be rectified by the contractor in an approved manner at no 

extra cost. 

Should the work be suspended by reason of rain, strike, lock-outs or any other cause, the Contractor 

shall take all precaution necessary for the protection of work and at his own expenses shall make good any 

damage arising from any of these causes. 

The Contractor shall cover up and protect from damage, from any cause, all new work and supply all 

temporary doors, protection to windows, and any other requisite protection for the execution of the work 

whether by himself or special tradesman or sub-contractor and any damage caused must be made good by 

the contractor at his own expenses. 

31. REMOVAL OF IMPROPER WORK: 

The Bank / Consultant shall during the progress of the work have power to order in writing from time to 

time the removal from the work within such reasonable time or times as may be specified in the order of any 

materials which in the opinion of the Bank / Consultant are not in accordance with  

 

 

specification or instruction, the substitutions or proper re-execution of any work executed with materials 

or workmanship not in accordance with the drawings and specifications or instruction. In case the Contractor 

refuses to comply with the order Bank / Consultant shall have the power to employ and pay other agencies 

to carry out the work and all expenses consequent thereon or incidental thereto as certified by the Consultant 

shall be borne by the contractor or may be deducted from any money due to or that may become due to the 

contractor. No certificate which may be given by the Consultant shall relieve the Contractor from his 

liability in respect of unsound work or bad materials. 

 

32. SITE ENGINEER / PROJECT MANAGEMENT CONSULTANT (P. M. C.): 

The term “Site Engineer” shall mean the person if, any, appointed and paid by the Bank to 

superintendent the work. The Contractor shall afford the Site Engineer every facility and assistance for 

examining the work and materials and for checking and measuring work and materials. The Site Engineer  

shall have no power to revoke, alter, enlarge or relax any requirements of the Contract or to sanction any day 

work, additions, alterations, deviations or omission or any extra work whatever, except in so far as such 

authority may be specially conferred by a written order of the Bank / Consultant. 

The Site Engineer shall have power to give notice to the Contractor or to his foreman, of non-approval 

of any work or materials and such work shall be suspended or the use of such materials shall be discontinued 

until the decision of the Bank / Consultant is obtained. The work will from time to time be examined by the 

Consultant / Bank or his authorized representative and the Site Engineer. But such examination shall not in 

any way exonerate the Contractor from the obligation to remedy any defects, which may be found to exist at 

any stage of work or after the same is complete. Subject to the limitations of this clause the Contractor shall 

take instructions only from the Consultant / Bank. 

 

33. OFFICE ACCOMMODATION FOR THE SITE ENGINEER / P.M.C.: 

The Contractor shall provide erect and maintain at his cost a separate simple watertight office 

accommodation for the Site Engineer / PMC in case it is not already available at site. This accommodation 

shall be well lighted and ventilated and provided with windows, door with a lock. The Sit Engineer’s / 

PMC’s office shall be minimum of 14 Sqm (150 Sq.ft.) and the Contractor shall provide a desk, chair, 

drawers for keeping drawings, a cupboard having proper lock and backboard for displaying drawings and 

lights and fans. The accommodation shall be demolished when directed. 

 

 

 

 

34. CONTRACTOR’S EMPLOYEES: 

The Contractor shall employ technically qualified and competent supervisors for the work who shall be 

available (by turn) throughout the working hours to receive and comply with instruction of the Bank / 

Consultant. The Contractor shall engage at least one experienced Technical representative as Site-in-Charge 
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for execution of the work. The Contractor shall employ in connection with the work 

persons having the appropriate skill or ability to perform their job efficiently. 

The Contractor shall employ local labourers on the work as far possible. No labourer below the age of 

sixteen years and not an Indian National shall be employed on the work. 

Any labour supplied by the Contractor to be engaged on the work on day-work basis either wholly or 

partly under the direct order or control of the Bank or his representative shall be deemed to be a person 

employed by the contractor. 

The Contractor shall comply with the provisions of all labour legislation including the requirements of 

the following – 

a) The Payment of Wages Act 

b) Bank’s Liability Act 

c) Workman’s Compensation Act 

d) Contract Labour (Regulation and Abolition) Act, 1970 and Central Rules 1971. 

 

e) Apprentices Act 1961 

f) Any other Act or enactment relating thereto and rules framed there under from time to time. 

The Contractor shall keep the Bank saved harmless and indemnified against claims of any of the 

workmen and all costs and expenses as may be incurred by the Bank in connection with any claim that may 

be made by any workman are recoverable from the Contractor. 

The Contractor shall comply at his cost with order of requirement of any Health Officer of the State or 

any local authority or of the Bank regarding the maintenance of proper environmental sanitation of the area 

where the Contractor’s labourers are housed or accommodated, for the prevention of small-pox, cholera, 

plague, typhoid, malaria and other contagious diseases. The contractor shall provide, maintain and keep in 

good sanitary condition adequate sanitary accommodation and provide facilities for pure drinking water at 

all time for the use of men engaged on the work and shall remove and clear away the same on completion of 

work.  Adequate precaution shall be taken by the Contractor or prevent nuisance of any kind on the work or 

on the lands adjoining the same. 

The Contractor shall arrange to provide first aid treatment to the labourers engaged on the work. He 

shall within 24 hours of occurrence of any accident at or about the site or in connection with execution of 

work, report such accident to the Bank and also to the competent authority where such report is required by 

law. 

 

35. DISMISSAL OF WORKMEN: 

The Contractor shall on the request of the Bank / Consultant immediately dismiss from work any person 

employed thereon by him, who may in the opinion of the Bank / Consultant be unsuitable or incompetent or 

who may misconduct himself. Such discharge shall not be the basis of any claim for compensation or 

damages against the Bank / Consultant or any of their officer / employee. 

 

 

36. ASSIGNMENT: 

The whole of the work included in the contract shall be executed by the Contractor and the Contractor 

shall not directly or indirectly transfer, assign or underlet or any part, share or interest therein nor, shall take 

a new partner, without written consent of the Bank and no subletting shall relieve the Contractor from the 

full and entire responsibility of the contract or from active superintendence of the work during their 

progress. 

 

37. NOMINATED SUB-CONTRACTOR: 

All specialists, Merchants, Tradesmen and others executing any work or supplying and fixing any goods 

for which prime cost prices or provisional sums are included in the Schedule of Quantities / Rates and / or 

specification who may be nominated or selected by the Consultant / Bank are hereby declared to be sub-

contractors employed by the contractor and are herein referred to as nominated sub-contractors. 

No nominated sub-contractor shall be employed on or in connection with the work against which 
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contractor shall make reasonable objection or save where the Bank and 

Consultant shall otherwise agree who will not enter into a contract provided – 

a) That the nominated sub-contractor shall indemnify the Contractor against the same obligation 

in respect of the sub-contract as the Contractor is under in respect of this contract. 

b) That the nominated sub-contractor shall indemnify the Contractor against claims in respect of 

any negligence by the sub-contractor, his servants or agents or any misuse by him or them of any 

scaffolding or other plants and property of the contractor or under any Workman’s Compensation Act in 

force. 

c) Payment shall be made to the nominated sub-contractor within 14 days of his receipt of the 

Consultant’s certificate provided that before any certificate is issued the contractor shall upon request 

furnish to the Consultant proof that all nominated sub-contractors accounts  

 

d) included in previous certification have been duly discharged, in default thereof the Bank may 

pay the same upon a certificate of the Consultant and deduct the amount thereof from any sums due to 

the contractor. The exercise of those powers shall not create probity of contract between the Bank and 

the Sub-contractor. 

 

38. DAMAGE TO PERSONS AND PROPERTY, INSURANCE, etc.: 

The Contractor shall be responsible for all injury to the work or workmen, to persons, animal or things 

and for all damages to the structural and / or decorative part of property which may arise from the operations 

or neglect of himself or of any Sub-contractor or of any of his or a cub-contractor’s employees, whether such 

injury or damage arise from carelessness, accident or any of his or a sub-contractor’s employees, or any 

other cause whatsoever in any way connected with the carrying out of this contract. The clause shall be held 

to include inter-alia, any damage to buildings whether immediately adjacent or otherwise and any damage to 

roads, streets, footpaths or ways as well as damage caused to the buildings and the work forming the subject 

of this contract by rain, wind or other inclemency of the weather. The Contractor shall indemnify the Bank 

and hold harmless in respect of all and any expenses arising from any such injury or damages to persons or 

property as aforesaid and also in respect of any claim made in respect of injury or damage under any acts of 

compensation or damage consequent upon such claim. 

The Contractor shall reinstate all damage of every sort mentioned in this clause, so as to deliver the 

whole of the contract work complete and perfect in every respect and so as to make good or otherwise 

satisfy all claims for damages to the property or third parties. 

 

 

39. INSURANCE: 

39.1 Without limiting his obligations and responsibilities under the contract, the contractor shall insure in 

the joint names of the State Bank of India and the contractor against all loss of damages from whatever 

cause arising other than the excepted risk, for which he is responsible under the terms of contract and 

in such a manner that the State Bank of India and contractor are covered for the period stipulated under 

relevant clause of GCC and are also covered during the period of maintenance for loss or damage 

arising from a cause, occurring prior to the commencement of the period of maintenance and for any 

loss or damage occasioned by the contract in the course of any operations carried out by him for the 

purpose of complying with his obligations under clause. 

a) The works for the time being executed to the estimated current Contract value thereof, or 

such additional sum as may be specified together with the materials for incorporation in the work at 

their replacement value. 

b) The constructional plant and other things brought on to the site by the contractor to the 

replacement value of such constructional plant and other things. 
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c) Such insurance shall be in effect with an insurer and in 

terms approve by the State bank of India which approval shall not be unreasonably withheld and the 

contractor shall whenever required produce to the Architect / consultant the policy if insurance and 

he receipts for payment of the current premiums. 

 

39.2 Damage to persons and property 

The contractor shall, except if and so far as the contract provides otherwise indemnify the State Bank of 

India against all losses and claims in respect of injuries or damages to any person or material or physical 

damage to any property whatsoever which may arise out of or in consequence of the execution and 

maintenance of the works and against all claims proceedings, damages, costs, charges and expenses 

whatsoever in respect of or in relation thereto except any compensation of damages for or with respect to: 

a) The permanent use of occupation of land by or any part thereof. 

 

b) The rights of State Bank of India execute the works or any part thereof on, over, under, in or 

through any lands. 

c) Injuries or damages to persons or properties which are unavoidable result of the execution or 

maintenance of the works in accordance with the contract. 

d) Injuries or damage to persons or property resulting from any act or neglect of the State Bank 

of India their agents, employees or other contractors not being employed by the contractor or for or 

in respect of any claims, proceedings, damages, costs, charges and expenses in respect thereof or in 

relation thereto or where the injury or damage was contributed to by the contractor, his servants or 

agents such part of the compensation as may be just and equitable having regard to the extent of the 

responsibility of the State Bank of India, their employees, or agents  or other contractors for the 

damage or injury. 

 

39.3 Contractor to indemnify State Bank of India 

The contractor shall indemnify the STATE BANK OF INDIA against all claims, proceedings, damages, 

costs, charges and expenses in respect of the matters referred to in the provision mentioned in this NIT. 

 

39.4 Contractor’s superintendence 

The contractor shall fully indemnify and keep indemnified the State Bank of India against any action, 

claim, or proceeding relating to infringement or use of any patent or design or any alleged patent or design 

rights and shall pay any royalties which may be payable which may be payable in respect of any article or 

part thereof included in the contract.  In the event of any claim made under or action brought against STATE 

BANK OF INDIA in respect of such matters as aforesaid the contractor shall be immediately notified 

thereof and the contractor shall be liberty, at his own expenses to settle any dispute or to conduct any 

litigation that may arise there from, provided that the contractor shall not be liable to indemnify the STATE 

BANK OF INDIA if the infringement of the patent or design or any alleged patent or design right is the 

direct result of an order passed by the Architect / Consultant in this behalf. 

 

39.5 Third party insurance 

39.5.1 Before commencing the execution of the work the contractor but without limiting his 

obligations and responsibilities under relevant clause of GCC shall insure against his liability for 

any material or physical damage, loss or injury which may occur to any property including that of 

STATE BANK OF INDIA, or to any person, including any employee of the STATE BANK OF 

INDIA, arising out of the execution of the works or in the carrying out of the contract, otherwise 

than due to the matters referred to in the provision to relevant clause mentioned in GCC thereof. 

 

39.5.2 Minimum Amount of Third party Insurance 
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Such insurance shall be effected with an insurer and in terms approved by 

the State Bank of India which approval shall not be reasonably withheld and for at least the amount 

stated below.  The contractor shall, whenever, produce to the Architect / Consultant the policy or 

policies of insurance cover and receipts for payment of the current premiums. 

39.6 The minimum insurance cover for physical property, injury, and death is Rs.5.00 Lakh per 

occurrence with the number of occurrence limited to four.  After each occurrence contractor will pay 

premium to make insurance valid for four occurrences always. 

 

 

39.7 ACCIDENT OR INJURY TO WORKMAN 

39.7.1 The State Bank of India shall not be liable for or in respect of any damages or 

compensation payable at law in respect or in consequence of any accident or injury to any workmen 

or other person in the employment of the contractor or any sub-contractor, save and except an 

accident or injury resulting from any act or default of the State Bank of India or their agents, or 

employees.  The contractor shall indemnify and keep indemnify State Bank of India against all such 

damages and compensation, save and except as aforesaid, and against STATE BANK OF INDIA 

claims, proceedings, costs, charges and expenses whatsoever in respect thereof or in relation thereto. 

 

39.7.2 Insurance against accident etc. to workmen 

The contractor shall insure against such liability with an insurer approved by the State Bank of India 

during the whole of the time that any persons are employed by him on the works and shall, when 

required, produce to the architect / consultant such policy of insurance and receipt for payment of the 

current premium.  Provided always that, in respect of any persons employed by an sub-contractor the 

contractor's obligation to insure as aforesaid under this sub-clause shall be satisfied if the sub-

contractor shall have insured against the liability in respect of such person in such manner that State 

Bank of India is indemnified under the policy but the contractor shall require such sub-contractor to 

produce to the Architect / Consultant when such policy of insurance and the receipt for the payment 

of the current premium. 

 

39.7.3 Remedy on contractor’s failure to insure 

If the contractor fails to effect and keep in force the insurance referred to above or any other 

insurance which he may be required to effect the terms of contract, then and in any such case the 

State Bank of India may effect and keep in  force any such insurance and pay such premium or 

premiums as may be necessary for that purpose and form time to time deduct the amount so paid by 

the State Bank of India as aforesaid from any amount due or which may become due to the 

contractor, or recover the same as debt from the contractor.  In addition, an amount of penalty of Rs. 

1.00 lakh will be imposed and to be recovered from the proceedings of any bill due to be paid to the 

contractor. 

 

39.7.4 Without prejudice to the others rights of the State Bank of India against contractors.  In 

respect of such default, the employer shall be entitled to deduct from any sums payable to the 

contractor the amount of any damages costs, charges, and other expenses paid by the State Bank of 

India and which are payable by the contractors under this clause.  The contractor shall upon 

settlement by the Insurer of any claim made against the insurer pursuant to a policy taken under this 

clause, proceed with due diligence to rebuild or repair the works destroyed or damaged.  In this event 

all the monies received from the Insurer in respect of such damage shall be paid to the contractor and 

the Contractor shall not be entitled to any further payment in respect of the expenditure incurred for 

rebuilding or repairing of the materials or goods destroyed or damaged. 
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40. ACCOUNT RECEIPTS AND VOUCHERS: 

The Contractor shall upon the request of the Bank / Consultant furnish them will all the invoices, 

accounts, receipts and other vouchers that they may require in connection with the work under this contract. 

If the Contractor shall use materials less than what he is required under the contract, the value of the 

difference in the quantity of the materials he was required to use and that he actually used shall be deducted 

from his dues. The decision of the Bank shall be final and binding on the Contractor as to the amount of 

materials the Contractor is required to use for any work under this contract. 

 

41. MEASUREMENT OF WORK : 

The Contractor will record and submit to the Project Management Consultant / Site Engineer / 

Consultant / Bank with the details of measurements for their scrutiny and signature. The Contractor should 

submit the bill with such endorsement of PMC / Site Engineer / Consultant / Bank. 

On receipt of the bill, the Consultant shall intimate the contractor that he requires the work to be 

measured, and the contractor shall forthwith attend or send a qualified agent to assist the Consultant or the 

Consultant’s representative in taking such measurements and calculations and to furnish all particulars or to 

give all assistance required by them.   

The Contractor or his Agents may at the time of measurements take such notes and measurements as he 

may require. All authorized extra work, omissions and all variations made without the Consultants 

knowledge, if subsequently sanctioned by him in writing, with the approval of the Bank shall be included in 

such measurements. The final measurement should be done within one month from the date of completion 

of work jointly by the Consultant and / or his representative and if the contractor fails to comply, the 

measurements taken by the Consultant will be final and binding. 

 

42. METHOD OF MEASUREMENT: 

Unless otherwise mentioned elsewhere in the tender, measurement will be on the net quantities of work 

produced in accordance with up-to-date rules laid down by the Indian Standard Institution. In the event of 

any dispute with regard to the measurement of the work excluded the decision of the Consultant / Bank shall 

be final and binding on the Contractor. 

 

43. ACTION WHERE NO SPECIFICATION: 

In the case of any of work for which there is no such specification in Technical Specification such work 

shall be carried out in accordance with the I.S. Specification and in the event of there being no IS 

Specification, then in such case the work shall be carried out in all respects in accordance with the 

instructions and requirements of the Consultant / Bank. 

 

44. CONTRACTOR NOT TO DEPOSIT MATERIALS IN A MANNER  THAT MAY 

CAUSE INCONVENIENCE TO THE PUBLIC: 

The Contractor (s) shall not deposit materials locations, which will cause inconvenience to the public. 

The Consultant may require the contractor to remove any materials, which are considered by him to be a 

danger or inconvenient to the public and cause them to be removed at the contractor’s cost. 

 

 

45. PAYMENTS: 

a) All bills shall be prepared by the Contractor in the form prescribed by the Bank / 

Consultant, (format enclosed). Normally one interim bill shall be prepared each month subject to 

minimum value for interim certificate as stated in these documents. The interim bill in proper forms 

must be duly accompanied by detailed measurements, duly endorsed by the Site Engineer / PMC in 

support of quantities of work done and must show deduction for all previous payments, retention 

money, etc. Advance / ad-hoc payments for work will not be normally made. However, ad-hoc 

payments may be made at the discretion of Consultant / Bank in case of exigency. 

The Consultant / Bank shall issue certificate after due scrutiny of the Contractor’s bill stating the 
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amount due to the Contractor from the Bank and the Contractor shall be 

entitled to payment thereof, by the Bank within the period of “honouring certificates” mentioned in 

these documents. 

The amount stated in an interim certificate shall be the total value of work properly executed and 

approx. 75% of invoiced value of material brought, to site for permanent incorporation into the work up 

to the date of the bill less the amount to be retained by the Bank as the retention money and less 

installments previously paid under these conditions. 

The materials to be considered for secured advance shall be nonperishable in nature and only include 

the value of the said materials and goods as and from such time as they are reasonably, properly and not 

prematurely brought to or placed adjacent to the work and then only if adequately protected against 

weather or other casualties and considered acceptable by the   Consultants / Bank. An indemnity bond is 

to be submitted in an appropriate format approved by the Bank, whenever Secured Advance against 

materials are prayed for. 

If the Bank has supplied any materials or goods to the Contractor, the cost of any such materials or 

goods will be progressively deducted from the amount due to Contractor in accordance with the 

quantities consumed in the work. 

All the interim payments shall be regarded as payments by way of advance against the final payment 

only and not as payments for work actually done and completed and shall not preclude the requiring of 

bad unsound and imperfect or unskilled work to be removed and taken away and reconstructed or re-

erected or be considered as an admission of the due performance of the contract or any part thereof in 

any respect or the accruing of any claim, nor shall, it conclude determine or affect in any way the 

powers of the Bank under these 

 

 

 conditions or any of them as to the final settlement and adjustment of the accounts or otherwise or in 

any other way vary or affect the contract. The final bill shall be submitted by the Contractor to the 

Consultant within one month of the date of certificate of completion furnished by the Consultant and 

payment shall be made after the same is duly verified and certified by the Consultant. 

b) FINAL PAYMENT: 

The final bill shall be accompanied by a certificate of completion form the Consultant along with all 

other documents required to be submitted by the Contractor under these conditions. Payment of final 

bill shall be made after deduction of Retention Money as specified in these conditions which sum shall 

be refunded in the manner stated in these conditions. The acceptance of payment of the final bill by the 

Contractor would indicate that he would have no further claim in respect of the work executed. 

 

46. VARIATION / DEVIATION : 

The Contractor may when authorized and shall, when directed in writing by the Consultant / Bank, add 

and or omit or vary the work shown in the drawings or described in the specification or included in the 

priced schedule of quantities. The Contractor on his own accord shall make no addition, omission or 

variation without such authorization from Bank. A verbal authority or direction by the Consultant / Bank if 

confirmed by the Contractor in writing within 7 days shall be deemed to have been given in writing. 

The price of all such additional / non-tendered items will be worked out on the basis of rates quoted for 

similar items in the contract wherever existing or an engineering rate analysis based on prevalent fair price 

of labour materials at site of work including wastage and other components as required plus 15% for 

overhead and profit etc. works contract sales Tax at prevailing rate will be payable extra over the stipulated 

OH / project percentage. The tender rates shall hold good for any increase or decrease in tender quantities. 

No claim for an extra shall be allowed unless it has been executed by the authorization of Bank / 

Consultant. No variation shall vitiate the contract. 

 

47. SUBSTITUTION: 

Should the Contractor desire to substitute any materials and workmanship he / they must obtain the 

approval of the Bank / Consultant in writing for any such substitution well in advance. For materials 

designated in this specification by such term as “Equal” or “other approved”, etc. Specific approval of the 
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Bank / Consultant shall be obtained in writing prior to execution. 

 

 

 

48. PREPARATION OF BUILDING WORK FOR OCCUPATION AND 

SUBSEQUENTLY USE ON COMPLETION: 

The whole of the work will be thoroughly inspected by the Contractor and deficiencies / defects put 

right, all windows and doors cleaned including cleaning and oiling, if necessary of all hardware.  All floors, 

staircases and every part of the building both inside & outside shall be left neat and clean as to ensure 

immediate occupation to the satisfaction of the Bank. 

On completion of above, the contractor shall inform the Bank that he has completed the work and it is 

ready for inspection. 

 

49. CLEARING SITE ON COMPLETION: 

On completion of the work the Contractor shall clear away and remove from the site all constructional 

plant, surplus materials, rubbish and temporary work of every kind and leave the whole of the site and the 

work clean and in workman like condition to the satisfaction of the Bank / Consultant. 

 

 

 

50. DEFECTS AFTER COMPLETION: 

The Contractor shall make good from time to time at his own cost and to the satisfaction of the Bank / 

Consultant all defects, shrinkage, settlements or other faults which may appear within  12 (twelve) months 

after completion of the work and considered as the “defect liability period”. In default the Bank may employ 

and pay other persons to amend and make good such damages, losses and expenses consequent thereon or 

incidental there to shall be made good and borne by the Contractor and such damages, loss and expenses 

shall be recoverable from him by the Bank or may be deducted by the Bank, in lieu of such amending and 

making good by the Contractor deduct from any money due to the Contractor a sum equivalent to the cost of 

amending such work and in the event of the amount retained being insufficient recover the balance from the 

Contractor from the amount retained under these conditions together with any expenses the Bank may have 

incurred in connection therewith. 

51. GUARANTEE FOR SPECIALIZED WORKS: 

Wherever provision for submission of a guarantee has been advised, the same shall be submitted from 

the specialized agency along with a counter guarantee by the main contractor engaged for the work. The 

guarantee shall be furnished on a non-judicial stamp paper of appropriate value. If the contractor is required 

to submit guarantee / guarantees for any item / items for a period of more than 12 months, the 

guarantee/guarantees in case of those items shall remain valid even after expiry of the defect liability period 

of 12 months as stipulated in the contract. 

52. CONCEALED WORK: 

The Contractor shall give due notice to the Bank / Consultant whenever any work is to be buried in the 

earth, concrete or in the bodies of walls or otherwise become inaccessible later on, in order that the work 

may be inspected and correct dimensions taken before such burial.  In default whereof, the same shall, at the 

option of the Bank / Consultant, be either opened up for measurements at the Contractor’s expense or no 

payments may be made for such materials.  Should any differences or dispute arise after execution of any 

work as to measurements etc. or other matters which cannot be conveniently tested or checked the records of 

the Bank / Consultant shall be accepted as correct and binding on the Contractor. 

• Treasure Trove: Any treasure trove, coin or object antique which may be found on the site shall be the 

property of SBI and shall be handed over to the Bank immediately. 

 

53. ESCALATION: 

The rates quoted shall be firm throughout the tenure of the contract (including extension of time, if any 

granted) and will not be subject to any fluctuation due to increase in cost of materials, labour, sales tax, 
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octroi etc. unless specifically provided for this document. 

54. IDLE LABOUR: 

Whatever the reasons may be, no claim for idle labour, additional establishment cost, hire and labour 

charges of tools and plants would be entertained under any circumstances. 

55. SUSPENSION: 

If the Contractor, except on account of any legal restraint upon the Bank preventing the continuance of 

the work or in the opinion of the Bank shall neglect or fail to proceed with the due diligence in the 

performance of his part of the contract or if he shall more than once make default, the Bank shall have the 

power to give notice in writing to the contractor requiring the work be proceeded within a reasonable 

manner and with reasonable dispatch, such notice purport to be a notice under this Clause. 

After such notice shall have been given, the Contractor shall not be at liberty to remove from site of the 

work or from any ground contiguous thereto, any plant or materials to subsist from the date of such notice 

being given until the notice shall have been complied with. If the Contractor shall fail for 15 days after such 

notice has been given to proceed with the work as therein prescribed, the Bank may proceed as provided in 

Clause 56 (Termination of Contract by the Bank). 

 

 

56. TERMINATION OF CONTRACT BY BANK: 

If the Contractor being a Bank go into liquidation whether voluntary or compulsory or being a firm shall 

be dissolved or being an individual shall be adjudicated insolvent or shall make an assignment or a 

compensation for the benefit of the greater part, in number of amount of his creditors or shall enter into a 

Deed or arrangement with his creditors, or if the Official Assignee in insolvency, or the Receiver of the 

Contractor in insolvency, shall repudiate the contract or if a Receiver of the Contractor’s firm appointed by 

the court shall be unable, within fourteen days after notice to him requiring him to do so, to show to the 

reasonable satisfaction of the bank that he is able to carry out and fulfill the contract and if so required by the 

Bank to give reasonable security there for, of if the Contractor  shall suffer execution to be issued, or shall 

suffer any payment under this contract to be attached by or on behalf of and of the creditors of the contractor 

or shall assign, charge or encumber this contract or any payments due or which may become due to the 

Contractor, thereunder, or shall neglect or fail to observe and perform all or any of the acts matters of things 

by this contract, to be observed and performed by the Contractor within three clear days after the notice shall 

have been given to the contractor in manner hereinafter mentioned requiring the Contractor to observe or 

perform the same or shall use improper materials or workmanship in carrying on the  work, or shall in the 

opinion of the Bank not exercise such due diligence and made such due progress as would enable the work 

to be completed within due time agreed upon and shall fail to proceed to the satisfaction of the Bank after 

three clear days’ notice requiring the contractor to do so shall have been given to the contractor as 

hereinafter mentioned, or shall abandon the contract, then and in any of the said cases, the Bank may 

notwithstanding any previous waiver determine the contract by a notice in writing to the effect as hereinafter 

mentioned, but without thereby affecting the powers of the Bank of the obligations and liabilities of the 

contract the whole of which shall continue in force as fully as if the contract had not been so determined and 

as if the work subsequently executed had been executed by or on behalf of the contractor (without thereby 

creating any trust in favour of the contractor).  Further the Bank or his agent or servants may enter upon and 

take possession of the work and all plants, tools, scaffolding, sheds, machinery, steam and other power, 

utensils and materials being lying upon premises or the adjoining lands or road and sell the same as his own 

property or may employ the same by means of his own servants and workmen in carrying on and completing 

the work or by employing any other contractors or other person to complete, and the contractor shall not in 

any way interrupt or do any act, matter or thing to prevent  or  hinder  such other  contractors  or  other  

persons  or  person  employed  from completing and finishing or using the materials and plants for the work.  

When the work shall be completed or as soon as thereafter as conveniently may be, the Bank shall give 

notice in writing to the contractor to remove his surplus materials and plants and should the contractor fail to 

do so within a period of 14 days after receipt by him of the said notice, the Bank may sell the same by Public 

Auction and shall give credit to the contractor for the amount so realized. Any expenses or losses by the 

Bank in getting the work carried out by other contractors shall be adjusted against the amount payable to the 

contractor by way of selling his tools and plants or due on account of work carried out by the contractor 
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prior to engaging other contractors or against the Security Deposit. 

 

57. ARBITRATION 

i) Except where otherwise provided in the contract all questions and disputes relating to the 

meaning of the specifications, design, drawings and instructions herein before mentioned and as 

to the quality of workmanship or materials used on the work or as to any other question, claim, 

right, matter or thing whatsoever in any way arising out of or relating to the contract, designs, 

drawings, specifications, estimates, instructions orders or these conditions or otherwise 

concerning the work or the execution or failure to execute the same whether arising during the 

progress of the work or after the cancellation, termination, completion or abandonment thereof 

shall be dealt with as mentioned hereinafter . If the contractor considers that he is entitled to any 

extra payment or compensation in respect of the works over and above the amount s admitted as 

payable by the Architect or in case the contractor wants to dispute the validity of any deductions 

or recoveries made or proposed to be made from the contract or raise any dispute, the contractor 

shall forthwith give notice in writing of his claim, or dispute to the Assistant General manager 

(Premises & Estate) S.B.I. LHO, Kolkata and endorse a copy of the same to the Architect, 

within 30 days from the date of disallowance thereof or the date of deduction or recovery.  The 

said notice shall give full particulars of the claim, grounds on which it is based and detailed 

calculations of the amount claimed and the contractor shall not be entitled to raise any claim nor 

shall the Bank be in any way liable in respect of any claim by the contractor unless notice of 

such claim shall have been given by the contractor to the Asst. General Manager (Premises & 

Estate) in the manner and within the time as aforesaid.  The contractor shall be deemed to have 

waived and extinguished all his rights in respect of any claim not notified to the Asst. General 

Manager (Premises & Estate) in writing in the manner and within the time aforesaid. 

 

 ii) The Asst. General Manager (Premises & Estate) shall give his decision in writing on the claims 

notified by the contractor.  The contractor may within 30 days of the receipt of the decision of 

The Asst. General Manager (Premises & Estate) submit his claims to the conciliating authority 

namely the Circle Development Officer, S.B.I. L.H.O., Kolkata for conciliation along with all 

details and copies of correspondence exchanged between him and The Asst. General Manager 

(Premises & Estate). 

 

 iii) If the conciliation proceedings are terminated without settlement of the disputes, the contractor 

shall, within a period of 30 days of termination thereof shall give a notice to the concerned 

Chief General Manager of the Bank for appointment of an arbitrator to adjudicate the notified 

claims failing which the claims of the contractor shall be deemed to have been considered 

absolutely barred and waived. 

 

 iv) Except where the decision has become final, binding and conclusive in terms of the contract, all 

disputes or differences arising out of the notified, claims of the contractor as aforesaid and all 

claims of the Bank shall be referred for adjudication through arbitration by the Sole Arbitrator 

appointed by the Chief General Manager.  It will also be no objection to any such appointment 

that the Arbitrator so appointed is a Bank Officer and that he had to deal with the matters to 

which the Contractor relates in the course of his duties as Bank Officer. If the arbitrator so 

appointed is unable or unwilling to act or resigns his appointment or vacates his office due to 

any reason whatsoever another sole arbitrator shall be appointed in the manner aforesaid by the 

said Chief General Manager. Such person shall be entitled to proceed with the reference from 

the stage at which it was left by his predecessor. 

It is a term of this contract that the party invoking arbitration shall give a list of disputes with amounts 

claimed in respect of each dispute along with the notice for appointment of arbitrator. 

It is also a term of this contract that no person other than a person appointed by such Chief General 

Manager as aforesaid should act as arbitrator. 

The conciliation and arbitration shall be conducted in accordance with the provisions of the Arbitration 
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& Conciliation Act 1996 or any statutory modification or reenactment thereof and 

the rules made thereunder. 

It is also a term of the contract that if any fees are payable to the arbitrator these shall be paid equally by 

both the parties. However, no fees will be payable to the arbitrator if he is a Bank Officer. 

It is also a term of the contract that the arbitrator shall be deemed to have entered on the reference on the 

date he issues notice to both the parties calling them to submit their statement of claims and counter 

statement of claims.  The venue of the arbitration shall be such place as may be fixed by the arbitrator in his 

sole discretion.  The fees, if any, of the arbitrator shall, if required to be paid before the award is made and 

published, be paid half and half by each of the parties.   The cost of the reference and of the award 

(including the fees, if any of the arbitrator) shall be in the discretion of the arbitrator who may direct to any 

by whom and in what manner, such costs or any part thereof, shall be paid and fix or settle the amount of 

costs to be so paid. 

 

 

 

Bill Submission Format: The bill shall be as per tender specification as detailed below along with Detail 

Measurement Sheet. Bill will not be accepted if detail calculation sheet of the quantity executed at site is not 

being attached. If required then the contractor may be ask to submit the Manufacturing certificate in due 

course of bill checking period 

 

SN Description Unit Tender 

Rate 

Tender 

quantity 

Actual 

quantity 

(L/B/D) 

Tender 

amount 

Actual 

amount 
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SPECIFICATION OF MATERIALS: 

 

 B.TECHNICAL SPECIFICATIONS 

 

1.Scope of Work :   

The scopes of work and Items Rates are as per mutually agreed SOR, Drawings, and Specifications. The 

contractor shall plan, carryout, monitor and complete the work in every respect in accordance with the 

drawing, contract and in accordance with the directions and to the satisfaction of the Bank and its authorized 

representative  and/ or Assistant  Manager – Civil and/or Engineering In-charge, in a proper workmanlike 

and most cost efficient manner, maintaining quality and safety performance. The contract shall carryout his 

obligations under the contract with due care and diligence. The Company may from time to time issue 

further drawings and/or written instructions, details, directions and explanations in regard to: 

 

Construction of all relevant Civil – RCC Structural works (foundation and superstructure) including supply 

of all materials, tools & tackles, labour, etc. and Erection & other activities for Structural Steel Work , 

related to following buildings/Structure/Unit complied to the Specification as laid down. 

 

Major Item Details: 

Major Civil, Structural & Architectural scope of works involved is: 

• Earthwork in excavation in all types of soil including soft rock and hard rock. 

• RCC work in foundation as well as superstructure for various types of Buildings and structures, 

Equipments, Retaining walls, Trenches, Drains, non-suspended slabs etc.  

• RCC work of grade M-25 in foundation and superstructure in 1st Floor construction  

• Erection of Structural steel works in single and built up sections in super structure in portals, crane 

girders, roof trusses, beams, purlins, plate girders, side runners, pipe rack, trestles, stair cases, ladders, 

hand railing, platforms/walkways with grating/chequered plates etc. 

• Fixing of Aluminium Sheets. 

• The variation or modification of the work or the addition or omission or substitution of any part of the 

works. 

• The discrepancy in the drawings or between the Schedule of Quantities and/or Drawings and/or 

Specifications, 

• The removal from the site of any materials brought thereon by the Contractor and the substitution of 

any other materials. 

• The removal and/or re-execution of any works executed by the Contractor.  

• The Contractor shall, in performance of the Works, comply in all respects with the quality, health, 

environment and safety requirements applicable to the Company's Works at aforsiad site, WB. 

• The Contractor shall notify the Bank forthwith of any defects or deficiencies in the performance of the 

works of which it becomes aware during performance of the Contract and or prior to the 

commencement of the Defects Liability Period.  The Contractor shall take all necessary steps to rectify 

the same as soon as possible. 

• The Contractor shall forthwith comply with and fully execute any of the Works comprised in such 

instructions provided always that verbal instructions, directions and explanations given to the 

Contractor or his representative at the Site shall, if involving a variation, be confirmed in writing by 

the Contractor within seven days and if not dissented from in writing within a further period of seven 

days by the Engineer such instructions shall be deemed to be instructions within the scope of the 

Contract. 

• The Bank shall have the power to make any additions, alterations and/or deletions in the original 

Design, Drawings, Schedule of Quantities, Specifications or Instruction to any extent that may be 

necessary or desirable during the progress of the work and the  
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• Contractor shall be bound to carry out the work as per the altered 

instructions and on the same conditions at rate as mentioned in clause "Security Deposit". 

• Such variations, additions, omission or substitutions in the Contract shall not be construed in any way 

as invalidating the Contract. 

• The Schedule of Quantities issued by the Bank with the tender documents shall be deemed to be 

approximate and no liability shall attach to them for inaccuracies or errors therein. 

• If compliance with the Bank's instructions as aforesaid involves additional work beyond that 

contemplated by the Contract then unless the same were issued owing to some breach of the Contract 

by the Contractor or an error, omission, or neglect of the contractor, the Bank shall pay to the 

Contractor the price of the said work as an additional work to be valued as hereinafter provided. 

 

3. Quantities & SoR: 

 

• All rates quoted in the schedule of quantities and rates and as accepted shall remain firm during the 

contractual period including extension if any and shall not be subjected to any escalation for a 

variation limit of +20% of the Total Value of the Work as per Work Order. They shall include 

for any overtime required to complete the Work according to programme and on schedule and 

completely to the Company's satisfaction. 

• The Contract price includes rates for all items enumerated as per SoR, all wastage, all transportation 

costs, all costs relating to duties, royalties, Cess, taxes and other charges, all costs relating to 

operation and maintenance of construction equipment and also all services as applicable for 

execution of the work at your place except Service Tax, Education Cess and Worker’s Welfare Cess. 

The rates shall be deemed to include all direct costs, Land for Contractor’s Workshop / Labour Camp and 

indirect cost such as those relating to access roads, establishment expenses etc 

 

Cost of Non Tendered Item 

• In case any additional, altered, substituted or any new item of work includes subsequently as per site 

condition and requirement for which no rate is specified in the Contract, rate for such item will be 

determined by the Company from the rate for similar or near similar item of work in the Contract and 

shall be mutually discussed and agreed.  In case any similar or near similar work does not exist in the 

Contract, the rate shall be decided by the Company based on the principle of actual cost of materials, 

wastage, taxes, transportation, equipment, running cost, labour, supervision, overheads etc towards 

actual direct cost plus 12.50% (Twelve and half percent) markup thereon. 

• The intent of the Specifications and Schedule of Quantities is to have items finished and complete in 

all respects, unless specially stated otherwise in the Schedule. This shall be understood whether or 

not it is specifically mentioned in the description of the item.   

• The schedule of quantities as given in the SoR is indicative only and may vary up or down as per 

actual requirement of site conditions for which item rate shall remain unchanged.  

• The Schedule of Quantities issued by the Company with the tender documents shall be deemed to be 

approximate and no liability shall attach to them for inaccuracies or errors therein. 

• Schedule of Completion : 

 

Time is the essence of this Contract.  The Contractor will have to commence the work at site within 7 

days from the date of LOI / WO and complete the entire work satisfactorily within 90 days as per 

mutually agreed schedule. In case the contractor fails to mobilise the resources to site for 

commencing the work and complete the works as per mutually agreed time line for each phase; it is 

assumed that the contractor is not interested in executing the work and hence the said contract stands 

cancelled automatically. In such case, the Company is at the liberty to off load the work to other 

suitable agencies at your cost and risk.  
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4. Liquidated Damage For Delay: 

 

In case of any delay in completion of work beyond the above schedule, LD @ ½ % (half percent) of 

the total contract value of the work for every week or part thereof for the first 4 weeks of delay and 

thereafter 1% (one percent) total contract value for every week, subject to a maximum of 5% (five 

percent) of the total Contract value on uninterrupted working condition. 

 

5. Obligations of the Bank  

 

5.1 Electricity & Water 

Branch will provide electricity/water at the Site to Contractor for construction work at a single point 

(within 500 metres from place of work) free of cost.  Necessary distribution shall be done by Contractor at 

their own cost. The location to be mutually agreed. 

 

3.Statutory and other Obligations: 

 

 The Contractor shall and ensure that he and his sub-Contractor and nominated Contractor do strictly 

comply with all applicable statutory laws and orders of competent authorities and court and will 

specifically comply with the followings : 

 

 Labour Rules etc. 

 

 In respect of all labourers directly or indirectly employed in the works, the Contractor shall comply 

with all legislation and rules of State and/or Central Government or other local authority governing the 

protection of health, sanitary arrangements, wages, welfare and safety applicable for labour employed.  

The Minimum Wages Act, 1948, Workmen's Compensation Act, 1923, Contract Labour (Regulation 

and Abolition) Act 1970 and other obligations of applicable statutes with regard to fair wages, welfare 

amenities and safety measures.  The Contractor shall furnish to the Company necessary license under 

the Contract Labour (Regulation and Abolition) Act, 1970.  The Contractor shall be solely liable for 

any default or non-compliance of the same. 

 

 Reporting of Accidents to the Authorities 

 

 The Contractor shall be responsible for the safety of all employees and/or workmen employed or 

engaged by him including those of the Company and the sub-Contractor/nominated Contractor on and 

in connection with the Works and shall report to the Company and other local authorities concerned all 

cases of serious accident howsoever caused and wherever occurring and render immediately all 

possible help to the victims of the accidents. 

 

       Accident or Injury to Workmen 

 

The Contractor shall be solely liable for any accident or injury that may happen to any of his personnel 

engaged in connection with the construction, erection & commissioning work according to his Contract. HIL 

shall not be liable for, or in respect of, any damage or compensation payable at all in respect of, or in 

consequence of, any accident or injury to any personnel in the employment of the Contractor and the 

Contractor shall indemnify and keep indemnified HIL against all such claims, damages, compensations and 

proceedings 

 

 

Unsatisfactory Work 

 

 No work will be paid for unless found satisfactory and carried out strictly in accordance with the 

Specifications by the Company and certified by the Engineer to such effect. Should, through 
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inadvertence, bad work be certified, the Engineer shall be competent to strike 

the same out of the account and recover the value at any time prior to or at the time of granting the 

final certificate by deduction from the final payment or otherwise. 

 

 Any work, executed not according to Specifications or with imperfect or unskilled workmanship shall 

be removed or reconstructed by the Contractor at his cost on receipt of instructions in writing from the 

Company's Engineer. Should the Contractor fail to take action within 7 days of receipt of such notice, 

the Engineer shall be entitled to remove or reconstruct such work at the risk and cost of the Contractor, 

and the Company shall recover the amount from any amount of money due to the Contractor/security 

deposit on account of such work.  

 

        Should the Engineer consider that the work although not executed in strict accordance with the 

Specifications may be allowed to stand, he may at his discretion certify payment against such work at 

such reduced rates as he may consider reasonable. 

 

 Examination of any covered work may on occasion be required by the Engineer and such work shall 

be uncovered by the Contractor. The Company shall not pay for covering such work again unless it is found 

that the work uncovered has been executed fully to the Company's satisfaction 

 

 

26. Defective Liability / Warranty: 

 

The Contractor warrants the quality of civil construction work under the scope of work for a period of 

12 months from the date of certifications of final bill virtual completion, against defective 

material, poor workmanship and design. In case the civil construction work shows any defect arising 

out of defective material, and/or poor workmanship and/or design (if design is within the scope of the 

Contractor) during the warranty period, the Contractor shall take immediate step for rectification 

within 7 days of observance of such defect, free of all cost against written communication from the 

Company/Engineer failing which the Company reserves the right to carry out rectification at the risks 

and cost of the Contractor and recover the expenses from the Contractor's running bills and/or from 

retention money and/or other means, as deemed fit. However, the above warranty will not be 

applicable for any normal wear and tear in roadwork if constructed by the Contractor under the Scope 

of Works. 

 

Should any defective work have been done by any Sub-contractor or Nominated Sub-contractor, the 

Contractor shall be liable to make good the same in the same manner as if the work and materials has 

been done and supplied by the Contractor itself. The Contractor shall remain liable under the 

provisions of this clause notwithstanding the payment of any intermediate bills or settlement of the 

final bill. 

 

 

BRICK WORKS:  

 

2.1  BRICKS  

 

a. The bricks shall be locally available kiln burnt bricks of generally regular and uniform size, 

shape & colour, uniformly well burn but not over burnt. The bricks shall be free from cracks, 

chips, flaws, stones or lumps of any kind and the rating of efflorescence shall not be more 

than "moderate", when tested as per I.S. 3495 of latest edition. They shall not have any part 

sunburn. They shall not break even after being dropped on the ground on their flat face in a 

standard condition from a height of 60 cms.  

 



 

Tender ID : KOL-NB-2024-02-003                                                                   Category Code : CC 

 

Page 45 of 52  

b. The size of brick shall normally 250 mm x 125 

mm x 75 mm or 230 mm x 115 mm x 65 mm. Bricks of one standard size shall be used on 

one work unless specially permitted by the Bank/Consultant.  

 

c. After immersion in water, absorption by weight shall not be exceeding 20% of dry weight of 

the brick when tested according to IS l077 of latest edition. Unless otherwise specified the 

load to crush the brick when tested according to IS l077 of latest edition shall not be less than 

75 Kg/Sq.cm.  

 

d. Prior approval of Bank/Consultant shall be obtained for the brands of bricks to be used in the 

work after compliance with the above specifications/tests.  

 

      2.2  MORTAR  

 

Unless otherwise specified, mortar for brick work shall be composed of l part of cement to  6 

parts of approved sand for walls of one brick thick (25 cm) and over and one part of  cement to 

4 parts of approved sand for half brick thick and brick on edge walls.  

 

      2.3  CONSTRUCTION DETAILS  

 

a) Soaking: All brick shall be immersed in water for 24 hours before being put into work so that 

they will be saturated and will not absorb water from the mortar.   

 

b) Bats: No bats or cut bricks shall be used in the work unless absolutely necessary around 

irregular openings or for adjusting the dimensions of different course and for closers, in which 

case, full bricks shall be laid at corners, the bats being placed on the middle of the courses.  

 

c) Laying: The bricks shall be laid in mortar to line, level and shapes shown on the plan, slightly 

pressed and thoroughly bedded in mortar and all joints shall be properly flushed and packed 

with mortar so that they will be completely filled with mortar and no hollows left any where. 

Bricks shall be handled carefully so as not to damage their edges. They should not also be 

thrown from any height to the ground T.S. Civil-26   but should be put down gently. All course 

shall be laid truly horizontal and all vertical joints made truly vertical. Vertical joints on one 

course and the next below should not come over one another and shall not normally be nearer 

than quarter of a brick length. For battered faces beading shall be at right angles to the face. 

Fixtures, plugs, frames etc. if any, shall be built in at place shown in the plans while laying the 

courses only and not later by removal of bricks already laid. The top layer of bricks of one or 

more thick wall coming in contact with R.C.C beam, slab and at window sill level etc shall be 

laid on edge as per direction.  

 

d) Care shall be taken during construction to see that edges of bricks at quoins, sills, heads etc. 

are not damaged 

 

e) The verticality of the walls and horizontality of the courses shall be checked very often with 

plumb bob and spirit level respectively.  All external wall should have fair face on exterior 

surface.  

f) Bond: Unless otherwise specified, brick work shall be done in English Bond. All walls, 

coming in contract with reinforced concrete columns, beams etc. should be properly bonded by 

inserting reinforcements. Extra labour shall be included in the rates (reinforcements will be 

measured and paid separately against reinforcement item provided in the Schedule of 

Quantities.  

g) Joints shall not exceed l0 mm (about 3/8") in thickness and this thickness shall be uniform 

throughout. The joints shall be raked out not less than l0mm (about 3/l8") deep when the 
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mortar is green where pointing is to be done. When 

the brick surface are to be plastered, the joints shall be raked to a depth of 5 mm when the 

mortar is green, so as to provide good key to plaster 

 

 

2.4  SCAFFOLDING  

 

The scaffolding must be of approved type strong and rigid stiffened with necessary cross bearers and 

safe to prevent injury to persons or materials. The contractor shall have to allow other trades to make 

reasonable use of his scaffolding as directed by the Owner/ Architects. If for the interest of work the 

contractor have to erect scaffolding in the other properties including local bodies or Corporation, the 

arrangement for the  same including the cost of licensing fees etc. shall have to be borne by the 

contractor and the Owner should be kept free from any liability on this account. Put log holes shall be 

made good by bricks to match the face work when put logs are removed after ensuring that the holes 

behind are solidly filled in with l:4:8 cement 

 

 

2.5  CURING  

 

All brick works shall be kept well watered for 14 days after laying. While pozzalana cement is used for 

mortar the curing shall be extended by one week at contractors expense.  

 

2.6  HALF BRICK/BRICK ON EDGE WORK  

 

a) Half brick thick and brick on edge walls, shall be provided H.B. wire netting of approved quality as 

reinforcements. For half brick thick wall and brick on edge wall H.B. wire netting reinforcements of 

approved quality shall be provided at every third course and in alternate course respectively 

according to standard practice.  

 

2.7  RATES TO INCLUDE:  

 

Apart from other factors mentioned elsewhere in this contract, the rates for items of brick work shall 

include for the following:  

 

a) All labour, materials, use of tools, equipment and other items incidental to the satisfactory 

completion of brick masonry at all heights and levels.  

 

b) Erecting and removing of all scaffolding, ladders and plant required for the execution of the 

work to the height and depths and shapes as shown on the plan or as ordered by the 

Bank/Consultant including extra labour and materials for using cut bricks in the construction of 

wall of varying thickness other than one brick, one and half brick, half brick and brick on edge 

walls as per drawings.  

 

c) Constructing brick work to lines, levels, batters, pillars, curve, projection, cutting, tooting etc. 

in strict conformity with the drawings and to any position or shape, to any heights or levels 

including raking out joints and housing frames, fixtures etc.  

 

d) Necessary charges of outside scaffolding work for construction of external brickwork from 

outside to have fair face on exterior surface.  

 

e) Curing brick work.  

 

f) Extra labour for bonding brick work to R.C. works as specified. 
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g) Removing of all stains and adhering mortar lumps on the brick work surface.  

 

h) Cost of reinforcement in half brick walls and brick on edge walls.  

 

i) Raking out joints for receiving plaster as specified.  

 

2.8  MEASUREMENTS:  

 

a) Half brick thick and brick on edge walls shall be measured nett in sq.m unless otherwise 

mentioned.  

 

b) One brick wall and thicker walls shall be measured in cum. Brick walls up to and including 3 

brick in thickness should be measured in multiples of half bricks which shall be deemed to be 

inclusive of mortar joints. Widths of more than three bricks in walls will be measured actually 

and limited to the width specified.  

 

 

3.0  CEMENT PLASTER:  

 

a) Preparation of Surface: The walls to be plastered to have all joints raked out to a depth of 10 

mm, if not already done. R.C.C surface shall be properly hacked to get good key to the plaster. 

All dust and oily matter, if any, shall be brushed and cleaned and surface to be plastered shall be 

kept wet for 6 hours before plastering is commenced.  

 

b) Proportion of Mortar: The plaster in walls, lintels, columns, ceiling, ceiling beams, projected 

slabs, rails, chajja, marquise, domes etc. shall be done with sand cement mortar in the 

proportion as described in the Schedule of Quantities). No more cement mortar shall be 

prepared than that can be used within half an hours.  

 

c) Application of Plaster: The mortar shall be applied evenly with force on the surface to be 

plastered. The mortar surface shall be finished at once by being rubbed over with a trowel till 

the cement appears on the surface. All corners, angles and junctions shall be truly vertical and 

horizontal as the case may be, carefully and neatly finished. Rounding of corners and junctions 

where required shall be done without extra charge. The mortar shall adhere to the surface 

intimately when set and there should be no hollow sound when struck.  

 

d) When neat cement finish is specified over the plaster surface, a coat of pure Portland cement 

slurry, l.5 mm thick shall be applied and well rubbed to the plaster surface while the plaster 

surface is still fresh.  

 

e) When no finish is specified, the plastered surface shall be rubbed well to an even plane with a 

wooden float for external surface and finished smooth with a steel trowel for internal surface.  

 

f) Rates to include :Apart from other factors mentioned elsewhere in the contract rates for the 

item of plaster shall include for the following :-  

 

a) Erecting, dismantling and removing the scaffolding.  

b) Preparing the surface to receive the plaster. 

c) Providing cement plaster of the specified average thickness. 

d) All labour, materials, use of tools and equipment to complete the plastering as per 

specification. 

e) Curing for 7 days. 
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f) Any molding work if shown on the drawings or 

as specified unless separately provided in the tender 

g) Labour for plastering the surface in two operations when thickness of plaster is more than 

l2 mm thick. 

h) Plaster work in bends, arises, rounded angles, fair edges, narrow returns, quirks 'V' joints, 

splays, drip mouldings, making good to metal frame junctions with skirting of dados narrow 

width and small quantities, making good round pipes, conduits, timbers, sills, brackets, 

railings, etc and making good after all the sub-contractors or nominated sub-contractors 

have done their work 

i) Neat cement finish when specified in the item.  

 

g) Mode of Measurement Plaster shall be measured nett in square metre. The measurement of 

wall plastering shall be not taken between the walls or partitions (the dimensions before 

plastering shall be taken) for the length and from the top of floor or skirting depending upon the 

situation to the ceiling for the height after making deductions for openings.   

 

4.  PAINTING:  

 

a) Material: Ready mixed oil paints and primer, in general shall be of approved quality, color and 

shall manufactured by ICI, Berger Paints (India) Ltd, Asian Paints Ltd. These materials shall be 

in sealed tins and shall be opened in the presence of the Bank/Consultant at site.  

 

b) Preparation of Surface  

I) Iron and Steel works: Surface to be painted shall be thoroughly cleaned, sand papered and/or 

rubbed with emery cloth, if necessary, to remove grease, mortar or any other foreign 

materials. In case of rusted surface, it shall be first cleaned with wire brushes till the corroded 

rust is removed. the prepared surface shall be shiny and free from brush marks, patches, 

blisters and other irregularities. The surface thus finished shall be got approved for painting. 

II) Wood Work: All surfaces to be painted shall be thoroughly cleaned sand papered and removed of all 

foreign materials. In case of surfaces having knotted and nail holes, this shall be filled with knotting 

and stopping materials. The knotting materials shall consist of pure shellac dissolved in methylated 

spirit. Stopping materials shall consist of putty. The surface thus treated shall be allowed to dry and 

then sand papered smooth. 

c) Application After preparing the surface, a primer coat shall be applied. The primer coat shall be 

ready mix of approved make and manufacturer. After the primer coat is applied and perfectly 

dried, all holes, cracks, etc. which shall remain, shall be T.S. Civil-41 filled in with putty and 

the surface sand papered smooth. Then a second coat of paint of approved shade and 

manufacturers shall be evenly applied and allowed to dry. The third coat shall be carefully 

applied to achieve smooth and even surface after the previous coat has dried up. Minimum 3 

coats of paint shall be applied inclusive of a primer coat. If a proper and even surface is not 

obtained to the satisfaction of the Bank/Consultant in 3 coats, contractor shall carry out 

additional coats of painting to approval, at contractor's expenses. Care shall be taken that dust or 

other foreign materials do not settle or otherwise disfigure the various coats.  

 

d) Rates to include : Apart from other factors mentioned elsewhere in this contract, the rate for 

the item of painting shall include for the following :-  

 

1) All labour, materials equipment necessary to carry out the work.  

2) Supplying the approved paint for priming and finishing coats. 

3) Preparing the surface including knotting and stopping for receiving the priming and 

finishing coats. 

4) Scaffolding including its erection and dismantling.  
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5) Application of atleast one primer coat and 

two coats of finishing for wood work and atleast two finishing coats for steel work 

unless otherwise specified. If a proper and even surface is not obtained to the 

satisfaction of the Bank/Consultant, contractor shall carryout additional coats of painting 

to approval at contractor's expense. 

6) Protection to painted surface till dried and handed over.  

 

e) Mode of Measurement  

  Painting to wood work and steel shall be measured net separately In Sq Mtr as prescribed in IS 

codes. 
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LIST OF APPROVED MAKE OF MATERIALS 

 

Civil works:  

 

Wall Putty (Interior & exterior 

grade both) 

Birla White/ J.K white 

Cement JK. Ultratech, Acc/Lafarge 

 

Sand/aggregates Locally available good quality sand & hard aggregates approved 

by EIC 

Shuttering Material Shutter Structure Approved by EIC. Good Quality Ply with MS 

frame. 

Reinforcement                         SAIL/TATA/Jindal Steel 

Brick:                                             1st Class Modular Brick certified by PWD (WB 

) 

Doubly charged vitrified tiles  (KAJARIA/NITCO/ORIENT/SOMANY/RAK) 

Ceramic tiles  (Johnson/NITCO/ORIENT/KAJARIA/RAK) 

Synthetic enamel, Distemper, 

plastic emulsion 

Berger /Asian /Dulox   

Sand Locally available good quality sand approved by EIC 

 

Interior Grade Acrylic Primer (ASIAN PAINTS/BERGER/Dulox) 

Interior emulsion paints (ASIAN PAINTS/BERGER/Dulox) 

EXTERIOR Grade Acrylic 

Primer 

(ASIAN PAINTS/BERGER/Dulox) 

Exterior Weather Coat paint (ASIAN PAINTS/BERGER/ICI) 

Sanitary Fittings Parryware/Hindware/Cera/Nirali 

Plumbing Fixture Jaquar/Cera/Essco 

GI Pipes TATA( Medium) 

 

Oil & cement paints  

All type 

Berger /Asian /Dulox  

Reinforcement                         SAIL/TATA/Jindal Steel 

Structural steel As per relevant IS Codes 

RCC Works  As per IS 456 : 2000 

 

Any other items required : As per prior approval of EIC or user Department. 
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E.SPECIAL CONDITION OF CONTRACT 

1. Setting out the work: a)The contractor shall set out the work and shall be responsible for the true and 

perfect setting out of the same and for the correctness of the positions, levels, dimensions, and 

alignment of all parts thereof and get it approved by the consultant/ Bank’s Engineer before proceeding 

with the work. If at any time any error in this respect shall appear during the progress of the works, 

irrespective of the fact that the layout had been approved by the consultant/ Bank’s Engineer the 

contractor shall be responsible for the same and shall at his own expenses rectify such error, if so, 

required to satisfaction of the SBI. 

a) The dimension provided in the schedule as well as in the drawing are likely to vary slightly 

according to the size & space available in the Premise Area where they are to be provided or 

placed, Bank have the right to slightly modified the dimensions of the items to suit the site & no 

claim therefore shall be made by the contractor. 

2. Protection of works and property: The contractor shall continuously maintain adequate protection, of 

all his work from damage and shall protect the SBI’s properties from injury or loss arising in 

connection with contract. He shall make good any such damage, injury, loss due to his fault or 

negligence except which are due to causes beyond his control.   

3. Inspection of Work: The Bank’s Engineer/Consultant or their representatives shall at all reasonable 

time have free access to the work site and/or to the workshop, factories or other places where materials 

are lying or from where they are obtained and the contractor shall give every facility for inspection and 

examination and test of the materials and workmanship. 

4. Quality of Materials, Workmanship & Test: All materials and workmanship shall be best of the 

respective kinds described in the contract and in accordance with Bank’s Engineer/Consultant 

instructions and shall be subject from time to time to such tests as the Bank’s Engineer/Consultant may 

direct at the place of manufacture or fabrication or on the site or an approved testing laboratory. The 

contractor shall provide such assistance, instruments, machinery, labour  and materials as are normally 

required for examining measuring sampling and testing any material or part of the work before/after 

incorporation in the work for testing as may be selected and required by the Architect/Consultant. 

5. Obtaining Information related to execution of work: No claim by the contractor for additional 

payment shall be entertained which is consequent upon failure on his part to obtain correct information 

as to any matter affecting the execution of the work nor any misunderstanding or the obtaining 

incorrect information or the failure to obtain correct information relieve him from any risks or from the 

entire responsibility for the fulfillment of contract. 

6. Works to be measured: The Bank’s Engineer/Consultant may from time to time intimate to the 

contractor that he required the work to be measured and the contractor shall forthwith attend or send a 
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qualified representative to assist the them in taking such measurements 

and calculation and to furnish all particulars or to give all assistance required by any of them. The 

contractor or his authorized representative shall sign all the pages of the measurement book in which 

the measurements have been recorded in token of his acceptance All authorized extra work, omissions 

and all variations made shall be included in such measurements. 

7. Bill Submission Format: The bill shall be as per tender specification as detailed below along with 

Detail Measurement Sheet. Bill will not be accepted if detail calculation sheet of the quantity executed 

at site is not being attached. If required then the contractor may be ask to submit the Manufacturing 

certificate in due course of bill checking period 

SI.

No 

Description Unit Tender 

rate 

Ten qty Act qty (L/B/D) Ted amount Act amount 

 

Declaration 

I/We hereby declare that I/We have read the above terms and conditions /instructions carefully and  fully 

understood and will abide by the same. 

 

 

Signature of the vendor with seal :                                                                      

 

 

Place :                                                                                                       

                                                                                                                                                                           Date : 

 

 

 

 

 

 

 

 

 

SCOPE OF WORK :  

 

As per price bid form to be downloaded from https://etender.sbi/SBI website 

 

 

https://etender.sbi/SBI/

