SBI

TENDER DOCUMENT
E-TENDERING WITH E-REVERSE AUCTION
FOR

Interior Furnishing Works at SBI FIROZABAD MAIN
Branch, Firozabad (Existing Premise)

CLIENT: ARCHITECT:

State Bank of India Ardeco Architects
Regional Office — 2, AO-5, 118/S-3, Maruti Plaza, Sanjay Place,
First Floor 59-61/4, State Bank of Agra-282002

India Administrative Office , Sanjay Mob: - 9412155476
place , Agra -282002



Notice Inviting Tender

Tender ID:AO5/RBO2/FIROZABAD/001

State Bank of India invites online Tenders with reverse auction from the Bank’'s empanelled
vendors in Delhi Circle for Interior Furnishing Works Category---- From Rs. 25 Lakhs and above
for the “Interior Furnishing Works at SBI Firozabad Main Branch, Firozabad (Existing
Premise)”.

Details of tenders are as under:

Interior Furnishing Works at SBI Firozabad Main

1. Name of Work : | Branch, Firozabad (Existing Premise)”.

2. Time allowed for completion . | 45 days from date of handing over of the site.
¥ 39,000/- (X Thirty-nine thousand only) by
crossed Bank Draft/ Banker’s Cheque drawn in

3 Earnest Money Deposit (1% of | | favour of State Bank of India, Agra (to be

' Estimated cost) " | enclosed in sealed envelope as a part of
Technical Bid).
5 - .

4 Initial Security Deposit 2% of the total value of the contract including
Earnest Money.

5. Pre- Bid Meeting at site . | 27/03/2024 at 4:00PM

6 Last date and time of receipt of 04-04-2024 upto 3.00 p.m.

Tenders
Technical Bid (Both offline and online):
To be submitted in Hard Copy at
State Bank of India
Regional Office — 2, AO-5,
7. - : | Administrative Office , Sanjay place , Agra -
are to be submitted 282002
Price Bid:
To be submitted online
www.tenderwizard.com/SBIETENDER
04-04-2024: 3.30 p.m.
8 Date and time of opening of _ | Technical Bid: In hard copy and online
' Tenders " | Price Bid: In Online




Place of opening Tenders

State Bank of India

Regional Office — 2, AO-5,

First Floor 59-61/4, State Bank of India
Administrative Office , Sanjay place , Agra -
282002

Date and Time for E- Reverse
Auction (Only for Technically
Qualified Contractors)

The short listed bidders after the technical
evaluation stage will participate in the e-
reverse auction conducted by M/s. Antares
Systems Limited. « The date and time for e-
reverse auction will be informed to the
qualified bidders, separately by our service
provider, M/s Antares Systems Ltd..

10.

Defects Liability Period

12 months from the date of handing over of the
project to the satisfaction of Bank.

11.

Validity of Offer

90 days from the date of opening the Tenders.

12.

Liquidated Damages

At the rate of 0.5% of the Contract Value per
week which subject to a maximum of 5% of the
accepted Contract Value.

13.

Note

If the contractor is found to have delayed the
running/in hand project beyond the prescribed
time limit specified in related tender document,
the vendor will not be issued the new tender
until completion of the previous delayed work.
The contractor is supposed to co-ordinate with
Interior, Electrical and AC contractors all by
himself.

The vendor has to obtain all necessary
approvals/ permissions including liasioning, if
any, with the appropriate  government
authorities required for the completion of the
above contract at the site mentioned in this
tender. The vendor has to comply with all the
rules and regulations which are necessary for
the execution of the contract and shall
indemnify SBI from all legal and monetary
liabilities arising due to the violation of the
approvals/ permissions, rules and regulations.

Materials to be used for execution of the
said work are to be approved by the
architect/bank prior to use.

Quantities are tentative and can increase/
decrease/deleted and the contractor has to
execute the same at the quoted rates.




The pace of work should be in proportion to
the time duration given in the Tender-
Document. If the contractor doesn’t
complete the 50% of works within 50% time
as mentioned in the Tender-Document, the
Bank will be free to cancel the agreement
and appropriate action will be taken against
the contractor.

14.

Rates shall be inclusive of:

Cost for disposing debris and any other
unserviceable materials as per direction and
inconformity with the Local or any other govt.
authorities rules.

cleaning of floors, making good to damaged
floor, ceiling, walls, etc., after completion of
work

In case of any poor quality of work or
substandard materials used for the purpose,
shall be replaced as per instructions without
any extra cost.

15.

Retention percentage :

Besides the ISD, as deposited by the
contractor in the above said manner, the
retention money shall be deducted from the
running account bill at the rate of 10% of the
gross value of work done by the contractor and
claimed in each bill, provided the total security
deposit i.e., ISD plus Retention Money shall
both together not exceed 5% of the contract
value.

16.

Retention period

12 months from the date of completion of work

17.

Performance guarantee:

If the final L1 bid is unreasonably low ie L1 bid
is less by 7.5% or more of the Estimated Cost,
the contractor shall submit additional Security
Deposit in the form of BG/DD for an amount

equal to difference i.e, 92.5% of estimated cost and
amount quoted by the L1 contractor. BG/DD to be
submitted within 7 days from issue of letter from Bank.




This Bank Guarantee/D.D will be treated as an
additional security deposit for due fulfillment of
contract and will be retained by the SBI for
entire completion period of the project. The
contractor shall undertake not to
cancel/withdraw the said Bank Guarantee/DD.
In case contractor fails to undertake the job
within stipulated time or leave the same
incomplete or carryout substandard job, the
bank will be at liberty to forfeit the said initial
security deposit and additional security deposit
by invoking the Bank Guarantee/en-cashing the
DD... Bank Guarantee or FDR receipt favoring
SBI but drawn on any other nationalized Bank
may also be accepted as ASD / APG.
ASD/APG should be deposited/submitted
within 7 days of date of issue of letter of
Acceptance.

GST will be paid as extra amount by SBI.
Quoted amount by contractor should be
excluding GST.

Mode of Submission of Tender: The tender shall be submitted in both physical and online in
two cover system in accordance with the procedure detailed herein below. Specified documents
shall be sealed in envelopes of appropriate size each of which shall be sealed.

1. First Envelope marked Cover 1 shall contain Earnest Money Deposit of the Tender
Document along with Covering Letter and Processing Fee..

2. Envelope marked Cover 2 shall be of adequate size and shall contain envelopes
marked Covers 1 & tender document/Undertaking (Annexure-l) and shall be properly
sealed & signed. This envelope shall be endorsed on the outside face as under:

“Interior Furnishing Works at SBI Firozabad Main Branch, Firozabad (Existing Premise)”

The envelope marked Cover 2 containing the tender documents as per instructions
mentioned above shall be submitted at office of State Bank of India Regional Office — 2,
AO-5, First Floor 59-61/4, State Bank of India Administrative Office , Sanjay place , Agra -
282002 on or before 04-04-2024 up to 3.00 p.m and both in offline and online mode.

Envelope marked Cover 1 & Cover 2 containing Earnest Money Deposit along with
Covering Letter and tender document will be opened if the Earnest Money Deposit/tender
document is not found as prescribed, the tender shall be rejected. The vendors have to
submit the Technical Bid both in offline and online mode.



*  There after, the Price bid of the successful firms / vendors will be opened online. The L-
1quote will be considered as base price and reverse auction will be conducted there from
as per standard procedure.

In case the date of opening of tenders is declared as a holiday, the tenders will be opened on
the next working day at the same time.

State Bank of India has the right to accept/ reject any or all tenders without assigning any
reasons.

For E-Tender related queries: Service provider: M/s Antares Systems Limited, Registered
Office at: - #24, Sudha Complex, 3rd Stage, 4th Block, Bangalore — 560079. Ph: - 080-
49352000 / 40482000 Fax: - 080-49352034

Help Desk: Contact Person: Mr. Pushpraj / Mr. TousikGhosh/ Mr. Kushal Bose

Mobile no. 7503347659/ 09674758724/ 07686913157(0On working days-9 hours—18 hours)
E-mail:pushpraj@antaressystems.com/ tousik.g@antaressystems.com /
kushal.b@antaressystems.com

For any other queries the vendors may contact Architect: M/s Ardeco Architects, Phone:
9412155476, Ms Bhawna (Civil Engineer) at the office SBI, AO-5, 59-61/4 Sanjay Place, Agra.

SIGNATURE OF THE TENDERER ON BEHALF OF STATE BANK OF INDIA



1.

INSTRUCTIONS TO THE TENDERERS

Scope of Work

State Bank of India invites online Tenders from the Bank’s empanelled Contractors in Delhi
Circle for Category Interior Furnishing Works Category----- From Rs. 25 Lakhs and above for
the “Interior Furnishing Works at SBI Firozabad Main Branch, Firozabad (Existing
Premise)”.

2.

2.1

Site and its Location
The proposed work is to be carried out at ‘SBI Firozabad Main Branch, Firozabad
(Existing Premise)’

Tender Documents
The work has to be carried out strictly according to the conditions stipulated in the tender
consisting of the following documents in the most workmen like manner.
Instructions to Tenderers
General Conditions of Contract
Special Conditions of Contract
Additional Specifications
Drawings
Price Bid
The above documents shall be taken as complementary and mutually explanatory of one
another but in case of ambiguities or discrepancies, shall take precedence in the order
given below:
a. Price Bid
Additional Specifications
Technical Specifications
Drawings
Special Conditions of Contract
General Condition of Contract
Instruction to Tenderers

@ ~0ao0c0C

Complete set of tender documents including relative drawings can be downloaded from
e-tendering portal of the e-tendering service provider engaged by SBI
The tender documents are not transferable.

Site Visit

3.1

The tenderer must obtain himself on his own responsibility and his own expenses all
information and data which may be required for the purpose of filling this tender
document and enter into a contract for the satisfactory performance of the work. The
tenderer is requested to satisfy himself regarding the availability of water, power,
transport and communication facilities, the character quality and quantity of the
materials, labour, the law and order situation, climatic conditions, liaison requirements



with local authorities/ authorities maintaining the campus, security agencies guarding the
campus, traffic regulations in and around the site etc;

The tenderer will be fully responsible for considering the financial effect of any or all the
factors while submitting his tender.

Earnest Money

The tenderers are requested to submit the Earnest Money of ¥ 39,000/- (Z Thirty nine
thousand only) in the form of Demand Draft/ Bankers’ Cheque in favour of State Bank
of India payable at Agra drawn on any Bank in India.

EMD in any other form other than as specified above will not be accepted. Tender not
accompanied by the EMD in accordance with clause 4.1 above shall be rejected.

No interest will be paid on the EMD.

EMD of unsuccessful tenderers will be refunded/ returned within 30 days of award of
Contract.

EMD of successful tenderer will be retained as a part of security deposit.

Initial Security Deposit

The successful tenderer will have to submit a sum equivalent to 2% of contract value
less EMD, by means of Demand Draft drawn in favour of State Bank of India payable at
Firozabad within a period of 7 days of acceptance of tender.

Security Deposit

Total security deposit shall be 5% of contract value. Out of this 2% of contract value is in
the form of initial security deposit, which includes the EMD. Balance 3% shall be
deducted from the running account bill of the work at the rate of 10% of the respective
running account bills i.e. deduction from each running bill account will be 10% till total
3% of contract value is reached. The total security shall be paid to the contractors after
the defects liability period as specified in the contract provided he has carried out all the
work and attended to all the defects in accordance with the condition of the contract and
clearance, if any, of the observations of the CTE of CVC. No interest shall be paid to the
amount retained by the Bank as Security Deposit.

Signing of Contract Documents

The successful tenderer shall be bound to implement the contract by signing an
agreement and conditions of contract attached herewith within 7 days from the receipt of
intimation of acceptance of his tender by the Bank. However, the written acceptance of
the tender by the Bank will constitute a binding agreement between the Bank and
successful tenderer whether such formal agreement is subsequently entered into or not.

Completion Period

Time is essence of the contract. The work should be completed in all respects in
accordance with the terms of contract within a period of 45 Days from the date of
handing over of the site.



10.

11.
11.1

11.2.1

11.2.2

11.5.1

11.5.2

11.5.3

Validity of Tender

Tenders shall remain valid and open for acceptance for a period of ninety days from the
date of opening price bid. If the tenderer withdraws his/her offer during the validity period
or makes modifications in his/her original offer which are not acceptable to the Bank
without prejudice to any other right or remedy the Bank shall be at liberty to forfeit the
EMD.

Liquidated Damages
The liquidated damages shall be 0.5% per week subject to a maximum of 5% of the
accepted Contract Value.

Rate and Prices:

The amount of each item shall be calculated and the requisite total is given. In case of
discrepancy between the unit rate and the total amount calculated from multiplication of
unit rate and the quantity the unit rate quoted will govern and the total amount will be
corrected.

The tenderers need not quote their rates for which no quantities have been given. In
case the tenderers quote their rates for such items those rates will be ignored and will
not be considered during execution.

The tenderers should not change the units as specified in the tender. If any unit is
changed the tenders would be evaluated as per the original unit and the contractor
would be paid accordingly.

The tenderer should not change or modify or delete the description of the item. If any
discrepancy is observed he should immediately bring to the knowledge of the
Consultant/Bank.

Each page of the BOQ shall be signed by the authorized person and cutting or over
writing shall be duly attested by him.

Each page shall be totaled and the grand total shall be given.
The rate quoted shall be firm and shall include all costs, allowances, taxes, levies etc.
and deduction at source for Income Tax, Work Contract Tax etc. will be made as per

statutory rules.

The contractor shall be required to conduct necessary tests of the water brought from
tube well or any other outside source, from approved laboratory.

The contractor is required to comply with all act of the Government relating to labour and
the rules and regulations made there under from time to time and to submit at the proper



12.

13.

14.

15.

16.

17.

times all particulars and statements required to be furnished to the appropriate
authorities.

Vendor has to submit in Hard copy the tender document along with all terms &
Conditions, Specifications and subsequent annexure and corrigendum’s duly
signed and stamped by authorized representative/ signatory on becoming L1.
However we accept all the terms and conditions along with the specifications,
Drawings, Layouts etc defined in the tender documents.

Nominated Contractor for Allied work, if any: The contractor shall get allied works
executed only through Contractors already in SBI's Panel, for different categories of
works.

If the L1 Price quoted is more than 7.5% below the estimated cost the vendor has to
submit the additional security deposit as performance guarantee of the amount of total %
value less than the estimated value. The Performance guarantee will be released after
successful completion of the work. The EMD will be forfeited if L-1 Contractor doesn’t
submit Performance Guarantee.

Dedicated person at site: The contractor has to appoint one or two site supervisors (for
2 shifts of works) at site, who will be available at site all the time (Whenever work is
getting executed); so that he can be contacted at any point of time to resolve the issues
at site. Contractor has to ensure that, the person or persons are not getting changed in
between the ongoing job, and they are accessible all the time on phone and at site. Their
contact numbers to be shared with SBI, building management team and architect.

Covid Protocol: Considering the present pandemic situation, all the contractors and
their workforce has to follow all the COVID protocols set by Govt. of India as well as well
by the Building owner & management team and by SBI. Contractor has to enquire about
all the protocols before-hand and the entire workforce has to follow and implement the
same at site. If the protocols are getting changed or revised time to time as per govt.
instruction; contractor has to follow the same in consultation with SBI and building
management team. Nothing will be paid extra for this and are inclusive within the quoted
rate by contractor.

Building guideline — security & discipline: Contractor and his workforce have to
follow security and discipline guidelines set by building management team. Contractor
has to enquire about all the protocols before-hand and the entire workforce has to follow
and implement the same at site.

Use of toilet and bathroom: Contractor and his workforce have to follow building
guideline set by the building management team for use of toilet and bathroom.
Contractor has to enquire about all the protocols before-hand and the entire workforce
has to follow and implement the same at site. Any issues raised in this regard by building



18.

19.

20.

21.

management team have to be addressed/ resolved by the contractor on most urgent
basis. If any damage is caused to the building or building’s infrastructure by contractor or
contractor’'s workforce, same has to be repaired/ replaced as per requirement; by the
contractor without any extra cost. The toilets and wash areas which the contractor’s work
force will use during construction works, have to be cleaned on daily basis to maintain
hygiene as per building management team’s guideline. All costs are inclusive with in the
quoted rates of contractor.

Building guideline - Use of Water: Contractor and his workforce has to follow building
guidelines set by the building management team for use of water, for construction
purpose and for their daily requirements. Contractor has to enquire about all the
protocols before-hand and the entire workforce has to follow and implement the same at
site. Any issues raised in this regard by building management team have to be
addressed/ resolved by the contractor on most urgent basis. All costs are inclusive with
in the quoted rates of the contractor.

Building guideline — Movement restriction of workers: Contractor has to ensure the
restricted movement area, path and timing of his work force as suggested by building
management team. Contractor has to enquire about all the protocols before-hand and
the entire workforce has to follow and implement the same at site. Any issues raised in
this regard by building management team have to be addressed/ resolved by the
contractor on most urgent basis. All costs are inclusive within the quoted rates.

Building guideline — HVAC, sprinkler, etc (for changing/ relocation of existing
features) duct:

The contractor has to follow building guidelines for changing or relocation of existing
features like HVAC ducts and system; sprinklers, fire detection system, CCTV,
networking, earthling route, voice line etc. The contractor has to follow the existing
service/ route system of the building. Contractor has to enquire about all the existing
systems/ protocols before-hand and the entire workforce has to follow and implement
the same at site. At any circumstances, the building structure or existing infrastructure
system should not be tempered or altered without written consent of building
management team & SBI.

Working time: The contractor has to follow the time restrictions of work at site as per
building norms set by the building management team. As per preliminary discussions
with building management team; it was agreed that the contractor can work on
weekends and on holidays, all through the day & night; but during working days they can
carry out all type of works in between 8 PM to 8 AM only (means during nightshift after
office working time) and during day time 8 AM to 8 PM works can be carried out which
will not create any sound or vibration.

The contractor has to enquire about all the existing systems/ protocols before-hand and
the entire workforce has to follow and implement the same at site.



22,

23.

24.

25.

26.

27.

For the above-mentioned time restrictions nothing will be paid extra and no extra time will
be permitted for completion of work. The contractor should study all the aspects in detail
before quoting their rates.

Malba removal & dumping: The contractor has to follow the guidelines set by the
building management team for malba removal and temporary storage place & duration for
the same. Contractor has to ensure daily clearance of malba from the floor area (site area)
and dumping the same and removal of the same as per building guideline.

Technique for carrying of malba, route and timing for removal of malba has to be
discussed with management team before initiation of work at site. All building guidelines
shall be strictly followed for the same.

Use of lift as per building guideline: The Contractor and his workforce can use only the
service lift during construction work for accessing the 1st floor of the building; and to come
down to ground floor. Movement of contractor and his workforce is strictly prohibited in
other floors. In case of requirement, permission has to be obtained for the same from
building management team before-hand. Conditions for using service lifts and staircase to
be discussed and clarified with the building management before hand. All service lifts and
staircase to be cleaned by the contractor’s team on daily basis (in case they are getting
dirty due to Contractor’s use) to minimize inconvenience to other users of the building.

No cooking or any other fire related activity : As per preliminary discussion with
building management team work can be carried out 24 X 7 with conditions (refer point no:
8 for details); the workers can stay and work at site for fast work process; but all kinds of
fire related activity is strictly prohibited in the building at any circumstances. The contractor
and his team have to ensure compliance of the same.

Cleaning of glasses and all other part of the floor after completion: The contractor
and his team have to take extreme precaution for safeguarding the existing glazing system
of the building, while carrying out work with in the building. In case of any damage of
glazing system the responsible contractor has to get the damaged part repaired in
coordination with building management team without any extra cost. All other parts of the
floor (1st floor, site area) and the other areas which got used by contractor as part of the
project, have to be cleaned by the contractor’'s workforce after completion of the project;
with out any extra cost.

Timing of transportation of material: The contractor has to work out timing, route and
place of loading and unloading of raw materials with building management team,
beforehand. All the works will be strictly carried out as per building management team’s
guidelines. Nothing will be paid extra for these restricts (if any).

Material sample: The contractor has to get all the samples of materials checked at site
beforehand from SBI engineer or architect. One item of each of the approved material



28.

29.

30.

31.

32.

33.

sample should be available at site all the time with the site supervisor. If not available on
demand, it will be treated that the material sample has not been approved.

Procurement of material: All materials which are of critical type or of unique in nature to
be ordered at initial days itself of the project. If the contractor fails to procure the desired
product within the time limit; then the same work will be executed by 3™ party contractor/
vendor at the cost of the responsible contractor (what so ever amount 3™ party demands);
and nothing extra will be paid for the same to the responsible contractor. Delay of project
for unavailability of materials will not be entertained at any circumstances.

Junction boxes at floor: All junction boxes (of raceway) are to be placed under furniture.
Later-on no excuses will be entertained. No junction box to be placed at any circulation
route at any circumstances. Incase of special conditions the contractor has to take prior
written permission from architect/ engineer for the same. Incase of non compliance the
work (along with associated jobs) will be redone at contractor’s expense. All floor junction
boxes (of raceway) are to be covered with SS cover plates which are to be fixed with
junction box/ floor, with SS screws and plastic raw plugs (at least 2 nos., for each cover).
Fixing of covers with double sided tape will not be entertained at any circumstances.

Bends at floor and wall junctions: All conduit bends at floor level under table and at wall
junctions are to be done through PVC or Gl bends. They should be properly fixed with Gl
saddle clamps in such away so that they are not visible from external side at normal visual
eye level. No flexible pipes are to be used for the above-mentioned works.

Other vendors: Fire, IT & CC vendors: The other vendors related to the project (like :
Fire, IT &CC TV vendors etc.) are to be guided as per Interior, Electric & HVAC layout
drawings. Without prior approved drawings by architect/ engineer, for the related job
works; no work to be carried out at site at any circumstances. Incase any vendor carries
out any work without prior approved drawing by architect/ engineer; the same has to be
revised as per requirement of design scheme; at concerned contractor’s/ vendor’s cost
without any extra payment.

Before quoting rates, the contractor should visit the site and inspect in details, and should
understand & analyses all the items and context of work and terms and conditions of the
building management team. If any ambiguity found or clarification needed, then it should
be raised to the Architect before submission of the tender. Otherwise, no issues/
arguments/ claims will be entertained later on.

Before initiation of work at the site, contractor should inspect the site thoroughly for clear
understanding of the site condition. During initial supervision of site or during construction
work; if any kinds of structural defects or primary building service related issue/ defects
getting observed, then the contractor should raise the issue to SBI and building
management team immediately for appropriate action.



To

Annexure-|
UNDERTAKING

State Bank of India

Dear Sir,
Sub.: -Interior Furnishing Works at SBI Firozabad Main Branch, Firozabad (Existing
Premise)

1.

2.

6.

I/ We refer to the tender notice issued by you for Interior Furnishing works and allied
works in connection with the above.

| undertake to submit in Hard copy the tender document along with all terms &
Conditions, Specifications and subsequent annexure and corrigendum’s duly
signed and stamped by authorized representative/ signatory on becoming L1.
However, we accept all the terms and conditions along with the specifications,
Drawings, Layouts etc. defined in the tender documents.

I/ We hereby offer to perform, provide, execute, complete and maintain the works in
conformity with the drawings, designs, conditions of contracts & specifications schedule
of quantities relating to the works.

I/ We have satisfied myself/ ourselves as to the site conditions, examined the drawings
and all aspects of the tender conditions, subject to above, I/ We do hereby agree, should
this tender be accepted in whole or in part, to:

Abide by and fulfill all the terms and provisions of the said conditions annexed hereto
Complete the works within 45 Days as per the work programme enclosed with the
tender in two or three shifts if considered necessary by the Employer/ Consultants at no
extra cost to the Employer.

I/ We have deposited an ¥ 39,000/- (¥ Thirty nine thousand only) in the form of
Demand Draft/ Banker's Cheque drawn in favour of SBI payable at Firozabad and State
Bank of India payable at Agra , respectively which I/ We note, will not bear any interest
and is liable for forfeiture.

If our offer is withdrawn within the validity period of acceptance by the Employer.
Or

If the contract agreement is not executed by us within 7 days from the date of
receipt of the letter of acceptance.

Or

If we fail to pay the initial security deposit as stipulated.

Or

If the work is not commenced within 7 days after issue of work order.

I/ We understand that you are not bound to accept the lowest or any tender you receive.



7. The intending bidders shall be asked to quote their offers in terms of Individual item wise
unit rate and amount for that item and the total cost of the project he will be willing to
execute the work.

8. The "Percentage discount Offer" (if any discount provided by contractor) shall be
uniformly applicable to each and every item including all sections/ sub-sections/ sub
heads of the Tender.

9. Incase, the Lowest Tendered Amount of two or more contractors is same, such lowest
contractors will again be asked to submit sealed/ online, “revised offers" for all sub
sections/ sub heads as the case may be, but the revised cost (of the total job and of the
individual items) shall in no case, be higher than the cost quoted during their initial offer
for the project. The lowest tender shall be decided on the basis of revised offers.

10. The process of online re-bidding amongst two or more contractors offering same rates
shall continue till L-1 bidder is discovered.

11. In case any of such contractor(s) (quoted same tender amount during initial bidding or
subsequent re-bidding) refuses to submit revised offer, it shall be treated as "withdrawal
of tender by the Contractor before acceptance. The earnest money of such contractors
shall be forfeited.

12. In case all the lowest contractors those have quoted same tendered amount, refuse to
participate in online revised bidding process for the project, the EMD of such Contractors
shall be forfeited and the tenders shall be re-invited for the project.

13. The Contractor(s), whose earnest money is forfeited because of non-submission of
revised offer, shall not be allowed to participate in the re-tendering process for the said
project.

14. Further, to deal with Contractors/bidders submitting erratic and unreasonably low offers
i.e. below 7.5% or more of estimated cost, provisions for submission of Additional
Security Deposit (equal to difference in estimated cost vis-d-vis final tender amount
quoted) as Performance Guarantee in the form of "Unconditional Bank Guarantee" or
Demand Draft favoring SBI shall continue.
The names of DIRECTORS of our Firm are:




Yours faithfully,

Signature ...

Designation .........c.cocoviiiiiiiinn,

Name of Partner/ Director of the Firm, authorized
To sign or name of person having power of attorney
To sign the contract. (Certified true copy of power
Of attorney should be attached)

Signature and address of witnesses:



AGREEMENT

This agreement made on the day of Two Thousand

BETWEEN State Bank of India a corporation constructed under the State Bank of India Act,
1955 and having its Local Head Office at New Delhi and many other places, (hereinafter called
“the Employer”) of the one part and M/s through its
having its registered office at
(hereinafter called “the Contractor”) of the

other part.

WHEREAS the Employer is desirous of executing Certain Works to be carried out “Interior &
Furnishing Works for SBI Firozabad Main Branch, Firozabad (Existing Premise)”; as per
Schedule-l, to this agreement and has caused Drawings, Bills of Quantities and Specification
describing the work to be done, prepared by Ardeco Architects. (Hereinafter called “the
Consultant”).

AND WHEREAS the said Drawings, the Bills of Quantities marked pages to
(inclusive) and the Specifications as stated have been signed by or on behalf of the parties
hereto:

AND WHEREAS the Contractor has agreed to execute the work upon the Conditions of Tender
and the Conditions of Contract and further subject to the Special Conditions set forth in
Schedule-Il hereto attached (hereinafter collectively referred to as “the said Conditions”) as per
the said Drawings and as described in the said Specification and included in the said Bills of
Quantities for the sum of Rupees

NOW IT IS HEREBY AGREED AS FOLLOWS:

1. In consideration of the sum of Rupees
to be paid at the time and in the
manner set forth in the said Conditions, the Contractor shall upon and subject to the said
Drawings and described in the said Specification and Bills of Quantities.

2. The Employer shall pay to the Contractor the said sum of
Rs.

or such other sum as shall become payable hereunder at the times and in
the manner specified hereinafter.

3. The term “The Consultant” in the said conditions shall mean M/s Ardeco
Architects. or in the event of their ceasing to be Consultants for the purposes of this
Contract, such other persons as shall be nominated for that purpose by the Employer,
not being a person to whom the contractor shall object for reasons considered to be
sufficient by the Employer mentioned in the said Conditions. Provided always that no
persons subsequently appointed to be Consultants under this Contract shall be entitled



10.

11.

to disregard or overrule any decision or approval or direction given or expressed by the
Consultants for the time being.

The said Conditions, Specifications and Priced Bills of Quantities shall be read and
construed as forming part of this agreement, and the parties hereto shall respectively
abide by and submit themselves to the conditions and stipulations and perform the
agreement on their parts respectively in such Conditions, Specifications and Priced Bills
of Quantities contained.

This agreement is subject to jurisdiction of courts in Agra only.
The Regional Manager, Regional Office — 2, AO-5, Sanjay Place, Agra or any other
officer authorized by him/her shall exercise powers on behalf of the said Employer for
the purpose of the Contract Agreement.
Whereas both the parties agree to sign the following annexure Annexed to this
Agreement in token of their acceptance.

i. Agreement

i. General Conditions of contract.

iii.  Special Condition of Contract.

iv.  Safety Codes.

V. Specifications.

vi.  Material Testing & Their Frequency.

vii.  List of Approved Makes/ Brands

viii.  Priced Bill of Quantities.

ix.  Drawings.

The Bank shall pay the contractor such sum as shall become payable hereunder at the
times and in the manner specified in the said Conditions mentioned in the General
Conditions of Contract.

Whereas the Contractor hereby undertakes and agrees to carry out and complete the
works within 45 Days from the date of handing over site or 07 days from the date of
issue of letter of acceptance of whichever is earlier. The Contractor agrees and has
deposited the sum of Rs. by way of Initial Security Deposit for due fulfillment
of this Contract for the Works. It is agreed that the Security Deposit shall be deducted
from each running bills and refunded to the contractor as per clause 2 of the General
Conditions of the Contract Annexed herewith.

Whereas it is agreed that the earnest money amounting to & 39,000/- (¥ Thirty nine
thousand only) deposited by the Contractor in the form of Demand Draft along with the
tender shall be forfeited in full in case the Contractor does not remit the Initial Security
Deposit within the stipulated period of the start of the works by the stipulated date
mentioned in the award letter.

Whereas Shri is the accredited representative(s) of the




12.

13.

14.

15.

Contractor who would be responsible for taking instructions from the Employer in relation
to the Works. The Contractor agrees to pay Sales Tax or any other Tax on material or
finished works like Works Contract Tax, Turnover Tax etc. including Income Tax in
respect of this Contract of the Works and the Employer will not entertain any claim
whatsoever in this report nor the Employer shall be responsible to pay any Tax as
mentioned above. If due to non — payment of any of the aforesaid Tax or other Taxes
connected with the Works, the Contractor suffers any loss or damages occurred to the
Contractor and the Employer will be entitled to claim damages from the contractor for
non completion of the Work within 12 calendar months stipulated in Para 9, above.

Whereas the Contractor hereby declares the list of all the relative working with the
Employer which is annexed herewith.
OR
Whereas the Contractor declares that none of his relative is working with the Employer.
OR
Whereas the Contractor declares that he has associated himself with the agencies of the
appropriate classes of person for Sanitary and Water Supply Installation etc. or any
other specialized job to complete the works.
The Plans, Drawings, Specifications, Contract Documents and the Documents above
mentioned shall form basis of this Contract and the decision of The Regional Manager,
Regional Business Office — 2, Agra for the time being as mentioned in the Conditions of
Contract in reference to all matters of dispute as to material, workmanship or account
and as to the intended interpretation of the clauses of the Agreement or any of the
document attached hereto shall be final and binding on both parties and may be made
rule of the court.

The work comprises of the “Interior & Furnishing Works for SBI Firozabad Main
Branch, Firozabad (Existing Premise)”’as mentioned above and all subsidiary and
other works connected therewith on the same site as may be ordered to be done from
time to time by The Regional Manager, Regional Office — 2, Sanjay Place, Agra for the
time being even though such works may not have been shown on the, Plans or
described in the said Specifications or Schedule of Quantities of various classes of Work
to be done.

The Employer through the The Regional Manager, Regional Office — 2, Sanjay Place, Agra
reserves himself the right of altering the Plans, Drawings and nature of Work of adding
to or omitting any items of work or having portions of the same carried out
departmentally or otherwise and such alterations or variations shall be carried out
without prejudice to this Contract.

All disputes arising out of or in any way connected with this agreement shall be deemed
to have arisen in Agra and only the courts of Agra shall have jurisdiction to determine
the same



16. The several parts of this Contract have been read to us and fully understood by us.
In Witness whereof the parties above named have executed these presents today and

year first hereinabove written.

Signed, Sealed and Delivered by:

Authorized Representative of Employer

Authorized Representative of Contractor
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SCHEDULE |
“Interior & Furnishing Works at SBI Firozabad Main Branch, Firozabad (Existing
Premise) ”all as described in Tender and Drawings inclusive hereto as Specifications.

SCHEDULE I
The following Letters/ Correspondence form a part of Agreement:
1.
2.
3.

As witness our hands the day and year first written above,

In presence of

Signature: Signature by the said Employer
Name: Name:

Occupation: Designation:

Address: Address:

In presence of

Signature: Signature by the said Contractor
Name: Name:
Occupation: Designation:

Address: Address:
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GENERAL CONDITIONS OF CONTRACT

1.0 Definitions:

1.1

w N

o
o Ol

1.1.9
1.1.10

2.0

3.0

Contract means the documents forming the tender and the acceptance thereof and the
formal agreement executed between State Bank of India (client) and the contractor,
together with the documents referred therein including these conditions, the
specifications, designs, drawings and instructions issued from time to time by the
architects/ Bank and all these documents taken together shall be deemed to form one
contract and shall be complementary to one another.

In the contract the following expressions shall, unless the context otherwise requires,
have the meaning hereby respectively assigned to them.

‘SBI’ shall mean State Bank of India (client) having its Corporate Centre at State Bank
Bhavan, Madame Came Road, Mumbai-400 021 and includes the client’s
representatives, successors and assigns.

‘Architects/ Consultants’ shall mean M/s Ardeco Architects,

‘Site Engineer’ shall mean an Engineer appointed by the Bank as their representative to
give instructions to the contractors.

‘The Contractor’ shall mean the individual or firm or company whether incorporated or
not, undertaking the works and shall include legal personal representative of such
individual or the composing the firm or company and the permitted assignees of such
individual or firms of company.

The expression ‘works’ or ‘work’ shall mean the permanent or temporary work described
in the “Scope of work” and/ or to be executed in accordance with the contract and
includes materials, apparatus, equipment, temporary supports, fittings and things of all
kinds to be provided, the obligations of the contractor hereunder and work to be done by
the contractor under the contract.

‘Engineer’ shall mean the representative of the Architect/ Consultant.

‘Drawings’ shall mean the drawings prepared by the Architects and issued by the
Engineer and referred to in the specifications and any modifications of such drawings as
may be issued by the Engineer from time to time.

‘Contract Value’ shall mean the value of the entire work as stipulated in the letter of
acceptance of tender subject to such additions thereto or deductions there from as may
be under the deductions there from as may be made under the provision herein after
contained.

‘Specifications’ shall mean the specifications referred to in the tender and any
modifications thereof as may time to time be furnished or approved by the architect/
consultant “Month” means calendar month.

“Week” means seven consecutive days.

“‘Day” means a calendar day beginning and ending at 00 Hrs. and 24 Hrs. respectively.

Total Security Deposit

Total Security Deposit shall comprise of
Earnest Money Deposit

Initial Security Deposit

Retention Money

Earnest Money Deposit:
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4.0

5.0

6.0

7.0

The tenderer shall furnish EMD of & 39,000/- (Z Thirty nine thousand only) in the form
of Demand Draft drawn in favour of State Bank of India payable at Agra on any
Scheduled Bank. No tender shall be considered unless the EMD is so deposited in the
required form. No interest shall be paid on this EMD. The EMD of the unsuccessful
tenderer shall be refunded after the decision to award the contract is taken without
interest. The EMD shall stand absolutely forfeited if the tenderer revokes his tender at
any time the period when he is required to keep his tender open acceptance by the SBI
or after it is accepted by the SBI the contractor fails to enter into a formal agreement or
fails to pay the initial security deposit as stipulated or fails to commence the work within
the stipulated time.

Initial Security Deposit (ISD)

The amount of ISD shall be 2% of accepted value of tender including the EMD in the
form of D/D drawn on any scheduled Bank and shall be deposited within 7 days from the
date of acceptance of tender.

Retention Money:

Besides the ISD as deposited by the contractor in the above said manner the retention
money shall be deducted from the running account bill at the rate of 10% of the gross
value of work done by the contractor and claimed in each bill provided the total security
deposit i.e. the ISD plus Retention Money shall both together not exceed 5% of the
contract value. The total security deposit shall be refunded to the contractor without any
interest after the end of defects liability period provided the contractor has satisfactorily
attended to all defects in accordance with the conditions of contract including site
clearance.

Additional Security Deposit (ASD)

If the final L1 bid is unreasonably low ie L1 bid is less by 7.5% or more of the
Estimated Cost, the contractor shall submit additional Security Deposit in the
form of BG/DD for an amount

equal to difference i.e, 92.5% of estimated cost and amount quoted by the L1

contractor. BG/DD to be submitted within 7 days from issue of letter from Bank

Language
The language in which the contract documents shall be drawn shall be in English.

Errors, Omissions and Discrepancies

In case of errors, omissions and / or disagreement between written and scaled
dimensions on the drawings or between the drawings and specifications etc., the
following order shall apply.

Between scaled and written dimension (or description) on a drawing, the latter shall be
adopted.

Between the written or shown description or dimensions in the drawings and the
correspondence one in the specification the former shall be taken as correct.
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8.0

9.0

10.0

11.0

12.0

Between written description of the item in the specifications and descriptions in bills of
quantities of the same item, the former shall be adopted.

In case of difference between rates written in figures and words, the rate in words shall
prevail.

Between the duplicate/ subsequent copies of the tender, the original tender shall be
taken as correct.

Scope of Work:

The contractor shall carryout complete and maintain the said work in every respect in
strictly accordance with this contract and with the directions of and to the satisfaction of
the Bank/ SBI to be communicated through the Consultant/ consultant. The Consultant/
consultant at the directions of the Bank from time to time issue further drawings and/ or
written instructions, details directions and explanations which are hereafter collectively
referred to as Consultant’'s/ Consultant’s instructions in regard to the variation or
modification of the design, quality or quantity of work or the addition or omission or
substitution of any work. Any discrepancy in the drawings or between the BOQ and / or
specifications. The removal from the site of any material brought thereon by the
contractor and any substitution of any other materials therefore the removal and/ or re-
execution of any work executed by him. The dismissal from the work of any person
employed/ engaged thereupon.

Letter of Acceptance:

Within the validity period of the tender the Bank shall issue a letter of acceptance either
directly or through the Consultant by registered post/registered email-ID or otherwise
depositing at the address of the contractor as given in the tender to enter into a Contract
for the execution of the work as per the terms of the tender. The letter of acceptance
shall constitute a binding contract between the SBI and the contractor.

Contract Agreement:

On receipt of intimation of the acceptance of tender from the SBI/ Consultant the
successful tenderer shall be bound to implement the contract and within 07 days thereof
he shall sign an agreement in a non-judicial stamp paper of appropriate value.

Ownership of Drawings:

All drawings, specifications and copies thereof furnished by the SBI through its
Consultants/ consultants are the properties of the SBI. They are not to be used on other
work.

Detailed Drawings and Instructions:

The SBI through its Consultants/ consultants shall furnish with reasonable promptness
additional instructions by means of drawings or otherwise necessary for the proper
execution of work. All such drawings and instructions shall be consistent with the
contract documents, true developments thereof and reasonably inferable there from.
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13.0

14.0

15.0

16.0

17.0

The work shall be executed in conformity therewith and the contractor prepare a detailed
programmer schedule indicating therein the date of start and completion of various
activities on receipt of the wok order and submit the same to the SBI through the
Consultant / consultant.

Copies of Agreement

Two copies of agreement duly signed by both the parties with the drawings shall be
handed over to the contractors.

Liquidated Damages:

If the contractor fails to maintain the required progress in terms of clause 30 of GCC or
to complete the work and clear the site including vacating their office on or before the
contracted or extended date or completion without justification in support of the cause of
delay, he may be called upon without prejudice to any other right of remedy available
under the law to the SBI on account of such breach to pay a liquidated damages at the
rate of 0.5% of the contract value per week which is subject to a maximum of 5% of the
contract value.

Materials, Appliances and Employees

Unless or otherwise specified the contractor shall provide and pay for all materials,
labour, water, power, tools, equipment transportation and any other facilities that are
required for the satisfactory execution and completion of the work. Unless or otherwise
specified all materials shall be new and both workmanship and materials shall be of best
quality. The contractor shall at all times enforce strict discipline and good order among
his employees and shall not employ on the work any unfit person or anyone not skilled in
the work assigned to him. Workman whose work or behavior is found to be
unsatisfactory by the SBI / Consultant/ Consultant he shall be removed from the site
immediately.

Permits, Laws and Regulations:

Permits and licenses required for the execution of the work shall be obtained by the
contractor at his own expenses. The contractor shall give notices and comply with
regulations, laws, and ordinances rules, applicable to the contract. If the contractor
observes any discrepancy between the drawings and specifications, he shall promptly
notify the SBI/ - in writing under intimation of the Consultant / Consultant. If the
contractor performs any act which is against the law, rules and regulations he shall meet
all the costs arising there from and shall indemnify the SBI any legal actions arising there
from.

Setting out Work:

The contractor shall set out the work and shall be responsible for the true and perfect
setting out of the same and for the correctness of the positions, levels, dimensions, and
alignment of all parts thereof and get it approved by the Consultant/ consultant before
proceeding with the work. If at any time any error in this respect shall appear during the
progress of the works, irrespective of the fact that the layout had been approved by the
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18.0

19.0

20.0

21.0

Consultant / consultant the contractor shall be responsible for the same and shall at his
own expenses rectify such error, if so, required to satisfaction of the SBI.

Protection of Works and Property:

The contractor shall continuously maintain adequate protection of all his work from
damage and shall protect the SBI's properties from injury or loss arising in connection
with contract. He shall make good any such damage, injury, loss, except due to causes
beyond his control and due to his fault or negligence.

He shall take adequate care and steps for protection of the adjacent properties. The
contractor shall take all precautions for safety and protections of his employees on the
works and shall comply with all applicable provisions of Govt. and local bodies safety
laws and building codes to prevent accidents, or injuries to persons or property on, about
or adjacent to his place of work. The contractor shall take insurance covers as per
clause 26.0 at his own cost. The policy may take in joint names of the contractor and
the SBI and the original policy may be lodged with the SBI.

Inspection of Work:

The SBI /-/ Consultant / Consultant or their representatives shall at all reasonable times
have free access to the work site and/ or to the workshop, factories, or other places
where materials are lying or from where they are obtained and the contractor shall give
every facility to the SBI/ -, Consultant / consultant and their representatives necessary
for inspection and examination and test of the materials and workmanship. No person
unless authorized by the SBI/ Consultant / Consultant except the representative of
Public authorities shall be allowed on the work at any time. The proposed work either
during its construction stage or its completion can also be inspected by the Chief
Technical Examiner’s organisation a wing of Central Vigilance Commission.

Assignment and Subletting

The whole of work included in the contact shall be executed the contractor and he shall
not directly entrust and engage or indirectly transfer, assign or underlet the contract or
any part or share thereof or interest therein without the written consent of the SBI/ -
through the Consultant and no undertaking shall relieve the contractor from the
responsibility of the contractor from active superintendence of the work during its
progress.

Quality of Materials, Workmanship & Test

All materials and workmanship shall be best of the respective kinds described in the
contract and in accordance with Consultant/ Consultant instructions and shall be subject
from time to time to such tests as the Consultant/ consultant may direct at the place of
manufacture or fabrication or on the site or an approved testing laboratory. The
contractor shall provide such assistance, instruments, machinery, labour, and materials
as are normally required or examining measuring sampling and testing any material or
part of work before incorporation in the work before incorporation in the work or testing
as may be selected and required by the Consultant/ Consultant.
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22.0

23.0

Samples

All samples of adequate numbers, size, shades and pattern as per specifications shall
be supplied by the contractor without any extra charges. If certain items proposed to be
used are of such nature that samples cannot be presented or prepared at the site
detailed literature/ test certificate of the same shall be provided to the satisfaction of the
Consultant/ Consultant. Before submitting the sample/ literature the contractor shall
satisfy himself that the material/ equipment for which he is submitting the sample/
literature meet with the requirement of tender specification. Only when the samples are
approved in writing by the Consultant/ consultant the contractor shall proceed with the
procurement and installation of the particular material/ equipment. The approved
samples shall be signed by the Consultant/ Consultant for identification and shall be kept
on record at site office until the completion of the work for inspection/ comparison at any
time. The Consultant/ Consultant shall take reasonable time to approve the sample.
Any delay that might occur in approving the samples for reasons of its not meeting the
specifications or other discrepancies inadequacy in furnishing samples of best qualities
from various manufacturers and such other aspects causing delay on the approval of the
materials / equipment etc. shall be to the account of the contractor.

Cost of Tests

The cost / expenditure required for the tests shall be borne by the contractor if such test
is intended by or provided for in the specification or BOQ.

Costs of Tests not provided for

If any test is ordered by the Consultant/ Consultant which is either

If so intended by or provided for or (in the cases above mentioned) is not so
particularized, or though so intended or provided for but ordered by the Consultant /
Consultant to be carried out by an independent person at any place other than the site or
the place of manufacture or fabrication of the materials tested or any Government /
approved laboratory, then the cost of such test shall be borne by the contractor.

Obtaining Information Related to Execution of Work

No claim by the contractor for additional payment shall be entertained which is
consequent upon failure on his part to obtain correct information as to any matter
affecting the execution of the work nor any misunderstanding or the obtaining incorrect
information or the failure to obtain correct information relieve him form nay risks or from
the entire responsibility for the fulfilment of contract.

Contractor’s Superintendence

The contractor shall give necessary personal superintendence during the execution of
the works and as long, thereafter, as the Consultant / consultant may consider
necessary until the expiry of the defects liability period stated hereto.

24.0 Quantities

The Bill of Quantities (BOQ) unless or otherwise stated shall be deemed to have been
prepared in accordance with the Indian Standard Method of Measurements and
quantities. The rate quoted shall remain valid for variation of quantity against individual
item to any extent subject to maximum variation of the contract value by 25%. The entire

27



25.0

26.0

27.0

amount paid under Clause 20, 21 hereof as well as amounts of prime cost and
provisional sums, if any, shall be excluded.

Variation exceeding 25%: The items of work executed in relation to variation exceeding
25% shall be paid on the basis of provisions of clause 27(e) hereof.

Works to be measured

The Consultant / Consultant may from time to time intimate to the contractor that he
required the work to be measured and the contractor shall forthwith attend or send a
qualified representative to assist the Consultant in taking such measurements and
calculations and to furnish all particulars or to give all assistance required by any of
them. Such measurements shall be taken in accordance with the Mode of
measurements detailed in the specifications. The representative of the Consultant/
Consultant shall take joint measurements with the contractor’s representative and the
measurements shall be entered in the measurement book. The contractor or his
authorized representative shall sign all the pages of the measurement book in which the
measurements have been recorded in token of his acceptance. All the corrections shall
be duly attested by both representatives. No over writings shall be made in the M book
should the contractor not attend or neglect or omit to depute his representative to take
measurements then the measurements recorded by the representative of the Consultant
/ consultant shall be final. All authorized extra work, omissions and all variations made
shall be included in such measurement.

Variations

No alteration, omission or variation ordered in writing by the Consultant / consultant shall
vitiate the contract. In case the SBI / -/ Consultant / Consultant thinks proper at any time
during the progress of works to make any alteration in, or additions to or omissions from
the works or any alteration in the kind or quality of the materials to be used therein, the
Consultant / Consultant shall give notice thereof in writing to the contractor or shall
confirm in writing within seven days of giving such oral instructions the contractor shall
alter to, add to, or omit from as the case may be in accordance with such notice, but the
contractor shall not do any work extra to or make any alterations or additions to or
omissions from the works or any deviation from any of the provisions of the contract,
stipulations, specifications or contract drawings without previous consent in writing of
the Consultant / Consultant and the value of such extras, alterations, additions or
omissions shall in all cases be determined by the Consultant / Consultant and the same
shall be added to or deducted from the contract value, as the case may be.

Valuation of Variations

No claim for an extra shall be allowed unless it shall have been executed under the
authority of the Consultant / Consultant with the concurrence of the SBI as herein
mentioned. Any such extra is herein referred to as authorised extra and shall be made in
accordance with the following provisions.

i) The net rates or prices in the contract shall determine the valuation of the extra work
where such extra work is of similar character and executed under similar conditions as
the work priced herein.
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28.0

29.0

ii)Rates for all items, wherever possible should be derived out of the rates given in the
priced BOQ.

The net prices of the original tender shall determine the value of the items omitted,
provided if omissions do not vary the conditions under which any remaining items of
works are carried out, otherwise the prices for the same shall be valued under sub-
clause (c) hereunder.

Where the extra works are not of similar character and /or executed under similar
conditions as aforesaid or where the omissions vary the conditions under which any
remaining items or works are carried out, then the contractor shall within 7 days of he
receipt of the letter of acceptance inform the Consultant / consultant of the rate which he
intends to charge for such items of work, duly supported by analysis of the rate or rates
claimed and the Consultant / Consultant shall fix such rate or prices as in the
circumstances in his opinion reasonable and proper, based on the market, rate.

Where extra work cannot be properly measured or valued the contractor shall be allowed
day work prices at the net rates stated in the tender of the BOQ or, if not, so stated then
in accordance with the local day work rates and wages for the district; provided that in
either case, vouchers specifying the daily time (and if required by the Consultant /
Consultant) the workman’s name and materials employed be delivered for verifications
to the Consultant / consultant at or before the end of the week following that in which the
work has been executed.

It is further clarified that for all such authorized extra items where rates cannot be
derived from the tender, the Contractor shall submit rates duly supported by rate
analysis worked on the market rate basis” for material, labour, hire / running charges of
equipment and wastage etc. plus 15% towards establishment charges, contractor’s
overheads and profit. Such items shall not be eligible for escalation.

Final Measurement
The final measurement, valuation and payment in respect of the contract shall be
completed within six months of the virtual completion of the work.

Virtual Completion Certificate (VCC)

On successful completion of entire woks covered by the contract to the full satisfaction of
the Consultants / SBI/ -, the contractor shall ensure that the following works have been
completed to the satisfaction of the Consultants / SBI/ -.

Clear the site of all scaffolding, wiring, pipes, surplus materials, contractor’s labour,
equipment and machinery.

Demolish, dismantle and remove the contractor’s site office, temporary works, structures
including labour sheds/camps and constructions and other items and things whatsoever
brought upon or erected at the site or any land allotted to the contractor by the SBI and
not incorporated in the permanent works.

Remove all rubbish, debris etc. from the site and the land allotted to the contractor by
the SBI and shall clear, level and dress, compact the site as required by the SBI.
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30.0

31.0

Shall put the SBI in undisputed custody and possession of the site and all land allotted
by the SBI.

Shall hand over the work in a peaceful manner to the SBI after deep-cleaning of all the
executed works.

All defects / imperfections have been attended and rectified as pointed out by the SBI/ -
to the full satisfaction of SBI/ -.

Upon the satisfactory fulfillment by the contractor as stated above, the contractor shall
be entitled to apply to the Consultant / consultant is satisfied of the completion of the
work. Relative to which the completion certificate has been sought, the Consultant /
consultant shall within fourteen (14) days of the receipt of the application for virtual
completion certificate, issue a VCC in respect of the work for which the VCC has been
applied.

This issuance of a VCC shall be without prejudice to the SBI’'s rights and contractor’s
liabilities under the contract including the contractor’s liability for defects liability period
nor shall the issuance of VCC in respect of the works or work at any site be construed as
a waiver of any right or claim of the SBI against the contractor in respect of works or
work at the site and in respect of which the VCC has been issued.

Work by other Agencies

The SBI / Consultant / Consultant reserves the rights to use premises and any portion of
the site for execution of any work not included in the scope of this contract which it may
desire to have carried out by other persons simultaneously and the contractor shall not
only allow but also extend reasonable facilities for the execution of such work, the
contractor, however, shall not be required to provided any plant or material for the
execution of such work except by special arrangement with the SBI/ -. Such work shall
be carried out in such manner as not to impede the progress of the works included in the
contract.

Insurance of Works

Without limiting his obligations and responsibilities under the contract, the contractor
shall insure in the joint names of he SBI and the contractor against all loss of damages
from whatever cause arising other than the excepted risks, for which he is responsible
under the terms of contract and in such a manner that the SBI and contractor are
covered for the period stipulated in clause 28 of GCC and are also covered during the
period of maintenance for loss or damage arising from a cause, occurring prior to the
period of maintenance for loss or damage arising from a cause, occurring prior to the
commencement of the period of maintenance and for any loss or damage occasioned
by the contractor in the course of any operations carried out by him for the purpose of
complying with his obligations under clause.

The works for the time being executed to the estimated current Contract value thereof,
or such additional sum as may be specified together with the materials for incorporation
in the works at their replacement value.

The constructional plant and other things brought on to the site by the contractor to the
replacement value of such constructional plant and other things.

Such insurance shall be effected with an insurer and in terms approved by the SBI which
approval shall not be unreasonably withheld and the contractor shall whenever required
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32.0

33.0

34.0

35.0

produce to the Consultant / consultant the policy if insurance and the receipts for
payment of the current premiums.

Damage to Persons and Property

The contractor shall, except if and so far as the contract provides otherwise indemnify
the SBI/ - against all losses and claims in respect of injuries or damages to any person
or material or physical damage to any property whatsoever which may arise out of or in
consequence of the execution and maintenance of he works and against all claims
proceedings, damages, costs, charges and expenses whatsoever in respect of or in
relation thereto except any compensation of damages for or with respect to:

The permanent use or occupation of land by or any part thereof.

The right of SBI/ - to execute the works or any part thereof on, over, under, in or through
any lands.

Injuries or damages to persons or properties which are unavoidable result of the
execution or maintenance of the works in accordance with the contract.

Injuries or damage to persons or property resulting from any act or neglect of the SBI
their agents, employees or other contractors not being employed by the contractor or for
or in respect of any claims, proceedings, damages, costs, charges and expenses in
respect thereof or in relation thereto or where the injury or damage was contributed to by
the contractor, his servants or agents such part of the compensation as may be just and
equitable having regard to the extent of the responsibility of the SBI/ -, their employees,
or agents or other employees, or agents or other contractors for the damage or injury.

Contractor to Indemnify SBI

The contractor shall indemnify SBI against all claims, proceedings, damages, costs,
charges and expenses in respect of the matters referred to in the matters referred to in
the provision sub-clause 26.2 of this clause.

Contractor’s Superintendence

The contractor shall fully indemnify and keep indemnified the SBI/ - against any action,
claim, or proceeding relating to infringement or use of any patent or design or any
alleged patent or design rights and shall pay any royalties which may be payable in
respect of any article or part thereof included in the contract. In the event of any claim
made under or action brought against SBI/ - in respect of such matters as aforesaid the
contractor shall be immediately notified thereof and the contractor shall be at liberty, at
his own expenses to settle any dispute or to conduct any litigation that may arise there
from, provided that the contractor shall not be liable to indemnify the SBI/ - if the
infringement of the patent or design or any alleged patent or design right is the direct
result of an order passed by the Consultant / Consultant in this behalf.

Third Party Insurance

Before commencing the execution of the work the contractor but without limiting his
obligations and responsibilities under clause 26.0 of GCC shall insure against his liability
for any material or physical damage, loss or injury which may occur to any property
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36.1

36.2

36.3

36.4

including that of SBI/ SBI, or to any person, including any employee of the SBI/ SBI, by
or arising out of the execution of the works or in the carrying out of the contract,
otherwise than due to the mattes referred to in the provision to clause 26.0 thereof.

Minimum amount of Third Party Insurance

Such insurance shall be effected with an insurer and in terms approved by the SBI/ SBI
which approval shall not be reasonably withheld and for at least the amount stated
below. The contractor shall, whenever required. Produce of the Architect / consultant the
policy or policies of insurance cover and receipts for payment of the current premiums.

The minimum insurance cover for physical property, injury, and death is Rs. 5 lacs per
occurrence with the number of occurrences limited to four. After each occurrence
contractor will pay additional premium necessary to make insurance valid for four
occurrences always.

Accident or Injury to Workman

The SBI/ SBI shall not be liable for or in respect of any damages or compensation
payable at law in respect or in consequence of any accident or injury to any workmen or
other person in the employment of the contractor or any sub-contractor, save and except
an accident or injury resulting from any act or default of the SBI/ SBI or their agents, or
employees. The contractor shall indemnify and keep indemnified SBI/ SBI against all
such damages and compensation, save and except as aforesaid, and against all claims,
proceedings, costs, charges and expenses whatsoever in respect thereof or in relation
thereto.

Insurance against Accidents etc. to Workmen

The contractor shall insure against such liability with an insurer approved by the SBI/ SBI
during the whole of the time that any persons are employed by him on the works and
shall, when required, produce to the architect/ consultant such policy of insurance and
receipt for payment of the current premium. Provided always a that, in respect of any
persons employed by any sub-contractor the contractor’'s obligation to insure as
aforesaid under this sub-clause shall be satisfied if the sub contractor shall be insured
against the liability in respect of such persons in such manner that SBI/ SBI in
indemnified under the policy but the contractor shall require such sub-contractor to
produce to the Architect / Consultant when such policy of insurance and the receipt for
the payment of the current premium.

Remedy on Contractor’s failure to Insure:

If the contractor fails to effect and keep in force the insurance referred to above or any
other insurance which he may be required to effect under the terms of contract, then and
in any such case the SBI/ SBI may effect and keep in force any such insurance and pay
such premium or premiums as may be necessary for that purpose and from time to time
deduct the amount so paid by the SBI as aforesaid from any amount due or which may
become due to the contractor, or recover the same as debt from the contractor.

Without prejudice to the others rights of the SBI against contractors. In respect of such
default, the employer shall be entitled to deduct from any sums payable to the contractor
the amount of any damages costs, charges, and other expenses paid by the SBI/ SBI
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and which are payable by the contractors under this clause. The contractor shall upon
settlement by the insurer of any claim made against the insurer pursuant to a policy
taken under this clause, proceed with due diligence to rebuild or repair the works
destroyed or damaged. In this event all the monies received from the insurer in respect
of such damage shall be paid to the contractor and the contractor shall not be entitled to
any further payment in respect of the expenditure incurred for rebuilding or repairing of
the materials or goods destroyed or damaged.

Commencement of Works:

The date of commencement of the work will be reckoned as the date of handing over the
site or 07th day from the date of issue of work-order by the SBI whichever is earlier after
submission of ISD & ASD if applicable. (The communication sent to the registered Email
ID of the contractor will also be considered as valid), The contractor has to get the
material sample checked and approved beforehand and commence the works
immediately.

Time for Completion

Time is essence of the contract and shall be strictly observed by the contractor. The
entire work shall be completed within a period of 45 days from the date of
commencement. If required in the contract or as directed by the Architect / Consultant.
The contractor shall complete certain portions of work before completion of the entire
work. However the completion date shall be reckoned as the date by which the whole
work is completed as per the terms of the contract.

Extension of Time

If, in the opinion of the Architect/consultant, the work be delayed for reasons beyond the
control of the contractor, the Architect/consultant may submit a recommendation to the
SBI/ SBI to grant a fair and reasonable extension of time for completion of work as per
the terms of contract. If the contractor needs an extension of time for the completion of
work or if the completion of work is likely to be delayed for any reasons beyond the due
date of completion as stipulated in the contract, the contractor shall apply to the SBI/ SBI
through the Architect / Consultant in writing in detail and his justification if any, for the
delays. The Architect/Consultant shall submit their recommendations to the SBI in the
prescribed format for granting extension of time. While granting extension of time the
contractor shall be informed the period-extended time which will qualify for levy of
liquidated damages. For the balance period in excess of original stipulated period and
duly sanctioned extension of time by the SBI/ SBI the provision of liquidated damages as
stated under clause10.0 of Instructions to the Tenderers shall become applicable.
Further the contract shall remain in force even for the period beyond the due date of
completion irrespective whether the extension is granted or not.

Rate of Progress

Whole of the materials, plant and labour to be provided by the contractor and the mode,
manner and speed of execution and maintenance of the works are to be of a kind and
conducted in a manner to the satisfaction of the Architect / Consultant should the rate of
progress of the work or any part thereof be at any time be in the opinion of the Architect /
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consultant too slow to ensure the completion of the whole of the work by the prescribed
time or extended time for completion the Architect / Consultant to expedite progress so
as to complete the works by the prescribed time or extended time. Such communications
from the Architect / Consultant neither shall relieve the contractor from fulfilling
obligations under the contract nor will he be entitled to raise any claims arising out of
such directions.

Work during Nights and Holidays

Subject to any provision to the contrary contained in the contract no permanent work
shall save as herein provided be carried on during the night or on holidays without the
permission in writing of the Architect/ Consultant, save when the work is unavoidable or
absolutely necessary for the saving of life or property or for the safety of the work in
which case the contractor shall immediately advise the Architect/ consultant. However
the provisions of the clause shall not be applicable in the case of any work which
becomes essential to carry by rotary or double shifts in order to achieve the progress
and quality of the part of the works being technically required / continued with the prior
approval of the Architect/ Consultant at no extra cost to the SBI/ SBI.

All work at night after obtaining approval from competent authorities shall be carried out
without unreasonable noise and disturbance.

No Compensation or Restriction of Work.

If at any time after acceptance of the SBI/ SBI shall decide to abandon or reduce the
scope of work for any reason whatsoever and hence not required the whole or any part
of the work to be carried out. The Architect / Consultant shall give notice in writing to that
effect to the contractor and the contractor shall act accordingly, in the matter. The
contractor shall have no claim to any payment of compensation or otherwise
whatsoever, on account of any profit or advantage which he might have derived from the
execution of the work fully but which he did not derive in consequence of the foreclosure
of the whole or part of the work.

Provided that the contractor shall be paid the charges on the cartage only of materials
actually and bonafide brought to the site of the work by the contractor and rendered
surplus as a result of the abandonment, curtailment of the work or any portion thereof
and then taken back by the contractor, provided however that the Architect / consultant
shall have in such cases the option of taking over all or any such materials at their
purchase price or a local current rate whichever is less.

In case of such stores having been issued for SBI/ SBI stores and returned by the
contractor to stores, credit shall be given to him at the rates not exceeding those at
which were originally issued to the contractor after taking into consideration and
deduction for claims on account of any deterioration or damage while in the custody of
the contractor and in this respect the decision of Architect / consultant shall be final.

Suspension of Work
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The contractor shall, on receipt of the order in writing of the Architect/ consultant
(whose decision shall be final and binding on the contractor) suspend the progress of
works or any part thereof for such time and in such manner as Architect/ consultant
may consider necessary so as not to cause any damage or injury to the work already
done or endanger the safety thereof for any of following reasons.

One account any default on the part of the contractor, or

for proper execution of the works or part thereof for reasons other then the default of the
contractor, or for safety of the works or part thereof.

The contractor shall, during such suspension, properly protect and secure the works to
the extent necessary and carry out the instructions given in that behalf by the Architect /
consultant.

If the suspension is ordered for reasons (b) and (c) sub-para (i) above: the contractor

shall be entitled to an extension of time equal to the period of every such suspension. No
compensation whatsoever shall be paid on this account.

44.0

Action when the whole Security Deposit is forfeited

In any case in which under any clause or clauses of this contract, the Contractor shall
have rendered himself liable to pay compensation amounting to the whole of his security
deposit the Architect / consultant shall have the power to adopt any of the following
course as they may deem best suited to the interest of the SBI/ SBI.

To rescind the contract (of which rescission notice in writing to the contractor by the
Architect / consultant shall be conclusive evidence) and in which case the security
deposit of the contractor shall be forfeited and be absolutely at the disposal of SBI/ SBI.

To employ labour paid by the SBI and to supply materials to carry out the work, or any
part of the work, debiting the contractor with the cost of the labour and materials (the
cost of such labour and materials as worked out by the Architect /Consultant shall be
final and conclusive against the contractor) and crediting him with the value of the work
done, in all respects in the same manner and at the same manner and at the same rates
as if it had been carried out by the contractor under the terms of this contract the
certificate of Architect / Consultant as to the value of work done shall be final and
conclusive against the contractor.

To measure up the work of the contractor, and to take such part thereof as shall be
unexecuted, out of his hands, to give it to another contractor to complete in which case
any expenses which may be incurred in excess of the sum which would have been paid
to the original contractor, if the whole work had been executed by him (of the amount of
which excess the certificates in writing of the Architects / Consultant shall be final and
conclusive) shall be borne by original contractor and may be deducted from any money
due to him by SBI/SBI under the contract or otherwise, or from his security deposit or the
proceeds of safe thereof, or sufficient part thereof. In the event of any of above courses
being adopted by the SBI/ SBI the contractor shall have no claim to compensation for
any loss sustained by him by reasons of his having purchased or procured any material
or entered into any engagements or make any advances on account of, or with a view to
the execution of the work or the
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performance of the contract and in case the contract shall be rescind under the provision
aforesaid, the contractor shall not be entitled to recover or to be paid any sum or any
work thereto for actually performed under this contract, unless, and until the Architect /
consultant will have certified in writing the performance of such work and the value
payable in respect thereof, and he shall only be entitled to be paid the value so certified.

45.0 Owner’s Right to Terminate the Contract

If the contractor being an individual or a firm commit any ‘Act of Insolvency’ or shall be
adjusted an insolvent or being an incorporated company shall have an order for compulsory
winding up voluntarily or subject to the supervision of Govt. and of the Official Assignee of
the liquidator in such acts of insolvency or winding up shall be unable within seven days after
notice to him to do so, to show to the reasonable satisfaction of the Architect/ Consultant the
at the is able to carry out and fulfill the contract, and to give security therefore if so required
by the Architect/ consultant.

Or if the contractor (whether an individual firm or incorporated Company) shall suffer
execution to be issued or shall suffer any payment under this contract to be attached by or on
behalf of any of the creditors of the contractor.

Or shall assign or sublet this contract without the consent in writing of the SBI/ SBI through
the Architect / consultant or shall charge or encumber this contract or any payment due to
which may become due to the contractor thereunder:

Has abandoned the contract; or

Has failed to commence the works, or has without any lawful excuse under these
conditions suspended the progress of the works for days after receiving from the SBI
through the Architect / Consultant written notice to proceed, or

Has failed to proceed with the works with such diligence and failed to make such due
progress as would enable the works to be completed within the time agreed upon, or has
failed to remove the materials from the site or to pull down and replace work within
seven days after written notice from the SBI/ SBI through the Architect/ Consultant that
the said materials were condemned and rejected by the Architect/ Consultant under
these conditions; or has neglected or failed persistently to observe and perform all or
any the acts, matters or things by this contract to be observed and performed by the
contractor for seven days after written notice shall have been given to the contractor to
observe or perform the same or has to the determent of good workmanship or in
defiance of the SBI's or Architect’'s/ Consultant’s instructions to the contrary subject any
part of the contract. Then and in any of said cases the SBI/ SBI and or the Architect /
Consultant, may not withstanding any previous waiver, after giving seven days notice in
writing to the contractor, determine the contract, but without thereby affecting the powers
of the SBI or the Architect/ Consultant or the obligation and liabilities of the contractor
the whole of which shall continue in force as fully as if the contract had not been so
determined and as if the works subsequently had been executed by or on behalf of the
contractor. And further the SBI/ SBI through the Architect/ consultant their agents or
employees may enter upon and take possession of the work and all plants, tools,
scaffoldings, materials, sheds, machineries lying upon the premises or on the adjoining
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lands or roads use the same by means of their own employees or workmen in carrying
on and completing the work or by engaging any other contractors or persons to complete
the work and the contractor shall not in any was interrupt or do any act, matter or thing to
prevent or hinder such other contractor or other persons employed for completing and
finishing or using the materials and plant for the works.

When the works shall be completed or as soon thereafter as convenient the SBI or the
architect / consultant shall give a notice in writing to the contractor to remove his surplus
materials and plants and should the contractor fail to do so within 14 days after receipt
thereof by him the SBI/ SBI sell the same by public auction after due publication, and
shall adjust the amount realized by such auction. The contractor shall have no right to
question any of the act of the SBI/ SBI incidental to the sale of the materials etc.

Certificate of Payment

The contractor shall be entitling under the certificates to be issued by the Architect/
Consultant to the contractor within 14 working days from the date of certificate to the
payment from SBI/ SBI from time to time. The SBI/ SBI shall recover the statutory
recoveries towards Income tax, Work contract tax as per the prevailing bye laws and
other dues including the retention amount from the certificate of payment.

Provided always that the issue of any certificate by the Architect/ Consultant during the
progress of works or completion shall not have effect as certificate of satisfaction or
relieve the contractor from his liability under clause.

The Architect/ Consultant shall have power to with hold the certificate if the work or any
part thereof is not carried out to their satisfaction.

The Architect/ Consultant may by any certificate make any corrections required in
previous certificate.

The SBI/ SBI shall modify the certificate of payment as issued by the Architect/
Consultant from time to time while making the payment.

The contractor shall submit interim bills of minimum 20.0 Lacs only. Maximum one
interim bill will be submitted.

The final bill may be submitted by contractor within a period of one month from the date
of virtual completion and Architect/ Consultant shall issue the certificate of payment
within a period of two months. The SBI shall pay the amount within a period of three
months from the date of issue of certificate provided there is no dispute in respect of
rates and quantities.

Settlement of Disputes and Arbitration

Except where otherwise provided in the contract all questions and disputes relating to
the meaning of the specifications, design, drawings and instructions herein before
mentioned and as to the quality of workmanship or materials used on the work or as to
any other question, claim, right, matter or thing whatsoever in any way arising out of or
relating to the contract, designs, drawings, specifications, estimates, instructions, orders
or those conditions or otherwise concerning the work or the execution or failure to
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execute the same whether arising during the progress of the work or after the
cancellation, termination, completion or abandonment thereof shall be dealt with as
mentioned hereinafter.

If the contractor considers that he is entitled to any extra payment or compensation in
respect of the works over and above the amounts admitted as payable by the Architect
or in case the contractor wants to dispute the validity of any deductions or recoveries
made or proposed to be made from the contract or raise any dispute, the contractor
shall forthwith give notice in writing of his claim, or dispute to the The Regional Manager,
Regional Office — 2, Sanjay Place, Agra and endorse a copy of the same to the Architect,
within 30 days from the date of disallowance thereof or the date of deduction or
recovery. The said notice shall give full particulars of the claim, grounds on which it is
based and detailed calculations of the amount claimed and the contractor shall not be
entitled to raise any claim nor shall the Bank be in any way liable in respect of any claim
by the contractor unless notice of such claim shall have been given by the contractor to
the The Regional Manager, Regional Office — 2, Sanjay Place, Agra in the manner and within
the time as aforesaid. The contractor shall be deemed to have waived and
extinguished all his rights in respect of any claim not notified to the The Regional
Manager, Regional Office — 2, Sanjay Place, Agrain writing in the manner and within the time
aforesaid.

The Regional Manager, Regional Office — 2, Sanjay Place, Agra shall give his decision in
writing on the claims notified by the contractor. The contractor may within 30 days of
the receipt of the decision of the The Regional Manager, Regional Office — 2, Sanjay Place,
Agra submit his claims to the conciliating authority namely the Deputy General
Manager, SBI, AO-5, Sanjay Place, Agra for conciliation along with all details and
copies of correspondence exchanged between him and the Regional Manager.

If the conciliation proceedings are terminated without settlement of the disputes, the
contractor shall, within a period of 30 days of termination thereof shall give a notice to
the concerned Chief General Manager of the Bank for appointment of an arbitrator to
adjudicate the notified claims failing which the claims of the contractor shall be deemed
to have been considered absolutely barred and walved.

Except where the decision has become final, binding and conclusive in terms of the
contract, all disputes or differences arising out of the notified claims of the differences
arising out of the notified claims of the contractor as aforesaid and all claims of the
Bank shall be referred for adjudication through arbitration by the Sole Arbitrator
appointed by the Chief General Manager of the Bank, It will also be the objection to
any such appointment that the Arbitrator so appointed is a Bank Officer and that he had
to deal with the matters to which the Contract relates in the course of his duties as Bank
Officer. If the arbitrator so appointed is unable or unwilling to act or resigns his
appointment or vacates his office due to any reason whatsoever another sole arbitrator
shall be appointed in the manner aforesaid by the Chief General Manager of the
Bank, Such person shall be entitled to proceed with the reference from the stage at
which it was left by his predecessor.
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It is a term of this contract that the party invoking arbitration shall give a list of disputes
with amounts claimed in respect of each dispute along-with the notice for appointment
of arbitrator.

It is also a term of this contract that no person other than a person appointed by Chief
General Manager of the Bank, as aforesaid should act as arbitrator.

The conciliation and arbitration shall be conducted in accordance with the provisions of
the Arbitration & Conciliation Act 1996 or any statutory modification or re-enactment
thereof and the rules made there under.

It is also a term of the contract that if any fees are payable to the arbitrator these shall
be paid equally by both the parties. However, no fees will be payable to the arbitrator if
he is a Bank Officer.

It is also a term of the contract that the arbitrator shall be deemed to have entered on
the reference on the date he issues notice to both the parties calling them to submit
their statement of claims and counter statement of claims. The venue of the arbitration
shall be such place as may be fixed by the arbitrator in his sole discretion. The fees, if
any, of the arbitrator shall, if required to be paid before the award is made and
published, be paid half and half by each of the parties. The cost of the reference and of
the award (including the fees, if any of the arbitrator) shall be in the discretion of the
arbitrator who may direct to any by whom and in what manner, such costs or any part
thereof, shall be paid and fix or settle the amount of costs to be so paid.

48.0 Water Supply

The contractor shall make his own arrangements for water required for the work and
nothing extra will be paid for the same. This will be subject to the following conditions.

That the water used by the contractor shall be fit for construction purposes to the
satisfaction of the Architect / Consultant.

The contractor shall make alternative arrangements for the supply of water if the
arrangement made by the contractor for procurement of water in the opinion of the
Architect/ Consultant is unsatisfactory.

The contractor shall construct temporary well / tube well in SBI land for taking water for
construction purposes only after obtaining permission in writing from the SBI. The
contractor has to make his own arrangement for drawing and distributing the water at his
own cost. He has to make necessary arrangements. To avoid any accidents or damages
caused due to construction and subsequent maintenance of the wells. He has to obtain
necessary approvals from local authorities, if required, at his own cost. He shall restore
the ground to its original conditions after wells are dismantled on completion of work or
hand over the well to the SBI without any compensation as directed by the SBI/
Architect/ Consultant.

49.0 Power Supply
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The contractor shall make his own arrangements for power and supply / distribution
system for driving plant or machinery for the work and for lighting purpose at his own
cost. The cost of running and maintenance of the plants are to included in his tender
prices. He shall pay all fees and charges required for the power supply and include the
same in his tendered rates and hold the owner free from all such costs. He has to obtain
necessary approval from the appropriate authorities, if required.

50.0 Treasure Trove etc.

Any treasure trove, coin or object antique which may be found on the site shall be the
property of SBI and shall be handed over to Bank immediately.

51.0 Method of Measurement

52.0

Unless otherwise mentioned in the schedule of quantities or in mode of measurement,
the measurement will be on the net quantities or work produced in accordance with up to
date. Rules laid down by the Bureau of Indian Standards. In the event any dispute /
disagreement the decision of the Architect / consultant shall be final and binding on the
contractor.

Maintenance of Registers

The contractor shall maintain the following registers as per the enclosed Performa at site of
work and should produce the same for inspection of SBI/ SBI/ Architect/ Consultant
whenever desired by them. The contractor shall also maintain the records / registers as
required by the local authorities / Govt. form time to time.

Xi)
Xii)

xiii)

Register for Cement / Paint / Lead / Specific Materials
Register for Steel

Register for Secured Advance

Register for Bulkage of Sand

Register for Silt Test

Register for Sieve Analysis for Fine Aggregate
Register for Sieve Analysis for Course Aggregate
Register for Slump Test.

Register for Concrete Cube Test.

Register for Hindrance to Work.

Register for Consumption of Cement

Register for Running Account Bill

Register for Labour
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53.0 Force Majeure

a)

b)

Neither contractor nor SBI/ SBI shall be considered in default in performance of their
obligations if such performance is prevented or delayed by event such as butnot to war,
hostilities revolution, riots, Interior Furnishing commotion, strikes, lockout, conflFirozabad
tions, epidemics, accidents, fire, storms, floods, droughts, earthquakes or ordinances or any
act of god or for any other cause beyond the reasonable control of the party affected or
prevented or delayed. However a notice is required to be given within 30 days from the
happening of the even with complete details, to the other party to the contract, if it is not
possible to serve a notice, within the shortest possible period without delay.

As soon as the cause of force majeure has been removed the party whose ability to perform
its obligations has been affected, shall notify the other such cessation and the actual delay
incurred in such affected activity adducing necessary evidence in support thereof.

From the date of occurrence of a case of force majeure obligations of the party affected
shall be suspended during the continuance of any inability so caused. With the cause itself
and inability resulting there from having been removed, the agreed time of completion of the
respective obligations under this agreement shall stand extended by a period equal to the
period of delay occasioned by such events.

Should one or both parties be prevented from fulfilling the contractual obligations by a state
of force majeure lasting to a period of 6 months or more the two parties shall each other to
decide regarding the future execution of this Agreement?

54.0 Local Laws, Acts, Regulations:

The contractor shall strictly adhere to all prevailing labour laws inclusive of contract labour
(regulation and abolition act of 1970) and other safety regulations. The contractor shall
comply with the provision of all labour legislation including the latest requirements of all the
Acts, laws, any other regulations that are applicable to the execution of the project.

i) Minimum wages Act 1948 (Amended)
i) Payment of wages Act 1936 (Amended)

iii)) Workmen’s compensation Act 1923 (Amended)
iv) Contact labour regulation and abolition act 1970 and central rules 1971
(Amended)

V) Apprentice act 1961 (Amended)

vi) Industrial employed (standing order) Act 1946 (Amended)

vii) Personal injuries (Compensation insurance) act 1963 and any other
modifications

viii)  Employees’ provided fund and miscellaneous provisions Act 1952 and
amendment thereof.

iX) Shop and establishment act
X) Any other act or enactment relating thereto and rules framed there under from
time to time.

55.0 Accidents
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The contractor shall immediately on occurrence of any accident at or about the site or in
connection with the execution of the work report such accident to the Architect / consultant.
The contractor shall also such report immediately to the competent authority whenever such
report is required to be lodged by the law and take appropriate actions thereof.

56. REMOVAL OF IMPROPER WORK: The Bank / Consultant shall during the progress of the
work have power to order in writing from time to time the removal from the work within such
reasonable time or times as may be specified in the order of any materials which in the opinion
of the Bank / Consultant are not in accordance with specification or instruction, the substitutions
or proper re-execution of any work executed with materials or workmanship not in accordance
with the drawings and specifications or instruction. In case the Contractor refuses to comply with
the order Bank / Consultant shall have the power to employ and pay other agencies to carry out
the work and all expenses consequent thereon or incidental thereto as certified by the
Consultant shall be borne by the contractor or may be deducted from any money due to or that
may become due to the contractor. No certificate which may be given by the Consultant shall
relieve the Contractor from his liability in respect of unsound work or bad materials.

Signature of Contractor & Seal
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1.0

2.0

3.0

4.0

5.0

6.0

7.0

8.0

SPECIAL CONDITIONS OF CONTRACT

Scope of Work
The scope of work is to carry out “Interior Furnishing Works at SBI Firozabad Main
Branch, Firozabad (Existing Premise)”

Address of Site

The site is located at SBI Firozabad Main Branch, Ram Krishn Mission Ashram,
Firozabad Main, Firozabad .

Dimension and Levels

All dimensions and levels shown on the drawing shall be verified by the contractor on the
site and he will be held responsible for the accuracy and maintenance of the entire
dimension and the levels. Figured dimensions are in all cases to be accepted and no
dimension shall be scaled. Large-scale details shall take precedence over small — scale
drawing. In case of discrepancy the contractor shall ask for clarification from the
Architect/ Consultant before proceeding with the work.

Notice of Operation

The contractor shall not carry out any important operation without the consent in writing
from the Architect / Consultant.

Construction Records

The contractor shall keep and provide to the Architect/ Consultant full and accurate
records of the dimension and positions of all new work and any other information
necessary to prepare complete drawings recording details of the work as constructed.

Safety of adjacent Structures and Trees

The contractor shall provide and erect to the approval of the Architect/ Consultant such
supports as may be required to protect effectively all structures and protective guards to
trees which may be endangered by the execution of the works or otherwise take such
permanent measures as may be required by the Architect to protect the trees and
structures.

Temporary Works

Before any temporary works are commenced, the contractor shall submit at least 7 days
in advance to the architect/ consultant for approval complete drawings of all temporary
works he may require for the execution of the works. The contractor shall carry out the
modifications relating to strength, if required by the Architect/ Consultant may require in
accordance with the conditions of contract at his own cost. The contractor shall be solely
responsible for the stability and safety of all temporary works an unfinished works and
for the quality of the permanent works resulting from the arrangement eventually
adopted for their execution.

Temporary Roads

The contractor shall provide access roads to the site from the nearest main road at no
extra cost and as directed by the Architect/ Consultant. The contractor shall also
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9.0

11.0

responsible for proper maintenance of this access road and would take all care to see
that existing services, if any, are maintained in working order at his own cost. The laying
and maintaining the temporary roads within the site area shall be the contractor’s
responsibility and the contractor shall take such measures that are necessary and as
directed by the Architect/ Consultant.

Water, Power and Other Facilities

a) The rate quoted by the contractor shall include all expenses that are required for
providing all the water required for the work and the contractor shall make his own
arrangements for the supply of good quality water suitable for the construction and
good quality drinking water for their workers. If necessary, the contractor has to sink
a tube well / open well and bring water by means of tankers at his own cost for the
purpose. The SBI/ SBI will not be liable to pay any charges in connection with the
above.

The rate quoted in the tender shall include the expenses for obtaining and maintaining
power connections and shall pay for the consumption charges.

The contractors for other trades directly appointed by the SBI/ SBI shall be entitled to
take power and water connections from the temporary water and power supply
obtained by the contractor. However, the concerned contractor shall make their own
arrangements to draw the supply and pay directly the actual consumption charges at
mutually agreed rates between them. All municipal charges for drainage and water
connection for construction purposes shall be borne by the contractor and charges
payable for permanent connections, if any, shall be initially paid by the contractor and
the SBI will reimburse the amount on production of receipts.

b) The SBI/ SBI as well as the Architect / Consultant shall give all possible assistance to
the contractors to obtain the requisite.

c) Permission from the various authorities, but the responsibility for obtaining the same
in time shall be of the contractor.

Office Accommodation

The contractor shall provide and maintain all necessary offices, workshops, stores,
shelters, sanitary facilities, canteens and other temporary structures for themselves in
connection with the work at the site own cost after getting the approval from the -
architect/ consultant.

All temporary buildings and facilities as mentioned above shall be removed on
completion of the work or at any other earlier date as directed by the architect/
consultant.

All the expenses for obtaining statutory approvals and maintenance of the above
facilities as well as running expense shall be borne by the contractor at no extra cost. It
is also the responsibility of the contractor to obtain statuary approvals for providing the
above facilities.

Facilities for Contractors’ Employees

The contractor shall make his own arrangement for the housing and welfare of his staff
and workmen including adequate drinking water facilities. The contractor shall also make
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12.0

13.0

14.0

15.0

his arrangements at his own cost for transport where necessary for his staff and
workmen to and from site of work at his own cost.
Lighting of Works

The contractor shall at all times provide adequate and approved lighting as required for
the proper execution and supervision and inspection of works.

Fire Fighting Arrangements
i) The contractor shall at all times provide suitable arrangements for the fighting at
his own cost. For this purpose he shall provide requisite number of fire
extinguishers and adequate number of buckets, some of which are of be always
kept filed with sand and some with water. These equipment shall be provided at
suitable prominent and easily accessible places and shall be properly maintained.

i) Any deficiency in the fire safety or unsafe conditions shall be corrected by the
contractor at his own cost and to the approval of the relevant authorities. The
contractor shall make the following arrangements at his own cost but not limited
to the following :

a) Proper handling, storage and disposal of combustible materials and waste.

b) Worked operations which can create fire hazards.

c) Access for the fire fighting equipment’s.

d) Types, number and location of containers for the removal of surplus
materials and rubbish.

e) Type size, number and location of fire extinguishers or other firefighting
equipment.

f) General housekeeping.

Site Order Book

A site order book shall be maintained at site for the purpose of quick communication
between the Architect/ Consultant. Any communication relating to the works may be
conveyed through Records in the site order book. Such a communication from one party
to the other shall be deemed to have been adequately served in terms of contract. Each
site order book shall have machine numbered pages in ftriplicate and shall carefully
maintained and preserved by the contractor and shall be made available to the Architect/
Consultant as and when demanded. Any instruction which the Architect/ Consultant may
like to issue to the contractor or the contractor may like to bring the Architect/ Consultant
may like to issue to the Contractor or the Contractor may like to bring to the Architect/
Consultant two copies of such instructions shall be taken from the site order book and
one copy will be handed over to the party against proper acknowledgment and the
second copy will be retained for their record.

Site Meetings

Site meetings will be held to review the progress and quality evaluation. The contractors
shall depute a senior representative along with the site representative staff of approved
sub-contractors and suppliers as required to the site meetings and ensure all follow up
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16.0

17.0

18.0

19.0

20.0

21.0

22.0

actions. Any additional review meetings shall be held if required by the Architect/
Consultant.

Disposal of Refuse

The contractor shall cart away all debris, refuse etc. arising from the work from the site
and deposit the same as directed by the Architect/ Consultant at his own cost. It is the
responsibility of the contractor to obtain from the locate authorities concerned to the
effect that all rubbish arising out of contractor’s activities at the construction site or any
other off-site activities borrow pits has been properly disposed off.

Contractor to Verify Site Measurement

The contractor shall check and verify all site measurements whenever requested by
other specialists contractors of other sub contractors to enable them to prepare their own
shop drawings and pass on the information with sufficient promptness as will not in any
way delay the works.

Displaying the Name of the Work

The contractor shall put up a name board of suitable size as directed by the Architect/
Consultant indicating there in the name of the project and other details as given by the
Architect/ Consultant at his own cost remove the same on completion of work.

Bar Bending Schedule

The contractor shall prepare a detailed bar bending schedule for all reinforced concrete
works and got them approved by the Architect/ Consultant well in advance.

As Built Drawings

For the drawing issued to the contractor by the Architect/Consultant. The Architect /
Consultant will issue two sets of drawings to the contractor for the item for which some
changes have been made. From the approved drawings as instructed by the SBI / SBI/
Architect / Consultant. The Contractor will make the changes made on these copies and
return these copies to the Architect/ Consultant for their approval. In case any revision is
required or the corrections are not properly marked the Architect/ Consultant will point
out the discrepancies to the contractor. The contractor will have to incorporate these
corrections and /or attend to discrepancies either on the copies as directed by the
Architect/ Consultant and resubmit to him for approval. The Architect / Consultant will
return one copy duly approved by him.

For the drawings prepared by the Contractor, the Contractor will modify the drawing
prepared by him wherever the changes are made by the SBI/ SBI Architect/ Consultant.
And submit two copies of such modified drawings to the Architect/ Consultant for
approval. The Architect/ Consultant will return one copy of the approved drawing to the
Contractor.

Approved Make
The Contractor shall provide all materials form the list of approved makes at his own

cost. The Architect/ Consultant may approve any make / agency within the approved list
as given in the tender after inspection of the sample / mock up.
Procurement of Materials
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23.0

24.0

The Contractor shall make his own arrangements to procure all the required materials
for the work. All wastage’s and losses in weight shall be to the contractors account.

Excise Duty, Taxes, Levies etc.

The contractors shall pay and be responsible for payment of all taxes except GST,
duties, levies, royalties, fees cess, or charges in respect of the works including but not
limited to sales tax, tax on works contract excise duty, and octroi, payable in respect of
materials, equipment’'s plant and other things required for the contact. All of the
aforesaid taxes except GST, duties, levies, fees and charges shall be to the contractors
account and the SBI shall not be required to pay any additional or extra amount on this
account. Variation of taxes, duty fees, levies etc if any, till completion of work shall be
deemed to be included in the quoted in the quoted rates and no extra amount on this
account. Variation of taxes, duties, fees, levies, etc if any till completion of work shall be
deemed to be included in the quoted rates and no extra claim on this account will in any
case be entertained. If a new tax or duty or levy or cess or royalty or octroi is imposed
under as statue or law during the currency of contract the same shall be borne by the
contractor.

Acceptance of Tender

The SBI/ SBI shall have the right to reject any or all tenders without assigning any
reason. They are not to bound to accept the lowest or any tender and the tenderer shall
have no right to question the acts of the SBI/ SBI. However, the adequate transparency
would be maintained by the SBI/ SBI.

TIMBER
As per IS 1708-1969

-------------------------------------------------- Test Required &

Procedure Frequency Acceptance
Criteria

1. Moisture Content and Specific Gravity Test preparation and procedure:

*

Measurement and weight: Prior to each test, the dimensions of each test specimen shall

be measured correct to 0.01 cm and the specimen shall be weighed correct to 0.001 gm.

Control of moisture content: Before the preparation of the test specimens for testing in

the seasoned condition, the material shall be brought practically to constant weight by
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storage under controlled conditions at 27° C + 2° C temperature and 65 + 5% relative
humidity. This is expected to bring the moisture content at 12% but if it is not exactly 12% it
is permitted to test in the neighbourhood of 12% and results shall be adjusted to 12%
moisture content. The test shall be made under such conditions that large changes in
moisture content do not occur.

* Control of temperature: To avoid significant changes in strength properties all test

specimen shall be tested within the temperature range of 27°+ 2° C. The temperature at
the time of test shall be recorded.

For every Ten cum or part thereof.

The loss in weight expressed as a percentage of the oven dry weight shall be taken as the
moisture content of the specimen. The formula for calculation shall be as given below:

Percentage
moisture = WI - WO X 100
content = WO

WI = Weight of sample at test in gms.
WO = Oven dry wt. of sample in gms.

Moisture content shall not exceed following values

* Timber for frames = 14%
* Timber for planking shutters etc. = 12%
-------------------------------------------------------- Test Required &
Procedure Frequency Acceptance
Criteria
1 2
3

d) Rate of loading: The rate of loading of the rest machine used shall not vary by more
than + 20% from the specified speed for a given test. The load shall be applied continuously
without interruption at the required speed throughout the test. The approximate percentage
of sapwood if any, by volume, is estimated for all the test specimens and recorded. The
number of the growth rings for 3 cm length shall be counted in the radial direction on each
of the cross-section of such piece and the average shall be recorded as number of rings/cms
for each specimen tested.

Immediately after each mechanical test, disc approx. 2.5 cm in length and of full section as
the test piece, shall be taken normally at the place of failure, failing which, at the central
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portion of the test specimen. In the case of shear test, the detached portion of the section
approximately 5x5 cm shall be taken for determination of moisture content.

The sample shall be weighed and then dried in an oven at a temperature of 103 + 20 °C.

The weight shall be recorded at regular intervals.
The drying shall be considered to be

complete when the variation between last two weighing shall

WOODEN PANEL DOOR SHUTTERS
Conforming to IS 2202 (Part I) 1983

-------------------------------------------------------- Test Required &
Procedure Frequency Acceptance
Criteria

1. Physical Test

Physical Verification-
i) Name of the manufacturer or trade mark.
i) Thickness of door shutter.
iii) Whether ISI Certification Mark exists.
2. Glue Adhesion Test -

Procedure- Two square sections, 150 mm X 150 mm shall be cut from the corners of the
door. These corner sections as out from the door, shall be immersed in boiling water at 100°
C for four hours, then dried at a temperature of 270° + 20° C and relative humidity of 65 +
5% for 24 hours. At the end of the drying period the samples shall be examined for de-
lamination. Glue lines in all the four exposed edges of the plywood on both faces of a
specimen and the glue lines between the plywood faces and the stile and rail shall be
examined for de-lamination.

One from each lot.

A specimen shall be considered to have passed the test if no de-lamination has occurred in
the glue lines in the plywood and if no single de-lamination. More then 50 mm in length and
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more than 3 mm in depth has occurred in the assembly glue lines between the plywood
faces and the stile and rail.

READY MIXED PAINTS

-------------------------------------------------------- Test Required &
Procedure Frequency Acceptance
Criteria

1. Drive Time

Procedure: The material shall be brushed or sprayed as required on a 150 x 150 mm mild
steel panel prepared and allowed to air dry or stored under specified drying conditions.

The material shall be examined after specified intervals, for the following conditions:

i) Surface dry

ii) Hard dry

iii) Tack free: The procedure of test on the dried film of the panel after specified period as
follows:

Place the panel in one pan of a suitable balance and counterpoise it with weights. Place a
further weight of 2.25 kg and press on the dried film surface of the panel with the thumb till
the two pans are balanced. Hold for one minute and then slowly release. No sign of
stickiness to the thumb shall be apparent and the thumb impression, if produced, shall be
such as can be wiped away with dry cotton wool.

On test each lot,
(All containers of same size and same batch of manufacture constitute a lot)

No sign of stickiness to the thumb shall be apparent.

————————— Test Required & Procedure Frequency
Acceptance Criteria
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2. Consistency-

Procedure: Insert a clean metal rod or palette knife into the original container and examine
the nature of the setting.

3. Finish-

Procedure: The material, when applied on an mild steel panel by brushing or spraying,
which ever is specified to give a dry film weight commensurate with the weight per 10 litres
of the material and allowed to dry in a vertical position under specified conditions, shall dry
to hard, firmly adherent, flexible and smooth film, free from sagging and wrinkling with a
matt, semi-glossy or glossy surface in accordance with the requirement of the material
specification.

4. Residue on Sieve-

Outline: The material is mixed with a suitable solvent and passed through a 63 micron IS
sieve. Not less than 20 gms. of the material taken from under the top skin shall be tested.

Procedure: Accurately weigh the required quantity of the material and transfer to a 250 ml
beaker

using either 20 ml of petroleum hydrocarbon solvent 145/205 (100 aromatic).

The material shall not be cake hard inside the container and shall be in such a condition that
stirring easily produces a smooth uniform paint suitable for application.

The film produced shall be of normal capacity and in no way inferior to a film prepared in
the same manner and at the same time from the approved sample, when examined not
earlier than 48 hours and not later than 100 hours after application. In case of failure, the
test shall be repeated by keeping the painted panel understandard atmospheric condition.

————————— Test Required & Procedure Frequency
Acceptance Criteria



(Conforming to IS: 1745-1961) or 20 ml of a mixture containing equal parts by volume of
petroleum hydrocarbon solvent and benzene. Wet a 63 micron IS sieve on both sides with
the solvent. Mix the material and the solvent in the beaker thoroughly, breaking up all
lumps without grinding action, with the flattened end of a stirring rod. Transfer the contents
of the beaker to the sieve using awash bottle containing the solvent. Remove with the
camel-hair brush any small particles of pigment that may be retained on the stirring rod or
the walls of the beaker. Wash the residue left on the sieve with the solvent and gently brush
with a camel-hair brush unit the solvent passing through the sieve is clear and free from
solid particles. When the washing is complete, dry the sieve for one hour at 100 + 2° C.
Cool and transfer the residue with the help of the camel-hair brush to a weighed watch glass
and determine the weight of residue.

5. Water Content

Outline of the method: The material is heated under reflex with an organic solvent which
is immiscible with water. The carrier liquid distils into a graduated receiver carrying with it
water which then separates to from the lower layer,

————————— Test Required & Procedure Frequency
Acceptance Criteria

the excess carrier liquid overflowing from the trap and returning to the still.

Procedure: Weigh 100 g. of the material in the flask, add 100 ml of dry petroleum
hydrocarbon solvent (boiling point 75 to 85° C) and IMI of dry ethyacetate (conforming to
1S:229-1964) or acetate (conforming to 1S:231-1957) and thoroughly mix the contents of
the flask. Pour petroleum hydrocarbon solvent into the receiver upto the level of the side
tube. Attach the flask to Dean and stark condensing and collecting system and heat the
flask at such a rate that the condensate falls from the end of the condenser at a rate of two
to five drops per second. Continue the distillation unit condensed water is no longer visible
in any part of the apparatus except at the bottom of the graduated tube and until the
volume of water collected remains constant. Remove the persistent ring of condensed water
in the rate of distillation by a few drops per second.

6. Weight per Litre

Outline of the method: The calibrated cylinder or CNP is filled with the material and
weighed.

————————— Test Required & Procedure Frequency
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Acceptance Criteria

Procedure: Weight the cylinder or cup when empty and then fill to the brim with the
material Assuming that the volume of the contents is 50 ml or 100 ml, calculate and
express as kg per 10 litres.

7. Lead Restriction

Outline of the method: Determination of lead in lead restricted paints is carried out by
precipitating the lead as sulphide from the separated pigment, which is finally oxidized to
lead monoxide.

Procedure: Shake about one gram of the ground pigment obtained, accurately weighed,
continuously for one hour at room temperature with 1000 times its weight of an aqueous
solution of hydrochloric acid containing 0.25 percent by weight of hydrogen chloride.

Allow the mixture to stand for one hour and then filter. Precipitate the lead salt contained in
the clear filtrate as lead sulphide, filter, that the lead sulphide in air to convert it into lead
sulphate, weigh calculate as lead monoxide (PbO) and express the result as percentage on
the dry weight of the material taken for test.

PARTICLE BOARDS

————————— Test Required & Procedure Frequency
Acceptance Criteria

Identification (Physical Verification)

Each particle board shall be legibly marked near any of its edge with the following.
1. Name of the manufacturer or trade mark.

2. Designation of particle board.

3. Thickness and date of manufacture.

4. Whether 1.S.1. Certification marks exists.
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5. Dimensional Tolerace

a) Length £ 8 mm
b) Width + 8 mm
c) Thickness

i) Boards upto and including 25mm thick + 5.0%]

ii) Boards above 25mm thick + 2.5%.

Edges of the board shall be straight with a tolerance of 3 mm. the persistent ring of
condensed water in the rate of distillation by a few drops per second.

One from each lot

Density - The density of each sample shall not vary
from the mean density by more than + 10%.

Moisture content : The average value of the moisture content shall be between 7 to 16%.

Water absorption : The value of water absorption shall not exceed 25% for two hrs,
soaking and 50% for 20 hrs. soaking.

Exterior grade (I) : These particle boards shall not delaminate after 3 hrs. boiling in water
at 100'C.

civil Grade (Gr.II) : These particle boards shall not disintegrate and / or shall not
detaminate after 24 hrs. immersion in water at 27% + 2C.

Swelling water : Swelling in thickness in % of original thickness for 2 hrs. immersion shall
be determined and the same shall not be more than 5%.
The Swelling in thickness due to surface absorption in two hours shall not be more than 5%.

SPECIFICATIONS OF civil & FURNISHING WORKS
1. General:

*  Without forgoing the requirements of the Conditions of Tender and the Conditions of
Contract the works in general shall confirm to the “Latest Specifications” published by
CPWD, and the “Specifications for Works” stated in this tender. In case of items not
covered by the General Specifications referred above, reference shall be made to the
appropriate 1.S. Code. If there is any difference in the particular specifications of
individual item of work and the description of item as given in the Schedule of Quantity,
the latter shall prevail. In case of any work for which there is no specification in I.S.
Specifications or in the specifications forming part of tender documents or in case there
is any variation, such work shall be carried out in all respects in accordance with the
instructions to be issued by the Architects. The term Department shall mean the
Employer. Any reference to ISI shall also mean reference to its successor Bureau of
Indian Standards. All corrections to “Latest Specifications” or revisions of I. S. shall be
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3.2

3.3
3.4

(a)

deemed to apply to this contract.

Materials bearing ISI certification mark shall be given highest preference for use in the
works.

Where the Contractor is required to do, perform, execute (etc.) any work or service or
the like, it shall be deemed to be at his own cost. Absence of terms providing supplying,
installing, fixing, etc. shall not even remotely entitle the Contractor to any additional
payment thereof.

The rates accepted in the Schedule of Quantities apply to all floors, heights,
depths, leads, lifts, spans, sizes, shapes, locations, etc. unless a distinction has been
included in the very Schedule.

The Specifications and the Schedules may have been divided into various sub-
heads for convenience only. This does not limit applicability of one to the other nor it
absolves the Contractor of his responsibility to complete any trade/item of work as
reasonably inferred from one or more of such sub-heads.

The Schedule of Quantities is not necessarily based on “Schedule of Rates -
Delhi 2003 or any of its later/earlier versions. Hence the Schedule of Quantities shall be
read and construed according to explanations given herein and intentions gathered
therefrom. A mere parallel drawn from the said Schedule of Rates shall therefore not
form a basis for a variation and, or additional payment.

All work under this contract is deemed to be performed above subsoil water
level. However, removal of water collected from rains and the like shall be treated as
part of contractual risk/obligation.

Screws, bolts, nuts, washers, hold fasts, lugs, anchors, clamps, plugs,
suspenders, brackets, straps and fasteners of the like are deemed to be included in the
rates of various items unless the Schedule of Quantities expressed a different intention.

Resetting any displacements, making good holes/chases and such other
incidental jobs are included in rates of respective items for which these are required.

Concrete Work (Plain or Reinforced):

* Centering, shuttering, staging, form work, strutting, propping (their provision and
removal) shall not be paid for separately unless exclusion thereof is specifically
described in the item.

* The rates of concrete work do not include rendering or plastering but hacking and
preparing surface for receiving the finishes shall be done as early as possible.

* Any chamfers, grooves, drips, etc. which are generally and customarily required
shall be provided in the concrete work integrally or otherwise without extra
charges as directed by the Architect.

Steel Work:

The measurement of railing shall be the length of top wood/steel section as per

situation along the centre line.

Painting in relation to steel work shall be two or more coats of approved synthetic

enamel plus a coat or primer including preparation of surfaces, fillers etc. The

priming coat shall be measured & paid separately in the relevant item.

Circular work, bends, stepping are not payable extra.

The steel work in single sections of R.S. Joists, flats, Tees Angles fixed independently

with or without connecting plate, is described in these clauses.

Fabrication

The steel section as specified shall be straightened and cut square to correct lengths

and measured with a steel tape. The cut ends exposed to view shall be finished

smooth. No two pieces shall be welded or otherwise jointed to make up the required
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(b)

(o)

X

4.1

4.2

4.3
4.4

length of a member.

All straightening and shaping to form, shall be done by pressure. Bending or cutting
shall be carried out in such a manner as not to impair the strength of the metal.

Painting

All surfaces which are to be painted, oiled or otherwise treated shall be dry and
thoroughly cleaned to remove all loose rust. Surfaces not in contact but inaccessible
after shop assembly, shall receive the full specified protective treatment before
assembly. This does not apply to the civil of sealed hollow sections. Part to be
encased in concrete shall not be painted or oiled. A priming coat of approved steel
primer i.e. Red Oxide Zinc chrome primer conforming to IS: 2074 shall be applied
before any member of steel structure are placed in position or taken out of
workshop.

Welding

Welding shall generally be done by electric arc process as per IS: 816 and IS: 823.
The electric arc method is usually adopted and is economical. Where electricity for
public is not available generators shall be arranged by the contractor at his own cost
unless otherwise specified. Gas welding shall only be resorted to using oxyacetylene
flame with specifiic approval of the Engineer-in-charge. Gas welding shall not be
permitted for structural steel work. Gas welding requires heating of the members to
be welded along with the welding rod and is likely to create temperature stresses in
the welded members. Precautions shall therefore be taken to avoid distortion of the
members due to these temperatures stresses.

The work shall be done as shown in the shop drawings which should clearly indicate
various details of the joints to be welded, type of welds, shop and site welds as well
as the types of electrodes to be used. Symbol for welding on plane and shops
drawings shall be according to IS: 813.

As far as possible every efforts shall be made to limit the welding that must be done
after the structure is erected so as to avoid the improper welding that is likely to be
done due to heights and difficult positions on scaffolding etc. apart from the aspect
of economy. The maximum dia of electrodes for welding any work shall be as per IS:
814 and appendix B' of IS: 823. Joint surfaces which are to be welded together shall
be free from loose mill scale, rust, paint, grease or other foreign matter, which
adversely affect the quality of weld and workmanship.

Flooring:

The rates of cement concrete flooring and marble chips flooring are exclusive of
dividing strips for formation of panels.

Borders, margins, bands, nosings, etc. are not payable extra. Treads shall be
measured as floors, risers as skirtings. However, areas of returns (finished
thickness), nosing shall be added respective items.

No extra shall be paid for cutting of glazed tiles or for wastage thereof.

Marble/Kota stone slabs shall be of selected quality, hard & sound and shall be
approved by the Architects. The thickness of the slabs shall be as specified in the
description of the item. Tolerance of 2mm shall be allowed for the thickness. In
respect of length & breadth of slabs (Where flooring to be laid) a tolerance of 5mm
shall be allowed. Every slab shall be cut to the required size and shape, top waviness
shall be removed, the sides (edges) shall be removed, the sides (edges) shall be
table rubbed with coarse sand or machine rubbed before paving. All angles of the
tiles shall be true equal and free from chipping and the surface shall be true and
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plane.
4.5 Marble slab/kota slab shall be cleaned, wetted and mopped before laying.

4.6 Polishing shall be done by machine in four different courses. Ist course shall be of
rubbing with carborundum stone No. 60, the second with No. 120, and the third with
No. 320 to get even and smooth surface without pinholes. Where ever use of
machine is not feasible to work, polishing shall be done by hand with No. 60, No. 80
and with No. 120 carborundum stone respectively. Lastly oxalic acid shall be dusted
over the surface @ 33 gm per square meter sprinkled with water and rubbed hard
with namdah block (pad of wooden rags).

4.7 Marble chips, kota stone, marble (all floors, skirting, risers, dado, counter tops,
treads) shall finally be polished with approved floor wax polish as directed at no
extra cost.

4.8 Marble (counter tops) shall be of full width and in single piece upto length of 1.5m.
Granite for name-plate shall be in one single piece.

* Finishing:

* Items of plastering apply to all locations including rough sides of walls, curved
surfaces, all heights, etc. without limiting generally of para 1.4.

*  Preparation of surfaces including raking out joints, hacking, brushing, watering,
etc. is included.

*  Drip mouldings shall not be payable extra.

* Grooves shall be provided in plaster as directed by Architect at corners of ceiling
slabs around the columns & beams at no extra cost.

* Strips of G.I. chicken mesh 250mm wide shall be provided in plaster at
all junctions (which are flush) between masonary /columns, masonary /beams.

* Wood Work:

6.1 The areas of doors & windows shutters shall be measured to the nearest cm in closed
position covering the rebates of the frame but excluding the gap between the shutter
and the frame. Over lap of two shutters shall not be measured. All work shall be
measured for finished dimensions. No allowance shall be made for dimensions
supplied beyond those specified. Length of each piece shall be measured overall
nearest to 1 cm, so as to include projections for tenons, scraves or mitres, width and
thickness shall be measured to the nearest mm.

6.2 Where painting, polishing has been included in the item the same shall be executed
as per Architect’s directions. Painting shall be two or more coats of approved
synthetic enamel plus a coat of fire resistant primer to wood work as approved by
Architect and shall conform to BS-476 part 7 for class I surface spread of flame.
Preparations of surfaces, fillars, etc. are included. This primer shall also be applied
before polishing (i.e. French Spirit Polish). The fire resistant primer shall be
measured & paid separately in the relevant item.

6.3 All flush door shutters shall have teak lipping on all edges as directed with extra
thickness of lipping of meeting edges of double shutter doors.

Glasses 5.5mm thick or 4mm thick shall respectively weigh not less than 13.75
Kg/sgm. Or 10 Kg/sgm.

Bends, stepping and circular shapes in railings are integral part of the rate.

The widths of various rails & styles shall be as described in the items or shown in the
drawing. All aluminum section & fittings used shall be ISI marked. All screws for
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*

X

fixing of fittings/fixtures shall be of matching finish.

In case of composite units (M.S. frame + teak wood shutter) the hold fasts shall be
added or fixed with counter sunk machine screws. Also the M.S. frames shall have
necessary holes and other arrangement for receiving/fixing of fittings

Plaster of Paris Punning (P. O. P.)

If the plaster surface is to be finished with plaster of paris punning, the surface shall
be combed slightly with the wire brushes or nails before it is completely set to form
key for plaster of Paris punning. The surface shall be thoroughly cleaned of dust
then only damped but not soaked before the application of plaster of paris punning.
The Gypsum for preparing punning shall be approved quality. It shall be dry and free
from lumps and shall be suitably packed in watertight bags or containers. Paste shall
be prepared by adding required quantum of water and it shall be used before it sets.
No dropping paste shall be used in the work. Punning shall be applied to the
prepared surface with steel trowel to a thickness required to make the surface
produce perfectly smooth and even surface working from top to bottom. It shall
then be sand papered to give a smooth and even surface. Any unevenness shall be
made good by applying putty, made of plaster of paris mixed with water, then sand
papering the same after it is dry. Pilling in plaster shall be made good with plaster of
paris mixed with colour to be used. The surface shall then be rubbed down again
with a fine grade sand paper and made smooth. The surface shall be allowed to dry
thoroughly before the regular coat of paint is applied. The measurement shall be in
square metre.

Plastic Emulsion Paint:

Plastic emulsion paint shall be of approved manufacturer and shall generally confirm
to IS-5411 (Part-1)-1969.

The colour and shade of the emulsion shall be got approved by the Architect. Double
scaffolding shall be used, ladden if used shall be tied with old gunny bags at top to
prevent damage or scratches to the walls. The instructions of the manufacturer shall
be followed, in application of priming and finishing coats. Turpentine or any other
solvent shall not be used for thinning the paint.

Minimum 3 coats of paint shall be applied inclusive of primer coat. If a proper and
even surface is not obtained to the satisfaction of the Architects in 3 coats, Contract
shall carry out additional coats of painting to approval at his expenses. Care shall be
taken that dust or other foreign material does not settle or disfigure the various
coats. The measurement shall be in square metre.

Miscellaneous:

The work of cupboard/cabinets shall be done as per drawings. The depth of
cupboards shall be as shown in drawings. The work includes holdfasts and other
accessories usually required for complete installation. All inner surfaces shall be
painted & outer face polished as per Architects approval.

All exposed cut ends of boards shall be provided with hardwood lippings.

Kail wood to be used shall be of the best available quality.

The joints in cement concrete pavements/roads shall be formed as per design and
pattern. The joints shall be cleaned and neatly filled with ‘A’ grade sealing
compound. Side kerbs shall be made in situ to design and volume paid for in the
same item. Required side forms shall not be paid separately.

For whitewashing, colour washing, distempering on sand faced plaster or on rough
cast plaster with stone aggregate upto 10mm, only flat single surface will be
measured and paid.

In the case of R.C.C. Jallies upto 50mm thick only single flat surface will be
considered for each side of painting.
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SPECIFICATIONS

All the works specified and provided for in the tender/ schedule and drawing or which
may be required to be done in order to perform and complete any part there of shall be
executed in accordance with the technical specification, workmanship, quality control, as
prescribed whether enclosed/ not enclosed in this document, in the specification &
codes, with up to date amendments, in the following order:-

a)  CPWD/DSR
b) IS (BIS) Codes

All works under this contract (wherever grey cement is used) have to be executed in
OPC.

The quantities given in the tender are approximate. However the payment shall be made
on the basis of actual measurements taken on site and in conformity with CPWD
Specification and BIS Codes. It is clarified that all quantities are subject to change and
no claims whatsoever on this behalf shall be entertained.

All materials used in the works shall be of their respective kind and quality specified in
the tender document or approved by the SBI and/ or Architect and shall comply strictly
with the requirements of the latest specifications of CPWD and Indian Standard Codes.

The work shall be executed and measured as per metric dimensions given in the
Schedule of Quantities, Drawings etc. (FPS units wherever indicated are for guidance
only).

SPECIFICATIONS FOR SERVICES

General

The drawings for services are diagrammatic but shall be followed as closely as actual
construction permits. Any deviations from the drawings shall be in conformity with
architectural and structural drawings. The dimensions designated by the
manufacturers shall take precedence over the drawings.

At completion of work the Contractor shall submit one set of tracings and two
sets of prints of “As-Built-Drawings”. These drawings shall, among others, include
invert levels, pipe runs, diameters, location of valves, access panels, layout of
equipment, piping connections and such other information for maintenance & future
extensions. Guarantees given by manufacturers shall be assigned to the Employer
along with names & addresses of manufacturers, suppliers and information about
spare parts.

All site test shall be carried out with prior intimation to the Bank Engineer /
Architect. All defects shall be rectified and tests conducted again to the satisfaction
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2.2

2.3

2.4

of the Bank Engineer / Architect. In addition to the test required by the
specifications, the Contractor shall also conduct tests required by the Architect and
by the Municipal or other Authorities.

All work shall be executed by competent and licensed persons. The contractor
shall maintain liaison with Municipal and other controlling Authorities. He shall obtain
their approvals and certificates as required by the bye - laws at appropriate stages.

No cutting / chasing shall be done in load bearing structural members without
prior approval of the Asstt. Engineer. Sleeves and openings shall be provided during
the progress of construction in preference to cutting at later date.

The Architect may require typical mock up(s) to be installed in advance for
approval. Undamaged materials from the mock up shall be allowed to be reused in
the work.

Unless otherwise described in the item CI / SCI pipes and fittings shall be a
spigot and socket type.

G.I. pipe spouts shall be paid as per item of G.I. pipes (internal work). Cutting
and making good is included. The free ends may be skew-cut.

Wherever use of G.I. pipes is called for the same shall be medium class (class -
B)
Materials :

The materials shall conform to the specifications and in absence thereof to Indian
Standards. The products should bear the ISI Mark.

The makes of materials for use in this work are broadly approved as per list given
below. The Contractor shall, however, get particular makes and samples approved
before ordering:

Notwithstanding any interim or final approval the Contractor remains responsible for

satisfactory performance of all fittings & fixtures. The liability of the Contractor is not
limited by any approval of the make of materials.

The item rate of mirror includes extra packing piece of AC plain sheet, where
required due to off set between plaster & glazed tiles surface.
Testing

The sand cast iron soil, waste and vent pipes and fittings including joints shall be
tested by pumping smoke into the pipe at the lowest end.

All G.I pipes and fittings including joints shall be tested to hydraulic pressure of 6 kg
/ cm2 (60 meters) avoiding water hammer. The test pump having been stopped the
test pressure should maintain without loss for at least half an hour. The pipes and
fittings shall be tested in sections as the work of laying proceeds keeping the joints
exposed for inspection during the testing.

All stone ware pipes shall be tested with water pressure of 1.5m head of
water at the highest point of the section under test.

Signature of Contractor & Seal
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SAFETY CODE

First aid appliances including adequate supply of sterilized dressing and cotton wool
shall be kept in a readily accessible place.

An injured person shall be taken to a public hospital without loss of time, in cases where
the injury necessitates hospitalization.

Suitable and strong scaffolds should be provided for workmen for all works that cannot
safely be done from the ground.

No portable single ladder shall be over 8 meters in length. The width between the side
rails shall not be less than 30 cm (Clear) and the distance between two adjacent rungs
shall not be more than 30 cm. When a ladder is used an extra mazdoor shall be
engaged for holding ladder.

Every opening in the floor of a building or in a working platform be provided with suitable
means to prevent to fall of persons or materials by providing suitable fencing or railing
whose minimum height shall be one meter.

No floor, roof or other part of the structure shall be so overloaded with debris or
materials as to render it unsafe.

Workers employed on mixing and handling material such as asphalt, cement mortar or
concrete and lime mortar shall be provided with protective footwear and rubber hand-
gloves.

Those engaged in welding works shall be provided with welder’s protective eye-shields
and gloves.

)] No paint containing leads or lead products shall be used except in the form of
paste or readymade paint.

i) The workers should supply suitable facemasks for use when the paint is applied
in the form of spray or surface having lead paint dry rubbed and scrapped.

Overalls shall be supplied by the contractor to the painters and adequate facilities shall
be provided to enable the working painters to wash during the periods of cessation of
work.

Hoisting machines and tackle used in the works, including their attachments, anchorage
and supports shall be in perfect condition.

The ropes used in hoisting or lowering material or as a means of suspension shall be of
durable quality and adequate strength and free from defects.

61



PROFORMA FOR RUNNING ACCOUNT BILLS

CERTIFICATE

The measurements on the basis of which the above entries for the Running

Bill

were made have been taken jointly on and are recorded at pages

of

Measurement
BookNo.

Date & Signature of Date & Signature of Date &
Signature

Contractor. Consultant’s Representative of Site
Engineer

(Seal).

The work recorded in the above mentioned measurements has been done at the site
satisfactorily as per tender drawings, conditions and specifications.

CONSULTANT

SITE ENGINEER/ BANK’s ENGINEER
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Note:

Name of Contractor/Agency:

Name of Work:
Sr. No. of this Bill:
No. and Date of Previous Bill.

Reference to Agreement No.

RUNNING A/C BILL

Date of Written Order to Commence.

Date of Completion as per Agreement.

Sr. Item Uni | Rat | As per Upto Upto Date | Present Remark
No. | descripti |t e Tender Previous (Gross) | Bill s
on (Rs. R/A Bill
)
Qty | Amt | Qty. | Amt | Qty | Amt | Qty | Amt
(Rs. (Rs. (Rs. (Rs.
) ) ) )
1. 2. 3. 4. 5. 6. 7. 8. 9.
Note: 1. If Part Rate is allowed for any Item, it should be
Net value since
Indicated with reasons for allowing such a Rate.
Previous Bill.
2. If Adhoc Payment is made, it should be mentioned specifically.
Date &

Signature of Contractor
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PERFORMA FOR APPLICATION BY CONTRACTOR FOR EXTENSION OF TIME

. Name of the Contractor

. Name of the Work as given in the Agreement

. Agreement W O

. Tender Amount

. Date of Commencement of Work

. Period allowed for Completion as per Agreement

. Date of Completion as per Agreement

. Period for which Extension of Time has been given
Date Month Year

. 1t Extension vide Bank’s Letter No

. 2" Extension vide Bank’s Letter No

. 34 Extension vide Bank’s Letter No

. Reasons for which extensions have been previously given (Copies

of the previous applications should be attached)

. Period for which extension is applied for and the reasons thereof
including hindrances, time for extra work assigned, if any etc.

Signature of Contractor & Seal
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PERFORMA OF HINDERANCE REGISTER

Name of Work
Name of Contractor

Agreement No

Date of State of Work :
Period of Completion

Date of Completion

Sr Nature of Date of Date of which Period of Signature Remarks
No Hindrance occurrence Hindrance Hindrance SE / PE

of Hindrance | was removed
1 2 3 4 5 6 7

SE = Site Engineer
PE = Project Engineer
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ACCOUNT OF SECURED ADVANCE, IF ADMISSIBLE ON
MATERIALS HELD AT SITE BY THE CONTRACTOR

No. ltem Quantity Unit Amount Remarks

1 2 3 4 ) 6

Total Value of Materials at Site

Secured Advance @..........ccoeveueninnnnen. % of above Value
B

CERTIFIED (I) That the materials mentioned above have actually been brought by the
contractor to the site of the work and no advance on any quantity of any of this item is
outstanding on their security, (ii) that the materials are of imperishable nature and are all
required by the contractor for use in the work in connection with the items for which rates of
finished work have been agreed upon.

Dated Signature of Site Engineer
Preparing the Bill

Designation
Dated Signature of

Bank’s Consultants

(Name of the Consultants)

Dated Signature of Contractor
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LIST OF APPROVED BRANDS / MAKES

One of the following make of the material shall be used. The contractor will have to get the
sample approved from the Architect/ Bank’s Engineer whose decision shall be binding on the

in the

contractor. The condition is also applicable for any material, not mentioned
specification or schedule of work. No deviations are allowed in these even during/ after
Tender.
1 Vitrified Tiles Kajaria/ Somany/ H.R.Johnson/ NITCO/ Orient
Bell
2 Ceramic wall Tiles Kajaria/ Somany/ H.R.Johnson/ NITCO/ Orient
Bell
3 Ceramic floor Tiles | Kajaria/ Somany/ H.R.Johnson/ NITCO/ Orient
(antiskid) Bell
4 False Flooring Unifloor/ Flexi Access Floor/ Armstrong
5 Wooden Laminated | Pergo/ Armstrong/ Vista
Flooring
6 Aluminum Fittings/GI | Jindal/ Hindalco/ MAAN
Fittings
7 Aluminum Extrusion | Jindal/ Hindalco/ MAAN
Sections /GI  Extrusion
sections
8 Commercial Plywood/ | Century/ Green/ Archid
MDF/ HDHMR
9 Laminates (1.00 mm thk.) | Greenlam/ Century/ Archidlam
10 | Veneer Century/ Durian/ Sonear/ Archid/ Green
11 | Drawer Sliding/ Patch | Earl Bihari (EBCO)/ Godrej/ Hettich/ Dorma/
Fittings Ozone/ Haffele
12 | Floor Spring / Door Closer | Godrej / Hardwyn / Hyper/ Dorma/ Haffele/
(Heavy Duty) Ozone
13 | Triple Computer Monitor | Vivo/ Dell/ HP
Mount/ Stand Arm
14 | Flush Door Century/ Archid/ Green/ Kitply
15 | Texture Interior Paint Dulux/ Berger/ Okios/ Asian/ Heritage
16 | Readymade Computer | EBCO/ Hettich/ Blum
Drawer
17 | Paints Asian/ Nerolac/ Berger/ Dulux
a) | Cement paint Snowcem/ Surfacem/ Durocem
b) | Synthetic Enamel Paint Asian/ Nerolac/ Berger/ Dulux
c) | Acrylic Emulsion Paint Asian/ Nerolac/ Berger/ Dulux
(Interior and Exterior)
18 | Glazing Modi Tuff Glass/ Triveni Glass Ltd./ Indo Asahi
Glass Co. Ltd./ Saint Gobain
19 | Cement Grade 43/53 of L&T/ A.C.C./ Ambuja/ Ultratech
20 | Mineral Fibre False Ceiling/ | Armstrong/ Saint Gobain/ USG Boral
Gypsum  False Ceiling/
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Metal False Ceiling
21 | ACP Panels/ Sheets Alubond/ ALU Decor/ Alstrong/ Alstone
22 | Gl section for ceiling & wall | Kohinoordecor / Gyproc — Saint Gobain / India
paneling Gypsum
23 | Lacquer glass Saint Gobain / Gold plus / SGLAC / AIS
24 | Adhesive Fevicol
25 | Acrylic Sheets Sanmati Acrylics/ Acrylic Sheet India/ Acry Plus
26 | Vertical/ Roller blinds/ | Vista/ MAC
Roman Blinds
27 | Corian Dupont/ LG/ Samsung/ Granium
28 | PU Paint Asian/ Berger/ ICI
29 | Wall Paper Elemento/ Marshel/ Excel
30 | PU Paint Asian/ Berger
31 | Beading Teak Wood or as specified
32 | Hinges and hardware Hettich, Oswal, suzu, Flora or eq. Approved: -
HINGES: - 3"/4°/6” 1.78mm thick SS matt finish
Handles ‘D’ or ‘C’ type:-3"/4"/6"10mm dia.SS 202 matt
finish. TOWER BOLT:-3"/4”/6"brass extruded SS matt
finish
33 | Hinges ()37/4'/16” 1.8 mm thick SS matt finish (Suzu)
34 | Cable manager(60mm) Metal-C060ZN1(Ebco) PVC-CO 60(Ebco) Blac/ ivory/
grey color
35 | Door stopper Hettich/ Haffele/ Dorma/ Godrej
36 | Patch fitting for door and fixed | Godrej/ SXL C series(Dorms)/ OPF series (Ozone)
glass partition (top/bottom
patch, pivot, patch lock, L arm,
L connect, connector, Floor
spring, handle, plastic profile)
37 | Screw GKM/ CIEF/ Shalimar/ Everite
38 | General hardware SS matt finish
39 | Polish Melamine/ as specified
40 | CEMENT Ultratech, Birla, ACC
41 | Glass Saint Gobain, Piramal glass, Asahi Float Glass

Note:- i) The contractor should obtain prior approval from Emplover / Consultants before

placing order for any specific materials. Emplover may change / delete any of the makes or

brands out of the above list. ii) All materials should conform to relevant standards and

codes of BIS. Materials with 1.S.1. mark shall be used duly approved by the Bank’s

Engineer. Page380f38 iii) If any material list found to be not up to the mark, the contractor
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will have to produce original bills/certificate from the manufacturer or his authorized

Distributor for authenticity and genuineness of the material for consideration and as per

make approved by the bank. The same will not be considered for payment

BILL OF QUANTITY

PREAMBLE:

10.

11.

12.

13.

TO BE READ ALONG WITH DRAWINGS.

RATES TO BE QUOTED BOTH IN FIGURES AND WORDS.

ALL PAGES TO BE SIGNED AND STAMPED BY THE TENDERER.

THE RATE OF THE ITEMS SHALL BE APPLICABLE FOR ANY FLOOR LEVEL/ ANY
NUMBER OF FLOORS, OR ANY QUANTITY.

THE SPECIFICATION OF THE ITEMS SHALL BE AS PER LATEST INDIAN
STANDARD CODES UNLESS OTHERWISE SPECIFIED.

ALL MATERIALS SHALL BE AS PER APPROVED LIST AND SHOULD BE OF Ist
QUALITY UNLESS OTHERWISE SPECIFIED.

THE RATES ARE INCLUSIVE OF ALL DUTIES AND TAXES (EXCEPT GST) OF ALL
GOVERNMENT, MUNICIPAL OR ANY OTHER STATUTORY BODY APPLICABLE
FROM TIME TO TIME.

RATES SHALL BE FOR ITEMS COMPLETE IN ALL RESPECTS AS PER DRAWING,
INSTRUCTIONS AND APPROVAL OF THE CONSULTANT/ BANK'S ENGINEER.

THE QUANTITIES ARE APPROXIMATE AND TENTATIVE WHICH MAY VARY
DURING COURSE OF EXECUTION. THE RATES QUOTED AGAINST PARTICULAR
ITEM SHALL NOT BE CHANGED WITH VARIATION IN QUANTITIES.

MAKING OF ANY CUTOUT / OPENING FOR INTERIOR FURNISHING / AIR —
CONDITIONING WIRING / FITTING IN ANY OF THE ITEM OF FALSE CEILING,
PARTITIONS, PANELING MASONRY WORK ETC. AND FINISHING EDGES JAMBS /
CILLS / SOFFITS OF THE OPENING SHALL NOT BE PAID EXTRA.

THE TENDERER SHALL VISIT THE SITE AND SHALL SATISFY HIMSELF AS TO
CONDITIONS UNDER WHICH THE WORK IS TO BE PERFORMED. HE SHALL ALSO
CHECK, ASCERTAIN THE LOCATIONS OF ANY EXISTING STRUCTURES OR
EQUIPMENT OR ANY OTHER SITUATION WHICH MAY AFFECT THE WORK. NO
EXTRA CLAIM AS A CONSEQUENCE OF IGNORANCE OR ON GROUND OF
INSUFFICIENT DESCRIPTION WILL BE ALLOWED AT A LATER DATE.

THE QUOTED PRICE FOR ITEMS SHALL INCLUDE ALL ACCESSORIES,
CONSUMMABLES ETC. AS REQUIRED TO MAKE THE ITEM COMPLETE IN ALL
RESPECTS, COMPATIBLE WITH OTHER RELATED / ASSOCIATED ITEMS AND
FULLY FUNCTIONAL.

CONTRACTOR SHALL BE FULLY RESPONSIBLE FOR ANY ERROR, DIFFICULTY IN
EXECUTION / DAMAGES INCURRED OWING TO DISCREPANCY IN DRAWINGS
WHICH HAS BEEN OVERLOOKED BY HIM AND HAS NOT BEEN BROUGHT TO THE
NOTICE OF THE CONSULTANT.

THERE ARE NUMBER OF ITEMS GIVEN IN THE TENDER WHERE IN BASIC RATES
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14.

15.

INCLUDING ALL TAXES EXPECTED HAS BEEN MENTIONED IN THE TENDER.
THESE ITEMS SHALL BE PURCHASED BY THE CONTRACTOR FROM THE
MARKET ONLY AFTER THE APPROVAL OF QUALITY AND RATES BY THE
CONSULTANT.
ALL HIDDEN SURFACES OF BOARD / PLY / WOOD WORK TO BE PAINTED WITH
ANTI BACTERIAL PAINT FROM NAV AIR INTERNATIONAL FR 881 (VIPER) (WHITE
COLOUR AS PER MANUFACTURER’S SPECIFICATIONS ON WOOD / BOARD).
CONTRACTOR SHALL APPOINT TECHNICALLY QUALIFIED FULL TIME SITE
SUPERVISOR TO MONITORING THE DAY TO DAY PROGRESS OF WORK AT SITE
ON THEIR OWN COST.

(Refer Annexure /section in e-tender portal for detailed Bill of Quantities)

AGREED AND ACCEPTED ALL THE TERMS & CONDITIONS.
SIGNATURE OF CONTRACTOR

DATE: SEAL:
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