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STATE BANK OF INDIA 
 

REGIONAL BUSINESS OFFICE-V 
HAMIRPUR ROAD, UNA. 

 
INVITES 

 
UNIT RATE TENDERS  

 
From 

 
STATE BANK OF INDIA, LHO CHANDIGARH EMPANELLED VENDORS 

CATEGORY INTERIOR WORK 
 

FOR 
 
 

PROPOSED INTERIOR  WORK at STATE BANK OF INDIA  

BASAL BRANCH (09833), HIMACHAL 
 

INTERIOR  WORK 
 
 

LAST DATE FOR SUBMISSION OF TENDER:     28-10-2024 up to 2:30 p.m. 
 

OPENING OF TENDER    (TECHNICAL BID):  28-10-2024 at 3:00 p.m. 
 

 
 

(Completion time 90 Days Only) 
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PART – A: TECHNICAL BID 

NOTICE INVITINGTENDERS 

TENDER FOR PROPOSED INTERIOR  WORK  

at Hamirpur Road, UNA(HP). 

State Bank of India, RBO-V, UNA invites “per unit rate tenders followed for captioned work from the SBI 
eligible empanelled contractors under appropriate category. Empanelled contractors who receive NIT from 
the SBI /Architects are only entitled to quote for this tender. 

Concepts of the tender are as under: 

Part -1 Technical bid for captioned work shall be enclosed in envelopes scribed with the respective contents 
(Technical Bid & EMD) to be submitted on the same date and time.  

Part  2   Price  Bid to be enclosed  separately. 

 

Details of the tenders are as under: 

Sr.No. Particulars Details 

1 Name of work INTERIOR WORK AT STATE BANK of INDIA, BASAL BRANCH 

(09833) BRANCH,  HIMACHAL. 

2 Nature of Work INTERIOR  WORK 

3 Time allowed for completion 90 Days  

4 Earnest Money Deposit Rs. 13,000/- (Thirteen  Thousand Only)  by means of Demand 

Draft / Pay Order (Valid for a period of 60 Days from the last date 

of submission of the tender) from any scheduled Nationalized 

Bank drawn in favor of State Bank of India Payable at UNA. 

5 Initial Security Deposit (ISD) 2% of contract amount (EMD will be returned on receipt of ISD). 
The successful bidder(s) shall be responsible to deposit Initial 
security deposit @ 2% of the Contract Value by way of demand 
draft in favour of SBI, payable at Shimla within 10 days from the 
date of receipt of “Letter of Intent” from SBI. 
The SBI may consider accepting ISD in the form of Bank 
Guarantee issued by any Scheduled Bank in the format 
supplied/approved by the SBI within its sole discretion but the 
same cannot be considered as a right of the bidder. 

6 Date of availability of tender 
documents on SBI Procurement 
website 

 

 

 (a) Date of issue of tender 
documents (Technical Bid & 
BOQ) form the Bank’s 
website. 

28-10-2024  
  

7 Last date & time for submission 
of Technical Bid and EMD  

28-10-2024 by 2:30 PM 
Note: It is sole responsibility of the bidder to ensure submission 
of their Tender documents along with EMD by stipulated date 
and time at specified address failing which they will not be 
allowed to participate in Tendering 

8 Address for submission of Tender 
Document &  EMD  

A copy of Tender Document (Technical  & Price Bid) to be  
submitted along with EMD and all pages duly signed with 
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company seal at, SBI REGIONAL BUSINESS OFFICE -V, 
HAMIRPUR  ROAD, UNA (HP). 

10 Date and Time of opening of 
Technical & Price Bids. 

28-10-2024 by 3:00 PM 

11 No Condition/Stipulation In price bid Other Than Unconditional General Rebate Shall Be 
Accepted. 
 

12 Defects Liability period One year from the date of virtual completion of work. 

13 Liquidated Damages 0.50% per week subject to max. 5% of contract amount for delay 
in completion of work. 

14 Validity of offer 90 Days from the date of opening of Price-bid 

15 Value of Interim Certificate Rs. 6.50 Lac No advance on materials / plant / machinery or 
mobilization advance shall be paid under any circumstances 

16 Estimated cost Rs. 13,03,875/- 

17       Note E-reverse auction will be conducted by the bank if the quoted 
amount by the L-1 vender is 10,000,00/- or more and that will 
be notified further.  

 

17. For any clarifications regarding Tendering Process. System requirements etc. please contact M/s The 
Design Forum, Panchkula  9855156716. 

18. The contractor/Vendor shall sign and stamp each page of the tender document thereby ensuring 
the number and sequence of all pages. Tender documents without seal and signature of the 
authorized tenderer are liable to be rejected. 

19. No conditions other than mentioned in the tender will be considered, and if given they will have to 
be withdrawn before opening of the price-bid. 

20. The SBI reserve their rights to accept or reject any or all the tenders, either in whole or in part 
without assigning any reason(s) for doing so and no claim / correspondence shall be entertained in 
this regard. 

21. Tenders received without EMD shall be summarily rejected and such tenders shall not be allowed to 
participate in the price bidding process. 

22. In case the date of opening of tenders is declared as a holiday, the tenders will be opened on the 
next working day at the same time. 

23.      Contractors   are  advice  to  read    list  of make before filling  Rates.   

   

Regional Manager,  
Regional Banking office -V 
State Bank of India 
Hamirpur Road, UNA (HP) 
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LIST OF MATERIALS OF APPROVED BRAND AND THEIR MANUFACTURERS 
 

SL. Item  Make  

1 Pre laminated Board  Navopan / Action Tesa 

2 Commercial Ply  MR  Grade  (ISI   Mark) 

3 Laminates Archid / Green / Sunmica/ Virgo/  Archid 

4 Veneer 4mm th.    ISI   Mark 

5 Commercial Boards MR  Grade  (ISI   Mark) 

6 Local Wood  Chir / Hollack 

7 Adhesive  Fevicol / JivanJor / Wooden Grip   

8 Locks    Kich/ Hettich/ Dorma / Plaza/  Dorset 

9 Door Closers  Dorma/ Haffele/  Dorset 

10 Glass Saint Gobain / TATA / Asahi 

11 Teak Wood  CP Teak  

12 Leathrite Bhor / As Approved /  

13 Ventian Blind / Roller  Vista / Mac / Hounter Douglas 

14 Polish Melamine/ as specified 

15 Beading  Hollock Wood  

16 Vitrified Floor/ Ceramic /Antiskid Tiles  Johnson /kajaria/ Nitco 

17 Wall Ceramic Tiles  Johnson /kajaria/ Nitco 

18 Telescopic Channel Ebco / Haffele/ Dorset/ Dorma 

19 Ceiling Grid  Armstrong  

20 Gypsum Board  Saint Gobain / Gypsum India 

21 Ceiling Channel, Angle Screws Etc. Gypsum India/Gyproc/  Expert  

22 Sanitary Ware / Urinals/ Urinal Partitions  Hindware/ Perryware/Cera 

23 Stainless Sink Neelkanth / Jyana / Nirali 

24 CP Fittings  Jaquar/Hindware /  Cera 

25 Flush Doors MR  Grade     (ISI Mark) 

26 Cement  ACC / ULTRATECH / BINANI 

27 GI Pipes Jindal / Swastik 

28 Door Stopper   Hettich /Haffele/Dorma/  Dorset 

29 Cable Manager (60mm) 
Metal –C060ZN1(Ebco), PVC –CO60 (Ebco) 
Black/Ivory/Grey color. 

30 Floor Spring   Everite/Dorma /Hettich/ Doset 

31 ACP Aluco bond, ALU Décor, Alstrong, Alstone 

32 Texture Paint Terraco / Spectrum 

33 Wall Putti  Birla White/JK white  
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34 Glass Mirror  Modi-Float , Saint Gobain 

35 Corian / solid serface Merino / Dupont /LG 

36 Aluminum Door & Window Section  Jindal/Mahavir 

37 Fire Door  SBG/GMP/Kutty’s Doors 

38 Butt Hinges    ISI Mark 

39 Hydraulic Hinges  Hettich/ Haffele /Dorma/  Dorset/Ebco 

40 MDF Board ISI   Mark 

41 Calcium Silicate ISI   Mark 

42 Aluminum Extruded Sections Jindal, Hindalco, Bharat, Maan 

43 Aluminum Fittings Jindal, Hindalco, Bharat, Maan 

44 Readymade Computer Drawer Kich, Hettich, HaffleBlum/ Ebco 

45 Patch Fittings  Dorma, Kich, Hettich / Hyper/ Dorset 

46 Handles Kich, Hettich, Haffle/ Dorma/Dorset 

47 FRP Doors Godrej, Aditya FRP, Rawji FRP 

48 
Chemicals for Repair Work Krishna Conchem Products Pvt. Ltd., Sunanda Chemicals, BASF 

Chemicals. 

49 Acrylic Sheets Sanmati Acrylics, Acrylic Sheet India, Acry Plus 

50 Distemper/Acrylic   Emulsion/ Synthetic  Paint Nerolac, Asian, Burger Paints. 

51 Texturized Interior Paint Sandtex Matt, Dulux, Berger, Asian 

52 Cement Paint Snowcem/ Surfacem/ Durocem 

53 Wooden Flooring Pergo, Xylox, Armstrong, Vista 

54 False Flooring Unifloor, Armstrong, Flexi Access 

55 Waterproofing Compound Sunanda, Pidilite, Roff Chemicals, BASF, Dr. Fixit, 

56 CPVC Pipes Prince, Supreme, Astral 

57 UPVC Waste Pipe Prince, Supreme, Astral 

58 Steel - TMT    Rathi /Barnala/Kamdhenu  

 

Note: -  

i) The contractor should obtain prior approval from Employer / Consultants before placing order for 

any specific materials.  Employer may change / delete any of the makes or brands out of the above 

list.   

 

ii) All materials should conform to relevant standards and codes of BIS. Materials with I.S.I. mark shall 

be used duly approved by the STATE BANK OF INDIA Engineer / Architect.   

If any material is found to be not up to the mark, the contractor will have to produce original 
bills/certificate from the manufacturer or his authorized Distributor for authenticity and 
genuineness of the material for consideration and as per make approved by the STATE BANK OF 
INDIA. The same will not be considered for payment.     
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SECTION – 1 

 

INSTRUCTIONS TO THE TENDERERS 

 

1.0 Scope of work 

 

Sealed Tenders are invited for and on behalf of SBI for   Interior  Work at State Bank of India, BASAL 

BRANCH (09833),  HIMACHAL 

2.1 Tender documents 

2.2 The work has to be carried out strictly according to the conditions stipulated in the tender 

consisting of the following documents and the most workmen like manner. 

 

Instructions to tenderers 

General Conditions of 

Contract Special Conditions 

of Contract Additional  

2.3 The above documents shall be taken as complementary and mutually explanatory of one another 

but in case of ambiguities or discrepancies, shall take precedence in the order given below; 

 

a) Price Bid 

b) Technical specifications 

c)   Drawings 

d) Special conditions of contract 

f) General conditions of contract 

g) Instructions to Tenderers 

2.4 Complete set of tender documents including relative drawings can be downloaded from the Bank’ 

website BANK.SBI (www.sbi.co.in) under<link> procurement news as per schedule furnished in the 

NIT. 

 

2.5  The tender documents are not transferable. 

 

3.1 Site Visit 

 

3.2 The tenderer must obtain himself on his own responsibility and his own expenses all information 

and data that may be required for the purpose of filling this tender document and enter into a 

contract for the satisfactory performance of the work. The tenderer is requested satisfy himself 

regarding the availability of water, power, transport and communication facilities, the character 

Quality and quantity of the materials, labour, the law and order situation, climatic conditions local 

authorities’ requirement, traffic regulations etc. 

 

The tenderer will be fully responsible for considering the financial effect of any or all the factors 

while submitting his tender. 
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4.1 Earnest Money 

4.2 The tenderers are requested to submit the Earnest Money of Rs. 13,000/- (Thirteen Thousand Only) 

by means of Demand Draft / Pay Order (Valid for a period of 60 Days from the last date of submission 

of the tender) from any Scheduled Nationalized Bank drawn in favour of SBI and payable at UNA. 

 

4.3 EMD in any other form other than as specified above will not be accepted. Tender not 

accompanied by the EMD in accordance with clause 4.1 above shall be rejected. 

 

4.4 No interest will be paid on the EMD. 

 

4.5 EMD of unsuccessful tenderer will be refunded within 30 days of award of Contract. 

 

4.6 EMD of successful tenderer will also be returned on receipt of Initial Security Deposit. 

 
5.0 Initial/ Security Deposit 

The successful tenderer will have to submit a sum equivalent to 2% of accepted tender value in 
favour of SBI within a period of 15 days of acceptance of tender. EMD will be returned on receipt of 
Initial security Deposit. 

 

6.1 Security Deposit 

6.2 Total security deposit shall be 5% of contract value. Out of this 2% of contract value is in the form 
of Initial Security Deposit (ISD) which includes the EMD. Balance 3% shall be deducted from the 
running account bill of the work at the rate of 10% of the respective running account bill i.e., 
deduction from each running bill account will be @10% till Total Security Deposit (TSD) including 
ISD reaches to 5% of contract value. The 50% of the Total Security Deposit shall be paid to the 
contract on the basis of Architect’s certifying the virtual completion. The balance 50% would be 
paid to the contractors after the defects liability period as specified in the contract. 

 
6.3 No interest shall be paid to the amount retained by the Bank as Security Deposit & Additional 

Security Deposit 
 

6.4 Signing of contract Documents 
The successful tenderer shall be bound to implement the contract by signing an agreement and 
conditions of contract with the respective Circles (LHOs) of SBI within 15 days from the receipt of 
intimation of acceptance of the tender by the SBI. However, the written acceptance of the tenders 
by the Bank will constitute a binding agreement between the Bank and successful tenderer 
whether such formal agreement is subsequently entered into or not. 

 
8.0 Completion Period 

Time is essence of the contract. The work should be completed in all respect accordance with the 
terms of contract within a period of 90 Days from the date of award of work. 

 
9.0 Validity of tender 

Tenders shall remain valid and open for acceptance for a period of 90 Days from the date of 
opening price bid. If the tenderer withdraws his/her offer during the value period or makes 
modifications in his/her original offer which are not acceptable to Bank without prejudice to any 
other right or remedy the Bank shall be at liberty forfeit the EMD. 
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10.0 Liquidated Damages 

The liquidated damages on account of delay shall be 0.50% of Cumulative Awarded value per week 
subject to a maximum of 5% of Cumulative Awarded contract value or actual Invoice Value. 
 

11.0  Rates and Prices 
 

11.1 If no rate is quoted for one or more tender items, such tender shall be treated as NON-RESPONSIVE 
TENDER and the same shall be summarily rejected. 
The tenderers should not change the units as specified in the tender. If any unit is changed the 
tenders would be evaluated as per the original unit and the Contractor/Vendor would be paid 
accordingly. 
 
The tenderer should not change or modify or delete the description of the item. If any discrepancy is 
observed he should immediately bring to the knowledge of the SBI. 
 
Each page of the BOQ shall be signed by the authorized person and cutting or overwriting shall be 
duly attested by him. 
 
Each Page shall be totaled and the grand total shall be given.  
 

11.2 The rate quoted shall be firm and shall include all costs, allowances, taxes, levies during the currency 
of contract including authorized extension, if any but excluding G.S.T, which shall be mentioned in 
the bills/invoice separately, as applicable. 

 
12.0 The SBI reserve their rights to accept any tenders, either in whole or in part or may entrust the 

work in phases or may drop the part scope of work at any stage of the project or get the works 
done through another contractor at the cost of the accepted tenderer within its sole discretion 
without assigning any reason(s) for doing so and no claim / correspondence shall be entertained in 
there grad. 

 
13.0 In case it is decided by the SBI to reduce the scope of work at any stage of the project, the 

contractor shall not be entitled to raise any claim / compensation on account of reduction in scope 
of work. Also, the SBI may consider for increase in scope of similar work in other buildings in 
phases but within a reasonable time interval and the contractor shall be bound to execute the 
same within the stipulated time period and as per rates quoted by them in this tender without any 
claim for price escalation. 

 
 
 

          Signature of Contractor



 

 

LETTER OF UNDERTAKING (Annexure I) 
 

(The bidder are requested to print this on their company’s letter head and sign, stamp before emailing) 
 

 

To, 

Regional General Manager 
State Bank of India, 
Regional Business Office  V, 
UNA. 
 
Dear Sir, 
Having examined the drawings, specification, design and schedule of quantities relating to the works 
specified in the memorandum hereinafter set out and having visited and examined the site of the 
works specified in the said memorandum and having acquired the requisite information relating 
thereto as affecting the tender, I/We hereby offer to execute the works specified in the said 
memorandum at the rates mentioned in the attached Schedule of Quantities and in accordance in all 
respects with the specifications, design, drawings and instructions in writing referred to in conditions of 
tender, the Articles of Agreement, Special Conditions, Schedule of Quantities and Conditions of 
Contract and with such materials as are provided for by, and in all other respects in accordance with 
such conditions so far as they may be applicable. 

 
MEMORANDUM 

(a) Description of work TENDER FOR CIVIL & INTERIOR WORK AT State Bank of 
India, BASAL BRANCH (09833), HIMACHAL. 

(b) Earnest Money Rs. 13,000/- (Thirteen Thousand Only) by means of Demand 
Draft / Pay Order (Valid for a period of 45 Days from the last 
date of submission of the tender) from any scheduled 
Nationalized Bank drawn in favour of SBI payable in UNA. 

(c) Time allowed for completion of 
the Works from Seven day after 
the date of written Order or date 
of handing over of the site 
(Whichever is later) to 
commence the work 

90  Days 

 

1) Should this tender be accepted, I/we hereby agree to abide by and fulfill the terms and provisions 
of the said conditions of contract annexed hereto so far as may be applicable or in default thereof 
to forfeit and pay to SBIIM, the amount mentioned in the said contract. 

2) I / We have deposited a sum of Rs. 13,000/- (Thirteen Thousand Only) of the total tender amount as 
Earnest Money with the SBI which amount is not to bear any interest. Should I / We fail to execute the 
Contract when called upon to do so I / We do hereby agree that this sum shall be forfeited by me/us to 
SBI. 

3) I/ We understand that as per terms of this tender, the SBI may consider accepting our tender in 
part or whole or may entrust the various work proposed in phases. We, therefore, undertake that 
we shall not raise any claim/ compensation in the eventuality of Bank deciding to drop any of the 



 

 

work from the scope of work of this tender at any stage during the contract period. Further, we 
also undertake to execute the work entrusted to us in phases on our approved rates and within 
stipulated time limit without any extra claim for price escalation. 

 
4) I/ We, hereby, also undertake that, we will not raise any claim for any escalation in the 

prices of any of the material during the currency of contract/execution/completion period including 
authorized extended contract period, if any. 

 
5)  

OurBankers 
are: I) 

 
ii) 

 
The names of partners of our firm 
are:  
i) 

 
ii) 

 
Name of the partner of 
the firm  
 
Authorised to sign 
 
Or 
(Name of person having 
Power of Attorney to sign the 
Contract.  
 
(Certified true copy of the 
Power of Attorney should be 
attached) 
 
 Yours faithfully, 
 
 
Signature of Contractors. 
Signature and addresses of 
Witnesses  
 
i) 

 
ii)
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GENERAL CONDITIONS OF CONTRACT 

 

1. Definitions:- 
“Contract means the documents forming the tender and the acceptance thereof and the formal 
agreement executed between SBI (client) and the contractor, together with the documents referred 
there in including these conditions, the specifications, designs, drawings and instructions issued from 
time to time by the Architects/ Bank and all these documents taken together shall be deemed to form 
one contract and shall be complementary to one another. 

 
2. In the contract the following expressions shall, unless the context otherwise requires, have the meaning 

hereby respectively assigned to them. 

 
3. ‘SBI’ shall  State Bank of India ( Client) having its Corporate Center at Madame Cama Road, Nariman Point, 

Mumbai 400021 office and its representative Local Head Office/Administrative Offices/ Regional 
Business Offices/ Branches at various places across India and includes the clients representatives, 
successors and assigns. 

 
4. ‘The Contractor’ shall mean the individual or firm or company whether incorporate not, undertaking the 

works and shall include legal personal representative of individual or the composing the firm or 
company and the permitted assignees of individual or firms of company. 

 
The expression ‘works’ or ‘work’ shall mean the permanent or temporary work description in the 
“Scope of work” and / or to be executed in accordance with the contract includes materials, apparatus, 
equipment, temporary supports, fittings and things of kinds to be provided, the obligations of the 
contractor hereunder and work to be done by the contractor under the contract. 

 
5. ‘Engineer’ shall mean the representative of the Architect/consultant. 
 
6. ‘Drawings’ shall mean the drawings prepared by the Architects and issued by the Engineer and referred to 

in the specifications and any modifications of such drawings as may be issued by the Engineer from 
time to time ‘Contract value shall mean value of the entire work as stipulated in the letter of 
acceptance of tender subject such additions there to or deductions there from as may be made under 
the provide herein after contained. 

 
7. Specifications’ shall mean the specifications referred to in the tender and modifications thereof as may 

time to time be furnished or approved by the Architect/Consultant. 
 
8.  “Month” means calendar month. 
 
9.             “Week” means seven consecutive days. 

 
10.   “Day” means a calendar day beginning and ending at 00 Hrs. and 24 Hrs. respectively. 
 
11. “SBI’s Engineer” shall mean The Civil/ Electrical Engineer in - charge of the Project. 

 
12. The following shall constitute the Joint Project Committee (herein under referred to as JPC) for assessing 

and reviewing the progress of the work on the project and to issue instructions or directions from time 
to time for being observed and followed by the Architects Site Engineer /PMC and other consultants / 
contractors engaged in the execution of the project. 
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CLAUSE 

 

1.0 Total Security Deposit 

 

Total Security deposit 

comprise of Earnest Money 

Deposit 

Initial security 

deposit 

Retention 

Money 

a) Earnest Money Deposit- 
 

The tenderer shall furnish EMD of Rs. 13,000/- (Thirteen Thousand Only)in the form of Demand 
draft or banker’s cheque drawn in favors of SBI, payable at UNA on any Scheduled Bank. No tender 
shall be considered unless the EMD is so deposited in the required form. No interest shall be paid 
on this EMD. The EMD of the unsuccessful tenderer shall be refunded soon after the decision to 
award the contract is taken without interest. The EMD shall stand absolutely forfeited if the 
tenderer revokes his tender at any time the period when he is required to keep his tender open 
acceptance by the SBIIMS or after it is accepted by the SBI the contractor fails to enter into a formal 
agreement or fails to pay the initial security deposit as stipulated or fails to commence the work 
within the stipulated time. EMD of successful tenderer shall also be refunded on receipt of ISD. 

 
b) Initial Security Deposit (lSD) 

 
The amount of ISD shall be 2% of accepted value of tender in the form of DD/FDR drawn on any 
scheduled Bank and shall be deposited within 15 days from the date of acceptance of tender. 

 
c) Retention Money:- 

 
An amount @ 5% of the bill amount will be retained by the SBI from the bills and the same will be released 
by the SBI against Bank guarantee for equal amount issued by any Nationalized /Scheduled Bank in the SBI’s 
approved format valid for 1 year. The Bank guarantee shall be released only after completion of warranty 
period of 1year provided no complaint is received in the office chairs or the defects has been rectified by 
replacing the same satisfactorily.   
 

The successful bidder may choose to submit such Bank Guarantee to the SBI soonafter commencement of 
work to avoid deduction of retention money from the Bills. No advance on materials / plant / machinery or 
mobilization advance shall be paid in any circumstances.  

 
2.0 Language 

The language in which the contract documents shall be drawn shall be in English. 

 
3.0 Errors, omissions and discrepancies 

 
In case of errors, omissions and/ or disagreement between written and scaled dimensions on the 
drawings or between the drawings and specifications etc., the following order shall apply. 
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i) Between scaled and written dimension (or description) on a drawing, the latter shall be adopted. 

 
ii)  Between the written or shown description or dimensions in the drawings and the corresponding 

one in the specification the former shall be taken as correct. 
 

iii) Between written description of the item in the specifications and descriptions in bills of quantities 
of the same item, the former shall be adopted: 

 
a) In case of difference between rates written in figures and words, the rate in words shall prevail. 

b) Between the duplicate / subsequent copies of the tender, the original tender shall be taken as 
correct. 

 
4.0 Scope of Work: 

 
The contractor shall carryout complete and maintain the said work in every respect strictly 
accordance with this contract and with the directions of and to the satisfaction Bank to be 
communicated through the Architect/consultant. The Architect/consultant at the directions of the 
SBI from time to time issue further drawings and / or write instructions, details directions and 
explanations which are here after collectively references to as Architect’s /consultant’s instructions 
in regard to the variation or modification of the design, quality or quantity of any work or the 
addition or omission or substitution work. Any discrepancy in the drawings or between BOQ and / 
or drawings and / or specifications. The removal from the site of any material brought thereon by 
the Contractor and any substitution of any other materials therefore the removal and / or re-
executed of any work executed by him. The dismissal from the work of any person engaged 
thereupon. 

 
5.0i) Letter of Acceptance: 

 
Within the validity period of the tender the SBI shall issue a letter of acceptance directly or through 
the Architect by registered post or otherwise depositing at the of the contractor as given in the 
tender to enter into a Contract for the execution of the work as per the terms of the tender. The 
letter of acceptance shall constitute a binding contract between the SBI and the contractor. 

ii) Contract Agreement: 
 

On receipt of intimation of the acceptance of tender from the SBI / Architect, the successful 
tenderer shall be bound to implement the contract and within fifteen days there of shall sign an 
agreement in a non-judicial stamp paper of appropriate value. 

 
6.0 Ownership of drawings: 

 
All drawings, specifications and copies thereof furnished by the SBI through its Architect / consultants 
are the properties of the SBI They are not to be used on other work. 

 
7.1 Detailed drawings and instructions: 

 
The SBI through its Architects / consultants shall furnish with reasonable proper additional 
instructions by means of drawings or otherwise necessary for the execution of the work. All such 
drawings and instructions shall be consistent with contract documents, true developments thereof 
and reasonably inferable there. 

 
The work shall be executed in conformity therewith and the contractor prepare a detailed 
programme schedule indicating therein the date of start and completion of various activities on 
receipt of the work order and submit the same to the SBI through the Architect/consultant 
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7.2 Copies of agreement 

 
Two copies of agreement duly signed by both the parties with the drawings shall be handed over to 
the contractors. 

 
8.0 Liquidated damages: 

 
If the contractor fails to maintain the required progress in terms of clause 28/29 of GCC or to 
complete the work and clear the site including vacating their office on or before the contracted or 
extended date or completion, without justification in support of the cause of delay, he may be 
called upon without prejudice to any other right of remedy available under the law to the SBI on 
account of such breach to pay a liquidated damage at the rate of 0.50% of the contract value which 
subject to a maximum of 5% of the contract value. 

 
9.0 Materials, Appliances and Employees 

 
Unless or otherwise specified the contractor shall provide and pay for all materials, labour, water, 
power, tools, equipment transportation and any other facilities that are required for the 
satisfactory execution and completion of the work. Unless or otherwise specified all materials shall 
be new and both workmanship and materials shall be best quality. The contractor shall at all times 
enforce strict discipline and good order among his employees and shall not employ on the work any 
unfit person or anyone not skilled in the work assigned to him. Workman whose work or behavior is 
found to be unsatisfactory by the SBI /ARCHITECT/ consultant he shall be removed from the site 
immediately. 

 
10.0 Permits, Laws and Regulations: 

 
Permits and licenses required for the execution of the work shall be obtained by the contractor at 
his own expenses. The contractor shall give notices and comply with the regulations, laws, and 
ordinances rules, applicable to the contract. If the contractor observes any discrepancy between 
the drawings and specifications, he shall promptly notify the SBI in writing under intimation of the 
Architect/ Consultant. If the contractor performs any act, which is against the law, rules and 
regulations he shall meet all the costs arising there from and shall indemnify the SBI any legal 
actions arising there from. 

 
11.0 Setting out Work: 

The contractor shall set out the work and shall be responsible for the true and perfect setting out of 
the same and for the correctness of the positions, levels, dimensions, and alignment of all parts 
thereof and get it approved by the Architect / consultant before proceeding with the work. If at any 
time any error in this respect shall appear during the progress of the works, irrespective of the fact 
that the layout had been approved by, the Architect / consultant the contractor shall be responsible 
for the same ad shall his own expenses rectify such error, if so, required to satisfaction of the SBI 

 
12.0 Protection of works and property: 

The contractor shall continuously maintain adequate protection. of all his work from damage and 
shall protect the SBI’s properties from injury or loss arising in connection with contract. He shall 
make good any such damage, injury, loss, except due to causes beyond his control and due to his 
fault or negligence. 

 
He shall take adequate care and steps for protection of the adjacent properties. The contractor 
shall take all precautions for safety and protections of his employees on the works and shall comply 
with all applicable provisions of Govt. and local bodies’ safety laws and building codes to prevent 
accidents, or injuries to persons or property on about or adjacent to his place of work. The 
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contractor shall take insurance covers as per clause 24.0 at his own cost. The policy may be taken in 
joint names of the contractor and the SBI and the original policy may be lodged with the SBI 

 
13.0 Inspection of work: 

The SBI / Architect / Consultant or their representatives shall at all reasonable times have free 
access to the work site and / or to the workshop, factories, or other places where materials are 
lying or from where they are obtained and the contractor shall give every facility to the 
SBI/Architect/consultant and their representatives necessary for inspection and examination and 
test of the materials and workmanship. No person unless authorized by the SBI/ Architect 
/Consultant except the representative of Public authorities shall be allowed on the work at any 
time. The proposed work either during its construction stage or its completion can also be 
inspected by the Chief Technical Examiner’s Organization a wing of Central Vigilance commission. 

 
14.0 Assignment and subletting 

The whole of work included in the contract shall be executed the contractor and he shall not 
directly entrust and engage or indirectly transfer, assign or underlet the contract or any part or 
share there of or interest therein without the written consent of the SBI through the Architect and 
no undertaking shall relieve the contractor from the responsibility of the contractor from active & 
superintendence of the work during its progress. 

 
15.0 Quality of materials, workmanship &Test 

All materials and workmanship shall be best of the respective kinds described in the contract and in 
accordance with Architect/consultant instructions and shall be subject from time to time to such 
tests as the Architect/consultant may direct at the place of manufacture or fabrication or on the 
site or an approved testing laboratory. The contractor shall provide such assistance, instruments, 
machinery, labor, and materials as are normally required for examining measuring sampling and 
testing any material or part of work before incorporation in the work for testing as may be selected 
and required by the Architect/consultant. 

 
ii) Samples 

All samples of adequate numbers, size, shades & pattern as per specifications shall be supplied by 
the contractor without any extra charges. If certain items proposed to be used are of such nature 
that samples cannot be presented or prepared at the site detailed literature / test certificate of the 
same shall be provided to the satisfaction of the Architect/consultant. Before submitting the 
sample / literature the contractor shall satisfy himself that the material / equipment for which he is 
submitting the sample / literature meet with the requirement of tender specification. Only when 
the samples are approved in writing by the Architect / consultant the contractor shall proceed with 
the procurement and installation of the particular material / equipment. The approved samples 
shall be the signed by the Architect / Consultant for identification and shall be kept on record at site 
office until the completion of the work for inspection / comparison at any time. The 
Architect/Consultant shall take reasonable time to approve the sample. Any delay that might occur 
in approving the samples for reasons of its not meeting the specifications or other discrepancies 
inadequacy in furnishing samples of best qualities from various manufacturers and such other 
aspects causing delay on the approval of the materials / equipment etc. shall be to the account of 
the contractor. 

 
iii) Cost of tests 

The cost of making any test shall be borne by the contractor if such test is intended by or provided 
for in the specification or BOQ. 

 
iv) Costs of tests not provided for 

If any test is ordered by the Architect/ Consultant which is either 
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a)  If so intended by or provided for or (in the cases above mentioned) is not so particularized, or  
though so intended or provided for but ordered by the Architect / Consultant to be carried out by 
an independent person at any place other than the site or the place of manufacture or fabrication 
of the materials tested or any Government / approved laboratory, then the cost of such test shall 
be borne by the contractor. 

 
16.0 Obtaining information related to execution of work 

No claim by the contractor for additional payment shall be entertained which is consequent upon 
failure on his part to obtain correct information as to any matter affecting the execution of the 
work nor any misunderstanding or the obtaining incorrect information or the failure to obtain 
correct information relieve him from any risks or from the entire responsibility for the fulfillment of 
contract. 

 
17.0 Contractor’s Superintendence 

The contractor shall give necessary personal superintendence during the execution the works and 
as long, thereafter, as the Architect / Consultant may consider necessary until the expiry of the 
defects liability period, stated hereto. 
 

18.0       Quantities 

i)  The bill of quantities (BOQ) unless or otherwise stated shall be deemed to have been prepared in 
accordance with the Indian Standard Method of Measurements and quantities. The rate quoted 
shall remain valid for variation of quantity against individual item to any extent. The entire amount 
paid under Clause 19, 20 hereof as well as amounts of prime cost and provision sums, if any, shall 
be excluded. 

 
19.0 Works to be measured 

The Architect/Consultant may from time to time intimate to the contractor that he requires the 
work to be measured and the contractor shall forthwith attend or send a representative to assist 
the Architect in taking such measurements and calculation and to furnish all particulars or to give 
all assistance required by any of them. Such measurements shall be taken in accordance with the 
Mode of measurements detail in the specifications. The representative of the Architect / Consultant 
shall take measurements with the contractor’s representative and the measurements shall be 
entered in the measurement book. The contractor or his authorized representative shall sign all the 
pages of the measurement book in which the measurements have been recorded in token of his 
acceptance. All the corrections shall be duly attested by both representatives. No over writings shall 
be made in the Measurement Book (M.B.) should the contractor not attend or neglect or omit to 
depute his representative to take measurements, the measurements recorded by the 
representative of the Architect / consultant shall be final. All authorized extra work, omissions and 
all variations made shall be included such measurement. 

 
20.0 Variations 

 
No alteration, omission or variation ordered in writing by the Architect / consultant vitiates the 
contract. In case the SBI / Architect / Consultant thinks proper at any during the progress of works 
to make any alteration in, or additions to or omission from the works or any. alteration in the kind 
or quality of the materials to be used therein, the Architect / Consultant shall give notice thereof in 
writing to the contractor shall confirm in writing within seven days of giving such oral instructions 
the contract shall alter to, add to, or omit from as the case may be in accordance with such but the 
contractor shall not do any work extra to or make any alterations or additions to or omissions from 
the works or any deviation from any of the provisions of the contract, stipulations, specifications or 
contract drawings without previous consent in writing of the Architect/ Consultant and the value of 
such extras, alterations, additions or omissions shall in all cases be determined by the Architect / 
Consultant and the same shall be added to or deducted from the contract value, as the case maybe. 
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21.0 Valuation of Variations 
 

No claim for an extra shall be allowed unless it shall have been executed under the authority of the 
Architect / Consultant with the concurrence of the SBI as herein mentioned. Any such extra is 
herein referred to as authorized extra and shall be made in accordance with the following 
provisions. 

 
a) (i) The net rates or prices in the contract shall determine the valuation of the extra work where 

such extra work is of similar character and executed under similar conditions as the work priced 
herein. 

 
(ii) Rates for all items, wherever possible should be derived out of the rates given in the priced 
BOQ. 
 

b) The net prices of the original tender shall determine the value of the items omitted, provided if 
omissions do not vary the conditions under which any remaining items of Works are carried out, 
otherwise the prices for the same shall be valued under sub-Clause ‘c’ hereunder. 

 
c) Where the extra works are not of similar character and/or executed under similar conditions as 

aforesaid or where the omissions vary the conditions under which any remaining items or works 
are carried out, then the contractor shall within 7 days of the receipt of the letter of acceptance 
inform the Architect/ consultant of the rate which he intends to charge for such items of work, duly 
supported by analysis of the rate or rates claimed and the Architect/ consultant shall fix such rate 
or prices as in the circumstances in his opinion are reasonable and proper, based on the market 
rate. 

 
d) Where extra work cannot be properly measured or valued the contractor shall be allowed day work 

prices at the net rates stated in the tender, of the BOQ or, if not, so stated then in accordance with 
the local day work rates and wages for the district; provided that in either case, vouchers specifying 
the daily time (and if required by the Architect/Consultant) the workman’s name and materials 
employed be delivered for verifications to the Architect /consultant at or before the end of the 
week following that in which the work has been executed. 

 
e) It is further clarified that for all such authorized extra items where rates cannot be derived from the 

tender, the Contractor shall submit rates duly supported by rate analysis worked on the ‘market 
rate basis for material, labour hire / running charges of equipment and wastages etc. plus 15% 
towards establishment charges, contractor’s overheads and profit. Such items shall, not be eligible 
for escalation. 

 
22.0 Final measurement 

The measurement and valuation in respect of the contract shall be completed within two months of 
the virtual completion of the work. 

 
23.0 Virtual Completion Certificate (VCC) 

On successful completion of entire works covered by the contract to the full satisfaction of the SBI, 
the contractor shall ensure that the following works have been completed the satisfaction of the 
SBI: 

 
a) Clear the site of all scaffolding, wiring, pipes, surplus materials, contractor’s labour equipment and 

machinery. 

 
b) Demolish, dismantle and remove the contractor’s site office, temporary works, structure including 

labour sheds/camps and constructions and other items and things whatsoever brought upon or 
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erected at the site or any land allotted to the contractor by the SBI not incorporated in the 
permanent works. 

 
c) Remove all rubbish, debris etc. from the site and the land allotted to the contractor and shall clear, 

level and dress, compact the site as required by the SBI 
 

d) Shall put the SBI in undisputed custody and possession of the site and all land allot by the SBI 

 
e) Shall hand over the work in a peaceful manner to the SBI. 
 
f) All defects / imperfections have been attended and rectified as pointed out by the Architects to the 

full satisfaction of SBI 

 
Upon the satisfactory fulfillment by the contractor as stated above, the contractor is entitled to 
apply to the Architect / consultant is satisfied of the completion of work. Relative to which the 
completion certificate has been sought, the Architect/ consultant shall within fourteen (14) days of 
the receipt of the application for completion certificate, issue a VCC in respect of the work for 
which the VCC has applied. 

 
This issuance of a VCC shall not be without prejudice to the SBI’s rights and contractor liabilities 
under the contract including the contractor’s liability for defects liability nor shall the issuance of 
VCC in respect of the works or work at any site be construction as a waiver of any right or claim of 
the SBI against the contractor in respect of or work at the site and in respect of which the VCC has 
been issued. 

 
24.0 Work by other agencies 

The SBI / Architect / consultant reserves the rights to use premises and any portion the site for 
execution of any work not included in the scope of this contract which it may desire to have carried 
out by other persons simultaneously and the contractor shall not only allow but also extend 
reasonable facilities for the execution of such work. The contractor however shall not be required 
to provide any plant or material for the execution of such work except by special arrangement with 
the SBI. Such work shall be carried out in such manner as not to impede the progress of the works 
included in the contract. 

 
25.1 Insurance of works 

 
25.2 Without limiting his obligations and responsibilities under the contract the contractor shall insure 

in the joint names of the SBI  and the contractor against all loss of damages from whatever cause 
arising other than the excepted risks, for which he is responsible under the terms of contract and in 
such a manner that the SBI and contractor are covered for the period stipulated vide clause of GCC 
and are also covered during the period of maintenance for loss or damage arising from a cause, 
occurring prior to the commencement of the period of maintenance and for any loss or damage 
occasioned by the contractor in the course of any operations carried out by him for the purpose of 
complying with his obligations under clause. 

 
a) The Works for the time being executed to the estimated current Contract value thereof, or such 

additional sum as may be specified together with the materials for incorporation in the works at 
their replacement value. 

 
b) The constructional plant and other things brought on to the site by the contractor to the 

replacement value of such constructional plant and other things. 
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c) Such insurance shall be affected with an insurer and in terms approved by the SBI which approval 
shall not be unreasonably withheld and the contractor shall whenever require produce to the 
Architect / consultant the policy if insurance and the receipts for payment of the current premiums. 

25.3 Damage to persons and property 

 
The contractor shall, except if and so far as the contract provides otherwise indemnify the SBI 
against all losses and claims in respect of injuries or damages to any person or material or physical 
damage to any property whatsoever which may arise out of or in consequence of the execution and 
maintenance of the works and against all claims proceedings, damages, costs, charges and 
expenses whatsoever in respect of or in relation thereto except any compensation of damages for 
or with respect to: 

 
a) The permanent use or occupation of land by or any part thereof. 

 
b) The right of SBI to execute the works or any part thereof on, over, under, in or through any lands. 

 
c) Injuries or damages to persons or properties which are unavoidable result of the execution or 

maintenance of the works in accordance with the contract 
 

d) Injuries or damage to persons or property resulting from any act or neglect of the SBI their agents, 
employees or other contractors not being employed by the contractor or for or in respect of any 
claims, proceedings, damages, costs, charges and expenses in respect thereof or in relation thereto 
or where the injury or damage was contributed to by the contractor, his servants or agents such 
part of the compensation as may be just and equitable having regard to the extent of the 
responsibility of the SBI, their employees, or agents or other employees, or agents or other 
contractors for the damage orinjury. 

 
25.4 Contractor to indemnify SBI 

The contractor shall indemnify the SBI against all claims, proceedings, damages, costs, charges and 
expenses in respect of the matters referred to in the provision sub-clause 25.2 of this clause. 

 
25.5 Contractor’s superintendence 

The contractor shall fully indemnify and keep indemnified the SBI against any action, claim, or 
proceeding relating to infringement or use of any patent or design or any alleged patent or design 
rights and shall pay any royalties which may be payable in respect of any article or part thereof 
included in the contract. In the event of any claim made under or action brought against SBI in 
respect of such matters as aforesaid the contractor shall be immediately notified thereof and the 
contractor shall be at liberty, at his own expenses to settle any dispute or to conduct any litigation 
that may arise there from, provided that the contractor shall not be liable to indemnify the SBI if 
the infringement of the patent or design or any alleged patent or design right is the direct result of 
an order passed by the Architect / consultant in this behalf. 

 
25.6 Third Party Insurance 

25.6.1 Before commencing the execution of the work the contractor but without limiting his obligations 
and responsibilities under clause 24.0 of GCC shall insure against his liability for any material or 
physical damage, loss, or injury which may occur to any property including that of SBI, or to any 
person, including any employee of the SBI, by or arising out of the execution of the works or in the 
carrying out of the contract, otherwise than due to the matters referred to in the provision to 
clause 24.0thereof. 

 
25.6.2 Minimum amount of Third-Party Insurance 

Such insurance shall be affected with an insurer and in terms approved by the SBI which approval 
shall not be reasonably withheld and for at least the amount stated below. The contractor shall, 
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whenever required, produce to the. Architect / consultant the policy or policies of insurance cover 
and receipts for payment of the current premiums. 
 
The minimum insurance cover for physical property, injury, and death is Rs.5 Lakh per occurrence 
with the number of occurrences limited to four. After each occurrence contractor will pay 
additional premium necessary to make insurance valid for four occur rencesal ways. 

 
25.7 Accident or Injury to workman: 

 
25.7.1 The SBI shall not be liable for or in respect of any damages or compensation payable at law in 

respect or in consequence of any accident or injury to any workmen or other person in the 
employment of the contractor or any sub-contractor, save and except an accident or injury resulting 
from any act or default of the SBI or their agents, or employees. The contractor shall indemnify and 
keep indemnified SBI against all such damages and compensation, save and except as aforesaid, 
and against all claims, proceedings, costs, charges and expenses whatsoever in respect thereof or in 
relation thereto. 

 
25.7.2 Insurance against accidents etc. to workmen 

The contractor shall insure against such liability with an insurer approved by the SBI during the 
whole of the time that any persons are employed by him on the works and shall, when required, 
produce to the Architect / consultant such policy of insurance and receipt for payment of the 
current premium. Provided always that, in respect of any persons employed by any sub- contractor 
the contractor’s obligation to insured as aforesaid under this sub-clause shall be satisfied if the sub-
contractor shall have insured against the liability in respect of such persons in such manner that SBI 
is indemnified under the policy but the contractor shall require such sub-contractor to produce to 
the Architect /consultant when such policy of insurance and the receipt for the payment of the 
current premium. 

 
25.7.3 Remedy on contractor’s failure to insure 

If the contractor fails to effect and keep in force the insurance referred to above or any other 
insurance which he may be required to effect under the terms of contract, then and in any such 
case the SBI may effect and keep in force any such insurance and pay such premium or premiums as 
may be necessary for that purpose and from time to time deduct the amount so  paid by the SBI as 
aforesaid from any amount due or which may become due to the contractor, or recover the same 
as debt from the contractor. 

 
25.7.4 Without prejudice to the others rights of the SBI against contractors. In respect of such default, the 

employer shall be entitled to deduct from any sums payable to the contractor the amount of any 
damages costs, charges, and other expenses paid by the SBI and which are payable by the 
contractors under this clause. The contractor shall upon settlement by the Insurer of any claim 
made against the insurer pursuant to a policy taken under this clause, proceed with due diligence 
to rebuild or repair the works destroyed or damaged. In this event all the monies received from the 
Insurer in respect of such damage shall be paid to the contractor and the Contractor shall not be 
entitled to any further payment in respect of the expenditure incurred for rebuilding or repairing of 
the materials or goods destroyed or damaged 

 
26.0 Commencement of Works: 

The date of commencement of the work will be reckoned as the date, fifteen days from the date of 
award of letter by the SBI 
 

27.0 Time for completion 

 
Time is essence of the contract and shall be strictly observed by the contractor. The entire work 
shall be completed within a period of  90 Days from the date of commencement. If required in the 
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contract or as directed by the Architect / consultant. The contractor shall complete certain portions 
of work before completion of the entire work. However, the completion date shall be reckoned as 
the date by which the whole work is completed as per the terms of the contract. 

 
28.0  Extension of time 

If, in the opinion of the Architect/consultant, the work be delayed for reasons beyond the control of 
the contractor, the Architect/consultant may submit a recommendation to the SBI to grant a fair 
and reasonable extension of time for completion of work as per the terms of contract. If the 
contractor needs an extension of time for the completion of work or if the completion of work is 
likely to be delayed for any reasons beyond the due date of completion as stipulated in the 
contract, the contractor shall apply to the SBI through the Architect’ Consultant in writing at least 
30 Days before the expiry of the scheduled time and while applying for extension of time he shall 
furnish the reason in detail and his justification if any’, for the delays. The Architect/consultant shall 
submit their recommendations to the SBI in the prescribed format for granting extension of time. 
While granting extension of time the contractor shall be informed the period extended time which 
will qualify for levy of liquidated damages. For the balance period in excess of original stipulated 
period and duly sanctioned extension of time by the provision of liquidated damages as stated 
under clause 8.0 shall become applicable. Further the contract shall remain in force even for the 
period beyond the due date of completion irrespective whether the extension is granted or not. 

 
29.       Rate of progress 

Whole of the materials, plant and labour to be provided by the contractor and the mode, manner 
and speed of execution and maintenance of the works are to be of a kind and conducted in a 
manner to the satisfaction of the Architect / consultant should the rate of progress of the work or 
any part thereof be at any time be in the opinion the. Architect / consultant too Slow to ensure the 
completion of the whole of the work the prescribed time or extended time for completion the 
Architect / consultant shall thereupon take such steps as considered necessary by the Architect / 
consultant to expedite progress so as to complete the works by the prescribed time or extended 
time. Such communications from the Architect / consultant neither shall relieve the contractor 
from fulfilling obligations under the contract nor will he be entitled to raise any claims arising out of 
such directions. 

 
30.0 Work during nights and holidays 

 
Subject to any provision to the contrary contained in the contract no permanent work shall save as 
herein provided be carried on during the night or on holidays without the permission in writing of 
the Architect / consultant, save when the work is unavoidable or absolutely necessary for the 
saving of life or property or for the safety of the work in which case the contractor shall 
immediately advise the Architect / consultant. However, the provisions of the clause shall not be 
applicable in the case of any work which becomes essential to carry by rotary or double shifts in 
order to achieve the progress and quality of the part of the works being technically required / 
continued with the prior approval of the Architect / consultant at no extra cost to the SBI. 

 
All work at night after obtaining approval from competent authorities shall be carried out without 
unreasonable noise and disturbance. 

 
31.0 No compensation or restrictions of work 

If at any time after acceptance of the tender SBI shall decide to abandon or reduce the scope of 
work for any reason whatsoever and hence not required the whole or any part of the work to  be 
carried out. The Architect / consultant shall give notice in writing that effect to the contractor and 
the contractor shall act accordingly in the matter. The contractor shall have no claim to any 
payment of compensation or otherwise what so ever on account of any profit or advantage which 
he might have derived from the execution of the Work fully but which he did not derive in 
consequence of the foreclosure of the whole or part of the work. 
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Provided that the contractor shall be paid the charges on the cartage only of materials actually and 
bona-fide brought to the site of the work by the contractor and rendered surplus as a result of the 
abandonment, curtailment of the work or any portion thereof and then taken back by the 
contractor, provided however that the Architect / Consultant shall have in such cases the option of 
taking over all or any such materials at their purchase price or a local current rate whichever is less. 

 
“In case of such stores having been issued from SBI stores and returned by the contractor to stores, 
credit shall be given to him at the rates not exceeding those at which were originally issued to the 
contractor after taking into consideration and deduction for claims on account of any deterioration 
or damage while in the custody of the contractor and in this respect the decision of Architect / 
consultant shall be final. 

 
32.0  Suspension of work 

 
i)  The contractor shall, on receipt of the order in writing of the Architect / consultant (whose decision 

shall be final and binding on the contractor) suspend the progress of works or any part thereof for 
such time and in such manner as Architect /consultant may consider necessary so as not to cause 
any damage or injury to the work already done or endanger the safety thereof for any of following 
reasons: 

 
a) On account any default on the part of the contractor, or 

 
b) For proper execution of the works or part thereof for reasons other than the default the contractor, 

or 
c) For safety of the works or part thereof. 

 
The contractor shall, during such suspension, properly protect and secure the works the extent 
necessary and carry out the instructions given in that behalf by the Architect / consultant. 

 
i) If the suspension is ordered for reasons (b) and (c) in sub-para (i) above: 

The contractor shall be entitled to an extension of time equal to the period of every such 
suspension. No compensation whatsoever shall be paid on this account. 

 
33 Action when the whole security deposit is forfeited 

 
In any case in which under any clause or clauses of this contract, the Contractor shall have rendered 
himself liable to pay compensation amounting to the whole of his security deposit the Architect / 
consultant shall have the power to adopt any of the following course as they may deem best suited 
to the interest of theSBI: 

 
a) To rescind the contract (of which rescission notice in writing to the contractor by - Architect / 

consultant shall be conclusive evidence) and in which case the security, deposit of the contractor 
shall be forfeited and be absolutely at the disposal of SBI 

 
b) To employ labour paid by the SBI and to supply materials to carry out the work, or part of the work, 

debiting the contractor with the cost of the labour and materials cost of such labour and materials 
as worked out by the Architect/consultant shall final and conclusive against the contractor) and 
crediting him with the value of the work done, in all respects in the same manner 
andatthesamemannerandatthesameratesasifithadbeencarriedoutbythecontractor under the terms 
of this contract certificate of Architect /consultant as to the value of work done shall be final 
conclusive against the contractor. 
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c) To measure up the work of the contractor, and to take such part thereof as shall unexecuted, out of 
his hands, and to give it to another contractor to complete in which case any expenses which may 
be incurred in excess of the sum which would have been paid to the original contractor, if the 
whole work had been executed by him ( The amount of which excess the certificates in writing of 
the Architects / consultant shall final and conclusive) shall be borne by original contractor and may 
be deducted of any money due to him by SBI under the contract or otherwise, or from his security 
deposit or the proceeds of sale thereof, or sufficient part thereof. 

 
In the event of any of above courses being adopted by the SBI the contractor shall have no claim to 
compensation for any loss sustained by him by reasons of his having purchased or procured any 
material or entered into any engagements or make any advances on account of, or with a view to 
the execution of the work or the performance of the contract and in case the contract shall be 
rescind under the provision aforesaid, the contractor shall not be entitled to recover or to be paid 
any sum or any work thereto for actually performed under this contract, unless, and until the 
Architect / consultant will have certified in writing the performance of such work and the value 
payable in respect thereof, and he shall only be entitled to be paid the value so certified. 

 
34.0 Owner’s right to terminate the contract 

If the contractor being an individual or a firm commit any ‘Act of insolvency’ or shall be adjusted an 
insolvent or being an incorporated company shall have an order for compulsory winding up 
voluntarily or subject to the supervision of Govt. and of the Official Assignee of the liquidator in 
such acts of insolvency or winding up shall be unable within seven days after notice to him to do so, 
to show to the reasonable satisfaction of the Architect / Consultant that he is able to carry out and 
fulfill the contract, and to dye security therefore if so required by the Architect / Consultant or if 
the contractor (whether an individual firm or incorporated Company) shall suffer execution to be 
issued or shall suffer any payment under this contract to be attached by or on behalf of any of the 
creditors of the contractor. 

 
Or shall assign or sublet this contract without the consent in writing of the SBI through the 
Architect/Consultant or shall charge or encumber this contract or any payment due to which may 
become due to the contractor there under: 

 
a) has abandoned the contract; or 

 
b) has failed to commence the works, or has without any lawful excuse under these conditions 

suspended the progress of the works for 14 days after receiving from the SBI through the Architect 
/ consultant written notice to proceed, or 

 
c) has failed to proceed with the works with such diligence and failed to make such due progress as 

would enable the works to be completed within the time agreed upon, or has failed to remove the 
materials from the site or to pull down and replace work within seven days after written notice 
from the SBI through the Architect / Consultant that the said materials were condemned and 
rejected by the Architect/consultant under these conditions; or has neglected or failed persistently 
to observe and perform all or any of the acts matters or things by this contract to be observed and 
performed by the contactor for seven days after written notice shall have been given to the 
contractor to observe or perform the same or has to the detriment of good workmanship or in 
defiance of the SBI or Architect’s / consultant’s instructions to the contrary subject any part of the 
contract. Then and in any of said cases the SBI and or the Architect/consultant, may not with 
standing any previous waiver, after giving seven days’ notice in writing to the contractor, determine 
the contract, but without thereby affecting the powers of the SBI or the Architect / consultant or 
the obligation and liabilities of the contractor the whole of which shall continue in force as fully as if 
the contract had not been determined and as if the works subsequently had been executed by or 
on behalf of the contractor. And, further the SBI through the Architect / consultant their agents or 
employees may enter upon and take possession of the work and all plants, took scaffoldings, 
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materials, sheds, machineries lying upon the premises or on the adjoining lands or roads use the 
same by means of their own employees or workmen in carrying on and completing the work or by 
engaging any other contractors or persons to the work and the contractor shall not in any was 
interrupt or do any act, matter or thing to prevent or hinder such other contractor or other persons 
employed for complement and finishing or using the materials and plant for the works. 

 
When the works shall be completed or as soon thereafter as convenient the SBI or Architect / 
consultant shall give a notice in writing to the contractor to remove his surplus materials and plants 
and should the contractor fail to do so within 14 days after receive thereof by him the SBI sell the 
same by publication, and after due publication, and shall, adjust the amount realized by such 
auction. The contractor shall have no right to question any of the act of the SBI incidental to the 
sale of the materials etc. 

 
35.0 Certificate of payment 

 
The contractor shall be entitled under the certificates to be issued by the Architect / consultant to 
the contractor within 10 working days from the date of certificate to payment from SBI from time 
to time. The SBI shall recover the statutory recovering other dues including the retention amount 
from the certificate of payment. 

 
Provided always that the issue of any certificate by the Architect / consultant during progress of 
works or completion shall not have effect as certificate of satisfaction relieve the contractor from 
his liability under clause. 

 
The Architect / consultant shall have power to withhold the certificate if the work or in part thereof 
is not carried out to their satisfaction. 

 
The Architect / consultant may by any certificate make any corrections required previous 
certificate. 

 
The SBI shall modify the certificate of payment as issued by the Architect / consultant from time to 
time while making the payment 

 
The contractor shall submit interim bills only after taking actual measurements and properly 
recorded in the Measurement Book (M. B.) 

 
The Contractor shall not submit interim bills when the approximate value of work done by him is 
less than Rs. 6.50 Lacs. 

 
The final bill may be submitted by contractor within a period of one month from the date of virtual 
completion and Architect / consultant shall issue the certificate of payment within a period of two 
months. The SBI shall pay the amount within a period of three months from the date of issue of 
certificate provided there is no dispute in respect of rates and quantities. 

 
The contractor shall submit the interim bills in the prescribed format with all details. 

 
36. Settlement of Disputes and Arbitration 

 
Except where otherwise provided in the contract all questions and disputes to the meaning of the 
specifications, design, drawings and instructions herein before mentioned and as to the quality of 
workmanship or materials used on the work or as to any other question , claim, right, matter or 
thing whatsoever in any way arising out of or relating to the contract, designs, drawings 
specifications, estimates, instructions orders or these conditions or otherwise concerning the work 
or the execution or failure to execute the same whether arising during the progress of the work or 
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after the cancellation, termination, completion or abandonment thereof shall be dealt with as 
mentioned hereinafter: 

 
36.1.i) If the contractor considers that he is entitled to any extra payment or compensation in respect of 

the works over and above the amounts admitted as payable by the Architect or in case the 
contractor wants to dispute the validity of any deductions or recoveries made or proposed to be 
made from the contract or raise any dispute, the Contractor shall forthwith give notice in writing of 
his claim, or dispute to the Regional Manager and endorse a copy of the same to the Architect, 
within 30 days from the date of disallowance thereof or the date of deduction or recovery. The said 
notice shall give full particulars of the claim, grounds on which it is based and detailed calculations 
of the amount claimed and the contractor shall not be entitled to raise any claim nor shall the Bank 
be in any way liable in respect of any claim by the contractor unless notice of such claim shall have 
been given by the contractor to the Regional Manager in the manner and within the time as 
aforesaid. The contractor shall be deemed to have waived and extinguished all his rights in respect 
of any claim not notified to Regional Manager in writing in the manner and within the time 
aforesaid. 

B. Settlement of Disputes and Arbitration 

The Regional Manager shall give his decision in writing on the claims notified by the receipt of the 
contractor may within 30 days of the receipt of the decision of the 

AGM(P&E)Submit his claims to the conciliating authority. 

i) If the conciliation proceedings are terminated without settlement of the disputes, the contractor 
shall, within a period of 30 days of termination thereof shall give a notice to the concerned Officer 
of the SBI for appointment of an arbitrator to adjudicate the notified claims falling which the claims 
of the contractor shall be deemed to have been considered absolutely barred and waived. 

 
ii) Except where the decision has become final, binding and conclusive in terms of the contract, all 

disputes or differences arising out of the notified claims of the contractor as aforesaid and all claims 
of the SBI shall be referred for adjudication through arbitration by the Sole Arbitrator appointed by 
the SBI and who will be of Deputy General Manager rank. It will also be no objection to any such 
appointment that the Arbitrator so appointed is a SBI, Officer and that he had to deal with the 
matters to which the Contract relates in the course of his duties as SBI, Officer. If the arbitrator so 
appointed is unable or unwilling to act or resigns his appointment or vacates his office due to any 
reason whatsoever another sole arbitrator shall be appointed in the manner aforesaid by SBI. Such 
person shall be entitled to proceed with the reference from the stage at which it was let by his 
predecessor. 
 

iii) It is a term of this contract that the party invoking arbitration shall give a list of disputes with 
amounts claimed in respect of each dispute along with the notice for appointment of arbitrator. 

 
It is also a term of this contract that no person other than a person appointed by such Chief General 
Manager as aforesaid should act as arbitrator. 

 
The conciliation and arbitration shall be conducted in accordance with the provisions of the 
Arbitration & Conciliation Act 1996 or any or any accordance modification or reenactment thereof 
and the rules made there under. 

 
It is also a term of the contract that if any fees are payable to the Arbitrator these shall be paid 
equally by both the parties. However, no fees will be payable to the arbitrator if he is a SBI Officer. 

 
It is also a term of the contract that the Arbitrator shall be deemed to have entered on the 
reference on the date he issues notice to both the parties calling them to submit their statement of 
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claims and counter statement of claims. The venue of the arbitration shall be such place as may be 
fixed by the arbitrator in his sole discretion. The fees, if any of the arbitrators shall, if required to be 
paid before the award is made and published, be paid half and half by each of the parties. The Cost 
of the reference and of the award (including the fees, if any of the arbitrator) shall be in the 
discretion of the arbitrator who may direct to any by whom and din what manner, such costs or any 
part thereof, shall be paid and fix or settle the amount of costs to be so paid. 

 
37.1 Water Supply 

The contractor shall make his own arrangements for water required for the work and nothing extra 
will be paid for the same. This will be subject to the following condition. 

 

i) That the water used by the contractor shall be fit for construction purposes to the satisfaction of 
the Architect /consultant’s. 

ii) The contractor shall make alternative arrangements for the supply of water if the arrangement 
made by the contractor for procurement of water in the opinion of the 

Architect / consultant is unsatisfactory. 
 

37.2 The contractor shall construct temporary well / tube well in SBI land for taking water for 
construction purposes only after obtaining permission in writing from the SBI. The contractor has to 
make his own arrangements for drawing and distributing the water at his own cost. He has to make 
necessary arrangements. To avoid any accidents or damages caused due to construction and 
subsequent maintenance of the wells. He has to obtain necessary approvals from local authorities, 
if required, at his own cost. He shall restore the ground to its original condition after wells are 
dismantled on completion of work or hand over the well to the SBI without any compensation as 
directed by the Architect /consultant. 

 
38.0 Power Supply 

The contractor shall make his own arrangements for power and supply / distribution system for 
driving plant or machinery for the work and for lighting purpose. 

 
39.0 Treasure Trove etc. 

Any treasure trove, coin or object antique which may be found on the site shall be the property of 
SBI and shall be handed over to the bank immediately. 

 
40.0 Method of Measurement 

Unless otherwise mentioned in the schedule of quantities or in mode of measurement, the 
measurement will be on the net quantities or work produced in accordance with up to date rules 
laid down by the Bureau of Indian Standards. In the event any dispute / disagreement the decision 
of the Architect / consultant shall be final and binding on the corrector. 

 
41.0 Maintenance of Registers 

The contractor shall maintain the following registers as per the enclosed perform at site of work 
and should produce the same for inspection of SBI /Architect / consultant whenever desired by 
them. The contractor shall also maintain the records / registers as required by the local authorities / 
Govt. from time to time. 

I) Register for secured advance 

II) Register for hindrance to work 

III) Register for running account bill 

IV)  Register for labour 

42.1 Force Majeure 

 
42.2  Neither contractor nor SBI shall be considered in default in performance of the obligations if such 

performance is prevented or delayed by events such as but not war, hostilities revolution, riots, Civil 
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commotion, strikes, lockout, conflagrations, epidemics, accidents, fire, storms, floods, droughts, 
earthquakes or ordinances or any act of or for any other cause beyond the reasonable control of 
the party affected or prevents or delayed. However, a notice is required to be given within 30 days 
from the happening of the event with complete details, to the other party to the contract, if it is 
not possible to serve a notice, within the shortest possible period without delay. 

 
42.3 As soon as the cause of force majeure has been removed the party whose ability perform its 

obligations has been affected, shall notify the other of such cessation and the actual delay incurred 
in such affected activity adducing necessary evidence in support thereof. 

 
42.4 From the date of occurrence of a case of force majeure obligations of the party affected shall be 

suspended during the continuance of any inability so caused. With the caused itself and inability 
resulting there from having been removed, the agreed time completion of the respective 
obligations under this agreement shall stand extended a period equal to the period of delay 
occasioned by such events. 

 
42.5 Should one or both parties be prevented from fulfilling the contractual obligations by state of force 

majeure lasting to a period of 6 months or wore the two parties, shall each other to decide 
regarding the future execution of this agreement. 

 
43.0 Local laws, Acts Regulations: 

 
The contractor shall strictly adhere to all prevailing labour laws inclusive at contract labour 
(regulation and abolition act of 1970) and other safety regulations. The contractors should comply 
with the provision of all labour legislation including the latest requirements of the Acts, laws, any 
other regulations that are applicable to the execution of the project. 

 
i) Minimum wages Act 1948(Amended) 
ii) Payment of wages Act 1936(Amended) 
iii) Workmen’s compensation Act 1923(Amended) 
iv) Contract labour regulation and abolition act 1970 and central rules 1971(Amended) 
v) Apprentice act 1961(amended) 
vi) Industrial employment (standing order) Act 1946(Amended) 
vii) Personal injuries (Compensation insurance) act 1 963 and any other modifications 
viii) Employees’ provident fund and miscellaneous provisions Act 1952 and amendment thereof 
ix) Shop and establishment act 
x) Any other act or enactment relating thereto and rules framed there under from time to time. 
xi) Prevailing Indian Electricity rules &act. 

 
44.0 Accidents 

The contractor shall immediately on occurrence of any accident at or about the site or in 
connection with the execution of the work report such accident to the Architect / consultant. The 
contractor shall also such report immediately to the competent authority whenever such report is 
required to be lodged by the law and take appropriate actions thereof. 
 

45.0 The contractor’s shall be bound to comply the following provision in terms of “Restriction imposed by 
the Government of India, ministry of Finance Department of Expenditure under Rule 144( XI) of 
General Financial Rules 2017 vide their order no. F. No 6/18/201/PPD dated 23rf July 2020” as under:  
immediately on occurrence of any accident at or about the site or in connection with the execution 
of the work report such accident to the Architect / consultant. The contractor shall also such report 
immediately to the competent authority whenever such report is required to be lodged by the law 
and take appropriate actions thereof. 
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I. Any bidder form a country which shares a land border with India will be eligible to bid in 
this tender ONLY if the bidder is registered with the Competent Authority (registration 
committee constituted by the Department for Promotion of Industry and Internal Trade). 

II. “Bidder” (including the term ‘tenderer, consultant or service provider” in certain contexts) 
means any person or firm or company of several persons, or firms or companies), every 
artificial judicial person not falling in any  of the descriptions of bidders stated herein 
before, including any agency branch or office controlled by such person, participating in a 
procurement process. 

III. “ Bidder from a country which shares a land border with India ( such a country) for this 
purpose means: 

a. An entity incorporated, established or registered in such country: or 

b. A subsidiary of an entity incorporated, established or registered in such a country; or 

c. An entity substantially controlled through entities incorporated, established or registered in 
such a country; or 

d. An entity whose beneficial owner is situated in such a country: or 

e. An Indian (or other) agent of such an entity; or 

f. A natural person who is citizen od such a country; or 

g. A consortium or joint venture where any member of the consortium or joint venture falls under 
any of the above 

IV. The beneficial owner for the purpose of (iii) above will be as under: 
 

1. The case of A Company or Limited Liability Partnership, the beneficial owner is the natural 
person(s), who, whether acting alone or together, or through one or more judicial person, has a 
controlling interest or who exercise control through other means. 

a. “Controlling ownership interest” means ownership of or entitlement to more than twenty-five 
percent of shares or capital or profits of the company.  

b. “Control” shall include the right to appoint majority of the directors or to control the 
management or policy decisions including by virtue of their shareholding or managements 
rights or shareholders agreement or voting agreement; 

2. In case of a partnership firm, the beneficial owner is the natural person(s) who, whether acting 
alone or together, or through one or more judicial person, has ownership of entitlement to 
more than fifteen percent of capital or profits of the partnership; 

3. In case of un unincorporated association or body of individuals, the beneficial owner is the 
natural person(s), who, whether acting alone or together, or through one or more judicial 
person, has ownership of or entitlement to more than fifteen percent of the property or the 
capital or profits of such association or body of individuals; 

4. Where no natural person is identified under(1) or (2) or (3) above, the beneficial owner is the 
relevant natural person who holds the position of senior managing official.; 

5. In case od a trust, the identification of beneficial owner(s) shall include identification of the 
author of the trust, the trustee, the beneficiaries with fifteen percent or more interest in the 
trust and any other natural person exercising ultimate effective control over the trust through a 
chain of control or ownership.  

V. An Agent is person to do any act for another, or to represent another in dealing with third 
person. 



 

29 
 

VI. The successful bidder shall not be allowed to sub-contract work to any contractor from a 
country which shares a land border with India unless such contractor is registered with the 
Competent Authority. 

VII. All bidder need to submit a declaration- cum-certificate ( along with evidence) in this 
regard as per “Annexure Q “. Failure to submit such valid declaration- cum- certificate will 
make the bid liable for rejection. 
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ANNEXURE “Q” 
 

Declaration- Cum- Certificate on the letter Head of Bidder Regarding Restrictions on 
 Procurement From Bidder From A Country or Countries, On Ground Of Defense In India,  

Or Matters Directly Related There to, Including National Security. 
 

Restrictions under Rule 144(XI) of General Financial Rules 2017 of Ministry of Finance, India order no. F. No 
6/18/2019/PPD dated 23rd July 2020. 

 
I/We have read the clause regarding restrictions on procurement from a bidder of a country which shares a land 
border with India; 
 
I/We the bidder (Specify full 
name_______________________________________________________________) 
 
Certify that we are NOT form such a country OR, if from such a country, has been registered with Competent 
Authority. 
 
i/We hereby certify that we fulfill all requirements in this regard and is eligible to be considered. 
 
(Signature of Authorized Signatory along with Seal) 
 
Name of authorized signatory: 
 
Designation of Authorized signatory 
 
List of Evidences enclosed: 
 
1. Copy of certificate of valid registration with the Competent Authority (Score out if not applicable) 
 
2. 
 
3. 
 
4. 
 
Date: 
 
Place:  
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 50. BANK’S BUILDING CONSTRUCTION PROJECTS – MAINTENANCE OF RECORDS 
 

A. Registers at the site office of the Bank’s Engineer: 

1  Measurement Books. 

2  Cement Register (Daily Record). 

3  Steel Register. 

4  Steel Consumption Register – Bill wise. 

5  Drawing register. 

6  Materials at site register. 

7  Hindrance Register. 

8  Concrete cube Test Register. 

9  File and Register for extra / variation items. 

10  Materials test Register and File. 

11  Site Order Book (in triplicate) 

12  Lead caulking Register. 

13 Labour Report and progress Report Register. 

14 Site Visit & Instructions Register. 

15  Certified true copies of the contracts. 
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SPECIAL CONDITION OF CONTRACT 

 

Scope of work 

1.0 The Technical Bid should contain the following: 

a. Technical Bid duly signed and sealed on each page. 

b. Banker’s cheque /Demand Draft of Earnest Money deposit 

c. If any, The Authorization Certificate issued by the Ban’s approved Principal Manufacturer only 
certifying that the tenderer is an Authorized Converter/Agency of their Company and they have 
been specifically authorized by them (i.e. OEM) to participate in the bidding process if SBI. 

d. If any, An undertaking from the Bank’s approved OEM, in original, to the effect that in case their 
Authorized Agency/Converter is not able to perform contractual obligations for the project during 
the contract period, the Original Manufacturer shall own full responsibility to comply all 
contractual obligations relating the captioned work of SBI at their own (i.e. OEM) risk cost and 
consequences. 

The technical bid not accompanied by above any one or more documents shall be treated as non -
responsive bid and the same shall be summarily disqualified. Moreover, such bidder shall not be 
allowed to participate in the submission of indicative price bidding followed by E-Reverse auction. No 
correspondence shall be entertained in this regard. 

2.0 Taxes, duties, levies etc. 

The rated quoted shall be inclusive of all taxes, duties, levies, royalties, fees cess or charges in 
respect of the work but excluding GST which shall be payable over and above the approved rates as 
per actual. Variation of taxes, duties, fees levies etc. (excluding GST) if any, till completion of work 
shall be deemed to be included in the quote rates and no extra claim on this account in any case 
will be entertained, if an new tax or duty or levy or cess or royalty or octroi is imposed under as 
statuary law during the current of contract the same shall be borne by the contractor / vendor/ 
GST will however be paid by the SBI as applicable. 

3.0 

The Contractor/Vendor shall study the schedule of items, technical specifications, drawings, design 
etc. for its sufficiency considering all the regulations of local authorities and supply company and 
code of standard as applicable at the time of submitting the tender and shall bring to the notice of 
bank, addition or deletion, if any, in writing before due date of submission of tender. 

4.0 Acceptance of tender 

The SBI shall have the right to reject any or all tenders without assigning any reason. They are not 
bind to accept the lowest or any tender and the tenderer or tenderers shall have no right to 
question the acts of the SBI however adequate transparency would e maintained by the SBI. 

5.0 Dimensions and levels 

All dimensions and levels shown on the drawings shall be verified by the contractor and the site 
and he will be held responsible for the accuracy and maintenance of. All the dimensions and the 
levels. Figured dimensions are in all cases to be accepted and dimension shall be scaled. Large 
scale details shall take precedence over small scale drawings. In case of discrepancy the contractor 
shall ask for clarification from the Architect / consultant before proceeding with the work. 

6.0 Notice of operation 

The contractor shall not carry out any important operation without the Consent in with from the 
Architect / consultant: 
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7.0 Construction records 

The contractor shall keep and provide to the Architect / consultant full and accurate records of the 
dimensions and positions of all new work and any other information necessary to prepare 
complete drawings recording details of the work as construction. 

8.0 Safety of adjacent structures and trees 

The contractor shall provide and erect to the approval of the Architect / consultant supports as 
may be required to protect effectively all structures and protective give to trees, which may be 
endangered by the execution of the works or otherwise such permanent measures as may be 
required by the Architect to protect the tree structures. 

9.0 Temporary works. 

Before any temporary works are commenced the contractor shall submit at least in advance to the 
Architect / consultant for approval complete drawings of all temporary works he may require for 
the execution of the works. The contractor shall carry out the modifications relating to strength, if 
required by the Architect / consultant may require in accordance with the conditions of contract at 
his own cost the contractor shall be solely responsible for the stability and safety of all temporary 
works and unfinished works and for the quality of the permanent works resulting from the 
arrangement eventually adopted for their execution. 

10.0 Water power and other facilities 

a) The rate quoted by the contractor shall include all expenses that are required for providing all the 
water required for the work and the contractor shall make his own arrangements for the supply of 
good quality water suitable for the construction and good quality drinking water for their workers 
If necessary the contractor has to sink a tube well / open well and bring water by means of tankers 
at his own cost for the purpose The SBI will not be liable to pay any charges in connection with the 
above 

b) The rate quoted in the tender shall include the expenses for obtaining and maintaining power 
connections and shall pay for the consumption charges as instructed. 

c) The contractors for other trades directly appointed by the SBI shall be entitled to take power and 
water connections from the temporary water and power supply obtained by the contractor 
However, the concerned contractor shall make their own arrangements to draw the supply and pay 
directly the actual consumption charges at mutually agreed rates between them. All municipal 
charges for drainage and water connection for Construction purposes shall be borne by the 
contractor and charges payable for permanent connections, if any, shall be initially paid by the 
contractor and the SBI will reimburse the amount on production of receipts 

d) The SBI as well as the Architect / consultant shall give all possible assistance to the Contractor’s to 
obtain the requisite permission from the various authorities, but the responsibility for obtaining 
the same in time shall be of the contractor 

11.0 Facilities for contractor’s employees 

The contractor shall make his own arrangement for the housing and welfare of his staff and 
workmen including adequate drinking water facilities. The contractor shall also make the 
arrangements at his own cost for transport where necessary for his staff and workmen to and from 
site of work at his own cost. 

12.0 Lighting of works 

The contractor shall at all times provide adequate and approved lighting as required for the proper 
execution and supervision and inspection of work. 
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13.0 Fire fighting arrangements 

i) The contractor shall provide suitable arrangement for firefighting at his own cost. This purpose he 
shall provide requisite number of fire extinguishers and adequate number of buckets, some of 
which are to be always kept filled with sand and some with water this equipment shall be provided 
at suitable prominent and easily accessible place and shall be properly maintained. 

ii)  Any deficiency in the fire safety or unsafe conditions shall be corrected by the contractor at his 
own cost and, to the approval of the relevant authorities. The contractor makes the following 
arrangements at his own cost but not limited the following: 

a) Proper handling, storage and disposal of combustible materials and waste. 

b) Work operations which can create fire hazards. 

c) Access for fire-fighting equipment. 

d) Type, number and location of containers for the removal of surplus materials and 
rubbish. 

e) Type, size, number and location of fire extinguishers or other tire fighting equipment. 

f)      General housekeeping 

14.0 Site order book 

A site order book shall be maintained at site for the purpose of quick communication between the 
Architect / Consultant. Any communication relating to the work may be conveyed through records 
in the site order book. Such a communication from one party to the other shall be deemed to have 
been adequately served in terms of contract Each site order book shall have machine numbered 
pages in triplicate and shall carefully maintained and preserved by the contractor and shall be 
made available to the Architect / consultant as and when demanded- Any instruction which the 
Architect /consultant may like to issue to the contractor or the contractor may like to bring to the 
Architect / consultant two copies of such instructions shall be taken from the site order book and 
one copy will be handed over to the party against proper acknowledgment and the second copy 
will be retained for their record. 

15.0 Temporary fencing/barricading 

The contractor shall provide and maintain a suitable temporary fencing / barricading and gates at 
his cost to adequately enclose all boundaries of the site for the protection of the public and for the 
proper execution and security of the work and in accordance with the requirement of the Architect 
I consultant and regulations of local authorities. These shall be altered, relocated and adopted from 
time to time as necessary and removed on completion of the work. 

16.0 Site meetings 

Site meetings will be held to review the progress and quality evaluation. The contractor shall 
depute a senior representative along with the site representative and other staff of approved sub- 
contractors and suppliers as required to the site meetings and ensure all follow up actions. Any 
additional review meetings shall he held if required by the Architect/ consultant. - 

17.0 Disposal of refuse 

The contractor shall cart away all debris, refuse etc. arising from the work from the site and deposit 
the same as directed by the Architect / consultant at his own cost. It is the responsibility of the 
contractor to obtain from the local authorities concerned to the effect that all rubbish arising out 
of contractor’s activities at the construction site or any other off-site activities borrow pits has been 
properly disposed of. 
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18.0 Contractor to verify site measurement 

The contractor shall check and verify all site measurements whenever requested other specialist 
contractors or other sub-contractors to enable them to prepare the own shop drawing and pass on 
the information with sufficient promptness as will in any way delay the works. 

19.0 Displaying the name of the work 

The contractor shall put up a name board of suitable size as directed by the Architect/ consultant 
indicating there in the name of the project and other details as given by the Architect/consultant at 
his own cost and remove the same on completion of work. 

20.0  As built drawings 

i) For the drawings issued to the contractor by the Architect / Consultant. The Architect Consultant 
will issue two sets of drawings to the Contractor for the items for some changes have been made. 
From the approved drawings as instructed by the SBI / Architect / Consultant. The contractor will 
make the changes made on these copies and return these copies to the Architect / Consultant for 
their approval. In cases revision is required or the corrections are not properly marked the 
Architect / Consultant will point out the discrepancies to the contractor. The  contractor will have 
to incorporated these corrections and / or attend to discrepancies either on copies as directed by 
the Architect / consultant and resubmit to him for approval. The Architect / consultant will return 
one copy duly approved by him. 

ii) For the drawings prepared by the contractor 

The contractor will modify the drawing prepared by him wherever the changes made by the SBI / 
Architect / Consultant and submit two copies of such modified drawings to the Architect 

/ Consultant for approval. The Architect / consultant will return one copy of the approved drawing 
to the contractor. 

21.0     Approved make 

The contractor shall provide all materials from the list of approved makes at his own cost and also 
appoint the specialized agency for the waterproofing anti-termite, aluminum doors and windows 
and any other item as specified in the tender. The Architect / Consultant may approve any make / 
agency within the approved list as given in the tender after inspection of the sample/mockup. 

22.0  Procurement of materials 

The contractor shall make his own arrangements to procure all the required materials for the work. 
All wastages and losses in weight shall be to the contract ors account 

23.0  Excise Duty, Taxes, Leveis etc.; 

The contractor shall pay and be responsible for payment of all taxes, duties, levies, royalties, fees, 
cess or charges in respect of the works including but not limited to sales tax, tax on works contract 
excise duty, and octroi, payable in respect of materials, equipment plant and other things required 
for the contact. All of the aforesaid taxes, duties, levies, fees and charges shall be to the 
contractor’s account and the SBI shall not be required to pay any additional or extra amount on 
this account. Variation of taxes, duties, fees, levies etc. if any, till completion of work shall be 
deemed to be included in the quoted rates and no extra amount on this account. Variation of taxes, 
duties, fees, levies etc. if any, till completion of work shall be deemed to be included in the quoted 
rates and no extra claim on this account will in any case be entertained. If a new tax or duty or levy 
or cess or royalty or octroi is imposed under as statutory law during the currency of contract the 
same shall be borne by the contractor. 
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24.0 Photographs: 

 The Contractor shall at his own expense supply to the Architects with duplicate hard copies of large 
photographs not less than 25 cm. x 20 cm. (10” x 8”) of the works, taken from two approved 
portions of each building, at intervals of not more than one months during the progress of the 
work or at every important stage of construction. 

 In addition to above, the contractor shall be bound to submit adequate no. of site photographs 
along with each Running Bill for the project clearing showing major progress of work measured and 
claimed therein failing which the Architect/ SBI may consider returning the Bill to the contractor 
and no claim for delay on this account will be entertained. 



 

 

ARTICLES OF AGREEMENT 
(On non-judicial Stamp Paper of Rs. 500/- or as per latest Govt. Rules)  

 
ARTICLES OF AGREEMENT made the date of between Regional  Manager,(RM) Regional Business Office-V, UNA, 

State Bank Of India on behalf of SBI, having its office at UNA hereinafter called "the Service Provider" of the One 

Part and WHEREAS the State Bank Of India  is desirous of describing the work  to be prepared by State Bank Of 

India. and WHEREAS the said Drawings numbered ___________________ to _____________inclusive, the 

Specifications and the Schedule of Quantities have been signed by or on behalf of the parties hereto. AND 

WHEREAS the Contractor has agreed to execute upon and subject to the Conditions set forth herein and to the 

Conditions set forth herein in the Special Conditions and in the Schedule of Quantities and Conditions of 

Contract (all of which are collectively hereinafter referred to as “the said conditions”) the works shown upon 

the said Drawings and / or described in the said Specifications and included in the Schedule of Quantities at the 

respective rates therein set forth amounting to the sum as therein arrived at our such other sum as shall 

become payable there under (hereinafter referred to as “the said Contract Amount.) 

 
NOW IT IS HEREBY AGREED AS FOLLOWS: 

• In consideration of the said Contract Amount to be paid at the times and in the manner set forth in the said 

Conditions, the Contractor shall upon and subject to the said Conditions execute and complete the work 

shown upon the said Drawings and described in the said Specifications and the priced Schedule of Quantities. 

 
• The Employer shall pay to the Contractor the said Contract Amount, or such other sum as shall become 

payable, at the times and in the manner specified in the said Conditions. 

 
• The  term “The Architects” in  the  said  Conditions   shall   mean   the State Bank of India, or in the event of  

their ceasing to be the Architects for the purpose of this Contract for whatever reason, such other person or 

persons as shall be nominated for that purpose by the Employer, not being a person to whom the Contractor 

shall object for reasons considered to be sufficient by the Employer, PROVIDED ALWAYS that no person or 

persons subsequently appointed to be Architects under this Contract shall be entitled to disregard or overrule 

any previous decisions or approval or direction given or expressed in writing by the outgoing Architects for 

the time being. 

 
• The said Conditions and Appendix thereto shall be read and construed as forming part of this Agreement, and 

the parties hereto shall respectively abide by submit themselves to the said Conditions and perform the 

Agreements on their part respectively in the said Conditions contained. 

• The Plans, Agreements and Documents mentioned herein shall form the basis of this Contract. 

 

• This Contract is neither a fixed lump-sum contract nor a piece work contract but a contract to carry out the 

work in respect of the entire building complex to be paid for according to actual measured quantities at the 

rates contained in the Schedule of Quantities and Rates or as provided in the said Conditions. 

 
• The Contractor shall afford every reasonable facility for the carrying out of all works relating to allotted works, 

installation of lifts, Telephone, Interior installations, fittings air-conditioning and other ancillary works in the 

manner laid down in the said Conditions, and shall make good any damages done to walls, floors, etc. after 

the completion of his work. 

 
• The State Bank Of India reserves to itself the right of altering the drawings and nature of the work by adding 

to or omitting any items of work or having portions of the same carried out without prejudice to this 

Contract. 



 

 

 
• Time shall be considered as the essence of this Contract and the Contractor hereby agrees to commence the 

work soon after the Site is handed over to him or from 14th day after the date of issue of formal work order as 

provided for in the said Conditions whichever is later and to complete the entire work within 90 Days subject 

to nevertheless the provisions for extension of time. 

 
• All payments by the SBI under this Contract will be made only at UNA. 

 
• All disputes arising out of or in any way connected with this Agreement shall be deemed to have arisen at 

Shimla and only the Courts in SHIMLA shall have jurisdiction to determine the same. 

 
• That the several parts of this Contract have been read by the Contractor and fully understood by the 

Contractor. 

 
In Witness Whereof THE State Bank of India and the Contractor have set their respective hands to these 

presents and two duplicates hereof the day and year first herein above written. 

 
Signature Clause 

 
Signed and Delivered by the 

 

  _____           By the (Employer) 
 

Hand of Shri.             (Name and Designation) 

 
In the presence of: 

 
1)   Shri / Smt.   
 
(Signature of Employer) 

 

(Signature of Witness) 

 

Address        (Witness) 
 

Signed and Delivered by the 

 

 by the    

(Contractor) (Signature of Contractors) In the presence of: 

 

Shri / Smt.      (Signature of Witness) 

 

Address_______________________  

 
(Witness) 

 



 

 

SAFETY CODE 

 

1. First aid appliances including adequate supply of sterilized dressing and cotton wool shall be kept 
in a readily accessible place. 

 
2. An injured person shall be taken to a public hospital without loss of time, in cases when the injury 

necessitates hospitalization. 

 
3. Suitable and strong scaffolds should be provided for workmen for all works that cannot safely be 

done from the ground. 
 

4. No portable single ladder shall be over 8 meters in length. The width between the side rails shall 
not be less than 30 cm. (clear) and the distance between two adjacent running shall not be more 
than 30 cm. When a ladder is used an extra Mazdoor shall be engaged for holding ladder. 

 
5. The excavated material shall not be placed within 1.5 meters of the edge of the trench half of the 

depth of trench whichever is more. All trenches and excavations shall be provided with necessary 
fencing and lighting. 

 
6. Every opening in the floor of a building or in a working platform be provided with suitable means 

to prevent the fall of persons or materials by providing suitable fencing or railing whose minimum 
height shall be one meter. 

 
7. No floor, roof or other part of the structure shall be so overloaded with debris or material as to 

render it unsafe. 
 

8. Workers employed on mixing and handling material such as asphalt, cement, mortar, concrete and 
lime shall be provided with protective footwear and rubber hand gloves. 

 
9.    Those engaged in welding works shall be provided with welders’ protective eye shield and    

gloves. 

 
10. (i) No paint containing lead or lead products shall be used except in the form of paste readymade 

paint. 
(ii) Suitable facemasks should be supplied for use by the workers when the paint applied in the 
form of spray or surface having lead paint dry rubbed and scrapped. 

 
11. Overalls shall be supplied by the contractor to the painters and adequate facilities shall be 

provided to enable the working painters to wash during cessation of work. 

 
12   Hoisting machines and tackle used in the works including their attachments anchor and supports 

shall be in perfect condition. 
 

13. The ropes used in hoisting or lowering material or as a means of suspension shall be durable 
quality and adequate strength and free for defects. 

 

 
 

 
 
 

 
 

 



 

 

 

TABLE-I 

 

PROFORMA FOR HINDRANCE TO WORK 

 

Name of Work : Date of Start of work: 

Name of Contractor : Period of Completion: 

Agreement No. : Dt. of Completion of work : 
 
 
 

S.No. Nature of 
Hindrance 

Date of 
Occurrence of 

Hindrance 

Date of which 
Hindrance was 

removed 

Period of which 
Hindrance 

existed 

Signature 
of Site 

Engineer 

Signature of Bank 
/ Architects 

Representative 

1 2 3 4 5 6 7 

       



 

 

 

 

PROFORMA FOR RUNNING A/C BILL 

 

i. Name of Contractor/Agency : 
ii. Name of Work : 
iii. Sl. No. of this Bill : 
iv. No. & Date of previous Bill : 
v. Reference to Agreement No. : 
vi. Date of Written order to commence  : 
vii. Date of Completion as per Agreement : 

 

S.No. Item Description Unit Rate (Rs.) As per Tender 

Quantity Amount (Rs.) 

1 2 3 4 5 

     

     

 
 

Upto Previous R.A. Bill Up Date (Gross Present Bill 

Quantity Amount (Rs.) Quantity Amount (Rs.) Quantity Amount (Rs.) 

6 7 8 

   

 
 
 

Note: 1. If part rate is allowed for any items, it should 
be indicated with reasons for allowing such a 
rate. 

  
  

Net Value since previous bill 

 
2. If ad-hoc payment is made, it should be 

mentioned specifically. 

 



 

 

CERTIFICATE 

 

The measurements on the basis of which the above entries for the Running Bill No.------------------ 

-------- were made have been taken jointly on -------------------------- and are recorded at pages---------------- 

 to of measurement book No. . 
 
 
 
 
 
 

      
 
 
 

Signature and 
date of Contractor 

Signature and date 
of Architects 

Representative (Seal) 

Signature and date        
of Site Engineer 

 
 
 
 
 

 

The work recorded in the above-mentioned measurements has been done at the site satisfactorily as per 

tender drawings, conditions and specifications. 

 
 

    

Architect Signature and date 
of Site Engineer 



 

 

 

 

TABLE - XIV 

 

ACCOUNT OF SECURED ADVANCE, IF ADMISSIBLE ONMATERIALS 
HELD AT SITE BY THE CONTRACTOR 

 
 
 

S.No. Item Quantity Unit Amount Remarks 

1 2 3 4 5 6 

      

 

 

Total value of materials at Site. 
 

Secured Advance @ ---------------- of above value - B 

 

 
CERTIFIED: 

 
(i) That the materials mentioned above have actually been brought by the Contractor to the 

site of the work and on advance on any quantity of any of this item is outstanding on their security. 

 
(ii) That the materials (are of imperishable nature) and are all required by the Contractor for 

use in the work in connection with the items for which rates of finished work have been agreed upon. 
 
 
 

Dated Signature of 
Site Engineer 
Preparing the bill 
Rank  

 
 
 

Date signature of 
Banks Architects------------------- 
(Name of the Architects) 

 

 

Dated Signature of 
the Contractor



 

 

TABLE - XV 
MEMORANDUM FOR PAYMENT 

 

R/A BILL NO. 
 

1. Total value of work done
 since previous bill (A) 

Rs. ----------- 

2. Total amount of secured advance due 
since Previous Bill (B) 

Rs. ----------- 

3. Total amount due since Previous Bill 
(C) (A+B) 

Rs. ----------- 

4. PVA on account of declaration in price of 
Steel, Cement and other materials and 
labour as detailed in separate statements 
enclosed. 

Rs. ----------- 

5. Total amount due to the Contractor Rs. ----------- 

 
OBJECTIONS: 

 

i) Secured Advance paid in the previous R/A Rs. ----------- 

ii) Retention money on value of works as per 
accepted tenders upto date amount Rs. 

Rs. ----------- 

 
Less already recovered Rs. ----------- 

 
Balance to be recovered Rs. ----------- 

iii) Mobilization Advance, if any 
 

(a) Outstanding amount (principal + interest) as ondate Rs. ----------- 

(b) To be recovered in this bill Rs. ----------- 

iii. Any other Departmental materials cost to 
be recovered as per contract, if any 

Rs. ----------- 

iv. Any other Departmental service charges 
to be recovered if any, as per contract 
(water, power etc.) enclose 
statement. 

Rs. ----------- 



 

 

 
Total Deduction as per contract (F) Rs. ----------- 

Adjustments, if any ------------------- 
Amount less received by Contractor in 
--------- R/A Bill (as per statement of Contractor) 

Rs. ----------- 

P.V.A. Rs. ----------- 

Total amount payable as per contract (E+F+G) Rs. ----------- 

(Rupees   in 
words) 

 

 

The bill amount to Rs. ----------------- (both figures and words) has been scrutinized by us after due checking of the 
measurements of work as required and is recommended for payment. 

 

Date:   

 

 

Signature of Architect 
with Seal 

The bill amount to Rs. ----------------- certified by Consultants has been scrutinized by me after due test checking of 
measurements of works as required and is recommended for payment for an amount of Rs................................... 

 
 

Date:  

 

Signature of Owners 
Engineer 

 
 STATUTORY DEDUCTION:  

i) Total Amount due (E) Rs. ----------- 

ii) Less I.T. Payable Rs. ----------- 

iii) Less S.T. Payable Rs. ----------- 

 
Net Payable Rs. ----------- 

 
 

These figures given in the Memorandum for payable has been verified and bill passed for payment ------- 
 (in words and figures) 

 

 
Date:---------------------- ---------------------------------- 

Signature of the Premises Officer 
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PREAMBLE TO SCHEDULE OF QUANTITIES 

 

Note: While Quoting rates for each item of work, the contractor shall include for the following 
irrespective whether it has been mentioned or not in the description of the item without any 
extra claim/payment. 

1. All unexposed surfaces of timber (any variety) used shall be treated with necessary coats of wood 
preservative. 

2. All exposed surfaces of timber (any variety) shall also have necessary coat of wood primer/putty 
and paint/polish as per description in the item. 

3. Before making bulk quantities, the contractor shall make each item as sample and get it approved 
in writing from the consultant’s minor modification if and as suggested by the consultant the 
same shall have to be incorporated without any extra cost. 

4. All exposed edges of ply shall be fixed with cedar/teak wood lipping. 

5. All fabrics/leatherite to be used shall cost Rs 300/- per meter unless otherwise specified in the 
item. (Difference in cost for approved sample shall be adjusted accordingly) 

6. For furniture item where required whether mentioned or not shall be include providing fixing 
brass/powder coated handles/knobs multipurpose locks, mini tower bolts, ball catcher, hinges 
screws and sliding rails etc. 

7. Back of all storage cabinets and consoles shall be in 6mm commercial ply only. 

8. Thickness if laminate to be used shall be 1mm expect where specified. 

9. Ant termite treatment is to provide for all wood/board/ply used in the storage. 

NB.  1)  The contractor should obtain prior approval from Employer / Consultants before placing order 
for any specific materials. Employer may / delete any of the makes or brands out of the above list. 

2) All materials should conform to relevant standards and codes of BIS. 

3) Materials with I.S.I. mark shall be used duly approved by the SBI Engineer /Architect. 

Note: - If any material is found to be not up to the mark, the contractor will have to produce original 
bills/certificate from the manufacturer or his authorized Distributor for authenticity and genuineness 
of the material for consideration and as per make approved by the SBI. The same will not be 
considered for payment. 
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