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TENDER NO: SBI/CAOJAI/GH/2024-25/ET-4 
 

 

`    

 

 

 

 

     CIRCLE AUDIT OFFICE, JAIPUR 

 
 
 
 

TENDER DOCUMENT 

 
 

INTERIOR FURNISHING & ELECTRICAL WORKS AT 
2nd FLOOR OF SBI CIRCLE AUDIT OFFICE, 
SECTOR-7, VIDHYADHAR NAGAR, JAIPUR. 

 
 
 

 

Date of Issue of Tender :    27.01.2025 
 End Date & Time of Submission :    10.02.2025 at 03.00 PM 

 
 
 

 

 

 

 
 
 

 
    
     Asst. General Manager (IA) 
     SBI Circle Audit Office, 
     Sector-7, Vidhyadhar Nagar, 
     Jaipur-302039 
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STATE BANK OF INDIA 

NOTICE INVITING TENDER 

State Bank of India (SBI) Invites Sealed Tenders from The Eligible Interior 
Furnishing Works Contractors (empaneled with SBI Jaipur Circle) for INTERIOR 
FURNISHING & ELECTRICAL WORKS AT 2nd FLOOR OF SBI CIRCLE AUDIT 

OFFICE, SECTOR-7, VIDHYADHAR NAGAR, JAIPUR. 
 
 

Details of tenders are as under: - 
 

1. Name of work INTERIOR FURNISHING & ELECTRICAL 
WORKS AT 2nd FLOOR OF SBI CIRCLE 
AUDIT OFFICE, SECTOR-7, VIDHYADHAR 
NAGAR, JAIPUR. 

2. Time allowed for completion 45 days from the date of commencement/ 

handing over of site whichever is earlier. 

4. Earnest Money Deposit (EMD) Rs. 15,000/- (Fifteen Thousand only) as 
Earnest Money in the form of DD/Bankers 
Cheque in favor of Assistant General 
Manager (IA) State Bank of India Circle Audit 
Office, Jaipur payable at Jaipur. 

5. Security Deposit 2% of the accepted value of the 

contract including earnest money. 
6. Additional Performance Guarantee Vendor has to submit additional 

performance guarantee in the form of 

FDR in the name of Assistant General 

Manager ( IA) State Bank of Circle Head 

Office Jaipur or duly discharged in his favor 

or Bank Guarantee of any scheduled 

Bank except SBI favoring Assistant 

General Manager (IA) State Bank of India 

CAO Jaipur of difference amount of the 

92.50% of the estimated cost and 

tender cost, if the tender value is lower 

   by more than 7.5% of estimated value 
7. Cost of tender documents Free of Cost. Online 

8. Last date and time of receipt of tender Online 10.02.2025 Up to 03:00 PM 

9. Address at which the tenders are to be 

submitted  
Technical Bid (TO BE SUBMITTED IN 
HARD COPY): 

The Assistant General Manager (IA), CAO, 
Sector-7, Vidhyadhar Nagar, Jaipur-
302039. 

Price Bid: to be submitted online 

www.tenderwizard.com/SBIETENDER 
 Date & Place of opening the technical bids  

 10. Date and time of opening price bid Online on 10.02.2025 at 03:30 PM 

 11. Place of opening of price bid. Online 

12. Defects Liability Period 12 months from the date of completion 

http://www.tenderwizard.com/SBIETENDER
http://www.tenderwizard.com/SBIETENDER
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13. Validity of offer 90 days from the date of opening of 

tenders. 

14. Liquidated Damages At the rate of 0.5% of the contract value per 

week of delay subject to a maximum of 

5% of the accepted contract value. 

15. Rates Rates quoted by the bidder shall remain 

firm throughout the contract period 

(including variations) taxes, duties, levies, 

royalties, transportation, labor other 

incidental charges, WCT etc. PVA & PVA 

clause shall not be applicable, rates are 

inclusive of all taxes except GST. GST shall 

be paid as per Bank’s norms. 

16. Payment terms  1st Running/Adhoc payment @ 50% of     
  work progress assessment. Maximum    
  One Interim bill shall be submitted. 

 
Final payment will be made within 30 
days from the date of joint verification of 
the bill by the Bank’s engineer/Architect 
and contractor 

17. Refund of security deposit 50% of the total security deposit deducted 

shall be refunded at the time of issuance of 

virtual completion certificate. The balance 

50% would be paid after successful 

completion of the Defect Liability Period of 

12 months. 

18. Working schedule The work must be carried out as per the 

schedule prepared by Project Architect/EIC 

in order to complete the work within the 

stipulated timeline. 

19. Insurance The contractor shall obtain all necessary 

insurance policies as per the law applicable 

at the center and shall be required to 

produce the original policies and receipts of 

the premium applicable in the matter, to 

the Bank. 

20. Water & Electricity Water and Electricity shall be provided by 

the Bank at one point. However, further 

distribution and extension and light fixtures 

etc. with required MCB switches. Switch 

boards, lamp, tube etc. shall be arranged 

by the contractor at their own cost with 

the accepted tender cost. 
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21. For e-Tender related queries Service provider: 

www.tenderwizard.com/SBIETENDER 

M/s. Antares Systems Limited, 

Registered Office: #24, Sudha Complex, 

3rd Stage, 4thBlock, Bangalore – 530079, 

Karnataka. Ph.: 080-49352000 / 40482000 

Fax:080-49352034 

 
Contact Persons: 

 
1. Mr. Pravesh, Mobile No.: +91 

9044314492 eMail-

praveshmani.t@antaressystems.com  

2 .  Kushal Bose, Mobile No.: +91 

9674758719, e-Mail: 

kushal.b@antaressystems.com 

Contact Person:                           Assistant General Manager (IA) 

                                                    Circle Audit Office, Sector-7, Vidhyadhar Nagar. 
                                                     Jaipur-302039             
                                                     
                                                   

In case the date of opening of tenders is declared as a holiday, the tender will be opened on  
the next working day at the same time. 

 

SBI has the right to accept/reject any/ all tenders without assigning any reasons. 

                                                                                              
 
                                                                                              For and behalf of State Bank of India 

https://ind01.safelinks.protection.outlook.com/?url=http%3A%2F%2Fwww.tenderwizard.com%2FSBIETENDER&data=04%7C01%7Cvishwa.vashistha%40sbi.co.in%7C6ff0d7e52be54ded84e008d8c43f5c92%7Cfbdb22357f504509b407c58325ec27a8%7C0%7C0%7C637475123763107308%7CUnknown%7CTWFpbGZsb3d8eyJWIjoiMC4wLjAwMDAiLCJQIjoiV2luMzIiLCJBTiI6Ik1haWwiLCJXVCI6Mn0%3D%7C1000&sdata=7jve8YHLaiKxogIA9VpY6ejYU6ViZA2wKHRUt7JQwkA%3D&reserved=0
https://ind01.safelinks.protection.outlook.com/?url=http%3A%2F%2Fwww.tenderwizard.com%2FSBIETENDER&data=04%7C01%7Cvishwa.vashistha%40sbi.co.in%7C6ff0d7e52be54ded84e008d8c43f5c92%7Cfbdb22357f504509b407c58325ec27a8%7C0%7C0%7C637475123763107308%7CUnknown%7CTWFpbGZsb3d8eyJWIjoiMC4wLjAwMDAiLCJQIjoiV2luMzIiLCJBTiI6Ik1haWwiLCJXVCI6Mn0%3D%7C1000&sdata=7jve8YHLaiKxogIA9VpY6ejYU6ViZA2wKHRUt7JQwkA%3D&reserved=0
mailto:praveshmani.t@antaressystems.com
mailto:praveshmani.t@antaressystems.com
mailto:kushal.b@antaressystems.com
mailto:kushal.b@antaressystems.com
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MODE OF SUBMISSION OF TENDER: 
 

The tender shall be submitted in two bids system in accordance with the procedure detailed herein 
below. Specified documents shall be sealed in envelopes of appropriate size each of which shall be 
sealed. 

 
a) 1) Envelope marked cover-1 shall contain covering letter, clarification (if 

any), technical and commercial terms, Requisite EMD to be deposited 
along with Technical & Commercial terms duly signed at the, SBI Circle 
Audit Office, Jaipur latest by 10.02.2025 up to 03:00 PM. 

 2) Priced Bill of Quantities duly filled to be uploaded ONLINE. 

 
 

OPENING OF TENDER: 
 

1) ONLINE (Price Bid) 

2) 
Envelope (Technical Bids) containing the EMD, covering letter, terms and conditions 
will be opened first and if the contents is not found as prescribed, the tender shall be 
rejected. 

3) After evaluating the clarifications / conditions, if any, stipulated by the contractors, 
i.e., if the vendors are qualified, priced BOQ will be opened ONLINE of those 
qualified vendors. 

 
 

In case the date of opening of tenders is declared as a holiday, the tenders will be opened on the next 
working day at the same time. 

 
State Bank of India has the right to accept / reject any or all tenders without assigning any reasons. 

 
 
 
 
 
 
 
 
 
 
 
Yours faithfully, 

 
 
 

Signature of the Tenderer        The Assistant General Manager (IA)   
Circle Audit Office, Jaipur. 
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INSTRUCTIONS TO THE TENDERERS 
 

1.0 SCOPE OF WORK 

Online Sealed Tenders are invited by on behalf of State bank of India for INTERIOR FURNISHING & 

ELECTRICAL WORKS AT 2nd FLOOR OF SBI CIRCLE AUDIT OFFICE, SECTOR-7, VIDHYADHAR 

NAGAR, JAIPUR. 
  
1.1 SITE AND ITS LOCATION 

      The proposed work is to be carried out at 2nd floor of SBI Circle Audit Office, sector-7, vidhyadhar 
nagar, Jaipur. 

 
 2.0 Tender documents 

 2.1 The work must be carried out strictly according to the conditions stipulated in the tender 

consisting of the following documents and the most workmen like manner. 

➢ Instructions to Tenderers 

➢ General Conditions of Contract 

➢ Special conditions of contract 

➢ Additional Conditions for Electrical Installation 

➢ Technical specifications 

➢ Drawings 

➢ Price Bid 

 2.2 The above documents shall be taken as complementary and mutually explanatory of one another 

but in case of ambiguities or discrepancies, shall take precedence in the order given below: 

i) Price bid 

ii) Technical specifications 

iii) Additional Conditions for Electrical Installation 

iv) Special Conditions of Contract 

v) General Conditions of Contract 

vi) Instructions to Tenderers 

 
 2.3 Tender documents are not transferable. 

 
 3.0 SITE VISIT 

The tenderer must obtain himself on his own responsibility and his own expenses all information and 

data which may be required for the purpose of filling this tender document and enter into a contract 

for the satisfactory performance of the work. The tenderer is requested satisfy himself regarding the 

availability of water, power, transport and communication facilities, the character quality and quantity 

of the materials labor, the law-and-order situation, climatic conditions local authorities’ requirements, 

traffic regulations etc. The tenderer will be fully responsible for considering the financial effect of any 

or all the factors while submitting his tender.        

 

4.0 EARNEST MONEY DEPOSIT 

 4.1 The tenderers are requested to submit the Earnest Money of Rs. 15,000/- (Rupees Fifteen 
Thousand Only) in the form of D.D/Bankers Cheque, in favor of AGM (IA) SBI Circle Audit Office 
payable at Jaipur. 

 
 4.2 EMD in any other form other than as specified above will not be accepted. Tender not 

accompanied by the EMD shall be rejected. 
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 4.3 No interest will be paid on the EMD. 
  
 4.4 EMD of unsuccessful tenderers will be refunded within 30 days of award of Contract. 

 
 4.5 EMD of successful tenderer will be retained as a part of security deposit. 

 
 

5.0     Initial Security Deposit 
    The successful tenderer will have to submit a sum equivalent to 2% of contract value less EMD by    
    means of DD drawn in favor Assistant General Manager (IA) of State Bank of India, Circle Audit, Jaipur 

payable at Jaipur within    a period of 15 days of acceptance of  tender. 
 

 6.0 Security Deposit 
6.1 Total security deposit shall be 5% of contract value. Out of this 2% of contract value is in the form 
of initial security deposit which includes the EMD. Balance 3% shall be deducted from the running 
account bill of the work at the rate of 10% of the respective running account bill i.e. deduction from 
each running bill account will be 10% till total 3% of contract value is reached. 50% of the total 
security shall be paid to the contractors on the basis of architect’s/ Bank’s Engineer certifying the 
virtual completion. The balance 50% would be paid to the contractors after the defects liability period 
as specified in the contract. 

 
 6.2 No interest shall be paid to the amount retained by the Bank as Security Deposit. 

 

7.0     Signing of Contract Documents 
 

The successful tenderer shall be bound to implement the contract by signing an agreement in the 
format as may be prescribed by the Bank and conditions of contract within 15 days from the receipt 
of intimation of acceptance   of his tender by the Bank. However, the written acceptance of the tender 
by the Bank will constitute  a binding agreement between the Bank and the successful tenderer 
whether such formal agreement is subsequently entered into or not. 

 
8.0     Completion Period- 30 days from the date of commencement. 

 

9.0     Validity of Tender 
 
    Tenders shall remain valid and open for acceptance for a period of 3 (Three) months from the date  
    of opening price bid. If the tenderer withdraws his/her offer during the validity period or makes  
    modifications in his/her original offer which are not acceptance to the Bank without prejudice to any  
    other right or remedy the Bank shall be at liberty to forfeit the EMD. 
 

10.0   Liquidated Damages 
 
      The liquidated damages shall be 0.5% per week subject to a maximum of 5% of contract value. 
 

 11.0      Rates and Prices 
 

 In case of item rate tender 
 

 11.1 
 
11.1.1 The tenderers shall quote their rates for individual items both in words and figures in case of 
discrepancy between the rates quoted in words and figures the unit rate quoted in words will prevail. If 
no rate is quoted for a particular item, the contractor shall not be paid for that item when it is executed. 
The amount of each item shall be calculated, and the requisite total is given. In case of discrepancy 
between the unit rate and the total amount calculated from multiplication of unit rate and the quantity 
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the unit rate quoted will govern and the amount will be corrected. 
 

11.1.2 The tenderers need not quote their rates for which no quantities have been given. In case the  

tenderers quote their rates for such items those rates will be ignored and will not be considered 
during execution.   

11.1.3 The tenderers should not change the units as specified in the tender. If any unit is changed,  

the tenders would be evaluated as per the original unit and the contractor would be paid accordingly. 
The tenderer should not change or modify or delete the description of the item. If any discrepancy is 
observed, he should immediately bring to the knowledge of the Architect/ Bank. 

 

11.1.4 Each page of the BOQ shall be signed by the authorized person and cutting or overwriting shall 
be duly attested by him. 

 

11.1.5 Each page shall be totaled, and the grand total shall be given. 
 

11.1.6 The rate quoted shall be firm and shall include all costs, allowances, taxes, VAT, levies, etc  
(GST will be paid extra as applicable) 

 

 

GENERAL CONDITIONS OF CONTRACT 
 

1.0 Definitions  

“Contract” means the documents forming the tender and the acceptance thereof and the formal 

agreement executed between State bank of India (Client) and the Contractor, together with the 

documents referred therein including these conditions, the specifications, designs, drawings and 

instructions issued from time to time by the Architects/Bank and all these documents taken together 

shall be deemed to form one contract and shall be complementary to one another. 

     1.1 In the Contract the following expression shall, unless the context otherwise requires, have the   

             meaning hereby respectively assigned to them 

i) Client: The term Client shall denote STATE BANK OF INDIA with their Corporate Centre at “State 

Bank Bhavan”, Madame Cama Road, Mumbai – 400 021, Maharashtra and Circle Audit Office at 

Sector-7, Vidhyadhar Nagar Jaipur and includes Client’s representative, successors & assigns. 

ii) Contractor: The term Contractor shall mean the successful bidder in the e-Tendering vide this office 

NIT No. SBI/CAO JAI/GH/2025-26/ET-1 and his / their heirs, legal representatives, assigns and 

successors. 

iii) Site: The site shall mean 2nd floor of SBI circle audit office, sector-7, Vidhyadhar nagar, Jaipur. 

iv) Site Engineer / Project Management Consultant (PMC): The Site Engineer / Project Management 

Consultant shall be the person / organization appointed by the Bank for administration of construction 

work. 

v) Drawing: The work is to be carried out in accordance with specifications, the schedule of quantities 

and any further drawings or any other instruction, which may be given by the Bank / Consultant, during 

the execution of the work. 

 

 

 

 

 

 

 



9 

 
 
TENDER NO: SBI/CAOJAI/GH/2024-25/ET-4 
 

 

 

1.0 Total Security Deposit 
Total Security deposit comprise of: 
Earnest Money Deposit 

Initial Security Deposit 

Retention Money 

 

a) Earnest Money Deposit: 
The tenderer shall furnish EMD of Rs. Rs 15,000/- (Rupees Fifteen Thousand only) in the form of 
demand draft or bankers cheque drawn in favor of AGM (IA )SBI Circle Audit Office, Jaipur 
payable at Jaipur. No tender shall be considered unless the EMD is deposited in the required form. 
No interest shall be paid on this EMD. The EMD of the unsuccessful tenderer shall be refunded soon 
after the decision to award the contract is taken without interest. The EMD shall stand absolutely 
forfeited if the tenderer revokes his tender at any time during the period when he is required to keep 
his tender open acceptance by the SBI or after it is accepted by the SBI the contractor fails to enter 
into a formal agreement or fails to pay the initial security deposit as stipulated or fails to commence 
the work within the stipulated time. 
. 

 
b) Initial Security Deposit (ISD) 
The amount of ISD shall be 2% of accepted value of tender including the EMD. Balance of ISD (i.e 
excluding EMD) is to be submitted in the form of D/D drawn on any scheduled bank and shall be 
deposited within 15 days from the date of letter of acceptance of tender. 

 
c) Retention Money 
Besides the ISD as deposited by the contractor in the above said manner the retention money shall 
be deducted from the running account bill at the rate of 10% of the gross value of work done by the 
contractor and claimed in each bill provided the total security deposit i.e., the ISD plus Retention 
Money shall both together not exceed 5% of the contract value. 50% of the total security deposit shall 
be refunded to the contractor without any interest in the issue of Virtual Completion certificate by the 
Architect/consultant. The balance 50% of the total security deposit shall be refunded to the contractors 
without interest within fifteen days after the end of defects liability period provided the contractor has 
satisfactorily attended to all defects in accordance with the conditions of contract including site 
clearance. 

 
2.0 Language Errors, Omissions and Discrepancies 
In case of errors, omissions and/or disagreement between written and scaled dimensions on the 
drawings or between the drawings and specifications etc., the following order shall apply. 

 
i) Between scaled and written dimension (or description) on a drawing, the latter shall be adopted. 

ii) Between the written or shown description or dimensions in the drawings and the corresponding 
one in the specification the former shall be taken as correct. 
iii) Between written description of the item in the specifications and descriptions in bills of quantities 
of the same item, the latter shall be adopted. 

 

iv) In the case of difference between rates written in figures and words, the rate in words shall prevail. 
 

v) Between the duplicate/subsequent copies of the tender, the original tender shall be taken as 
correct. 

 

3.0 Scope of Work 
 

Brief scope includes False ceiling work, wall/column paneling, working counters, Tile work in floor and 
dado, brick masonry, plaster, sanitary fixtures, flush doors along with allied Electrical works at 2nd 
floor of SBI circle audit office, sector-7, Vidhyadhar Nagar, Jaipur. The contractor shall carry out, 
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complete, and maintain the said work in every respect strictly in accordance with this contract and with 
the directions of and to the satisfaction of the Bank to be communicated through the 
architect/consultant/EIA. The architect/consultant/EIA at the directions of the Bank from time to time 
issue further drawings and/or written instructions, details directions and explanations which are 
hereafter collectively referred to as Architect’s/Consultant’s instructions in regard to: the variation or 
modification of the design, quality or quantity of work or the addition or omission or substitution of any 
work, any discrepancy in the drawings or between the BOQ and/or drawings and/or specifications, the 
removal from the site of any material brought thereon by the contractor and the substitution of any 
other materials thereof, the demolition, removal and/or re-execution of any work executed by him, 
the dismissal from the work of any person employed/engaged thereupon. 
 

 
 

5 (i) Letter of Acceptance 

      Within the validity period of the tender, the bank shall issue a letter of acceptance either directly or    
      through the architect by registered post or otherwise depositing at the address of the Contractor as  
      given in the tender to enter into a Contract for execution of work as per the terms of the tender. The    
      letter of acceptance shall constitute a binding contract between the SBI and the Contractor. 
 

5 (ii) Contract Agreement 
On receipt of intimation of the acceptance of tender from the SBI/Architect the successful tenderer 
shall be bound to implement the contract and within fifteen days thereof he shall sign an agreement in 
a non-judicial stamp paper of appropriate value. 

 
 
 

6.0 Ownership of drawings 
All drawings, specifications and copies thereof furnished by the SBI through its architect/ consultants 
are the properties of the SBI. They are not to be used on other work. 

 

7.0 Detailed drawings and instructions 
The SBI through its architects/consultants shall furnish with reasonable promptness 
additional instructions by means of drawings or otherwise necessary for the proper execution of the 
work. All such drawings and instructions shall be consistent with the 
contract documents, true developments thereof and reasonably inferable there from. 

 
The work shall be executed in conformity therewith and the contractor prepare a detailed program 
schedule indicating therein the date of start and completion of various activities on receipt of the work 
order and submit the same to the SBI through the Architect/Consultant. 

 

Copies of Agreement 
Two copies of agreement/tender document duly signed by both the parties with the drawings shall 
be handed over to the contractors. 

 

8.0 Liquidated Damages 
If the contractor fails to maintain the required progress in terms of clause 30 of GCC or to complete 
the work and clear the site including vacating their office on or before the contracted or extended date 
or completion without justification in support of the cause of delay, he may be called upon without 
prejudice to any other right of remedy 
available under the law to the SBI on account of such breach to pay a liquidated damage at the rate 
of 0.5% of the contract value per week subject to a maximum of 5% of the contract value. 

 

9.0 Materials, Appliances and Employees 
Unless or otherwise specified the contractor shall provide and pay for all materials, labour, water, 
power, tools, equipment transportation and any other facilities that are required for the satisfactory 
execution and completion of the work. Unless or otherwise specified all materials shall be new and 
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both workmanship and materials shall be best quality. The contractor shall at all times enforce strict 
discipline and good order among his employees and shall not employ on the work any unfit person 
or anyone not skilled in the work assigned to him. Workman whose work or behavior is found to be 
unsatisfactory by the SBI/Architect/Consultant he shall be removed from the site immediately. 

 

10.0 Permits, Laws and Regulations 
Permits and licenses required for the execution of the work shall be obtained by the 
contractor at his own expenses. 

 

The contractor shall give notices and comply with the regulations, laws, and ordinances rules, 
applicable to the contractor. If the contractor observes any discrepancy between the drawings and 
specifications, he shall promptly notify the SBI in writing under intimation of the Architect/Consultant. 
If the contractor performs any act which is against the law, rules and regulations he shall meet all 
the costs arising there from and shall indemnify the SBI any legal actions arising there from. 
 

 

11.0 Setting out Work 
The contractor shall set out the work and shall be responsible for the true and perfect 
setting out of the same and for the correctness of the positions, levels, dimensions, and alignment of 
all parts thereof and get it approved by the architect/consultant before proceeding with the work. If at 
any time any error in this respect shall appear during the progress of the works, irrespective of the fact 
that the layout had been approved by the architect/consultant the contractor shall be responsible for 
the same and shall at his own expenses rectify such error, if so, required to satisfaction of the SBI. 

 
12.0 Protection of works and property 
The contractor shall continuously maintain adequate protection, of all his work from 

damage and shall protect the SBI’s properties from injury or loss arising in connection with contract. 
He shall make good any such damage, injury, loss due to his fault or negligence except which are due 
to causes beyond his control. 

 
He shall take adequate care and steps for protection of the adjacent properties. The contractor shall 
take all precautions for safety and protection of his employees on the works and shall comply with all 
applicable provisions of Government and local bodies’ safety laws and building codes to prevent 
accidents, or injuries to persons or property of about or adjacent to his place of work. The contractor 
shall take insurance covers as per clause 24.0 at his own cost. The policy may be taken in joint names 
of the contractors and the SBI and the original policy may be lodged with the SBI. 

 

13.0 Inspection of Work 

The SBI/Architect/Consultant or their representatives shall at all reasonable time have free access to 

the work site and/or to the workshop, factories or other places where materials are lying or from where 
they are obtained and the contractor shall give every facility to the SBI, Architect/Consultant and their 
representatives necessary for inspection and examination and test of the materials and workmanship. 
No person unless authorized by the SBI/Architect/Consultant except the representative of Public 
authorities shall be allowed on the work at any time. The proposed work either during its construction 
stage or its completion can also be inspected by the Chief Technical Examiner’s organization a wing 
of Central Vigilance Commission. 
 

 

14.0 Assignment and subletting 
The whole of work included in the contract shall be executed by the contractor and he shall not directly 
entrust and engage or indirectly transfer assign or underlet the contract or any part or share thereof 
or interest therein without the written consent of the SBI through the architect and no undertaken shall 
relieve the contractor from the responsibility of the contractor from active superintendence of the work 
during its progress. 

 

15.0 Quality of Materials, Workmanship & Test 



12 

 
 
TENDER NO: SBI/CAOJAI/GH/2024-25/ET-4 
 

 

(i) All materials and workmanship shall be best of the respective kinds described in the contract and 
in accordance with Architect/Consultant instructions and shall be subject from time to time to such 
tests as the architect/consultant may direct at the place of manufacture or fabrication or on the site 
or an approved testing laboratory. The contractor shall provide such assistance, instruments, 
machinery, labour and materials 

 
(ii) Samples 

(iii) All samples of adequate numbers, size, shades & pattern as per specifications shall be supplied 
by the contractor without any extra charges. If certain items proposed to be used are of such nature 
that samples cannot be presented or prepared at the site detailed literature/test certificate of the same 
shall be provided to the satisfaction of the Architect/ consultant. Before submitting the sample/literature 
the contractor shall satisfy himself that the material/equipment for which he is submitting the 
samples/literature meet with the requirement of tender specification. Only when the samples are 
approved in writing by the architect/consultant the contractor shall proceed with the procurement and 
installation of the particular material/equipment. The approved samples shall be signed by the 
Architect/Consultant for identification and shall be kept on record at site office until the completion of 
the work for inspection/comparison at any time. The Architect/Consultant shall take reasonable time 
to approve the sample. Any delay that might occur in approving the samples for reasons of its not 
meeting the specifications or other discrepancies inadequacy in furnishing samples of best qualities 
from various manufacturers and such other aspects causing delay on the approval of the 
materials/equipments etc shall be to the account of the contractor. 

 
(iv) Cost of tests 
a) The cost of making any test shall be borne by the contractor if such test is intended 
by or provided for in the specifications or BOQ. 

 
(v) Cost of test not provided for 
If any test is ordered by the Architect/ Consultant which is either: 

 
(a) If so intended by or provided for or (in the cases above mentioned) is not so particularized or 
through so intended or provided for but ordered by the Architect/Consultant which is either to be 
carried out by an independent person at any place other than the site or the place of manufacture or 
fabrication of the materials tested or any Government/approved laboratory, then the cost of such test 
shall be borne by the contractor. 

 

16.0 Obtaining Information related to execution of work 
No claim by the contractor for additional payment shall be entertained which is consequent upon 

failure on his part to obtain correct information as to any matter affecting the execution of the work nor 
any misunderstanding or the obtaining incorrect information or the failure to obtain correct information 
relieve him from any risks or from the entire responsibility for the fulfillment of contract. 

 

17.0 Contractor’s superintendence 
The contractor shall give necessary personal superintendence during the execution of the works and 
as long, thereafter, as the Architect/consultant may consider necessary until the expiry of the defect’s 
liability period, stated hereto. 

 

18.0 Quantities 
i) The bill of quantities (BOQ) unless or otherwise stated shall be deemed to have been prepared in 
accordance with the Indian Standard Method of Measurements 

 
The rate quoted shall remain valid for variation of quantity against individual item to any extent subject 
to maximum variation of the contract value by 25%. The entire amount paid under Clause 20    hereof 
as well as amounts of prime cost and provisional sums, if any, shall be excluded. 

 
ii) Variation exceeding 25%: The items of work executed in relation to variation exceeding 25% shall 
be paid on the basis of provisions of clause 21(e) hereof. 
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19.0 Works to be measured. 
The Architect/Consultant may from time to time intimate to the contractor that he required the work 
to be measured and the contractor shall forthwith attend or send a qualified representative to assist 
the Architect in taking such measurements and calculation and to furnish all particulars or to give all 
assistance required by any of them. Such measurements shall be taken in accordance with the Mode 
of measurements detailed in the specifications. The representative of the Architect/Consultant shall 
take joint measurements with the contractor’s representative and the measurements shall be entered 
in the measurement book. The contractor or his authorized representative shall sign all the pages of 
the measurement book in which the measurements have been recorded in token of his acceptance. 
All the corrections shall be duly attested by both representatives. No over writings shall be made in 
the M book. Should the contractor not attend or neglect or omit to depute his representative to take 
measurements then the measurements recorded by the representative of the Architect/consultant 
shall be final. All authorized extra work, omissions and all variations made shall be included in such 
measurements. 

 

20.0 Variations: 
No alteration, omission or variation ordered in writing by the Architect/Consultant shall vitiate the 
contract. 

 
In case the SBI/Architect/Consultant thinks proper at any time during the progress of 
works to make any alteration in, or additions to or omission from the works or any alteration in the kind 
or quality of the materials to be used therein, the Architect/Consultant shall give notice thereof in 
writing to the contractor or shall confirm in writing within seven days of giving such oral instructions 
the contractor shall alter to, add to, or omit from as the case may be in accordance with such notice 
but the contractor shall not do any work extra to or make any alteration or additions to or omissions 
from the works or any deviation from any of the provisions of the contract, stipulations, specifications 
or contract drawings without previous consent in writing of the Architect/Consultant and the value of 
such extras, alterations, additions or omissions shall in all cases be determined by the 
Architect/Consultant and the same shall be added to or deducted from the contract value, as the case 
may be. 

 
21.0 Valuation of Variations 
No claim for an extra shall be allowed unless it shall have been executed under the 

authority of the Architect/Consultant with the concurrence of the SBI as herein mentioned. Any such 

extra is herein referred to as authorized extra and shall be made in accordance with the following 
provisions. 

 
a) i)The net rates or prices in the contract shall determine the valuation of the extra 
work where such extra work is of similar character and executed under similar conditions as the 
work priced herein. 

 
ii) Rates for all items, wherever possible should be derived out of the rates given in the priced BOQ. 

 

b) The net prices of the original tender shall determine the value of the items omitted, 
provided if omissions do not vary the conditions under which any remaining items of 
works are carried out, otherwise the prices for the same shall be valued under sub clause (c) 
hereunder. 

 

c) Where the extra works are not of similar character and/or executed under similar conditions as 
aforesaid or where the omissions vary the conditions under which any remaining items or works are 
carried out, then the contractor shall within 7 days of the receipt of the letter of acceptance inform the 
Architect/Consultant of the rate which he intends to charge for such items of work, duly supported by 
analysis of the rate or rates claimed and the Architect/Consultant shall fix such rate or prices as in the 
circumstances in his opinion are reasonable and proper, based on the market rate. 
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d) Where extra work cannot be properly measured or valued the contractor shall be allowed day work 
prices at the net rates stated in the tender of the BOQ or, if not, so stated then in accordance with the 
local day work rates and wages for the district; provided that in either case, vouchers specifying the 
daily time (and if required by the Architect/Consultant) the workman’s name and materials employed 
be delivered for verifications to the Architect/Consultant at or before the end of the week following that 
in which the work has been executed. 

 
e) It is further clarified that for all such authorized extra items where rates cannot be derived from 
the tender, the contractor shall submit rates duly supported by rate analysis worked on the “market 
rate basis” for material, labour, hire/running charges of equipment and wastages etc plus 15% towards 
establishment charges, contractor’s overheads and profit. Such items shall not be eligible for 
escalation. 

 
22.0 Final Measurement 
The measurement and valuation in respect of the contract shall be completed within six months of the 
virtual completion of the work. 

 
23.0 Virtual Completion Certificate (VCC) 
On successful completion of entire works covered by the contract to the full satisfaction of the SBI, 
the contractor shall ensure that the following works have been completed to the satisfaction of the 
SBI. 

 

a) Clear the site of all scaffolding, wiring, pipes, surplus materials, contractor’s labour, equipment and 
machinery. 
b) Demolish, dismantle and remove the contractor’s site office, temporary works, structures including 
labour sheds/camps and constructions and other items and things whatsoever brought upon or 
erected at the site or any land allotted to the contractor by the SBI and not incorporated in the 
permanent works. 
c) Remove all rubbish, debris etc from the site and the land allotted to the contractor 
by the SBI and shall clear, level and dress, compact the site as required by the SBI. 
d) Shall put the SBI in undisputed custody and possession of the site and all land allotted by the 

SBI. 
e) Shall hand over the work in a peaceful manner to the SBI. 
f) All defects/imperfections have been attended and rectified as pointed out by the SBI to the full 
satisfaction of SBI. 

 

Upon the satisfactory fulfillment by the contractor as stated above, the contractor shall be entitled to 
apply to the Architect/Consultant for the certificate. If the Architect/Consultant is satisfied of the 
completion of the work, relative to which the completion certificate has been sought, the 
Architect/Consultant shall within fourteen (14) days of the receipt of the application for virtual 
completion certificate, issue a VCC in respect of the work for which the VCC has been applied. 

 
This issuance of a VCC shall be without prejudice to the SBI’s rights and contractor’s liabilities under 
the contract including the contractor’s liability for defects liability period nor shall the issuance of VCC 
in respect of the works or work at any site be construed as a waiver of any right or claim of the SBI 
against the contractor in respect of works or work at the site and in respect of which the VCC has 
been issued. 

 
24.0 Work by other agencies 
The SBI/Architect/Consultant reserves the rights to use premises and any portion of the site for 
execution of any work not included in the scope of this contract which it may desire to have carried 
out by other persons simultaneously and the contractor shall not only allow but also extend reasonable 
facilities for the execution of such work. The contractor, however, shall not be required to provide any 
plant or material for the execution of such work except by special arrangement with the SBI. Such 
work shall be carried out in such manners not to impede the progress of the works included in the 
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contract. 
 

 
25.0 Insurance of Works 
25.1 Without limiting his obligations and responsibilities under the contract the contractor shall insure 
in the joint names of the SBI and the contractor against all loss or damages from whatever cause 
arising other than the excepted risks, for which he is responsible under the terms of contract and in 
such a manner that the SBI and contractor are covered for the period stipulated in clause 28 of GCC 
and are also covered during the period of maintenance for loss or damage arising from a cause, 
occurring prior to the commencement of the period of maintenance and for any loss or damage 
occasioned by the contractor in the course of any operations carried out by him for the purpose of 
complying with his obligations under clause. 

 
a) The works for the time being executed to the estimated current Contract value thereof, or such 
additional sum as may be specified together with the materials for incorporation in the works at their 
replacement value. 

 

b) The constructional plant and other things brought on to the site by the contractor to the replacement 
value of such constructional plant and other things. 

 
c) Such insurance shall be effected with an insurer and in terms approved by the SBI which approval 
shall not be unreasonably withheld and the contractor shall whenever required produce to the 
Architect/Consultant the policy of insurance and the receipts for payment of the current premiums. 

 

 25.2 Damage to persons and property 
The contractor shall, except if and so far as the contract provides otherwise indemnify the SBI against 
all losses and claims in respect of injuries or damages to any person or material or physical damage 
to any property whatsoever which may arise out of or in consequence of the execution and 
maintenance of the works and against all claims proceedings, damages, costs, charges and expenses 
whatsoever in respect of or in relation thereto except any compensation of damages for or with respect 
to : 

a) The permanent use or occupation of land by or any part thereof. 
 

b) The right of SBI to execute the works or any part thereof, on, over, under, in or through any lands. 
 

c) Injuries or damages to persons or properties which are unavoidable result of the execution or 
maintenance of the works in accordance with the contract. 

 

d) Injuries or damage to persons or property resulting from any act or neglect of the SBI, their agents, 
employees or other contractors not being employed by the contractor or in respect of any claims, 
proceedings, damages, costs, charges and expenses in respect thereof or in relation thereto or where 
the injury or damage was contributed to by the contractor, his servants or agents such part of the 
compensation as may be just and equitable having regard to the extent of the responsibility of the SBI, 
their employees, or agents or other employees, or agents or other contractors for the damage or injury. 

 

 25.3 Contractor to indemnify SBI 
The contractor shall indemnify the SBI against all claims, proceedings, damages, costs, charges and 
expenses in respect of the matters referred to in the provision sub-clause 25.2 of this clause. 

 
 25.4 Contractor’s superintendence 
The contractor shall fully indemnify and keep indemnified the SBI against any action, claim, or 
proceeding relating to infringement or use of any patent or design or any alleged patent or design 
rights and shall pay any royalties which may be payable in respect of any article or part thereof 
included in the contract. In the event of any claim made under or action brought against SBI in respect 
of such matters as aforesaid the contractor shall be immediately notified thereof and the contractor 
shall be at liberty, at his own expenses to settle any dispute or to conduct any litigation that may arise 
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there from, provided that the contractor shall not be liable to indemnify the SBI if the infringement of 
the patent or design or any alleged patent or design right is the direct result of an order passed by the 
Architect/Consultant in this behalf. 

 

25.5 Third Party Insurance 
25.5.1 Before commencing the execution of the work the contractor but without limiting his obligations 
and responsibilities under clause 26.0 of GCC shall insure against his liability for any material or 
physical damage, loss, or injury which may occur to any property including that of SBI, or     to any 
person, including any employee of the SBI, by or arising out of the execution of the works or  in the 
carrying out of the contract, otherwise than due to the matters referred to in the provision to clause 
25.0 thereof. 

 
 25.5.2 Minimum Amount of Third-Party Insurance 
Such insurance shall be affected with an insurer and in terms approved by the SBI which approval 
shall not be reasonably withheld and for at least the amount stated below. The contractor shall, 
whenever required, produce to the Architect/Consultant the policy or policies of insurance cover and 
receipts for payment of the current premiums. 

 
25.6 The minimum insurance cover for physical property, injury, and death is Rs.5.0 lacs per 
occurrence with the number of occurrences limited to four. After each occurrence contractor will pay 
additional premium necessary to make insurance valid for four occurrences always. 

 
 25.7 Accident or Injury to Workmen 

25.7.1 The SBI shall not be liable for or in respect of any damages or compensation payable at law 
in respect or in consequence of any accident or injury to any workmen or other person in the 
employment of the contractor or any sub-contractor, save and except an accident or injury resulting 
from any act or default of the SBI or their agents, or employees. The contractor shall indemnify and 
keep indemnified SBI against all such damages and compensation, save and except as aforesaid 

and against all claims, proceedings, costs, charges and expenses whatsoever in respect thereof or 
in relation thereto. 

 
 25.7.2 Insurance against accidents etc to workmen 
The contractor shall insure against such liability with an insurer approved by the SBI during the 
whole of the time any person employed by him on the works and shall, when required, produce to 
the architect/consultant such policy of insurance and receipt for payment of the current premium. 
Provided always that, in respect of any persons employed by any sub-contractor the contractor’s 
obligation to insure as aforesaid under this sub-clause shall be satisfied if the sub-contractor shall 
have insured against the liability in respect of such persons in such manner that SBI is indemnified 
under the policy but the contractor shall require such sub-contractor to produce to the 
Architect/Consultant when required such policy of insurance and the receipt for the payment of the 
current premium. 

 
25.7.3 Remedy on Contractor’s failure to insure 
If the contractor fails to effect and keep in force the insurance referred to above or any other insurance 
which he may be required to effect under the terms of contract, then and in any such case the SBI may 
effect and keep in force any such insurance and pay such premium or premiums as may be necessary 
for that purpose and from time to time deduct the amount so paid by the SBI as aforesaid and also 
deduct 15% of contract value from any amount due or which may become due to the contractor, or 
recover the same as debt from the contractor. 

 
25.7.4 Without prejudice to the other rights of the SBI against contractors, in respect of such default, 
the Bank shall be entitled to deduct from any sums payable to the contractor the amount of any 
damage’s costs, charges, and other expenses paid by the SBI and which are payable by the 
contractors under this clause. The contractor shall upon settlement by the insurer of any claim made 
against the insurer pursuant to a policy taken under this clause, proceed with due diligence to 
rebuild or repair the works destroyed or damaged. In this event all the monies received from the insurer 
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in respect of such damage shall be paid to the contractor and the contractor shall not be entitled to 
any further payment in respect of the expenditure incurred for rebuilding or repairing of the materials 
or goods destroyed or damaged. 

 
 

26.0 Commencement of Works 
The date of commencement of the work will be reckoned as the recorded date of handing over site by 
the SBI or 15 days from the date of issue of Letter of Acceptance of Bank, whichever is later. 

 
27.0 Time for completion 
Time is the essence of the contract and shall be strictly observed by the contractor. The entire work 
shall be completed within a period of 30 days from the date of commencement. If required in the 
contract or as directed by the Architect/Consultant, the contractor shall complete certain portions of 
work before completion of the entire work. However, the completion date shall be reckoned as the 
date by which the whole work is completed as per the terms of the contract. 

 
28.0 Extension of Time 
If, in the opinion of the Architect/Consultant, the work be delayed for reasons beyond the control of 
the contractor, the Architect/Consultant may submit a recommendation to the SBI to grant a fair and 
reasonable extension of time for completion of work as per the terms of contract. If the contractor 
needs an extension of time for the completion of work or if the completion of work is likely to be delayed 
for any reasons beyond the due date of completion as stipulated in the contract, the contractor shall 
apply to the SBI through the Architect/Consultant in writing at least 30 days before the expiry of the 
scheduled time and while applying for extension of time he shall furnish the reasons in detail and his 
justification if any, for the delays. The architect/consultant shall submit their recommendations to the 
SBI in the prescribed format for granting extension of time. While granting 

extension of time the contractor shall be informed the period extended time which will qualify for levy 
of liquidated damages. For the balance period in excess of original stipulated period and duly 
sanctioned extension of time by the SBI the provision of liquidated damages as stated under clause 
8 of GCC shall become applicable. Further contract shall remain in force even for the period beyond 
the due date of completion irrespective whether the extension is granted or not. 

 

29.0 Rate of progress 
Whole of the materials, plant and labour to be provided by the contractor and the mode, manner and 
speed of execution and maintenance of the works are to be of a kind and conducted in a manner to 
the satisfaction of the Architect/Consultant. Should the rate of progress of the work or any part thereof 
be at any time be in the opinion of the Architect/ Consultant too slow to ensure the completion of the 
whole of the work by the prescribed time or extended time for completion the Architect/Consultant 
shall thereupon take such steps as considered necessary by the Architect/Consultant to expedite 
progress so as to complete the woks by the prescribed time or extended time. Such communications 
from the Architect/Consultant neither shall relieve the contractor from fulfilling obligations under the 
contract nor he shall be entitled to raise any claims arising out of such directions. 

 
30.0 Work during nights and holidays 
Subject to any provision to the contrary contained in the contract no permanent work shall save as 
herein provided be carried on during the night or on holidays without the permission in writing of the 
Architect/Bank, save when the work is unavoidable or absolutely necessary for the saving of life or 
property or for the safety of the work in which case the contractor shall immediately advise the 
Architect/Bank. However, the provision of the clause shall not be applicable in the case of any work 
which becomes essential to carry by rotary or double shifts in order to achieve the progress and quality 
of the part of the works being technically required and continued with the prior approval of the 
Architect/consultant at no extra cost to the SBI. 

 
All work at night after obtaining approval from competent authorities shall be carried out without 
unreasonable noise and disturbance. 
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31.0 No compensation for restrictions of work 
If at any time after acceptance of the tender SBI shall decide to abandon or reduce the scope of work 
for any reason whatsoever and hence not require the whole or any part of the work to be carried out, 
the Architect/Consultant shall give notice in writing to that effect to the contractor and the contractor 
shall act accordingly in the matter. The contractor shall have no claim to any payment of compensation 
or otherwise whatsoever, on account of any profit or advantage which he might have derived from the 
execution of the work fully but which he did not derive in consequence of the foreclosure of the whole 
or part of the work. Provided that the contractor shall be paid the charges on the cartage only of 
materials actually and bona fide brought to the site of the work by the contractor and rendered surplus 
as a result of the abandonment, curtailment of the work or any portion thereof and then taken back by 
the contractor, provided however that the Architect/Consultant shall have in such cases the option of 
taking over all or any such materials at their purchase price or a local current rate whichever is less. 

 
In case of such stores having been issued from SBI stores and returned by the contractor to stores, 
credit shall be given to him at the rates not exceeding those at which were originally issued to the 
contractor after taking into consideration and deduction for claims on account of any deterioration or 
damage while in the custody of the contractor and in this respect the decision of Architect/Consultant 
shall be final. 

 

32.0 Suspension of work 
i) The contractor shall, on receipt of the order in writing of the Architect/Consultant (whose decision 
shall be final and binding on the contractor) suspend the progress of works or any part thereof for such 
time and in such manner as Architect/ Consultant may consider necessary so as not cause any 

damage or injury to the work already done or endanger the safety thereof for any of following reasons. 
 

a) On account any default on the part of the contractor, or 
 

b) For proper execution of the works or part thereof for reasons other than the default of the 
contractor, or 

 

c) For safety of the works or part thereof. The contractor shall, during such suspension, properly 
protect and secure the works to the extent necessary and carry out the instructions given in that behalf 
by the Architect/Consultant. 

 
ii) If the suspension is ordered for reasons (b) and (c) in sub-Para (i) above: The contractor shall be 
entitled to an extension of time equal to the period of every such suspension. No compensation 
whatsoever shall be paid on this account. 

 

33.0 Action when the whole security deposit is forfeited 
In any case in which under any clause or clauses of this contract, the Contractor shall have rendered 
himself liable to pay compensation amounting to the whole of his security deposit the 
Architect/Consultant shall have the power to adopt any of the following course as they may deem best 
suited to the interest of the SBI. 

 
a) To rescind the contract (of which rescission notice in writing to the contractor by the 
Architect/Consultant shall be conclusive evidence) and in which case the security deposit of the 
contractor shall be forfeited and be absolutely at the disposal of SBI. 

 
b) To employ labour paid by the SBI and to supply materials to carry out the work, or any part of the 
work, debiting the contractor with the cost of the labour and materials (the cost of such labour and 
materials as worked out by the Architect/ Consultant shall be final and conclusive against the 
contractor) and crediting him with the value of the work done, in all respects in the same manner and 
at the same manner and at the same rates as if it had been carried out by the contractor under the 
terms of this contract the certificate of Architect/Consultant as to the value of work done shall be final 
and conclusive against the contractor. 
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c) To measure up the work of the contractor, and to take such part thereof as shall be unexecuted, 
out of his hands, and to give it to another contractor to complete in which case any expenses which 
may be incurred in excess of the sum which would have been paid to the original contractor, if the 
whole work had been executed by him (of the amount of which excess the certificates in writing of 
the Architects/ Consultant shall be final and conclusive) shall be borne by original contractor and may 
be deducted from any money due to him by SBI under the contract or otherwise, or from his security 
deposit or the proceeds of sale thereof, or sufficient part thereof. 

 
In the event of any of above courses being adopted by the SBI the contractor shall have no claim to 
compensation for any loss sustained by him by reasons of his having purchased or procured any 
material or entered into any engagements or make any advances on account of, or with a view to 
the execution of the work or the performance of the contract and in case the contract shall be rescinded 
under the provision aforesaid, the contractor shall not be entitled to recover or to be paid any sum or 
any work thereto for actually performed under this contract, unless, and until the Architect/Consultant 
will have certified in writing the performance of such work and the value payable in respect thereof, 
and he shall only be entitled to be paid the value so certified. 

 

34.0 Bank’s Right to Terminate the Contract 
If the contractor being an individual or a firm commit any ‘Act of Insolvency’ or shall be adjusted an 

insolvent or being an incorporated company shall have an order for compulsory winding up voluntarily 
or subject to the supervision of Government and of the Official Assignee of the liquidator in such acts 
of insolvency or winding up shall be unable within seven days after notice to him to do so, to show to 
the reasonable satisfaction of the Architect/Consultant that he is able to carry out and fulfil the contract, 
and to give security therefore if so required by the Architect/Consultant. 

 

Or if the contractor (whether an individual firm or incorporated Company) shall suffer          
execution to be issued or shall suffer any payment under this contract to be attached 
by or on behalf of any of the creditors of the contractor. 

 
Or shall assign or sublet this contract without the consent in writing of the SBI through the 
Architect/Consultant or shall charge or encumber this contract or any payment due to which may 
become due to the contractor there under. 

 

a) Has abandoned the contract; or 
 

b) Has failed to commence the works, or has without any lawful excuse under these 
conditions suspended the progress of the works for 14 days after receiving from the SBI through the 
Architect/Consultant written notice to proceed, or 

 

c) Has failed to proceed with the works with such diligence and failed to make such due progress as 
would enable the works to be completed within the time agreed upon, or has failed to remove the 
materials from the site or to pull down and replace work within seven days after written notice from 
the SBI through the Architect/ Consultant that the said materials were condemned and rejected by 
the Architect/ Consultant under these conditions; or has neglected or failed persistently to observe 
and perform all or any of the acts, matters or things by this contract to be observed and performed 
by the contractor for seven days after written notice shall have been given to the contractor to 
observe or perform the same or has to the detriment of good workmanship or in defiance of the 
SBI’s or Architect’s/Consultant’s instructions to the contrary subject any part of the contract. Then      and 
in any of said cases the SBI and or the Architect/Consultant, may not withstanding any previous 
waiver, after giving seven days’ notice in writing to the contractor, determine the contract, but without      
thereby affecting the powers of the SBI or the Architect/Consultant or the obligation and liabilities of  
the contractor the whole of which shall continue in force as fully as if the contract had not been so    
determined and as if the works subsequently had been executed by or on behalf of the contractor.  
And, further the SBI through the Architect/Consultant, their agents or employees may enter upon          
and take possession of the work and all plants, tools, scaffoldings, materials, sheds, machineries  
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lying upon the premises or on the adjoining lands or roads, use the same by means of their own  
employees or workmen in carrying on and completing the work or by engaging any other contractors  
or persons to complete the work and the contractor shall not in any way interrupt or do any act, 
matter or thing to prevent or hinder such other contractor or other persons employed for completing             
and finishing or using the materials and plant for the works. 

 
When the works shall be completed or as soon thereafter as convenient the SBI or the 
Architect/Consultant shall give a notice in writing to the contractor to remove his surplus materials and 
plants and should the contractor fail to do so within 14 days after receipt thereof by him the SBI, at its 
sole discretion, maysell the same by public auction after due publication and shall adjust the amount 
realized by such auction. The contractor shall have no right to question any of the act of the SBI 
incidental to the sale of the materials etc. 

 
35.0 Certificate of Payment 
The contractor shall be entitled under the certificates to be issued by the Architect/ Consultant to the 
contractor within 10 working days from the date of certificate to the payment from SBI from time to 
time. The SBI shall recover the statutory recoveries and other dues including the retention amount 
from the certificate of payment. 

Provided always that the issue of any certificate by the Architect/Consultant during the progress of 
works or completion shall not have effect as certificate of satisfaction or relieve the contractor from his 
liability under clause. 

 

The Architect/Consultant shall have power to withhold the certificate if the work or  
any part thereof is not carried out to their satisfaction. 

 
The Architect/Consultant may by any certificate make any corrections required in previous 
certificate. 

 

The SBI shall modify the certificate of payment as issued by the Architect/Consultant from time to time 
while making the payment. The contractor shall submit interim bills only after taking actual 
measurements and properly recorded in the Measurement book (M.B). The contractor shall not submit 
interim bills when the approximate value of the work done by him is less than 50%of the work order 
value and maximum one bill shall be submitted. 

 
The final bill may be submitted by contractor within a period of one month from the date of virtual 
completion and Architect/Consultant shall issue the certificate of payment within a period of two 
months. The SBI shall pay the amount within a period of three months from the date of issue of 
certificate provided there is no dispute in respect of rates and quantities. The contractor shall submit 
the interim bills in the prescribed format with all details. 

 

36.0 Settlement of Disputes and Arbitration 
Except where otherwise provided in the contract all questions and disputes relating to the meaning 
of the specifications, design, drawings and instructions herein before mentioned and as to the quality 
of workmanship or materials used on the work or as to any other question, claim, right, matter or thing 
whatsoever in any way arising out of or relating to the contract, designs, drawings, specifications, 
estimates, instructions, orders or these conditions or otherwise concerning the work or the execution 
or failure to execute the same, whether arising during the progress of the work or after the  
cancellation, termination, completion or abandonment thereof shall be dealt with as mentioned 
hereinafter: 

 
i) If the contractor considers that he is entitled to any extra payment or compensation 
in respect of the works over and above the amounts admitted as payable by the Architect or in case 
the contractor wants to dispute the validity of any deductions or recoveries made or proposed to be 
made from the contract or raise any dispute, the Contractor shall forthwith give notice in writing of 
his claim, or dispute to the Assistant General Manager (IA) and endorse a copy of the same to the 
Architect, within 30 days from the date of disallowance thereof or the date of deduction or recovery. 
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The said notice shall give full particulars of the claim, grounds on which it is based and detailed 
calculations of the amount claimed and the contractor shall not be entitled to raise any claim nor shall 
the Bank be in any way liable in respect of any claim by the contractor unless notice of such claim 
shall have been given by the contractor to the Assistant General Manager (IA) in the manner and within 
the time as aforesaid. The contractor shall be deemed to have waived and extinguished  all his rights 
in respect of any claim not notified to the Assistant General Manager (IA) in writing in the manner and 
within the time aforesaid. 

 
ii) The Assistant General Manager (IA) shall give his decision in writing on the claims notified by the 
contractor. The contractor may within 30 days of the receipt of the decision of the Assistant General 
Manager (IA) submit his claims to the conciliating authority namely the Circle Development Officer for 
conciliation along with all details and copies of correspondence exchanged between him and the 
Assistant General Manager (IA) 

iii) If the conciliation proceedings are terminated without settlement of the disputes, the contractor 
shall, within a period of 30 days of termination thereof shall give a notice to the concerned Chief 
General Manager/Dy. Managing Director &Corporate Development Officer of the Bank for 
appointment of an arbitrator to adjudicate the notified claims failing which the claims of the contractor 
shall be deemed to have been considered absolutely barred and waived. 

 

iv) Except where the decision has become final, binding and conclusive in terms of the contract, all 
disputes or differences arising out of the notified claims of the contractor as aforesaid and all claims 
of the Bank shall be referred for adjudication through arbitration by the Sole Arbitrator appointed by 
the Chief General Manager/Dy. Managing Director &Corporate Development Officer. It will also be         no 
objection to any such appointment that the Arbitrator so appointed is a Bank Officer and that he had 
to deal with the matters to which the Contract relates in the course of his duties as Bank Officer. If the 
arbitrator so appointed is unable or unwilling to act or resigns his appointment or vacates his office 
due to any reason whatsoever another sole arbitrator shall be appointed in the manner aforesaid by 
the said Chief General Manager/Dy. Managing Director &Corporate Development Officer. Such 
person shall be entitled to proceed with the reference from the stage at which it was left by his 
predecessor. 

 
It is a term of this contract that the party invoking arbitration shall give a list of disputes with amounts 
claimed in respect of each dispute along with the notice for appointment of arbitrator. 

 
It is also a term of this contract that no person other than a person appointed by such Chief General 
Manager aforesaid should act as arbitrator. 

 
The conciliation and arbitration shall be conducted in accordance with the provisions of the Arbitration 
& Conciliation Act 1996 or any statutory modification or re-enactment thereof and the rules made 
there under. 

 
It is also a term of the contract that if any fees are payable to the arbitrator these shall be paid equally 
by both the parties. However, no fees will be payable to the arbitrator if he is a Bank Officer. 

 

It is also a term of the contract that the arbitrator shall be deemed to have entered on the reference 
on the date he issues notice to both the parties calling them to submit their statement of claims and 
counter statement of claims. The venue of the arbitration shall be such place as may be fixed by the 
arbitrator in his sole discretion. The fees if any, of the arbitrator shall, if required to be paid before the 
award is made and published, be paid half and half by each of the parties. The cost of the reference 
and of the award (including the fees, if any of the arbitrator) shall be in the discretion of                the arbitrator 
who may direct to any by whom and in what manner, such costs or any part thereof shall be paid and 
fix or settle the amount of costs to be so paid. 

 
 37.0 Water supply 

The contractor shall make his own arrangements for water required for the work and nothing extra will 
be paid for the same. This will be subject to the following conditions: 
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i) That the water used by the Contractor shall be fit for construction purpose to the satisfaction of the 
Architect/Consultant. 

 
ii) The Contractor shall make alternative arrangements for the supply of water if the arrangements 
made by the Contractor for procurement of water in the opinion of the Architect/Consultant is 
unsatisfactory. 

 

37.1 The Contractor shall construct temporary well/tube well in SBI land for taking water for 
construction purposes only after obtaining permission in writing from the SBI. The contractor has to 
make his own arrangements for drawing and distributing the water at his own cost. He has to make 
necessary arrangements. To avoid any accidents or damages caused due to construction and 
Subsequent maintenance of the wells. He has to obtain necessary approvals from the local authorities, 
if required at his own cost. He shall restore the ground to its original condition after wells are 
dismantled on completion of work or hand over the well to the SBI without any compensation as 
directed by the Architect/Consultant. 

 
38.0 Power supply 
The contractor shall make his own arrangements for power and supply/distribution system for driving 
plant or machinery for the work and for lighting purpose at his own cost. The cost of running and 
maintenance of the plants are to be included in his tender prices. He shall pay all fees and charges 
required for the power supply and include the same in his tendered rates and hold the owner free from 
all such costs. He has to obtain necessary approvals from the appropriate authorities, if required. 

 
39.0 Treasure Trove etc. 

Any treasure trove, coin or object antique which may be found on the site shall be the property of 
SBI and shall be handed over to the Bank immediately. 

 
40.0 Method of Measurement 
Unless otherwise mentioned in the schedule of quantities or in mode of measurement, the 
measurement will be on the net quantities or work produced in accordance with up to date. Rules 
laid down by the Bureau of Indian Standards. In the event of any dispute/disagreement the decision 
of the Architect/Bank shall be final and binding on the contractor. 

 
41.0 Maintenance of Registers 

The contractor shall maintain the following registers as per the enclosed format at site of work and 
should produce the same for inspection of SBI/Architect/Consultant whenever desired by them. The 
contractor shall also maintain the records/registers as required by the local authorities/Government 
from time to time. 
i) Register for secured advance 
ii) Register for hindrance to work 
iii) Register for running account bill 
iv) Register for labour 

 
42.0 Force Majeure 
42.1 Neither contractor not SBI shall be considered in default in performance of their obligations if 
such performance is prevented or delayed by events such as war, hostilities revolution, riots, civil 
commotion, strikes, lockout, conflagrations, epidemics, accidents, fire, storms, floods, droughts, 
earthquakes or ordinances or any act of God or for any other cause beyond the reasonable control 
of the party affected or prevented or delayed. However, a notice is required to be given within 30 days 
from the happening of the event with complete details, to the other party to the contract, if it is not 
possible to serve a notice, within the shortest possible period without delay. 

 
42.2 As soon as the cause of force majeure has been removed the party whose ability to perform its 
obligations has been affected, shall notify the other of such cessation and the actual delay incurred 
in such affected activity adducing necessary evidence in support thereof. 
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42.3 From the date of occurrence of a case of force majeure obligations of the party affected shall 
be suspended during the continuance of any inability so caused. With the cause itself and inability 
resulting there from having been removed, the agreed time of completion of the respective 
obligations under this agreement shall stand extended by a period equal to the period of delay 
occasioned by such events. 

 
42.4 Should one or both parties be prevented from fulfilling the contractual obligations by a state of 
force majeure lasting to a period of 6 months or more the two parties shall mutually decide regarding 
the future execution of this agreement. 

 

43.0 Local Laws, Acts, Regulations 
The contractor shall strictly adhere to all prevailing labour laws inclusive of contract labour (Regulation 
and Abolition Act of 1970) and other safety regulations. The contractor shall comply with the provision 
of all labour legislation including the latest requirements of all the Acts, laws, any other regulations 
that are applicable to the execution of the project. 
i)Minimum Wages Act, 1948 (Amended) 
ii)Payment of Wages Act 1936 (Amended) 
iii)Workmen’s Compensation Act 1923 (Amended) 
iv)Contract Labour Regulation and Abolition Act 1970 and Central Rules 1971 (Amended) 
v)Apprentice Act 1961 (Amended) 
vi) Industrial Employment (Standing Order) Act 1946 (Amended) 

vii) Personal Injuries (Compensation Insurance) Act 1963 and any other modifications 
viii)Employees’ Provident Fund and Miscellaneous Provisions Act 1952 and 
amendment thereof 
ix) Shop and Establishment Act 

x) Any other Act or enactment relating thereto and rules framed there under from time 
to time. 

 

44.0 SAFETY CODE: 

SAFETY MEASURES AT SITE: 
 

1. All personnel at site should be provided with Helmets and Safety Boots with some Identification 
Mark. Visitors also should be provided with Helmets. It should be ensured that these are used properly. 

 

2. First Aid Box should be kept at site with all requisite materials. 
 

3. No one should be allowed to inspect / work at a height without Safety Belt. 
 

4. Suitable scaffolds should be provided for workmen for all Works that cannot safely be done from 
the ground, or from solid construction except such short period Work as can be done safely from 
ladders. When a ladder is used an extra Mazdoor shall be engaged for holding the ladder and if the 
ladder is used for carrying materials as well as suitable footholds and handholds shall be provided on 
the ladder and the ladder shall be given an inclination not steeper than ¼ to 1 (¼ horizontal and 1 
vertical). 

 
5. Scaffolding or staging more than 3.5 meters above the ground or floors, swung or suspended from 
an overhead support or erected with stationary support shall have a guard rail properly attached, 
bolted, braced and otherwise secured at least 1 Meter high above the floor or platform of such 
scaffolding or staging and extending along the entire length of the outside and ends thereof with 
only such openings as may be necessary for the delivery of materials. Such scaffolding or staging 
shall be so fastened as to prevent it from swaying from the building or structure. 

 
6. Working platforms, Gangways, and Stairways should be so constructed that they do not sag unduly 
or unequally, and if the height of the platform or the Gangway or the Stairway is more than 3- 5 Meters 
above ground level or floor level they should be closely boarded, should have adequate width and 
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should be suitably fenced, as described. 
 

7. Every opening in the floor of a building or in a working platform be provided with suitable means 
to prevent the fall of persons or materials by providing suitable fencing or railing whose minimum 
height shall be 1 Meter. 

 

8. Safe means of access shall be provided to all working platforms and other working places. Every 

ladder shall be securely fixed. No portable single ladder shall be over 9 Meters in length while the 
width between side rails in rung ladder shall in no case be less than 30cms for ladder up-to and 
including Meters in length. For longer ladders this width should be increased at least 6mm for each 
additional 30 cms. Uniform step spacing shall not exceed 30 cms. 

 
9. Adequate precautions shall be taken to prevent danger from electrical equipments. For electrical 
on line works gloves, rubber mats, and rubber shoes shall be used. 

 

10. All trenches 1.2 Meters or more in depth shall at all times be supplied with at least one ladder for 
each 30 Meters length or fraction thereof. Ladder shall be extended from bottom of the trench to at 
least 1 Meter above the surface of the ground. The sides of the trenches, which are 1.5 Meters or 
more in depth shall be stepped back to give suitable slope, or securely held by timber bracing, so as 
to avoid the danger of sides collapsing. The excavated materials shall not be placed within 1.5 Meters 
of the edge of the trench or half of the depth of the trench whichever is more cuttings shall be done 
from top to bottom. Under no circumstances undermining or under cutting shall be done. 

 
11. Before any demolition work is commenced and also during the process of the work:- 

 
a) All roads and open areas adjacent to the Work Site shall either be closed or suitably protected; 

 
b) No electrical cable or apparatus which is liable to be a source of danger over a cable or apparatus 
used by the operator shall remain electrically charged. 

 

c) All practical steps shall be taken to prevent danger to persons employed from risk or fire or 
explosion or flooding. No floor, roof or other part of the building shall be so over-loaded with debris 
or materials as to render it unsafe. 

 
d) All necessary personal safety equipment as considered adequate by the Site Engineer should be 
kept available for the use of the persons employed on the Site and maintained in a condition suitable 
for immediate use; and the Contractor should take adequate steps to ensure proper use of equipment 
by those concerned. 

 
e) Workers employed on mixing Asphaltic materials, cement and lime mortars shall be provided with 
protective footwear and protective goggles. 

 

f) Those engaged in white washing and mixing or stacking of cement bags or any materials which is 
injurious to the eyes shall be provided with protective goggles. 

 
g) Those engaged in welding works shall be provided with Welder’s protective eye-shields. 

 
h) Stone breakers shall be provided with protective goggles and protective clothing and seated at 
sufficiently safe intervals. 

 
i) When workers are employed in sewers and manholes, which are in use, the Contractor shall ensure 
that the manhole covers are opened and are ventilated at least for an hour before the workers 
are allowed to get into the manholes and the manholes so opened shall be cordoned off with suitable 
railing and provided with warning signals and boards to prevent accident to the Public. 

 
12. Use of hoisting machines and tackle including their attachments, anchorage and support shall 
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conform to the following standard or conditions: - 
 

a) These shall be of good mechanical construction, sound material and adequate strength and free 
from patent defect and shall be kept in good repairs and in good working order. 

 
b) Every rope used in hoisting or lowering materials or as a means of suspension shall be of durable 

quality and adequate strength, and free from patent defects. 
 

c) Every crane driver or hoisting appliance operator shall be properly qualified and no person under 
the age of 21 years should be in-charge of any hoisting machine including any scaffold, winch or give 
signals to the operator. 

 
d) In case of every hoisting machine and of every chain ring hook, shackle swivel and pulley block 
used in hoisting or lowering or as means of suspension the safe working load shall be ascertained 
by adequate means. 

 
e) Every hoisting machine and all gear referred to above shall be plainly marked with the safe working 
load. In case of hoisting machine having a variable safe working load, each safe working load of the 
conditions under which it is applicable shall be clearly indicated. No part of any machine or of any gear 
referred to above in this paragraph shall be loaded beyond the safe working load except for the 
purpose of testing. 
f) Motor, Gearing, Transmission, Electric wiring and other dangerous parts of hoisting appliances 
should be provided with efficient safeguards, hoisting appliances should be provided with such means 
as will reduce to the minimum the risk of accidental descent of the load, adequate precautions should 
be taken to reduce to the minimum the risk of any part of a suspended load becoming accidentally 
displaced. 
g) When workers are employed on electrical installation, which are already energized, insulating mats, 
wearing apparel such as gloves, sleeves, and boots as may be necessary should be provided. The 
workers should not wear any rings, watches and carry keys or other materials, which are good 
conductors of electricity. 

 
13. All scaffolds, ladders and other safety devices, mentioned or described herein shall be maintained 
in safe condition and no scaffold, ladder or equipment shall be altered or removed while it is in use. 
Adequate washing facilities shall be provided at or near places of work. 

 

30.0 Accidents 
The contractor shall immediately on occurrence of any accident at or about the site or in connection 
with the execution of the work report such accident to the Architect/Consultant. The contractor shall 
also report immediately to the competent authority whenever such report is required to be lodged by 
the law and take appropriate actions thereof. 

 

46. Storage of materials: The contractor shall not store their materials and debris within the premises 

other than the work site handed over to him. 

 
47. Shelter or stay for the labourers has to be arranged by the contractor at his own expense & 

responsibility. 

 
48. The rates quoted shall be for complete work at site and inclusive of WCT., Sales Tax, VAT, Service 

Tax or any other Government levies if applicable, E.S.I. charges, Octroi, Royalties, Cartage etc. or 

any other tax as applicable during the course of execution of works as applicable by State government 

or Central Government or as per direction of the Government. The rates shall be firm and shall not be 

subject to cost other condition whatsoever. All taxes shall be deducted at source as per Government 

norms. Nothing extra including Escalation shall be payable by the Bank. 
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49. The Quantities taken in schedule are only for guide. It may increase or decrease or deleted & 

payment shall be made on the basis of actual measurement/quantities executed on site, which to be 

measured jointly with the Architect and contractor. In absence of contractor for joint measurement, the 

quantity measured by the Architect/Bank’s Engineer will be final & binding upon you. 

 

50. The STATE BANK OF INDIA does not bind itself to accept the lowest or any tender, or to assign 

any reason thereof and also reserves the right of accepting the whole or part of the tender and the 

tenderer shall in such an event is bound to perform the contract at the same rates quoted in the tender 

for the various items of the work. 

 

51. At any point of time Bank may cancel competitive tenders if it is found that rates thus arrived are 

on higher side/extreme lower side or delete a part of it as required by bank. It will be sole discretion of 

Bank to decide and allocate works to respective contractor as per his past performance or even he 

may be debarred from the forthcoming tender/tenders; against this decision no challenge will be 

entertained by Bank. 

 
52. Time is the essence of the contract and the tenderer are required to complete the work in all 

respects within the stipulated time of completion and hand over the same, complete in all respect to 

the satisfaction of the Bank and if the contractor fails to complete the work within stipulated time, then 

left over works and other job will be allotted to another contractor, may be at his own cost and risk. 

The contractor will have to ensure normal function of staff at the floor during office hours/ non banking 

hours/ day/ night without hampering normal banking business and the site will be available in parts 

as progress of work. Existing furniture, dismantled items shall be shifted from one place to other and 

form the floor by the contractor for which no extra payment will be made. 

 
53. It shall be clearly understood that the rates quoted in the tender are to be for complete work on 

site, as per instructions in the tender specifications and drawing and also for all such works as are 

necessary for the proper completion to the contract. Although specifications thereof may not have 

been made in the specifications or drawings or tender documents. The rates shall be firm and shall 

not be subject to cost escalation on account of labour and material, and labour condition or any 

other reason whatsoever. 

 
54. Regarding the list of material to be used in works has to be got approved by the 

Architect/Engineer in-charge along with drawing of works, if not attached with the tender; these may 

be obtained from the Architect/Bank's Engineer, prior to submission of tender. The decision of the 

Engineer in-charge shall be considered as final and binding upon you. 

55. The tenderer shall use only the form issued with this tender to fill up the rates. Every page of the 

tender shall be signed by the contractor along with stamp & Digital Signature. 

 
56. DELINQUENCIES 

The under noted delinquencies / defaults / misconduct / misdemeanors on the part of tenderer or 

enlisted contractor will attract disqualification action. 

 
❖ Incorrect information about credentials, about his performance, equipment, resources, 

technical staff etc. 

❖ Non-submission of the fresh / latest income tax clearance certificate 

❖ Irregular tendering practice. 

❖ Submission of tender containing far too many arithmetical errors and freak rates. 
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❖ Revoking a tender without any valid reasons. 

❖ Tardiness in commencing work 

❖ Poor organization at site and lack of his personal supervision 

❖ Ignoring Bank’s notices for replacement / rectification of rejected materials, workmanship etc 
 

❖ Violating any of the important conditions of contract i.e. site facilities, insurance, labour laws, 

ban on subletting etc. 

❖ Lack of promptitude and co-operation in measurement of work and settlement of final 

account. 

❖ Non-submission of vouchers and proof of purchases etc. 

❖ Tendency towards putting up false and untenable claims. 

❖ Tendency towards suspension of work for frivolous reasons. 

❖ Treatment of labour 

❖ Bad treatment of sub-contractors (piece workers) and unbusiness like dealings with suppliers 

of material. 

❖ Lack of co-operation with nominated contractors of Bank 

❖ Contractors becoming Bankrupt or insolvent. 

❖ Contractor’s conviction by a Court of Law. 

❖ Failure to satisfactorily rectify defects during Defects Liability Period (DLP) and discovery of 

latent defects in contractor’s work after the expiry of DLP of his contract. 

DISQUALIFICATION ACTION AGAINST (DELINQUENCIES OF) CONTRACTOR 

The award of the under noted disciplinary action shall be considered. 

❖ a) Placing embargo on issue of tenders or temporary suspension from the Bank’s approved 

list. 

❖ b) Permanent ban on issue of tenders and removal from the Bank’s approved list. 

 
57. The contractor will attend to all the defects noticed during the defect liability period. If the 

contractor fails to attend the defects, the same will be rectified by the Bank and the expenditure 

incurred on this account will be recovered from security deposit amount. If the expenditure incurred 

exceeds the security deposit the contractor has to deposit such excess amount within 15 days 

otherwise Bank will initiate action as deemed fit at the risk and cost of the contractor. 

 
58. Deduction of Income tax and W.C.T, Service Tax and other govt. levies, etc will be made as per 

the prevailing rates/Government rule from the contractor’s final bill applicable as per Bank's 

requirement/instructions and the final bill shall be submitted by bifurcating service tax component on 

gross bill amount. 

 
59. No mobilization advance, or secured advance is to be allowed to the contractor. 

 
60. The tenderer, must associate himself with agencies of the appropriate class for specialized works 

such as flooring, tiling, false ceiling, plumbing, sanitary etc. 

 
61. The contractor shall remove all malba/debris, wastage material from the site beyond municipal 

limit and clean the floor, furniture, glass etc at his own cost and handover the site in proper manner 

after the completion of the project. Any damage done to the property of SBI during execution of work 

shall be the responsibility of the contractor and it shall be made good by him at his cost to the entire 

satisfaction of consulting Architect/Bank. 

 
62. The contractor shall arrange to deploy himself or their competent representative (acceptable to 
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the Bank) who will responsible for the conduct of the worker and who has authority to receive and act 

on such instructions issued by the Architect/Bank's Engineer. 

 

63. The contractor shall give due notice to the Bank/Architect to check measurement of any work 

which is likely to be hidden before covering the same. The final measurement of works shall be taken 

jointly for the finalization of final bill along with the Architect or his representative and Engineer in-

charge; if contractor remains absent during the final measurement, the measurement & quality of work 

certified by the Architect/Bank's Engineer binding upon you. 

 
64. Certificates of purchase of company specified items/units like Chairs, Tube lights, electrical fixture 

& fittings, AC's and any such items as deemed necessary by the Architects/Bank Engineer may be 

asked to produce by the contractor from the authorized distributors/dealers/company 

showroom/transporter along with the final bill. If required bank may ask the purchase bill of the 

material. The Architect/Bank Engineer shall have full powers to get the material or workmanship to be 

inspected and tested by an independent agency for it's soundness and adequacy on all the cost of 

contractor. 

State Bank of India has right to accept / reject any or all tenders without assigning any reason. 
 

 
Contractor's signature with seal 
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GENERAL MATERIAL SPECIFICATIONS 

 

S.No Particulars and Specifications  

Approved 
 

Make 
  

1 READY MIX PLASTER BIRLA AEROCON, ULTRATECH READI 
PLASTER, AMBUJA PLASTO,      
MAGICRETE 

2 Brick and Sand  USE 1st quality red clay 
bricks and Sand  
(Fine sand for plaster) 

  

3 Double Charged Vitrified Tile Asian Granito, Jhonson, Kajaria. 

4 1st quality MAT (antiskid )finished 
ceramic tile for floor 

Asian Granito, Jhonson, Kajaria. 

5 1st quality GLOSSY finished 
ceramic tile for wall 

Asian Granito, Jhonson, Kajaria. 

6 CICO TAPECRETE WATER 
PROOFING 

  CICO, SIKA, Dr. FIXIT 

7 Structure Steel Tata, Jindal, Sail 

8 GRANITE SLAB JET BLACK 

9 MIRROR SAINT GOBAIN, ASAHI , MODIGUARD 

10 SANAITRY WARES  ROCA / KOHLER / AMERICAN 
STANDARD/JAQUAR/CERA 

11 TOILET ACESSORIES KIMBERLY CLARK/ JAQUAR/ DLINE 
12 FAUCETS, CISTREN, CP 

FITTINGS 
GROHE, JAQUAR, CERA, American 
Standard 

13 CPVC PLUMBING PIPES & 
FITTINGS 

ASTRAL / ASHIRWAD 

14 VALVES LEADER 
15 PVC PIPES    ASTRAL / ASHIRWAD / SUPREME 
16 Ordinary Portland Cement Ultratech, Ambuja, Lafarge, ACC 
17 Cement - White JK white, Birla white 
18 Coarse Aggregates From approved local source 
19 Paint - Exterior Texture Asian, Unitex, NCL-Alltek, Sandtex matt, 

Nitcotex 
20 Paint - Synthetic Enamel Paint/Flat/Semi-Gloss Asian, Nerolac, ICI, 

Berger, J&N 
21 Any other Item As per instruction of Architect or Engineer in 

Charge and Copy of PO will have to be 
submitted for verification. 
 

 
 
 

Signature & Seal of the Contractor 
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GENERAL MATERIAL SPECIFICATIONS  
 

S.No  Particulars and Specifications    
Approved  

  
Make  

    

1  Board – All relevant thickness 
Commercial – ISI Approved  

Century / Merino / Archid Brand (s) as 
approved by the Engineer/ Architect 
InCharge  

2  Ply – all relevant thickness – 
Commercial – ISI Approved  

Century/Merino/Archid 
Brand(s) as approved by 
Architect In Charge  

  

the  
/  

3  Cement  Ambuja/Ultratech/Lafarge/Wonder  

4  Brick and Sand   USE 1st quality Red clay bricks and Sand   
(Fine sand for plaster )  

5  Lamination –  Century /Merino  / Archid  

6  Locks / Night Latches  Godrej/4–C Acme/ Indo 
Brass/Ozone/Dorma  

7  Hardware – hinges,
  door stoppers,
  drawer/
 shutter  
handles, Patch fitting Spider 
Fitting etc.  

OZONE/DORMA  

8  Hardware – catchers-KITCHEN  Magnetic – Heavy Duty.  

9  Hardware – channels  EBCO / HETTICH  

10  Hardware –
 Hydraulic closers, 
Floor Spring  

door  OZONE.  

11  Beadings – relevant thickness  As designed in Teak wood/ Steam Beech  
Wood  

12  Glass – relevant thickness  Saint Gobain / Asahi   

13  Adhesive  Fevicol SH / Araldite.  

14  Flush Door  Greenlam, Century, Merino.  

15  Film on Glass, Sun Control Film  3M  

16  Double Charged Vitrified Tile  Jhonson, Kajaria, ASIAN GRANITO  

17  1st quality MAT(antiskid )finished 
ceramic tile for floor  

Jhonson, Kajaria, ASIAN GRANITO  

18  1st quality  GLOSSY finished 
ceramic tile for wall  

Jhonson, Kajaria,   

19  GRID CEILING SUPPORTS   
SECTION / SILHOUETTE GRID  

Armstrong/USG  

20  Mimeral Fibre Grid Ceiling  Armstrong/USG  

21  Structure Steel  Tata, Jindal, Sail  

22  Resin Bonded rock wool   POLYBOND/SUNROCK / ROCKBOND  

23  Gypsum board  Saint Gobain / USG  

24  Gypsum Ceiling Section  Saint Gobain / USG  

25  Aluminum partition SECTION  1.2 TO 1.5 MM THIK ISI MARKED. With the 
Approval of SBI  

26  Calcium silicate TILE  Hilux / Ramco/Aerolite  

27  Texture paint / Paint   Asian paints, Nerolac, Berger  

28  Aluminum Cladding Panel   Alstrong, Alucobond, Alstone, Alu Decor  
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29  WOODEN FLOORING   VISTA, GREENPANEL, FLOORTEX  

30  Roller Blinds   Vista levellor/ MAC  

31  Solid Acrylic sheet    Dupont  

32  uPVC Window   Veka/Vanesta/Enkraft  

33  TOUGHENED LAQUERED 
GLASS  

  Saint Gobain  

34  Any other Item  As per instruction of Architect or Engineer in 
Charge and Copy of PO will have to be 
submitted for verification.  
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